

## 2008 RFA Program of Work – Activities Report

Management Option Code Category	Option Code Count Completed	Option Code Count Planned	Percent Completed	Rationale for non-completed tasks: Reference RFA 8a. Table of Tasks
A – Decommission	10	13	77	Two sites, Entrance Portal I.S. and Crystal Spring Rest Area, were coded A1a but not scheduled for this five-year period. Coding probably should have been A2b. One site, Twin Lakes Picnic Ground, had a preferred option of adding it to the concession permit, but was not included in a 2011 prospectus or a 2012 concession permit. No action has been undertaken to decommission since that change.
B – Closure	0	0	-----	-----
C – Change Season	26	26	100	-----
D – Remove or Eliminate Cost Source or Service	2	4	50	The picnic shelter structure at Ranger Creek (Paintrock) Campground was evaluated and retained at the request of the concessionaire. The outhouse at High Park Lookout (James T. Saban Lookout) was not in use and was removed in 2015.
E – Reduce Service Frequency	0	0	-----	-----
F – Increase or Improve Services	11	12	92	The Forest chose not to provide day use for a fee without advance reservation at Pine Island Group Campground
G – Construct a New Area	0	0	-----	-----

Management Option Code Category	Option Code Count Completed	Option Code Count Planned	Percent Completed	Rationale for non-completed tasks: Reference RFA 8a. Table of Tasks
H – Change Operator or Workforce	1	2	50	An option to add the Sibley Lake Dam Picnic Ground to the new concession permit scheduled for 2012 was identified, but no action was taken.
I – Establish or Change Fee	0	3	0	The option to add a fee at Sibley Lake Dam P.G based on adding it to the concession permit was identified but no action was taken. A proposal to add a new fee at Battle Park TH and West Tensleep TH was abandoned as a result of public opposition and concern for the reauthorization of FLREA.
J – Change Capacity (PAOT)	1	1	100	-----
K – Site Conversion	3	4	75	One site, Circle Park Campground, was given a K code but was not planned for accomplishment in the five- year implementation period.
L – Replacement or Repair	4	5	80	One site, Lake View Campground, is currently closed for reconstruction with contract completion scheduled for 2015.
NC – No Change	63	63	100	-----