

4FRI Monthly Update – Mechanical Thinning, Fire, and NEPA – September 2017

Mechanical Thinning & Fire Accomplishments 2010-2016

| Treatment | Acres |
|--|----------------------------|
| Mechanical Thinning ¹ | 153,884 |
| Prescribed Fire and Wildfire with Beneficial Effects | 377,070 |
| TOTAL (2010-2016) | 530,954² |

Mechanical Thinning & Fire Accomplishments FY 17

| Treatments Completed | Acres |
|---|---------------|
| All Mechanical Treatments Across 4FRI National Forests ³ | 13,108 |
| Prescribed Fire and non-commercial mechanical fuels thinning | 43,397 |
| Wildfire with Beneficial Effects | 36,872 |
| TOTAL TREATMENTS | 93,377 |

| Mechanical Treatments Under Contract | Acres |
|---|---------------------|
| 4FRI Phase 1 Stewardship Contract ⁴ | 47,907 |
| Other Thinning and FS Fuels Reduction Contracts | 57,547 ⁵ |
| TOTAL UNDER CONTRACT | 105,454 |

¹ Includes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all contracts FY 2010-2016 in Table 1. Data from FACTS activities V160 report.

² The 530,954 acres accomplished from 2010 to 2016 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2016 4FRI CFLRP Annual Report footprint acres.

³ Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in timberlands

⁴ This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (53,9572 ac) minus the acres of completed task orders (6,050 ac)-see Table 2a.

⁵ Includes sales that only have acres remaining to harvest—data is from Table 6.

Table 1: 4FRI Summary of all Mechanical Thinning Contracts---Current Status by Fiscal Year⁶

| Summary by Fiscal Year | Acres awarded in all contracts | Acres completed in all contracts |
|---|--------------------------------|----------------------------------|
| Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) | 10,882 | 13,265 ⁷ |
| Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) | 17,638 | 16,034 |
| Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) | 10,063 | 8,653 |
| Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) | 27,364 | 15,469 |
| Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) | 26,399 | 13,585 |
| Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) | 38,319 | 14,550 |
| Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) | 22,720 | 11,569 |
| Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) | 29,826 | 13,108 ⁸ |
| | 183,211 | 106,233 |

Table 2a: 4FRI Phase 1 Contract - Current Status by Fiscal Year

| Summary by Fiscal Year | Acres awarded and task order signed by fiscal year | Acres awarded & notified to proceed by fiscal year | Acres Treated by fiscal year | % Harvested of notice to proceed task orders | % Harvested awarded all task orders | Acres remaining notice to proceed task orders | Acres remaining all task orders |
|---|--|--|------------------------------|--|-------------------------------------|---|---------------------------------|
| Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) | 13,444 | 1,884 | 800 | | | | |
| Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) | 12,821 ⁹ | 13,042 | 1,547 | | | | |
| Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) | 22,827 | 11,339 | 2,405 | | | | |
| Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) | 4,865 ¹⁰ | 0 | 3,242 | | | | |
| Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) | 0 | 2,567 | 1,080 | | | | |
| Total to date | 53,957 | 28,832 | 9,074 | 31% | 17% | 19,758 | 45,405 |
| Treatments since last report | | | 522 | | | | |

⁶ Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010-16. FY 17 is from tables 2a and 2b.

⁷ Fiscal year 2010-2012 include acres awarded in contracts prior to 2010

⁸ From Table 2a and 2b Fiscal Year 2017 data

⁹ East Clear Creek task order was officially de-scoped. A majority of this task order had a 12" removal cap. The de-scoping will allow for full restoration treatment acres on these acres under the CC Cragin project.

¹⁰ Previous acreage of 5,344 was misreported, actual task order acres for Wing West Snowplay is 4,864 acres

Table 2b: 4FRI Other Contractors- Current Status by Fiscal Year

| Summary by Fiscal Year | Acres awarded by fiscal year | Acres Treated by fiscal year | Acres remaining all sales |
|---|------------------------------|------------------------------|---------------------------|
| Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) | 10,882 | 13,265 ¹¹ | |
| Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) | 17,638 | 16,034 | |
| Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) | 10,063 | 8,653 | |
| Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) | 12,035 | 13,694 | |
| Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) | 9,248 | 11,476 | |
| Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) | 15,992 | 12,504 | |
| Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) | 17,272 | 14,235 | |
| Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) | 29,826 | 12,028 | |
| Total to date | 122,956 | 101,889 | 43,095 ¹² |
| Treatments since last report | | 1,674 | |

¹¹ Fiscal year 2010-2012 includes acres awarded in contracts prior to 2010

¹² From Table 6

Table 3: 4FRI Phase 1 Contract –Task Order Status

Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years.

| Open Project/Task Order Name | Forest | Project Acres | Task Order Year | Issued | Notice to Proceed | Task order term | Days Remaining ¹³ | Acres cut | % Cut |
|------------------------------|----------|---------------|-----------------|-----------|-------------------|-----------------|------------------------------|--------------|------------|
| Alder | A-S | 1,322 | 2013 | 9/9/2013 | 3/25/2014 | 720 days | 508 | 995 | 75% |
| Bobs | Coconino | 2,017 | 2013 | 9/16/2013 | 5/2/2014 | 360 days | 350 | 0 | 0% |
| Mercer | Tonto | 952 | 2013 | 9/16/2013 | 12/4/2013 | 360 days | 180 | 357 | 38% |
| Clark | Coconino | 1,684 | 2013 | 9/16/2013 | 6/11/2014 | 360 days | 350 | 0 | 0% |
| Elk Park | Coconino | 2,901 | 2013 | 9/16/2013 | 6/11/2014 | 360 days | 264 | 477 | 16% |
| KA | Kaibab | 1,046 | 2013 | 9/12/2013 | 6/11/2014 | 394 days | completed | 1,046 | 100% |
| Pomeroy | Kaibab | 1,646 | 2013 | 9/12/2013 | 6/11/2014 | 554 days | completed | 1,646 | 100% |
| Weatherford | Coconino | 944 | 2013 | 9/16/2013 | 6/11/2014 | 180 days | completed | 944 | 100% |
| Ranch | A-S | 932 | 2013 | 4/5/2013 | 5/24/2013 | 8/11/2014 | completed | 932 | 100% |
| Total 2013 | | 13,444 | | | | | | 6,397 | 48% |
| 89 Mesa | Coconino | 1,447 | 2014 | 7/1/2014 | 7/22/2015 | 360 days | 360 | 0 | 0% |
| Community Tank | Kaibab | 1,039 | 2014 | 4/24/2014 | 7/22/2015 | 240 days | 220 | 265 | 26% |
| Holden | Kaibab | 1,819 | 2014 | 9/29/2014 | 7/22/2015 | 240 days | 240 | 0 | 0% |
| McCracken | Kaibab | 3,571 | 2014 | 9/2/2014 | 7/22/2015 | 240 days | 197 | 146 | 4% |
| Orion | Coconino | 891 | 2014 | 7/1/2014 | 7/22/2015 | 360 days | 268 | 319 | 36% |
| UBC-Jacks/Buck | Coconino | 2,022 | 2014 | 7/1/2014 | 7/22/2015 | 270 days | 270 | 0 | 0% |
| West Fork | A-S | 1,482 | 2014 | 7/1/2014 | 8/15/2014 | 11/2/2015 | completed | 1,482 | 100% |
| Woodchuck | Tonto | 550 | 2014 | 9/2/2014 | 12/24/2014 | 360 days | 282 | 465 | 79% |
| Total 2014 | | 12,821 | | | | | | 2,677 | 21% |
| Rim Lakes-Willow | A-S | 1,247 | 2015 | 9/28/2015 | | 420 days | 420 | 0 | 0% |
| Schoolhouse | Coconino | 2,567 | 2015 | 9/28/2015 | | 360 days | 360 | 0 | 0% |
| UBC Mrs Jones | Coconino | 1,637 | 2015 | 9/28/2015 | | 360 days | 360 | 0 | 0% |
| UBC-Stoneman | Coconino | 2,357 | 2015 | 9/28/2015 | | 360 days | 360 | 0 | 0% |
| Wing Mountain East | Coconino | 4,576 | 2015 | 9/28/2015 | | 420 days | 420 | 0 | 0% |
| Clints South | Coconino | 5,271 | 2015 | 9/28/2015 | | 360 days | 360 | 0 | 0% |
| Hochderffer (Hart Prairie) | Coconino | 5,172 | 2015 | 9/28/2015 | | 420 days | 420 | 0 | 0% |

¹³ As of 9/25/2017

| Open Project/Task Order Name | Forest | Project Acres | Task Order Year | Issued | Notice to Proceed | Task order term | Days Remaining ¹³ | Acres cut | % Cut |
|------------------------------|----------|---------------------|-----------------|-----------|-------------------|-----------------|------------------------------|--------------|-----------|
| Total 2015 | | 22,827 | | | | | | 0 | 0% |
| Wing Mountain West | Coconino | 4,865 ¹⁴ | 2016 | 9/28/2016 | | 420 days | 420 | 0 | 0% |
| Total 2016 | | 4,865 | | | | | | 0 | 0% |
| | Total | 53,957 | | | | | Total | 9,074 | |

Table 4: 4FRI Phase 1 Contract – FY17 Expected Task Order Offerings¹⁵

| Task Order Name | Forest | Acres | Task Order Year |
|----------------------------|--------|----------|-----------------|
| | | | |
| Total Expected 2016 | | 0 | |

Table 5: 4FRI Phase 1 Contract – Completed Task Orders

This total is included in Table 2

| Completed Project/Task Order Name | Forest | Project Acres | Task Order Year | Issued | Notice to Proceed | Completion Date |
|-----------------------------------|----------|---------------|-----------------|-----------|-------------------|-----------------|
| Ranch | A-S | 932 | 2013 | 4/5/2013 | 5/24/2013 | 8/11/2014 |
| West Fork | A-S | 1,482 | 2014 | 7/1/2014 | 8/15/2014 | 11/2/2015 |
| Weatherford | Coconino | 944 | 2013 | 9/16/2013 | 6/11/2014 | 5/12/2016 |
| KA | Kaibab | 1,046 | 2013 | 9/12/2013 | 6/11/2014 | 9/13/2016 |
| Pomeroy | Kaibab | 1,646 | 2013 | 9/12/2013 | 6/11/2014 | 7/18/2017 |
| TOTAL | | 6,050 | | | | |

¹⁴ Task order acres were incorrectly reported as 5,344 acres from 5-year plan shapefile---actual task order acres are 4,865 from q calc and actual boundary gps.

¹⁵ No acres are expected to be offered to the 4FRI Phase 1 contract this fiscal year.

Table 6: Other Thinning Contracts – Status of Current Contracts

| Awarded Sale Name | Forest | Acres | Awarded To | Termination date | Total Harvested Acres | Remaining Acres | Cut this month |
|---------------------|----------|-------|---------------------------|------------------|-----------------------|-----------------|----------------|
| Mesa | A-S | 2,551 | Tri Star Logging | 9/30/2018 | 1,517 | 1,034 | 0 |
| Fulton | A-S | 1,818 | Forest Energy | 9/30/2018 | 1,318 | 500 | 0 |
| Timber Knoll | A-S | 600 | WW Cattleguards | 9/30/2017 | 150 | 450 | 0 |
| Bear | A-S | 1,548 | Tri Star Logging | 6/24/2019 | 1,089 | 459 | 150 |
| Crook | A-S | 1,997 | Tri Star Logging | 9/30/2019 | 1,997 | 0 | 0 |
| Zrama | A-S | 1,346 | Tri Star Logging | 7/18/2018 | 1,346 | 0 | 0 |
| First Knoll A | A-S | 1,420 | Tri Star Logging | 9/30/2018 | 1,220 | 200 | 1,000 |
| Carr Lake | A-S | 1,605 | Tri Star Logging | 12/17/2019 | 490 | 1,115 | 0 |
| Rim Top | A-S | 1,191 | Tri Star Logging | 3/1/2020 | 1,024 | 167 | 0 |
| Nappa (Carr Lake 2) | A-S | 1,412 | Tri Star Logging | 7/31/2020 | 0 | 1,412 | 0 |
| Larson Sandstone | A-S | 2,883 | Tri Star Logging | 9/8/2021 | 0 | 2,883 | 0 |
| URA1-Telephone | A-S | 1,526 | Tri Star Logging | 7/19/2020 | 510 | 1,016 | 0 |
| Apprentice | A-S | 2,010 | Tri Star Logging | 9/22/2020 | 0 | 2,010 | 0 |
| Hulsey Bench | A-S | 748 | Reidhead Brothers | 12/8/2020 | 393 | 355 | 30 |
| URA-Gobbler | A-S | 1,318 | Forest Energy | 3/2/2021 | 329 | 989 | 76 |
| Larson-Point | A-S | 2,811 | Tri Star Logging | 5/4/2021 | 311 | 2,500 | 20 |
| Milligan Valley | A-S | 752 | Tri Star Logging | 6/21/2021 | 60 | 692 | 60 |
| Longhollow | A-S | 623 | Tri Star Logging | 6/20/2018 | 0 | 623 | 0 |
| Jack Rabbitt | A-S | 461 | Tri Star Logging | 9/6/2018 | 0 | 461 | 0 |
| Larson-Hidden | A-S | 2,826 | Tri Star Logging | 8/17/2021 | 0 | 2,826 | 0 |
| URA-Mortimer | A-S | 2,137 | Tri Star Logging | 09/30/2021 | 0 | 2,137 | 0 |
| Saginaw 2 | Coconino | 1,102 | Southwest Forest Products | 12/31/2017 | 600 | 502 | 0 |
| Tule 3 | Coconino | 954 | Southwest Forest Products | 12/31/2017 | 100 | 854 | 100 |
| Railroad | Coconino | 204 | White Mountain Timber | 12/31/2018 | 0 | 204 | 0 |
| Munds Park | Coconino | 650 | James Perkins | 12/31/2018 | 0 | 650 | 0 |

4FRI Monthly Update –September 2017

| Awarded Sale Name | Forest | Acres | Awarded To | Termination date | Total Harvested Acres | Remaining Acres | Cut this month |
|---------------------|----------|---------------|------------------------|------------------|-----------------------|-----------------|----------------|
| Elden Base | Coconino | 500 | Terry Hatmaker | 12/31/2017 | 20 | 480 | 15 |
| Little Springs | Coconino | 758 | Terry Hatmaker | 12/31/2020 | 0 | 758 | 0 |
| Two Joes | Coconino | 1,528 | Tri Star Logging | 12/31/2020 | 0 | 1,528 | 0 |
| Chimney Springs | Coconino | 1,620 | The Nature Conservancy | 8/1/2020 | 0 | 1,620 | 0 |
| Johnneys | Coconino | 2,670 | The Nature Conservancy | 8/1/2022 | 0 | 2,670 | 0 |
| Isham | Kaibab | 1,273 | James Perkins | 12/31/2018 | 800 | 473 | 0 |
| Shiner | Kaibab | 1,108 | Newpac Fibre | 12/31/2018 | 981 | 127 | 176 |
| Round Mountain East | Kaibab | 839 | Newpac Fibre | 12/31/2016 | 177 | 662 | 27 |
| Cougar Park | Kaibab | 1,342 | Bob Lee and Sons | 11/30/2020 | 20 | 1,322 | 20 |
| Clover | Kaibab | 2,496 | The Nature Conservancy | 6/30/2020 | 0 | 2,496 | 0 |
| Junction | Kaibab | 356 | The Nature Conservancy | 6/30/2020 | 0 | 356 | 0 |
| Dog | Kaibab | 1,685 | The Nature Conservancy | 6/30/2020 | 0 | 1,685 | 0 |
| Moonset | Kaibab | 4,417 | The Nature Conservancy | 9/1/2021 | 0 | 4,417 | 0 |
| Angel Rim | Tonto | 462 | Tri Star Logging | 3/31/2020 | 0 | 462 | 0 |
| TOTAL | | 57,547 | | | 14,452 | 43,095 | 1,674 |

Table 7: Other Thinning Contracts – Completed

This table reports what has been completed since the first of these monthly updates in August of 2014. It does not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that have been cut out and have not had the final acceptance on some portion of the contract

| Awarded Sale Name | Forest | Acres | Status | Awarded To |
|-------------------------------|----------|---------------|------------------------|--|
| Nutri 1B Blowdown Salvage | A-S | 30 | Cut completed & closed | Reidhead Bros Lumber mill |
| Mineral C Whiting | A-S | 1,244 | Cut completed & closed | Novo Power |
| Mineral C Thompson | A-S | 4,450 | Cut completed & closed | Novo Power |
| San Juan Road hazards salvage | A-S | 291 | Cut completed & closed | Reidhead Bros Lumber mill |
| Chitty Blowdown Salvage | A-S | 183 | Cut completed & closed | Reidhead Bros Lumber mill |
| Wallow West Unit 27 | A-S | 431 | Cut completed & closed | Forest Energy Corp. |
| Show Low South | A-S | 3,454 | Cut completed & closed | Tri Star Logging |
| Woolhouse (phase 1) | A-S | 2,500 | Cut completed & closed | Tri Star Logging |
| Sinkhole | A-S | 825 | Cut completed & closed | Tri Star Logging |
| Dipping Vat | A-S | 1,691 | Cut completed & closed | WW Cattleguards |
| Mud Springs | A-S | 1,018 | Cut completed & closed | Tri Star Logging |
| Burro Stewardship Agreement | A-S | 845 | Cut completed & closed | Navajo Co –Eastern Arizona Co—awarded to Forest Energy |
| Phoenix Park Re-Offer | A-S | 1,517 | Cut complete | Novo Power |
| Woody 05 | Coconino | 3,309 | Cut completed & closed | Southwest Forest Products |
| Mr Jones | Coconino | 611 | Cut completed & closed | Jay Beecroft |
| FH-3 Right-of-Way | Coconino | 576 | Cut completed & closed | ADOT |
| Moose Stewardship | Kaibab | 1,200 | Cut completed & closed | James Perkins |
| Wright Hill TS | Kaibab | 760 | Cut completed & closed | High Desert Investment |
| Shoofly Juniper Thinning | Tonto | 300 | Cut completed & closed | Tri Star Logging |
| Cave | Tonto | 505 | Cut completed & closed | Tri Star Logging |
| Laramie | Tonto | 463 | Cut complete | Tri Star Logging |
| Leo Grove | Tonto | 621 | Cut complete | Tri Star Logging |
| Sheep Springs | Tonto | 1,147 | Cut completed & closed | Tri Star Logging |
| Howard | Coconino | 2,208 | Cut complete | Southwest Forest Products |
| Total | | 30,179 | | |

Table 8: Other Thinning Contracts – Expected Offerings in the Next 6 Months

| 6 Month Firm and Tentative | | | |
|-----------------------------------|---------------|----------------------|---|
| Sale Name | Forest | Project Acres | Estimated Bid Date |
| Larson-Slim | A-S | 2,012 | 10/16/2017 |
| URA-Mortimer | A-S | 2,137 | 9/20/2017 |
| Little (West Escudilla) | A-S | 1,391 | 9/27/2017 |
| Luna (West Escudilla) | A-S | 1,316 | 11/14/2017 |
| Upper Lake Mary - Pinegrove | Coconino | 3,000 | no bidder, looking at over the counter option |
| Pup | Kaibab | 926 | no bidder |
| Michellison | Tonto | 450 | 9/26/2017 |
| TOTAL | | 11,232 | |

Primarily Pinyon-Juniper

| 6 Month Firm and Tentative | | | |
|-----------------------------------|---------------|----------------------|---------------------------|
| Sale Name | Forest | Project Acres | Estimated Bid Date |
| Dry | A-S | 266 | 1st quarter FY 2018 |
| TOTAL | | 266 | |

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract

This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service's draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that would be available for issuance later in the 4FRI Phase 1 Contract.

| Sale name | Forest | Acres | Contractor or Offering Date |
|-------------------------------|---------------|---------------|------------------------------------|
| Sinkhole | A-S | 825 | Awarded to Tri Star Logging |
| Fulton | A-S | 1,818 | Awarded to Forest Energy |
| Crook | A-S | 1,850 | Awarded to Tri Star Logging |
| Bear | A-S | 1,548 | Awarded to Tri Star Logging |
| Carr Lake | A-S | 1,641 | Awarded to Tri Star Logging |
| Nappa (Carr Lake 2) | A-S | 1,412 | Awarded to Tri Star Logging |
| Isham | Kaibab | 1,273 | Awarded to James Perkins |
| Dogtown | Kaibab | 1,685 | in TNC agreement |
| Leo Grove | Tonto | 621 | Awarded to Tri Star Logging |
| Cougar Park (McCracken North) | Kaibab | 1,342 | Awarded to Bob Lee and Sons |
| Laramie | Tonto | 463 | Awarded to Tri Star Logging |
| Total | | 14,478 | |

Table 10: FY17 Prescribed Fire and Wildfire

Activity since Oct 1, 2016 (beginning of FY 2017)

| Forest | Prescribed Fire Project Name | Acres |
|---------------|-------------------------------------|--------------|
| A-S | Nagel | 2,743 |
| A-S | Lakeside East Broadcast | 3,700 |
| A-S | Scattered Piles | 3 |
| A-S | RCRX Piles | 1 |
| A-S | East Zone Piles | 602 |
| A-S | Wallow West Piles | 6 |
| A-S | Lakeside East Piles | 270 |
| A-S | Alpine Burn Pit | 5 |
| A-S | East Zone Piles - Alpine | 400 |
| A-S | Hill Top Piles | 31 |
| A-S | Mineral | 2,256 |
| A-S | Nutri 2 | 100 |
| Coconino | Blue Ridge Urban Interface | 1,100 |
| Coconino | Bly Pit | 2 |
| Coconino | East Clear Creek | 2,895 |
| Coconino | Flagstaff RD Piles | 126 |
| Coconino | Flagstaff RD Piles (Junction) | 60 |
| Coconino | Flagstaff RD Piles (Shultz Creek) | 50 |
| Coconino | Flagstaff RD Piles (Willard) | 10 |
| Coconino | Flagstaff RD Piles (XY Thinning) | 105 |
| Coconino | Horseshoe/Kendrick | 3,000 |
| Coconino | Kachina | 300 |
| Coconino | Pete | 2,000 |
| Coconino | Upper Beaver Creek | 4,135 |
| Coconino | Upper Beaver Creek (RRRD) | 25 |
| Coconino | Lake Mary | 600 |
| Coconino | Eastside | 471 |
| Coconino | A-1 | 475 |
| Coconino | Kachina | 260 |
| Kaibab | McCracken | 2,532 |
| Kaibab | Greenbase | 4,177 |
| Kaibab | Reed Rx | 1,130 |
| Kaibab | Airport Rx | 468 |
| Kaibab | McCracken Piles | 37 |
| Kaibab | Airport Piles | 150 |
| Tonto | Chamberlain Broadcast | 2,789 |
| Tonto | Myrtle Broadcast | 1,262 |
| Tonto | Payson Pile burn | 194 |

| Forest | Prescribed Fire Project Name | Acres |
|--------------|----------------------------------|---------------|
| Tonto | Myrtle Piles | 174 |
| Tonto | Chamberlain Pile Burn | 136 |
| Tonto | Payson Broadcast | 8 |
| Tonto | Payson mechanical fuels thinning | 4,585 |
| Tonto | Myrtle mechanical fuels thinning | 24 |
| TOTAL | | 43,397 |

| Forest | Multiple Objective Wildfire Fire Project Name | Size |
|-----------------|---|----------------------|
| A-S | Fill | 3,265 |
| A-S | Sam Jim | 2,350 |
| Coconino | Pinchot | 3,860 |
| Coconino | Snake Ridge | 15,333 |
| Coconino/Kaibab | Boundary | 12,014 ¹⁶ |
| Coconino | Middle | 50 |
| TOTAL | | 36,872 |

Table 11: Status of NEPA Projects within 4FRI

The table includes the status of *current* NEPA projects only (projects that are identified within each respective Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4 million-acre boundary

| Forest | Project Name | Purpose | Planning Status | Decision | Expected Implementation |
|----------------------|---|---|--|-------------|--------------------------|
| A-S, Coconino, Tonto | Four Forest Restoration Initiative Rim Country Environmental Impact Statement EIS | Forest Restoration | NOI in Federal Register 06/2016; Key Issues and Alternative development underway | 2019 | Post decision |
| A-S | West Escudilla EA | Forest Restoration | FONSI and DN signed | 8/2/2017 | end of 4th quarter FY 17 |
| A-S | Heber Allotment Analysis | Grazing and Grassland Restoration (woodland treatments) | Currently in effects analysis/specialist reports | est. FY18Q4 | Post-decision |
| A-S | Wallow West Landscape Prescribed Fire | Fuels Reduction | Contractor finalizing draft EA | est. FY18Q1 | Post-decision |
| A-S | Apache-Sitgreaves National Forest TMR | Road Management and Recreation Management | Currently in proposal development/bringing supplemental alternatives into compliance | est. FY20Q2 | Post-decision |

¹⁶ Total Boundary fire acres were 17,788 acres. Of those acres, 12,014 acres were in the frequent fire ponderosa pine type.

4FRI Monthly Update –September 2017

| Forest | Project Name | Purpose | Planning Status | Decision | Expected Implementation |
|----------|--|---|---|---|-------------------------|
| A-S | Black River Restoration | Forest Restoration | Currently in proposal development/timeline /PIL | est. FY19Q3 | Post-Decision |
| Tonto | Tonto National Forest Motorized Travel Management EIS | Road Management and Recreation Management | In Progress: DEIS NOA in Federal Register 07/03/2014; Draft ROD in paper of record 06/2016 ; SEIS required ETA unknown | Expected: FY 2017 or 2018 | Post-decision |
| Coconino | Plan Revision for the Coconino National Forest EIS | Forest Plan | In Progress: DEIS NOA in Federal Register 12/20/2013; Est. FEIS NOA in Federal Register 09/2016. Supplemental EIS being prepared after objection period | Expected: 2017 | 2017 |
| Coconino | Turkey Butte/Barney Pasture Forest Health Restoration EA | Forest Restoration | on hold- no longer funded | on hold | 2020 |
| Coconino | Cragin watershed Protection Project EA | Fuels Management under HFRA | In 30-day comment period. Ends July 1, 2018. | Final decision/objection resolution June 2018 | Jul-18 |
| Coconino | Changes to the MVUM | Recreation management and Road management | Scoping occurred starting 11/2015; Est. Comment Period Public Notice 12/2017 | Expected 7/2019 | Spring 2020 |
| Coconino | East Clear Creek Watershed Health EA | Watershed Management | Completed; Post-decisional review in progress to modify decision for mixed conifer LEARN treatments and research | Expected 2017 | 2018 |
| Coconino | Long Valley Meadow Restoration | Watershed restoration | Scoping period ended Feb 24. No issues identified. Only need cultural resource survey/clearance at this point. | DM April 2017 | 17-May |
| Coconino | Newman, Flag South, and Bar M Fuels Reduction CE | Fuels Reduction | Developing Proposal, scoping estimated to start July 2017 | expected 9/2017 | Fall 2017 |
| Kaibab | South Zone Travel Management Revision Project EA | Recreation management and Road management | Objection period completed. Final decision to be signed when MVUM is ready for print. | Expected: 11/2016 | 2016 |

Table 12: Status of Completed NEPA Projects within 4FRIThe table includes the status of *completed* NEPA projects only.

| Forest | Project Name | Purpose | Planning Status | Decision | Expected Implementation |
|----------|---|--|--|--------------------------------------|---|
| A-S | Apache-Sitgreaves NFs Revised Land & Resource Management Plan EIS | Forest Plan | Completed | Signed July 30, 2015 | Implemented |
| A-S | Larson Forest Restoration Project EA | Forest Restoration | Completed | Signed August 13, 2015 | 4th quarter FY 16 |
| A-S | Upper Rocky Arroyo EA | Forest Restoration | Completed | Signed March 29, 2016 | 4th quarter FY 16 |
| A-S | Green's Peak Farm Bill CE | Forest Restoration | Completed | 3/27/2017 | est. fall 2017 |
| A-S | West Escudilla EA | Forest Restoration | Completed | ROD signed on October 22, 2015 | |
| Coconino | Flagstaff Watershed Protection Project EIS | Watershed Management Fuels Management | Completed | Expected: 02/2018 | 18-Mar |
| Coconino | Cragin watershed Protection Project EA | Fuels Management under HFRA | Scoping period ended 3/25/16 | DN 2/2013 | 2015; ongoing |
| Coconino | Clints Forest Restoration Project EA | Forest Restoration | Completed | DN 3/2010 | 2015; ongoing |
| Coconino | Upper Beaver Creek Fuels Reduction EA | Fuels Reduction | Completed | East Clear Creek Watershed Health EA | Watershed Management |
| Coconino | East Clear Creek Watershed Health EA | Watershed Management | Completed; Post-decisional review in progress to modify decision for mixed conifer LEARN treatments and research | DN 11/1999 | Summer 2016 |
| Coconino | Goodenough Tule EA | Fuels Reduction | Completed | ROD 2/2005 | Summer 2016 |
| Coconino | Bar T Bar EIS | Range Management | Completed | Signed decisions 10/5/2016 | Implementation may occur immediately after Decision |
| Coconino | Rock Pit Development: Coconino National Forest EA | Road management | Completed | DM April 11, 2017 | 17-May |

4FRI Monthly Update –September 2017

| Forest | Project Name | Purpose | Planning Status | Decision | Expected Implementation |
|----------|--|---|-----------------|------------------------------|-------------------------|
| Coconino | Long Valley Meadow Restoration | Watershed restoration | Completed | ROD signed December 10, 2015 | 2016 |
| Kaibab | Bill Williams Mountain Restoration Project EIS | Forest Restoration | Completed | DN 12/9/2016 | 2016 |
| Kaibab | South Zone Travel Management Revision Project EA | Recreation management and Road management | Completed | | |