



2020 Reconstruction Update

National Forest System Road 427

Purpose of the project: To widen the roadway, construct road shoulders, install additional drainage culverts, relocate utilities, and provide aggregate and asphalt surfacing.

The northern segment of National Forest System (NFS) RD 427 from the Warm Lake HWY to the N. Shoreline Drive intersection will remain closed through project completion in 2020. Visit the Forest's closure map at: <https://usfs.maps.arcgis.com/apps/MapSeries/index.html?appid=1b9f2d8115374ad3a943d95decd3835d>

The remainder of NFS RD 427 is open. Work has resumed and time restriction closures have gone into effect.

PLEASE NOTE: A road closure is in place **Monday—Friday** from 8 a.m. to 11:30 a.m. and 1 p.m. to 5 p.m. daily.

⇒ Road closures will not be in place through the weekends.

⇒ Dispersed camping is **CLOSED** for the duration of the project (including weekends).

For all closures visit: <https://www.fs.usda.gov/alerts/boise/alerts-notice>

Anticipating holiday traffic, work will be suspended Friday, July 3. Time restrictions will not apply and the road will be open.

Upcoming work scheduled:

- Finish hauling and placing aggregate
- Reconstruct and surface road approaches
- Begin placing hot mix asphalt
- Install project signage

Completed work:

- Contractor has completed the roadway excavation and subgrade including slopes and ditches.
- Contractor has installed all drainage structures.

Weather delays have extended the project completion date to end of July 2020.

