



Canyon Lakes Ranger District
 Road Repair Status to Date
 August 15, 2014

Flood Recovery Team

Arapaho and Roosevelt National Forests
 and Pawnee National Grassland

Note: Although road status shows completed, road may still remain closed for other reasons. Please refer to Closure List for specific travel restrictions.

Road #	Road Name	Mileage	Status	Repaired By
181.0	Chicken Park	4.9	Partial	Black Hills N.F. Construction and Maintenance Crew
345.B	Bald Ridge	2.2	Completed	Forest Service Enterprise Technical Services
129.0	Ballard Road	5.4	Planned	ARP Flood Recovery Team Contract (IDIQ)
128.0	Cedar Park	6.8	Partial	Federal Highways Administration (Central Federal Lands Contract) and Forest Service Enterprise Technical Services
128.0	Cedar Park Bridge	0.1	Planned	Federal Highways Administration (Central Federal Lands Contract)
117.0	Christy Meadows	0.2	Completed	ARP Flood Recovery Team Contract (IDIQ)
145.0	Comanche	4.4	Partial	Larimer County and ARP Flood Recovery Team Contract (IDIQ)
180.C	Creedmore Lakes Road	0.6	Completed	Black Hills N.F. Construction and Maintenance Crew
139.0	Crown Point	0.1	In Progress	Federal Highways Administration (Central Federal Lands Contract)
344.0	Crystal Mountain	5.7	Partial	U.S. Forest Service and Local Landowners
104.0	Dunraven	3.1	Completed	Local Landowners and Larimer County
152.0	Old Flowers	17.1	Completed	Canyon Lakes Ranger District Contract (IDIQ) *Wet conditions are delaying road opening.
153.B	Foggy Park	2.8	Completed	Forest Service Enterprise Technical Services
132.0	Green Pig	3.4	Planned	ARP Flood Recovery Team Contract (IDIQ)

123.0	Hell Canyon	2.2	Completed	ARP Flood Recovery Team Contract (IDIQ)
352.0	Hurley	1.8	Planned	ARP Flood Recovery Team Contract (IDIQ)
118.0	Johnny Park	5.5	Completed	Canyon Lakes Ranger District with Volunteers
156.0	Long Draw	13.1	In Progress	Federal Highways Administration (Central Federal Lands Contract)
153.C	Mine	1.1	Completed	Forest Service Enterprise Technical Services
135.0	Monument Gulch	3.8	Planned	Canyon Lakes Ranger District Contract (IDIQ)
513.0	Moody Hill	2.6	Planned	ARP Flood Recovery Team Contract (IDIQ)
247.0	Panorama Peak	1.9	In Progress	ARP Flood Recovery Team Contract (IDIQ)
247.A	Panorama Peak Spur A	1.1	In Progress	ARP Flood Recovery Team Contract (IDIQ)
247.B	Panorama Peak Spur B	0.4	In Progress	ARP Flood Recovery Team Contract (IDIQ)
122.0	Pole Hill	9.0	In Progress	ARP Flood Recovery Team Contract (IDIQ)
182.0	Pratt Creek	11.1	Planned	ARP Flood Recovery Team Contract (IDIQ)
171.0	Prohibition Mountain	3.7	Completed	Black Hills N.F. Construction and Maintenance Crew
200.0	Roach	6.4	Completed	Larimer County and Forest Service Enterprise Technical Services
225.0	Sevenmile	5.1	In Progress	Forest Service Enterprise Technical Services
122.A	Solitude Creek	1.5	Planned	ARP Flood Recovery Team Contract (IDIQ)
348.0	Spruce Mountain Loop	2.4	Completed	Forest Service Enterprise Technical Services
153.0	Storm Mountain Access	11.3	Completed	Forest Service Enterprise Technical Services
153.D	Storm Mountain Spur D	1.2	Completed	Forest Service Enterprise Technical Services
345.0	Stringtown Gulch	8.0	Completed	Forest Service Enterprise Technical Services
339.0	Swan/Eiger	3.1	Completed	Black Hills N.F. Construction and Maintenance Crew

407.0	Texas Cut	1.7	Planned	ARP Flood Recovery Team Contract (IDIQ)
168.0	Wintersteen Park/Kelley Flats	10.5	Planned	Canyon Lakes Ranger District Contract (IDIQ)
215.1	Youngs Gulch Trail Head	0.1	In Progress	Federal Highways Administration (Central Federal Lands Contract)
TOTAL	38 Roads	165.4 Miles		