



Canyon Lakes Ranger District
 Road Repair Status to Date
 May 15, 2015

Flood Recovery Team

Arapaho and Roosevelt National Forests
 and Pawnee National Grassland

Note: Although road status shows completed, road may still remain closed for other reasons. Please refer to Closure List for specific travel restrictions.

Road #	Road Name	Mileage	Status	Repaired By
181.0	Chicken Park	4.9	Partial	Black Hills N.F. Construction and Maintenance Crew
345.B	Bald Ridge	2.2	Completed	Forest Service Enterprise Technical Services
128.0	Cedar Park	3.4	Partial	Federal Highways Administration (Central Federal Lands Contract) and Forest Service Enterprise Technical Services
128.0	Cedar Park Bridge	0.1	Planned	Federal Highways Administration (Central Federal Lands Contract)
117.0	Christy Meadows	0.2	Completed	ARP Flood Recovery Team Contract (IDIQ)
145.0	Comanche	1.2/ 3.2	Completed/ Completed	Forest Service Enterprise Technical Services/ Private Landowners
180.C	Creedmore Lakes Road	0.6	Completed	Black Hills N.F. Construction and Maintenance Crew
139.0	Crown Point	0.1	In Progress	Federal Highways Administration (Central Federal Lands Contract)
344.0	Crystal Mountain	2.5	Completed	Forest Service Enterprise Technical Services and Local Landowners (3.2 miles remain for 2015)
104.0	Dunraven	0.8	Completed	Local Landowners and Larimer County
152.0	Flowers	8.2	Completed	Canyon Lakes Ranger District Contract (IDIQ)
153.B	Foggy Park	2.8	Completed	Forest Service Enterprise Technical Services
295	Franz	0.7	Completed	Forest Service Enterprise Technical Services
132.0	Green Pig	3.4	Completed	ARP Flood Recovery Team Contract (IDIQ)

123.0	Hell Canyon	2.2	Completed	ARP Flood Recovery Team Contract (IDIQ)
352.0	Hurley	.1	Completed	ARP Flood Recovery Team Contract (IDIQ)
118.0	Johnny Park	5.5	Completed	Canyon Lakes Ranger District with Volunteers
156.0	Long Draw	13.1	In Progress	Federal Highways Administration (Central Federal Lands Contract)
153.C	Mine	1.1	Completed	Forest Service Enterprise Technical Services
135.0	Monument Gulch	3.8	Planned	Canyon Lakes Ranger District Contract (IDIQ)
513.0	Moody Hill	2.6	Completed	ARP Flood Recovery Team Contract (IDIQ)
247.0	Panorama Peak	1.9	Completed	ARP Flood Recovery Team Contract (IDIQ)
247.A	Panorama Peak Spur A	1.1	Completed	ARP Flood Recovery Team Contract (IDIQ)
247.B	Panorama Peak Spur B	0.4	Too Wet	ARP Flood Recovery Team Contract (IDIQ)
122.0	Pole Hill	9.0	Completed	ARP Flood Recovery Team Contract (IDIQ)
182.0	Pratt Creek	6.1	Completed	ARP Flood Recovery Team Contract (IDIQ)
171.0	Prohibition Mountain	2.25	Completed	Black Hills N.F. Construction and Maintenance Crew / Forest Service Enterprise Technical Services (regarded 2.0 miles)
200.0	Roach	6.4	Completed	Larimer County and Forest Service Enterprise Technical Services
225.0	Sevenmile	5.1	Completed	Forest Service Enterprise Technical Services
122.A	Solitude Creek	1.5	Completed	ARP Flood Recovery Team Contract (IDIQ)
348.0	Spruce Mountain Loop	2.4	Completed	Forest Service Enterprise Technical Services
153.0	Storm Mountain Access	11.3	Completed	Forest Service Enterprise Technical Services
153.D	Storm Mountain Spur D	1.2	Completed	Forest Service Enterprise Technical Services
345.0	Stringtown Gulch	8.0	Completed	Forest Service Enterprise Technical Services

339.0	Swan/Eiger	3.1	Completed	Black Hills N.F. Construction and Maintenance Crew
407.0	Texas Cut	1.7	Completed	ARP Flood Recovery Team Contract (IDIQ)
168.0	Wintersteen Park/Kelley Flats	10.5	In Progress	Canyon Lakes Ranger District Contract (IDIQ)
215.1	Youngs Gulch Trail Head	0.1	In Progress	Federal Highways Administration (Central Federal Lands Contract)
TOTAL	39 Roads	133.5 Miles		

DRAFT