

**DRAFT Timeline for Alaska Roadless EIS/Rulemaking (11-30-2018)**

#	Task	Time-Start	Time-End	Who	Comments
1	Contractor selection	10/9/18	10/12/18	Acquisition team, Core IDT	Completed 10/11/18
2	Contract award		10/15/18	Acquisition team	Awarded 10/15/18
3	Timber meeting	10/15/18	10/16/18	Tongass NF, Core IDT	Meeting held 10/16/18
4	Public scoping period ends		10/15/18		
5	Hold pre-work meeting		10/25/18	Acquisition team, Core, IDT	Meeting held 10/25/18
6	Content analysis		10/31/18	Contractor	Completed 11/9/18
7	Submit regulatory workplan		11/1/18	Dept, WO, Core IDT	Submitted 11/28/18
8	Cooperating agency mtg-tribes initial		11/2/18		Meeting held 11/2/18
9	Develop proposed action		11/12/18	Core IDT	Completed 11/29/18
10	Cooperating agency review of alternatives		11/15/18	Coop Agencies, Core IDT	Meeting held 11/14; comments received 11/21-11/23
11	Issue analysis	11/1/18	11/23/18	Core IDT	Completed 11/29/18
12	R10 briefing of outstanding issues/alts		11/29/18	Core IDT/ R10	Meeting held 11/27/18
13	Outstanding issue/alt resolution		12/3/18	Dept, WO, Core IDT, Exec Steering Committee	Meeting scheduled 12/3/18
14	Write Chap 1	11/1/18	11/15/18	Core IDT	Draft submitted 11/16/18
15	Write Chap 2	11/1/18	12/7/18	Core IDT	Must be submitted to contractor no later than 12/7/18; May need extended team meeting at this point
16	Analysis and DEIS development	12/7/18	2/1/19	Contractor	DEIS must be submitted to USFS no later than 2/1/19
17	Prepare RIA, RFA & CRIA	1/1/19	2/4/19	Economist; Core IDT	
18	IDT-Contractor on-site visit	1/14/19	1/18/19	Core IDT, Contractor	In Bothell, WA
19	Team Building	2/5/19	2/7/19	Core IDT	In Juneau, AK
20	Coop agency and internal review of DEIS	2/4/19	2/15/19	Coop Agencies, Core IDT	Hold coop agency meeting on 2/5/19
21	Consolidate DEIS comments	2/16/19	2/21/19	Core IDT	Must be submitted to contractor no later than 2/22/19
22	Print ready DEIS		3/1/19	Contractor	
23	Clearance	3/4/19	6/3/19	Dept, WO	3 month clearance process
24	Tribal consultation	4/15/19	6/3/19	Forests, Core IDT	
25	Publish/distribute DEIS/NOA/Proposed Rule	6/3/19	6/14/19	Core IDT	Target date for Federal Register publication 6/14/19
26	Public comment period (60 days)	Jun 2019	Aug 2019		60 day if sig rule; could be 45 days if non-sig rule
27	Public meetings/810 subsistence hearings	Jul 2019	Aug 2019	Forests, Core IDT	
28	Content analysis - DEIS	Aug 2019	Sep 2019	Contractor	
29	Issue analysis	Sep 2019	Sep 2019	Core IDT	
30	Resolution of outstanding issues	Oct 2019	Oct 2019	Dept, WO, Core IDT	
31	Response to comments	Sep 2019	Dec 2019	Contractor, Core IDT	
32	Update supporting documentation	Sep 2019	Dec 2019	Contractor, Core IDT	FEIS must be submitted to USFS no later than 12/13/19
33	Prepare & submit regulatory workplan	Jan 2020		Dept, WO, Core IDT	
34	Update RIA, RFA, & CRIA				
35	Internal and coop agency review of FEIS	12/13/19	1/3/20	Coop Agencies; Core IDT	This time period is problematic

#	Task	Time-Start	Time-End	Who	Comments
36	Consolidate comments	1/4/20	1/9/20	Core IDT	Must be submitted to contractor no later than 1/10/20
37	Print ready FEIS		1/17/20	Contractor	
38	Clearance of FEIS/Final Rule	Jan 2020	Mar 2020	Dept, WO	3 month clearance process
39	Sec 7 consultation	Jan 2020	Mar 2020	Core IDT	
40	Tribal consultation	Mar 2020	Mar 2020	Forests, Core IDT	
41	Publish Distribute FEIS/NOA/Final Rule	Apr 2020	Apr 2020	Core IDT	
42	30 day stay of decision		May 2020		Mandatory
43	Publication of Final Rule		Jun 2020	Core IDT	