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HOLDEN MINE REMEDIATION PROJECT 

 

Holden Mine Remediation construction update for May 2014: 

During the last two weeks in May, 2014, the contractor mobilized equipment and 

materials to the Holden Mine Remediation site.  Crews completed timber cutting 

work,   reconstructed the storm water channel around the barrow area and 

reintroduced water flows through the wetlands.  Final grading started on tailings 

pile 1, excavation started on tailings pile 2, and preparation of the east waste rock 

pilefor use as a borrow source began.  Crews also completed the final grading for 

the barrier wall platform wing wall east of tailings pile 1 in anticipation of starting 

the barrier wall construction around June 13. 

 

Holden Mine Remediation construction update for June 2014: 

Throughout the month more construction crew members arrived; now over 155 

crew members are on site. The contractor mobilized equipment and materials to 

the site with barge deliveries occurring about every other day.  Two of the largest 

excavators in North America are now on site and will be utilized to construct the 

barrier wall along Railroad Creek.  Final grading continues on tailings pile 1, 

excavating is occurring top down on tailings pile 2, and crews are excavating the 

east waste rock pile for the borrow source.  Crews finished the barrier wall 

platform wing wall east on tailings pile 1 and the slurry plant was mobilized.  Slag 

(material used to construct the barrier wall) was delivered and construction on 

the Copper Creek barrier wing wall started on June 14.    

 
 

Holden Mine Remediation June 3-5, 2014 

  

Backfilling the northwest corner of tailings pile 1 following 
sawdust pile removal 

Compacting the northwest corner of tailings pile 1 following 
sawdust pile removal 



   

  

Tractor and disc used to incorporate layer-placed sawdust 
from Tailings Pile -1 into Tailings Pile -3 

Excavation at the toe of the East Waste Rock pile for use as 
borrow for tailings stabilization 

  

Slurry batch plant and stockpiled materials at tailings pile 1 East Copper Creek diversion entering Railroad Creek 

  

Tailings and sawdust placement on east tailings pile 3 Final grading and temporary cover at northeast tailings pile 1 

 
  



   

 

Holden Mine Remediation June 16-19, 2014 

  
Grading at tailings pile 1 Digging the first barrier wall panel at east Copper Creek wing 

wall.  Note the difference in the size of the two machines! 

 
East waste rock pile material used for buttressing the slimes 

layer on tailings pile 2 

 
Sorting and crushing operations 

  

Tailings pile 1 graded slopes in foreground, east waste rock 
pile borrow for slimes buttress in the background 

Over 155 workers are now on-site 

 


