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These maps show the spray block configurationsfor each analysis Unit.
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Appendix B: Organization

DOUGLAS-FIR TUSSOCK MOTH PROJECT
WALLOWA-WHITMAN & UMATILLA NATIONAL FORESTS

HALFWAY - PINE RANGER DISTRICT

Incident Commander

_(Project)
Nick Greear
* ¢ * - ‘ # Incident Info Officer
Deputy IC Liason Safety Officer Resource UL Incident Info Officer (06/12 - 07/01)
(Part Time) (Project) (Project) Art Kreger (Project) — Kathy Smith
Wayne Kleckner Dave Bridgewater Steve Snider Susan.Johnson Judy Wing (07/01 - 07/28)
Kent Woodruff
Spray Ops SC Situation UL Entomology SC Logistics SC Finance SC
(Project) (Project) (Project) (Project) (Project)
Art Anderson Les Buystedt Paul Joseph Howard Sievers Dana Reid
Deputy Spray OSC Air Base Radio Op Asst Entomologist Comm Tech Personnel Time Rec
(06/06 — 07/28) (06/12 — 07/28) ) (Project) ) (Project) (6/18 - 07/07)
Sandy Summers Jane Both Linda Collier Jack Trotter Irena Fowell
* Lead Entomologist ——
Helibase Manager (Project) I L Personnel Time Rec
(06/06 ~ 07/28) Kent Berkey T— Supp {,ﬁ%&;ﬂd u (06/30 - 07/18)
Tim McCauley Wolfgang Liebe Theresa Higgins
* Radio Operator
Aerial Observer Helicopter Manager — (Project) Law Enforcement Personnel Time Rec
(06/06 - 07/28) (06/15 — 07/05) Susan Stewart L p (Part Time) (Part Time)
Jim Trowbridge Amy Kazmire Jodie Williamson Karen Solverson
1 Entomology Crews Rose Bacon
Ground Observer Helicopter Manager ~—» (Project) Dee McConnel

(06/15 — 07/28)
Bob Rietman

(06115 - 07/28)
Brandon Culley

Ground Observer
(06/15 — 07/28)
Steve Anderson

Helicopter Manager
(06/15 - 07/28)
Joe Zinni

Ground Observer
(06/15 — 07/28)
Les Buystedt

16/2 Person Crews

Bio Tech - Detailers
Mike Piazza
Dena Nickell

Darline Robinson

Connie Jenkins




Appendix B: Organization

Deputy IC/Plans SC

(Project)
Ed Stocks

v

v

POMEROY - POMEROY & WALLA WALLA RANGER DISTRICTS

Safety Officer Incident Info Officer Incident Info Officer
(Project) (Part Time)
Bill Clausen Jimmye Turner
Deputy Spray OSC/AO Air Base Radio Op Deputy Ent SC
(06/06 ~ 07/28) (05/20 - 08/30) (Project) Logistics Finance
Rudy Tantar Patrician Johnson Roger Sandquist
- — Asst Entomologist Comm Tech Personnel Time Rec
Ground Observer Helicopter Manager (Project) e (Project) S— (Part Time)
(06/15 — 07/28) (06/15 - 06/30) Michael Johnson Ruth Forcier
Marshall Good Mike Camey
1 (07/01 - 07/15)
Craig Hinkley
Ground Observer (07/15 - 07/28) Lead Biological Tech Supply/Ground UL Personnel Time Rec
(06/15 — 07/28) (Project) — (Part Time) L—p (Part Time)
Joan St. Hilaire Connie Mehmel Bill Lydie Patricia Cline
]
Ground Observer
(06/15 - 07/01) Radio Operator Law Enforcement
Chris Worthington — P (05/18 — 08/30) —Pp (Part Time)
Sandra Dixon Joe Dumbah

Entomology Crews
(Project)
12/2 Person Crews

Bio Tech - Detailers
Lisa Dunham
Bill Buxton
Jerry Pattison




Appendix C: Operational Accomplishment Summaries

Accomplishment Summary by Date and Unit

IMNAHA PINE EAGLE MILL CREEK SPANGLER TOTAL
6/15/00 620 620
6/16/00 148 148
6/17/00 no acres available
6/18/00 no acres available
6/19/00 850 850
6/20/00 682 682
6/21/00 101 101
6/22/00 429 429
6/23/00 no acres available
6/24/00 407 407
6/25/00 785 799 71 1655
6/26/00 797 797
6/27/00 581 362 179 36 1158
6/28/00 low humidity
6/29/00 585 117 702
6/30/00 944 944
7/1/00 1542 580 594 570 804 4090
7/2/00 1117 1585 902 3604
7/3/00 252 252
7/4/00 2134 1439 1017 4590
7/5/00 1438 272 2504 739 4953
7/6/00 1110 1115 2225
7/7/00 504 1344 1848
7/8/00 no 038 carrier on hand
7/9/00 1283 1283
7/10/00 939 1501 2440
7/11/00 709 1145 1854
7/12/00 379 983 1362
7/13/00 | no spray no acres availablein |mill creek or spangler
7/14/00 | no spray low humidity
7/15/00 1833 1833
7/16/00 | no spray low humidity
7/17/00 | no spray low humidity
7/18/00 715 60 775
TOTALS 7845 15204 10378 2263 3912 39602




Appendix C: Operational Accomplishment Summaries

HELICOPTER OBSERVATION AND ADMINISTRATION SUMMARY

HALFWAY
DATE NON-REVENUE REVENUE FLIGHTS

RECON INSPECTION HOURS COSTS
9-June 1.5 1.6 1040.00
14-June 0.8 520.00
15-June 2.1
16-June 0.7 0.4 260.00
17-June 0.8 520.00
18-June 1.6
19-June 2.8
20-June 2.0
21-June 0.5
22-June 2.0 0.5 325.00
23-June
24-June 0.4 0.8
25-June
26-June
27-June
28-June 1.9
29-June 1.6 1.0 650.00
30-June 1.0 2.0 0.4 260.00
01-July 2.6 1.0 650.00
02-July 2.4
03-July
04-July 3.3
05-July 2.3
06-July 1.1
07-July 1.2 0.4 260.00
08-July
09-July 3.2
10-July 1.4 1.3 845.00
11-July 0.9
12-July 0.9 585.00

TOTALS 6.4 32.9 8.2 $5,915.00




Appendix C: Operational Accomplishment Summaries

HELICOPTER OBSERVATION AND ADMINISTRATION SUMMARY
POMERQY

DATE NON-REVENUE REVENUE FLIGHTS
RECON  INSPECTION HOURS COSTS

9-June 1.2 780.00

11-June 4.5 2925.00

14-June 0.6 390.00

17-June 3.8

22-June 1.2 780.00

24-June 1.0

25-June 2.3

27-June 0.9

28-June

29-June 0.7

30-June

01-July 2.1

10-July 2.6 1690.00
1

15-July 2.9

TOTALS 4.8 6.0 10.1

TOTAL

PROJECT 11.2 38.9 18.3 $11,700




Appendix C: Operational Accomplishment Summaries

2000 TUSSOCK MOTH PROJECT FINAL
APPLICATION AIRCRAFT PRODUCTION SUMMARY

73HJ 28HJ S51AG
DATE AC  FH  AC/HR AC FH  AC/HR AC FH AC/HR
6/15 618 1.6 386 0 0 O
6/16 O 0 0 146 0.6 243
6/17 O 0 0 0 0 0
6/18 O 0 0 0 0 0
6/19 849 26 327 0 0 0
6/20 475 1.8 264 207 0.8 259
6/21 101 0.6 168 0 0 0
6/22 0 0 0 429 1.9 226
6/23 0 0 0 0 0 0
6/24 O 0 0 407 1.3 313
6/25 870 2.1 414 785 2.3 341
6/26 O 0 0 797 2.3 347
6/27 215 0.8 269 Pom. 943 2.4 393
6/28 0 0 0 Pom 0 0 0
6/29 117 0.6 192 Pom. 585 1.8 325
6/30 O 0 0 Pom 0 0 0 444 1.5 296
7/01 1376 4.4 313 Pom 925 29 319 1372 3.0 457
7/02 0 0 0 Pom 1075 3.6 299 1627 3.2 508
7/03 252 0.9 280 Pom 0 0 0 0 0 0
7/04 0O 0 0 Pom 1439 4.2 343 2134 4.1 520
7/05 739 2.1 352 1310 3.4 385 1710 3.6 475
7/06 0O 0 0 840 1.5 560 1110 2.8 396
7/07 0O 0 0 1028 3.4 302 820 2.3 357
7/08 0 0 0 0 0 0 0 0 0
7/09 0 0 0 1283 4.9 262 0 0 0
7/10 1501 3.6 417 939 3.6 261 0 0 0
7/11 1144 3.0 381 709 2.0 355
7/12 983 2.8 351 379 1.2 316

7/13 0 0 0

7/14 0O 0 0

7/15 1833 4.0 458 Pom

7/16 0O 0 0 Pom

7/17 0O 0 0 Pom

7/18 775 2.2 352 Pom

TOT. 11848 33.1 358 Half 8839 27.5 321 14604 37.1 394
TOT 617717.1 361 Pom



Appendix C: Operational Accomplishment Summaries

2000 TUSSOCK MOTH PROJECT FINAL
APPLICATION AIRCRAFT PRODUCTION SUMMARY

C-GALI ALL A/C

DATE AC FH AC/HRAC FH AC/HR
6/15 618 1.6 386
6/16 146 0.6 243
6/17 0 0 0
6/18 0 0 0
6/19 849 2.6 327
6/20 682 2.6 327
6/21 101 0.6 168
6/22 429 1.9 226
6/23 0 0 0
6/24 407 1.3 313
6/25 1655 4.4 376
6/26 797 2.3 347
6/27 1158 3.2 362
6/28 0 0 0
6/29 702 2.4 293
6/30 500 1.9 263 944 34 278
7/1 417 19 219 4090 12.2 335
7/2 902 3.6 251 3604 10.4 347
7/3 0 0 0 252 0.9 280
7/4 972 35 278 4545 11.8 385
7/5 1175 3.4 346 4934 12.5 395
7/6 275 1.0 275 2225 5.3 420
777 1848 5.7 324
7/8 0 0 0
7/9 1283 4.9 262
7/10 2440 7.2 339
7/11 1853 5.0 371
7/12 1362 4.0 341
7/13 0 0 0
7/14 0 0 0
7/15 1833 4.0 458
7/16 0 0 0
7/17 0 0 0
7/18 775 2.2 352

TOT 4241 15.3 277 39602 113.0 350



Appendix D: Project Cost Summaries

TOTAL PROJECT COSTS & COST PER ACRE

TOTAL COST | HALFWAY POMEROY TOTAL

(If Shared) 84% 16% 100%
SALARY $ 1754800 | $ 61524336 | $ 394,633.92 | $ 1,009,877.28
PER DIEM $ 8558882 | %  64,877.60 | $  150,466.42
GOV $ 11756332 | % 9992882 |$ 1763450 | $  117,563.32
SUPPLY/EQUIPMENT $ 231,077.94|$ 19641625|$ 3466169 |$ 231,077.94
AIRCRAFT (CONTRACT) $ 1,131,232.34 | $ 96154749 | $ 169,684.85 | $ 1,131,232.34
AIRCRAFT (CALL WHEN NEEDED) | $ $  16,186.55 | $ 2,856.45 | $  19,043.00
TOTALS $ 1,074911.29 | $ 684,349.01 | $ 2,659,260.30
ACRES SPRAYED 33,362 6,175 39,537
COST PER ACRE $ 59.20 | $ 110.83 | $ 67.26

*Salary & Per Diem are Split By Actual Costs which Include Some Shared Personnel Costs. The $17,548 is for
Environmental Monitoring which was not Captured in the Salary Costs.

25% has been added to "Supply/Equipment” to Balance with the Job Code Summary Statement Dated
September, 2000 (Supply/Equipment are the most likely to be under estimated).

The following costs are calculated in the above costs: Lab Work at LaGrande Lab, Mapping with Low Level
Helicopter Survey, 2000 Defoliation Sampling, 2000 Environmental Monitoring, Sequential Larva Sampling, Data

Entry, and DNA Analysis of Virus.

ADDITIONAL COSTS OBLIGATED

Additional Obligations
Overruns from EIS Team $ 175,000.00
Forest Monitoring for 2001 $ 128,000.00
TOTAL ADDITIONAL OBLIGATED COSTS $ 303,000.00
|TOTAL PROJECT AND OBLIGATED COSTS [ $ 2,962,260.30 |
PROJECTED COSTS THRU 2001
Projected Costs

2001 Environmental Monitoring $ 13,300.00
2001 Defoliation Sampling $ 8,175.00
2000 Mating Disruption $ 90,000.00
2001 Mating Disruption $ 160,000.00
2001 Contract Preparation $ 3,020.00
Report Publication Costs $ 5,000.00
TOTAL ADDITIONAL OBLIGATED COSTS $ 279,495.00
|GRAND TOTAL [ $ 3,241,755.30 |




Appendix D: Project Cost Summaries

NAME [ _pPpzo [ ppio [ ppii [ Ppi> [ pPpiz [ Ppia [ Ppis [ Ppic [ Ppi7 [ Ppisio | PerDiem [ Towl
SHARED OH
Anderson, Art $ 6584.98 | $ 2.868.76 | $ 2.043.84 | $ 4.054.24 | $ 4,623.32 | $_4,304.08 | $ 2.818.92 | $ - s - [$ 1.000.00]$ 11.262.59 | $ 40,460.73
Bridgewater, Dave $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Buystedt, Les $ 202728 |$ 232736 $ 2013.80 | $ 207756 | $ 2.832.04] $ 296384 - s - Is - Is . |$ 485035]% 10,092.23
Fetterman, Jack $ - $ - $ 2462.08] 8% - $ - $ - $ - $ - $ - $ - $ 303.00 | $ 2765.08
Greear, Nick $ 8.828.28 | $ 3.836.88 | $ 4,308.80 | $ 2.237.68 | $ 2.737.36 | $ 1473.08| $__ 694.60] $ - Is - Is - |$_ 913.09]% 25029.77
Johnson, Susan $ - Is - Is - Is - |'$ 304327 % 3,539.68]$ - s - Is - Is . |$ 127400]% 7,856.95
Joseph, Paul $ 588256 % 2830.05|$ 202552 | $ 455221 | $ 455221 |$ 4753.97|$ 239590 $ 277420 | $ 281203 |$ 161408 $ 636648 | $ 41.460.11
Kleckner, Wayne $ 81500 8% - |'$ 1260.38]$ 3,076.05]$ 2,320.83]$ 4,086.10 % - s - Is - Is - |$ 447031]% 16,028.67
Kreger, Art $ - s - Is . I$ 3,102.69$ 3,720.72|$ 4,078.00]$ - Is - Is - Is - s - |'$ 10,901.41
Reid, Dana $ 492851 |$ 240556 145352]$ 79581 |$ 79581 | $ 141069|$ 29504]$  468.17]$ - Is - |$ 204213 $ 14,605.14
Sievers_Howard $ 550405]|% 2799.46 | $ 275554 | $ 106560 | $ 107884 $ 337343]$ - Is - Is - Is - |$_ 4,159.46 | $ 20,826.38
Stocks, Ed $ 13,298.10 | $ - s - Is - Is - Is - s - Is - Is - Is - Is - |'$ 13,298.19
Trotter, Jack $ 216793 |$ 331521 |$ 2790.61]$ 353816 | $ 377423|$ 279963]$ - s - Is - Is - |$ 3,089.00| % 2147477
[Williams_Griff S 880.11]%  903.04]$ - Is - Is - Is - s - Is - Is - Is - s - |$ 179215
Wing, Judy $ 131971%  85150]$ - I$ 221899 $ 2193.89]$ 195250]$ 880.12]$ - Is - Is - |$  918.10]% 10,334.81
TOTAL SHARED OH | $ 52.335.60 | $ 22.138.72 | $ 22.014.00| $ 26.718.99 | $ 3167252 | $ 3474400 [ $ 7.085.48 | $ 324237 | 281203 ]| $ 2614.08 | $ 30,648.51 | $ 245 926.39
HALFWAY OH
Bacon, Rose $ - [s 7e8.15]$ 1191663 - Is - Is - |s - Is 10300]s 14420]s - Is - [s 2207.01
Collier, Linda $ - |s 230560|$ 2931413 363821 % 310811]$ 200933|s 274735 s 289460 $ 174180 | 0922243 . |'s 2310865
Fedora, Mark S 486.40 | $  268.80 | $ - Is - Is 1761433 17920  294.40]s - |s  46080]s - s - s 345103
Fowell, Irena $ - s - Is _ Is  9065]s 3373323 1718663 - Is - Is - 1s . s o7245|s 6.155.08
Higgins, Theresa $ - s - Is - 1Is - I's 493.00]$ 2997.44[s 224315|s 552163 - 1s - |s 1531123 7.816.87
Liebe, Wolfgang $ _ |'s 3662.00|s 3884083 455032 | 4467.04|$ 4689.12|$ 3911843 - Is - 1s - s 4997.21|s 30161.61
McConnell, Dee $ ~ |s 10079  441a7]s  726.03]s 70278 (s - Is - Is - Is - 1s - s 45400 251477
Scharpf, Karen $ - s 204203]s - Is - Is - 1s - s - Is - 1s - 1s - s  1e650]s 220853
Snider, Steve $ 37476 |$ 154949 |$ 243072 ]$ 227506 | $ 150434 | $ 143421]3% - Is - Is - 1s - s 606.00]$ 1017458
Williamson, Jodie $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 97.9213% 97.92
TOTAL HALFWAYOH| $ 86116 | $ 10,786.86 | $ 10.879.04 | $ 11.280.27 | $ 15410.02 | $ 13.927.96 | $ 9.196.74 | $ 354976 | $ 234680 $ 92224|$ 882520 $ 87,986.05
POMEROY OH
Barrow, Jerry $ - s _ s 181078 s 11420]$ — |s 2277.02]3 - Is - Is - Is ~ | s 26736113 6.884.70
Carpenter, William $ - Is - Is — |$ 2053.26]% — |s 4582103 - Is - Is - Is ~ | s 2641.56] % 5,153.03
Clausen Bill $_ 270.06 | 3 2,484.68 | $__ 770.701 S 812.00] $ 1.682.96 | $__ 977.71]$ _ 357.761 % - Is - Is - _|s — |$_ 735587
Cline, Patricia S 281.94] 5 59453 % _ 855.001 5 460.00 | $ 1.037.18 | S 294.40 | $ _ 4416001 S _ 257.60] $ _ 101.201 $ - s -~ | $ 432345
Dohrmann, Randy S 494.56 | 3 1.063.57 | $__ 340.0L1 S 1.329.13 | $_1.010.44 | $ - s 49456]s - Is - Is - _|s -~ [$ 494127
Durnbah, Joe $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Forcier, Ruth S 87.49|$ 062.04]|% 105233)1%  71051]$ 71047 1 $ 91480 $ 5046005  280.83|$ 21164135  14652]% — |'$ 5581.23
Johnson, Michael $ — |'$ 3.503.08] $ 2.961.76 | $ 3.836.20 | $ 3.981.94 | $ 4,016.64 | $ 3.905.60 | $ 3.412.86 | $ 3.190.78 | $ ~ | $_7.184.57 | $ 35993.43
Lydie, Bill S 445.80 | 5 891.78 | $__ 209.52 ] $ - Is - Is - s - Is - Is - Is - s — |'$ 1.547.10
Sandquist, Roger $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 3957.78 ]| $ 3,957.78
Smith, Kathy $ - s - 1s — |$ 1.366.06] % 3.386.62]3% - Is - Is - Is - Is — | $__500.00]% 5,252.68
Stocks, Ed $ — |'$ 412756 | % 433576] % 4,196.96 | $ 4,585.60 | $ 5.196.32 | $ 2.298.28 | $ - Is - Is — | $_6.238.27]% 30,978.75
Walker, Randall $ 1.935.32 | _1.527.76 | $__ 539.91 ] $ | s 74365]8 - s - Is - Is - Is - s — | $ 474664
TOTAL POMEROY OH| $ 351517 [ $ 1535500 | $ 1288477 $ 1487841 | $ 17.147.86 | $ 1413510 % 800240 ] $ 395120 | $ 350362]$ 14652 $ 2319579 | $116715.93
[foTAL oH | $56,711.93 | $ 48.280.58 | $ 46,677.90] $ 52,877.67 | $ 64,230.40 | $ 62,807.06 [ $ 24.284.62| $ 1074342 | $ 866245 | $ 3682.84 [ $ 71.669.50 | $450,628.37]

*This Report Does Not Include Miscellaneous Support Personnel (i.e. GIS, SO Personnel & Computer Personnel)
**Ed Stocks is listed both under Shared OH and Pomerov OH as the Plannina Phase was Supportina Both Sites. His Total is $44,276.94
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