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  DRAFT ANAN WILDLIFE OBSERVATORY  

RECREATION SITE MASTER PLAN  

 

III. PROPOSED PROJECTS FOR CONSTRUCTION YEARS 2017‐2020 

 

 

 

This section describes the proposed projects for the years 2017 to 2020 that are a result of the preceding analysis. The projects  
are listed in prioritized order based on urgency of safety needs, such as failing structural conditions, areas where there are 
unprotected steep drop offs, or where remediation is required after a natural event like a mud slide or downed tree. Secondary 
factors that determine target dates for the projects include availability of funding, size and scope of the projects and available 
staffing. In addition, descriptions of recommended Resource Inventory projects for Bear Habitat and Behavior and for Cultural 
Resources are included in Appendix D. A proposed Interpretive and Sign Program is described in Appendix E. 

The Anan Wildlife Observatory Project Chart, following, presents a summary of the Anan projects in progress and identifies 
future projects, including those to year 2030. The projects have been prioritized based on immediacy of needs and practicality 
of implementation. The priority order may change based on other factors such as impacts from natural events. 

In addition to the planning, design, cost estimating and funding tasks related to the projects, a variety of permits and approvals 
may be required. It is important that planning and design work on these projects commences early, to allow sufficient time to 
engage the necessary resource specialists; and to determine and prepare the other reviews and permits needed. Potential 
agencies include: Alaska Department of Fish & Game, Department of Environmental Quality, U.S. Army Corps of Engineers, the 
National Environmental Protection Agency (NEPA) and the Alaska State Historic Preservation Office (SHPO).  Where access or 
facilities are desired on Sealaska property, they will be consulted early. 

Alternative funding sources should be researched. In addition to the Forest Service Capital Improvements Projects Program, 
other sources may be available via grants or partnering with other agencies or non‐profits. Recommendations for Materials 
Selection and for Construction Considerations are contained in Appendices F and G respectively. 



PRIORITY 

ORDER
      PROJECT NAME

DESIGN NARRATIVE 

YEAR

SURVEY AND DESIGN 

YEAR

CONSTRUCTION  

YEAR

PROJECTS IN PROGRESS DURING YEARS 2015 ‐ 2017

A Trailhead Improvements

Trailhead Access Complete 2015 ‐ In Progress 2016

Trailhead Toilets Complete 2015 ‐ In Progress 2016

Salt Chuck Overlook Deck Replacement/Upgrade Complete 2015 ‐ In Progress 2017

B Anan Wildlife Observatory Enhancements

New Ramp to Deck Complete 2015 ‐ In Progress 2016

Replace Toilet Complete 2015 ‐ In Progress 2016

C Anan Mooring Float 2015 ‐ In Progress 2015 ‐ In Progress 2016

D Brown Bear Cove Elevated Boardwalk Complete 2015 ‐ In Progress 2017

PROPOSED PROJECTS FOR CONSTRUCTION YEARS 2017‐2020

A Critical Trail Safety Improvements

1 Recreation Cabin Trail to Bridge 1 2015 ‐ in Master Plan 2016 2017

2 Recreation Cabin to Steep Turn 2015 ‐ in Master Plan 2016 2017

3 Salt Chuck Overlook trail transition on east end 2015 ‐ in Master Plan 2016 2017

4 "Pinch Point" reconstruction 2015 ‐ in Master Plan 2016 2017

5 Steep drop‐off reconstruction (2 locations) 2015 ‐ in Master Plan 2016 2017

6 Trail access to Recreation Cabin 2015 ‐ in Master Plan 2016 2017

B Upper Falls Video Camera 2015 ‐ in Master Plan 2016 2017

C Anan Bay Recreation Cabin Toilet 2017 2018 2019

D Administrative Site Rehabilitation  2017 2018 2019

E Anan Wildlife Observatory Evaluation 2016 & per schedule N/A N/A

PROPOSED PROJECTS FOR CONSTRUCTION YEARS 2021‐2025

A Mid to Long Range Trail Improvements

1 Trailhead to Brown Bear Cove Boardwalk 2015 ‐ in Master Plan 2018‐2019 2021‐2023

2 Brown Bear Cove Boardwalk to Gravel Trail 2015 ‐ in Master Plan 2018‐2019 2021‐2023

3 Cabin to Trailhead 2015 ‐ in Master Plan 2018‐2019 2021‐2023

B Anan Wildlife Observatory Replacement 2018 2019‐2020 2022

PROPOSED PROJECTS FOR CONSTRUCTION YEARS 2026‐2030

A Administrative Site Land‐based Camp  2020 2022‐2024 2026

RELATED PROJECTS (SEE APPENDIX)

A Resource Inventory Projects

1 Anan Wildlife Observatory Bear Habitat Use Survey 2015 ‐ in Master Plan 2016 2017

2 Comprehensive Cultural Resources Survey 2015 ‐ in Master Plan 2016 2017

B Interpretive and Sign Program for Anan Wildlife Observatory 2016 2017 2018
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A. CRITICAL TRAIL PROJECTS 
 
Issues and Needs: Overall the boardwalk trail from the Anan Public Recreation Cabin to the beginning of the gravel trail at 
the lagoon access has a potential life of about 10 to 15 years with regular maintenance. However, various locations along 
the trail need immediate safety improvements. The following are the issues that have been identified: 

1. Recreation Cabin Trail to Bridge 1: Bridge 1 has an old railing built of log posts and rails. The railing is unstable and 
wood is decayed. 

2. Recreation Cabin to Steep Turn: After ascending a flight of seven steps with a handrail, the trail reaches a narrow 
level area adjacent to a large rock on the left. The trail turns abruptly and traverses an area with a steep exposed 
drop off on the right. There is no handrail. The area with the narrow trail and steep drop off extends about 16 feet.  

3. Salt Chuck Overlook trail transition on east end: The new Salt Chuck Overlook is planned to tie into the existing 
boardwalk. At this location there are awkward angles and the trail narrows quickly. It descends about five steps, 
and then traverses a flat narrow shelf for about 45 feet. At the next location, a tree has overturned, leaving 
boulders exposed adjacent to the disturbed trail. It ascends several steps through here to arrive at an area of flat 
boardwalk. This area poses a hazard for visitors who have just arrived and are descending from the new widened 
overlook. 

4. “Pinch Point” reconstruction: There is a pinch point on the trail shortly after rounding the Brown Bear Cove bay 
area. It is a blind corner with very limited sightlines, especially approaching from the opposite direction. There has 
been a serious bear encounter here. 

5. Steep drop‐off reconstruction (2 locations): There are two trail segments that traverse areas of steep slopes, with 
sharp drop offs on one side. People have fallen off the trail and slid down the slopes in these locations.  

6. Trail Access to Recreation Cabin: Visitors arriving by boat, access the Recreation Cabin from the beach. However, 
there is no formalized route. The upper section of the access area is becoming worn and eroded in two informal 
trail locations. There are also many invasive plants in the area. 

 
Project Description: 
 

1. Recreation Cabin Trail to Bridge 1: Replace 25 feet of railing for Bridge 1.  
 

2.   Recreation Cabin to Steep Turn (see image on left):  
 
Excavate towards the rock on the uphill side of the trail to widen 
the trail platform by one to two feet as available. The area with 
the narrow trail and steep drop off extends about 16 feet. 
Evaluate the structural options to use the bedrock as a footing 
for a lumber structure that will contain the gravel trail and 
support the railing. Extend the trail and railing for 16 feet. Widen 
trail to 30 to 36 inches. Construct a guardrail as well as handrail 
on the existing staircase. 
 
 
 
 

3. Salt Chuck Overlook to trail transition on east end 
(see image on right):  

 
Develop a smooth transition from the overlook by 
providing a flared landing at the end of the bridge that 
transitions into a flight of five evenly spaced stairs with 
equal risers. All will be constructed of lumber. The landing 
will transition from the width of the overlook to the width 
of the staircase at 36 inches. There will be a guardrail on 
the landing and a handrail along the steps.  
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On the flat section, build a log retaining structure to support a 30 inch wide gravel trail, with a ditch on the uphill 
side and add two (or more) 18 inch culverts to convey water that may seep from above. At the area where the tree 
overturned, use the site boulders to support the side of a gravel trail. The area will need rock fill and base course, 
and a couple of stone steps. Transition up to meet the existing boardwalk. Smoothly angle the gravel trail back to 
24 inch trail width to match that already existing. 

 
4. “Pinch Point” reconstruction 

At the pinch point, broaden views by removing vegetation around the tight corner while maintaining slope 
stability.  
 

 
 

5. Steep drop‐off reconstruction (2 locations):  
At both locations reconstruct the sides of the trail with lumber or stone retaining structures. Provide a 30 to 36 
inch wide gravel trail on base course through these areas. Attach a simple railing (hand/guard) to supports that are 
firmly footed between the retaining structure. 
 

6. Trail Access to Recreation Cabin: 
 

A new gravel trail segment from the high tide line to 
the right of the cabin steps will be constructed.  The 
trail will begin at the high tide line and end at the 
corner of the cabin steps.  On the short steep section 
below the cabin, five wide, gentle stone (or wood 
framed, gravel filled) steps will be installed and a 
gravel landing area will be constructed at the corner 
of the cabin steps. This gravel trail will facilitate 
transport of gear to and from the cabin while 
reducing impacts to vegetation. The gravel trail will 
be 48 inches wide and the landing will be 36 inches 
wide by 60 inches long on each of the two sides of 
the steps. This gravel trail will facilitate transport of 
gear to and from the cabin while reducing impacts to 
vegetation. The invasive plants will be controlled. 
Note that to maintain a more primitive feel; there will 

not be a formal trail connection to the current recreation cabin trailhead. That area is in the vicinity of the high 
water line and does not show effects of erosion from use. 
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Public Needs Met: The primary public need met is increased safety for visitors using the trail. Greater stability, side 
protection and better viewing distance with regard to bears are provided. The public has expressed appreciation of the 
gravel trail. A principle of the Master Plan is that when boardwalk trail falls into disrepair, the terrain will be evaluated for 
suitability for conversion to gravel trail. All new trail widths will be 30 to 36 inches, based on terrain and drainage. 
 
Planning and Design: These projects are high priority safety improvements. The narrative provided in this Master Plan will 
form the basis for the next step, preparation of a Capital Improvements Program (CIP) Request for funding for the work. 
The design should be further developed to verify the preliminary cost estimate. Further evaluation of the need for 
additional permitting and approvals should begin prior to or at the time of the CIP request being compiled, to be included in 
the CIP request. The next phases of work will include detailed design, construction drawings and specifications, cost 
estimates, project administration and project construction.  Access, staging and construction logistics should be further 
developed.  

Agencies and Funding: The U.S. Forest Service would be the lead agency and funding would likely be pursued through a 
Capital Improvements Project (CIP) grant.  
 
 

 

B. UPPER FALLS VIDEO CAMERA 

Issues and Needs: The primitive Upper Falls Trail is currently closed during the season and is anticipated to remain closed. 
However, it is of public benefit to observe activity at the area for the public’s enjoyment/education and for research 
through remote sensing. 
 
Project Description:  
A video camera (videocam) will be installed at the Upper Falls and video will be transmitted to a screen at the Wildlife 
Observatory in the next couple of years, pending funding. The videocam will be powered by solar panels that will be located 
in the area of the Upper Falls. The videocam and screen will be removed and stored seasonally. It is essential that electronic 
information dissemination remains subordinate to visitors’ experience of the natural environment. The equipment must 
also be bearproof. 

 
Public Needs Met: This will provide additional (though remote) viewing 
opportunities for visitors at the Wildlife Observatory and will be especially useful 
in periods when there is minimal bear activity in the immediate vicinity. The 
recorded information will serve research needs. 
 
Planning and Design: Based on the current fish videocam at the waterfall, Forest 
Service staff will research and select the best equipment for this videocam 
project. They will visit the site and determine the best location for the videocam 
at the Upper Falls.  Additional technology may include the ability for on‐site 
visitors to obtain live footage from the videocam on their personal electronic 
devices. A CIP or other grant request will be compiled and submitted. NEPA 
requirements for the project will be determined and coordinated. Once funding 
is received, the videocam will be installed. 
 
Agencies and Funding: The US Forest Service will be responsible for installing 
and maintaining the videocam and screen. Alaska Department of Fish & Game 
might be a funding partner. 

 
 
 

 

 

Example of screen for fish videocam installed 
on the wall of the Anan Wildlife Observatory 
shelter. 
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C. ANAN BAY RECREATION CABIN TOILET 

Issues and Needs: The Anan Bay Recreation Cabin has a burn type toilet that should be replaced with a vault system to be 
consistent with the other types of toilets being installed at Anan so that the practice of burning can be discontinued. This 
toilet will still be available for year round use. 
 
Project Description: The existing toilet will be replaced once the new trailhead and observatory toilets are installed. The 
cabin toilet will be of similar technology to the new toilets. Ideally, the toilet will be housed in the current structure. 
 
Public Needs Met:  Once the toilet is replaced, the practice of burning will cease, providing healthier and safer conditions 
for the Forest Service staff. The burning site will be remediated (see E. Administrative Site Rehabilitation, below), which will 
also be an improvement. 
 
Planning and Design: The project is a safety improvement. The narrative provided in this Master Plan will form the basis for 
the next step, preparation of a Capital Improvements Program (CIP) Request for funding for the work. The design should be 
further developed to verify the preliminary cost estimate. Further evaluation of the need for additional permitting and 
approvals should begin prior to or at the time of the CIP request being compiled, to be included in the CIP request. The next 
phases of work will include construction drawings and specifications, cost estimates, project administration and project 
construction. The scope of the toilet change will depend on the type of toilet selected. Access, staging and construction 
logistics should be further developed. Using the recreation cabin beach as an access point is recommended. Cultural sites 
evident on the beach at low tide must be avoided. 
 
Agencies and Funding: Additional permitting and approvals agencies will be identified and contacted.  They may include 
the Department of Environmental Quality (for toilet location and type). 
 
 

 

D.    ADMINISTRATIVE SITE REHABILITATION 

Issues and Needs: The most urgent need is for a new storage shed as the current building is in poor condition, nearing the 
end of its functional life. The steps and deck that access the entry are broken. Second, as soon as the practice of burning 
waste ceases, the burning area should be sanitized and restored to a natural condition. In the interim, a maintenance 
project is to add a culvert and gravel to the burning area so that it drains better. Access to the shed location is not well 
defined or maintained.  
 
Planning and Design: Demolish or disassemble the existing structure as needed. Prepare footings and install a replacement 
one level pan abode building of a similar size, to match the Anan Recreational Cabin style. The building is required for 
storage.  Include a four to six foot wide deck in front. Develop a 30 inch wide gravel trail from the main trail to the new shed 
building. Ramp up to the deck with a wood boardwalk. Reclaim the burning site per appropriate sanitizing processes. 
Maintain an open area in front of the shed that may be used for on‐site work or staging of projects. Revegetate the area to 
provide screening from the Cabin Trail. 
 
Public Needs Met: The restoration would provide a healthier and more scenic environment. 
 
Planning and Design: The discussion provided in this Master Plan will form the basis for the next step, preparation of a 
Design Narrative(s) for a Capital Improvements Program (CIP) Request(s) to fund the work.  
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E.    ANAN WILDLIFE OBSERVATORY STRUCTURAL EVALUATION 

Issues and Need: The Anan Wildlife Observatory was originally constructed in 1967 and rebuilt/renovated in 1983.  The 
design life of treated lumber is usually around 20 to 30 years, so it can be expected that the decks and foundations may 
need replacement in the next 10 years or so.  There were no comments on structural issues at the time of the last 
Conditions Survey in 2009; however a current Conditions Survey is overdue. The bears regularly spend time beneath the 
decks and also gnaw on the structure and railings.  

Project Description:  A Conditions Survey should be completed within the next year (2016) to determine the current 
condition of the structure.  This information will inform the project schedule for replacement of the Observatory. 

 
Public Needs Met: Through the regular Conditions Surveys, the public will be assured of the safety of the Observatory 
structure, which is located dramatically above the Anan Creek Falls.  
 
Planning and Design: The Conditions Survey would occur as part of the regular maintenance process and budget. The 
results will be filed in the Forest Service database.   
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IV. PROPOSED PROJECTS FOR CONSTRUCTION YEARS 2021‐2025 
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A. MID TO LONG RANGE TRAIL IMPROVEMENTS 

Issues and Needs:  The boardwalk trails at Anan were constructed primarily in the 1980s and 1990s using a step‐and‐run 
design that is often found on hiking trails in Southeast Alaska.  While the trails were well‐constructed using quality 
materials, they are narrow (24” wide in most places), elevated above the ground and contain numerous steps ‐ all factors 
that contribute to users stepping from the trail and feeling unsteady and unable to focus on the surrounding environment 
while walking the path to the observatory.  A better design for the current user profile of older visitors would be a 
combination of wider boardwalk (36”) and gravel trail surfacing where it fits the site conditions.  
 
The boardwalks can be expected to have about 10 to 15 years of service life remaining.  It is prudent to begin planning and 
design well prior to the anticipated end of service life so funding can be secured for replacement and there is no 
interruption of service to the public.  
 
Since the boardwalks are well built and not decayed, we do not recommend removing them until their service life has been 
achieved, except as previously described in “Critical Trails Projects”.  At the appropriate time, they would be replaced with a 
combination of gravel trail and wider (36”) boardwalk. 
 
Project Description:  

 The trail is defined in three segments that are listed in the current priority order. 
‐ Trailhead to Brown Bear Cove Boardwalk 
‐ Brown Bear Cove Boardwalk to Gravel Trail 
‐ Recreation Cabin to Trailhead 

 Within the time frame of years 2021 to 2025, replace the trail with a combination of gravel and boardwalk 
sections, as determined by the terrain. It is estimated that at least 30% of the trail reconstruction could be gravel.  

 Future trail design and construction will plan for impacts of extreme storm events including heavy rains, strong 
winds and extreme tides. 

 Trails will be widened to three feet where terrain allows and will be 30 inches minimum. The wider trails may be 
cut into the side slope where soil and geologic conditions allow and may need additional side slope stabilization 
with logs or stone retaining. 

 Future trail construction should seek opportunities to reduce the number of steps. Trail segments will be replaced 
with gravel where possible to provide a smoother, sturdier walking surface. 

 Evaluate the existing bridges for 
lifespan and anticipated replacement date. 
Replacement bridges will also be built of 
lumber. Evaluate the spans of the bridges to 
determine whether modifying the spans will 
eliminate steps.  

 The alignments for new gravel trails 
need to be carefully studied during rain 
events to determine where trail dips, 
culverts and other means of water 
conveyance are required, in order to prevent 
washouts. Gravel trail construction budgets 
should include a contingency for remedying 
minor washout areas that may occur within 
the first few years. 

 See the “Proposed Trails Projects 
Plan” for the identification of trail segments. 
 
 

 
Public Needs Met: The trail improvements will provide safety benefits to the public, providing firmer footing and reducing 
risks of slipping. The gravel trail will have a longer design life and reduced maintenance costs. 
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Planning and Design: These trail improvement projects are for safety. The narrative provided in this Master Plan will form 
the basis for the next step(s), to prepare a Capital Improvements Program (CIP) Request for funding. The trail replacement 
may occur by the segments identified above, based on the trail conditions. The design should be further developed to verify 
the preliminary cost estimate. Work on the CIP Request should begin in anticipation of when the improvements will be 
required so that there is a well‐developed design and cost estimate. Further evaluation of the need for additional 
permitting and approvals should begin prior to or at the time of the CIP request being compiled, to be included in the CIP 
request. The next phases of work will include construction drawings and specifications, cost estimates, project 
administration and project construction. Access, staging and construction logistics should be further developed.  

 
Agencies and Funding: The Alaska State Historic Preservation Office (SHPO) will be consulted. The Forest Service is the lead 
agency for funding. 
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B.   ANAN WILDLIFE OBSERVATORY REPLACEMENT 

Issues and Need: The Anan Wildlife Observatory was originally constructed in 1967 and rebuilt/renovated in 1983.  The 
design life of treated lumber is usually around 20 to 30 years, so it can be expected that the decks and foundations may 
need replacement in the next 10 years or so. See the previous section for recommendations on completing regular 
Conditions Surveys. It is imperative to begin the planning and design of a replacement observatory well in advance of 
finding a structural inadequacy, as waiting until then would result in closing the observatory for an extended period of time, 
thus displacing the public and guides who rely on Anan. This study will provide an opportunity to consider new designs for 
the observatory that might better fit the site, accommodate users and maximize its compatibility with the bears. 

Project Description:  An evaluation of the structure’s historic significance should be included to determine the appropriate 
architectural response. If identified as a historic resource, the structure would be reconstructed in a similar style to the 
existing observatory. If not, a new structure and style may be proposed that is consistent with the Anan Wildlife 
Observatory design aesthetic and that addresses human‐bear use and interaction at the site.  There is an opportunity to 
maximize the dramatic cliff and waterfall setting through creative design of the new facility.   
 
Overall, the area and lineal footage of viewing area decks are anticipated to remain within 15% of the current size. This 
serves the current capacity of 40 people at one time (PAOT) that will be maintained. The decks may be reconfigured to 
maximize viewing opportunities of the bears’ activities and to provide a smooth flow of movement. There will be a covered 
shelter, similar in scale to the existing shelter that includes updated interpretive materials. Electronic technology, for 
example the current videocam, is appropriate to use in a focused manner, provided a person’s experience of the natural 
environment remains dominant.   
 
The covered steps and the photo blind will be upgraded using current technologies and materials that serve the specific 
functions of safe access and structural integrity close to the waterfall. The general color will be consistent with the existing 
Anan Wildlife Observatory colors (earth tones). The new tensile and fabric technology may be suitable for use for covering 
the staircase and the upper part of the photo blind. Deck railings would be replaced with the specified railing types for Anan 
Wildlife Observatory, a combination of lumber and metal mesh. 
 
Public Needs Met: Through the regular Conditions Surveys, the public will be assured of the safety of the Observatory 
structure, which is located dramatically above the Anan Creek Falls. The new Wildlife Observatory will apply the most 
current thinking and design strategies to maximizing visitor experience and the safety of visitors and bears. 
 
Planning and Design: The discussion provided in this Master Plan will form the basis for the next step, preparation of a 
Design Narrative for a Capital Improvements Program (CIP) Request for funding for the work. The design and cost estimate 
should be further developed. Additional research and development is suggested to identify any new and appropriate 
technologies that are consistent with the existing Anan design aesthetic. Further evaluation of the need for additional 
permitting and approvals should begin prior to or at the time of the CIP request being compiled, to be included in the CIP 
request. The next phases of work will include construction drawings and specifications, cost estimates, project 
administration and project construction. Access, staging and construction logistics should be further developed.  
 
Agencies and Funding: Additional permitting and approvals required may include: Alaska Department of Fish & Game, 
Department of Environmental Quality (for toilet location and type). The Alaska State Historic Preservation Office (SHPO) will 
be consulted. 
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V. PROPOSED PROJECTS FOR CONSTRUCTION YEARS 2026‐2030 
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A.    ADMINISTRATIVE SITE LAND‐BASED CAMP 
 
Issues and Needs: This is considered on a long term basis, should a land camp be reconsidered to replace the administrative 
float. The previous administrative site would be a suitable site. It is already disturbed, is open due to previous tree blow 
down and is in close proximity to good trail access and visitor facilities. A land camp might be considered to resolve the 
issues of high maintenance and transportation costs of the float house. A land camp would also be a little more spacious, 
however potential interactions with bears would need to be addressed and resolved. 
 
Project Description: The land camp is anticipated to consist of several small structures located close together and 
connected with a walkway. The structures may be pan abode style buildings and may include tensioned membrane yurts. 
Using a brown to beige shade of fabric will maintain consistency with the Anan Wildlife Observatory color scheme. 
Separation between people and bears is essential and can be maintained by using electric fencing around the perimeter of 
the land camp.  
 
The program is anticipated to be as follows: 
 
Kitchen/Dining Area:               250 to 320 square feet 
Bathroom (Shower, sink and toilet, may be separate):       80 to 100 square feet 
Sleeping Areas for eight people  
(may be two or three rooms or structures):           320 to 420 square feet 
Shed for storage:                150 to 250 square feet 
           
Subtotal:                800 to 1090 square feet 
 
Additional: Decks, Covered Walkway, Paths, Outdoor Work Area, Bear Proof or Electric Fence 
 
The land camp will need to be sited and landscaped to screen it from view of visitors using the trails. Excavated material 
may be used to create berms for screening. The existing drainage to the south of the site should be protected and a 50 foot 
setback is recommended. The land camp design will address drainage solutions to potential large storm events, for example 
by defining drainage around the land camp site and elevating the camp structures. 
 
Public Needs Met: A land camp would reduce the amount of maintenance and transportation that is currently required for 
the float house. A land camp would need to meet accessibility standards. 
 
Planning and Design: The discussion provided in this Master Plan will form the basis for the next step, preparation of a 
Design Narrative(s) for a Capital Improvements Program (CIP) Request(s) for funding for the work. The design should be 
further developed to address the site challenges and the needs of a land based camp, such as water supply, toilet and 
waste disposal and then to provide a preliminary cost estimate. Further research and development is suggested to identify 
any new and appropriate technologies that are consistent with the existing Anan design aesthetic at the time a land camp is 
considered.  
 
Further evaluation of the need for additional permitting and approvals should begin prior to or at the time of the CIP 
request being compiled, to be included in the CIP request. The next phases of work will include construction drawings and 
specifications, cost estimates, project administration and project construction. Access, staging and construction logistics 
should be further developed.  
 
Agencies and Funding: Additional permitting and approvals required may include: Department of Environmental Quality 
(for toilet location and type). The Alaska State Historic Preservation Office (SHPO) will be consulted. 
 
If a land‐based camp were proposed in the future, there would need to be a full study of bear movement and activities to 
find the best site and minimize conflicts.  
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CONCEPTUAL LAND‐BASED CAMP DIAGRAM 
Not to scale 
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INTERDISCIPLINARY TEAM 

 
Robert Dalrymple 
District Ranger, Wrangell Ranger District 
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Recreation Planner, Wrangell Ranger District 
 
Jane Smith 
Archeologist, Petersburg and Wrangell Ranger Districts 
 
Joe Delabrue 
Wildlife Biologist, Wrangell Ranger District 
 
Jaqueline De Montigny 
Soil Scientist, Wrangell Ranger District 
 
Karen Endres 
Hydrologist, Wrangell Ranger District 
 
Martin Hutten, 
Wildlife, Fisheries, Ecology, Watershed and Subsistence Staff Officer, Wrangell Ranger District 
 
Andrea Slusser 
NEPA Planner, Wrangell Ranger District 
 
James Clinton 
Facilities Engineer, Tongass National Forest 
 
Eric Ouderkirk 
Regional Landscape Architect, Alaska Region 
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Landscape Architecture Team Leader, Tongass National Forest  

Suzanne Jackson 
Landscape Architect, Tongass National Forest  
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Forest Service Personnel Consulted, with regard to Bear Observatory Chart:  

Jon Hyde: Fish Wildlife Watershed Botany Staff, Ketchikan‐Misty Fiords Ranger District 

Kendra Adams: Natural Resource Specialist, Ketchikan‐Misty Fiords Ranger District  

Harry Tullis: Lead Wilderness Ranger, Admiralty Island National Monument 

Katie Rooks: Forestry Technician (Recreation), Craig Ranger District    
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