Plumas Program of Work - updated Feb 24, 2016

Project Ty (Multiple ltems)
\

Values
NEPA Planned Sum of Est. Sum of Est. Sum of Est. Sum of Total
FY Qtr District NEPA Name Type Project Name NEPA Decision Advertise Planned Award Adv. Sawlog Required Optional Acres

16 1 BKRD Great Gray Owl Habitat Restoration CE CE Midway Fuelwood Completed Sept 2015 AWARDED 0 863 33
Mohawk Hazard Tree deck CE Mohawk Hazard Tree deck Completed Sept 2015 AWARDED 3 5 0

Lava Wildlife Habitat CE CE Lava Fuelwood Completed Sept 2015 AWARDED 0 25
FRRD Ontop EIS Oak Ridge IRTC Completed Oct 2015 AWARDED 840 0 326 137
Lumpkin Fire Salvage CE CE Lumpkin Fire Salvage Nov 2015 Nov 2015 AWARDED 827 0 132
MHRD Empire Veg Mgmt Project EIS Refuge Reoffer IRSC or IRTC Completed Jul 2015 AWARDED 5264 601 1170 600
South Alma Salvage CE South Alma Salvage TS Completed Sept 2015 AWARDED 45 23
3| BKRD Happy Aspen Restoration Project/ Grizz Project EA EA Happy Aspen-Pano MP Thin IRTC Completed May 2016 June 2016 5600 3703 902
MHRD Empire Veg Mgmt Project EIS Gilson IRTC Completed May 2016 June 2016 830 110
Keddie Ridge Fuels Reduction Project EIS Haun Stewardship (IRTC) Completed April 2016 May 2016 525 158 323
Butt Lake Transmission ROW CE Butt Lake Transmission ROW Feb 2016 April 2016 May 2016 200 35
4, BKRD Hayden EA Smith MP Thin (TS or IRTC) Completed Aug 2016 Sept 2016 4000 6000 991
Hayden IRTC Completed Aug 2016 Sept 2016 2400 8362 1034
Crocker Guard Station Fuels Reduction CE Crocker (TS or IRTC) Jun 2016 Aug 2016 Sept 2016 300 650 70
FRRD Forbestown Community Protection Fuels Reduction EA Forbestown IRSC May 2016 Aug 2016 Sept 2016 700 1000 150
Diamond Springs Fire Resilient Forest CE Diamond Springs IRTC June 2016 Aug 2016 Sept 2016 1000 500 125
MHRD Wildcat EA Wimpcat Stewardship (IRSC) May 2016 July 2016 Sept 2016 2400 4600 800

SO Forestwide Firewood (blank) Forestwide Firewood Completed (blank) ONGOING 8000
16 Total 24934 34467 1496 5465
17 1 BKRD Cradle Valley Forest Health CE Cradle Valley (TS or IRTC) Aug 2017 Aug 2017 Sept 2017 5700 8000 2400
FRRD Oak Flat- Peterson Ridge Oak Restoration Project CE Peterson Ridge IRTC June 2016 October 2016 |Nov 2016 1600 0 275
Gibsonville EA Gibsonville IRTC June 2016 October 2016 |Dec 2016 4000 1500 300
2| BKRD Hayden EA Penman MP Thin (TS or IRTC) Completed Nov 2016 Dec 2016 2000 3000 762
3| MHRD Twain-Butterfly EA Twain-Butterfly Stewardship Nov 2016 Aug 2017 Sept 2017 2500 950
Wildcat EA Unknown (IRSC or IRTC) May 2016 May 2017 June 2017 4800 12000 1600
4| BKRD Frenchman Forest Health Project CE Hall (TS or IRTC) Mar 2017 Aug 2017 Sept 2017 1500 3000 741
Mohawk Vista Forest Health CE Benten (TS or IRTC) Aug 2016 Aug 2017 Sept 2017 3300 4000 1100
FRRD Roadside EA EA Four Trees Ridge Nov 2016 Aug 2017 Sept 2017 2800 700

SO Forestwide Firewood (blank) Forestwide Firewood Completed (blank) ONGOING 8000
17 Total 28200 39500 8828
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