
 

After Action Technical Memorandum 

 
To:    Mr. Kurt Muenchow, USDA, Forest Service, Golden Service Center 
    Ms. Linda Lanham, USDA Forest Service, GMUG District Office  
    Mr. Jason Willis, Trout Unlimited 

From:    RMC Consultants, Inc.  

Date:    February 1, 2016 

Subject:  Summary of 2015 Akron Mine and Mill Removal Action – White Pine, Colorado 

1 Introduction 

RMC Consultants, Inc. (RMC) was contracted by the United States Department of Agriculture, Forest 
Service (USFS) to direct Phase I construction activities at the Akron Mine and Mill Site.  These activities 
included construction of the South Pile Repository, construction of the new National Forest Service Road 
(NFSR) 890, installation of run‐on and run‐off control structures, removal of mine tailings along County 
Road (CR) 888 at Mile Marker 8 (MM8), and completing realignment of Galena Creek drainage as it 
passes through the North and South Piles.  This project is being completed as a CERCLA Removal Action 
per the requirements of the 90% Removal Action Design specifications approved on June 8, 2015.  
Additional construction of the North Pile Repository were not originally included in this project, 
however, Trout Unlimited (TU) funded a portion of the North Pile Removal Action in 2015 with funds 
provided by a grant from Friends of Forest.  All removal action activities were conducted by RMC under 
USFS or TU direction, as applicable.  Following completion of the construction work in 2015, all site 
disturbances on the South Pile and at MM8 were restored and re‐vegetated per the requirements of the 
90% Removal Action Design specifications.  Disturbances on the North Pile were “winterized” to 
minimize run off potential until work could be completed in 2016 (i.e. installed silt fence, S‐fence, straw 
wattles, rip rap, and dirt berms). 

This Technical Memorandum has been prepared to summarize the activities performed by RMC 
personnel from June 18 through November 10, 2015.  The remaining sections include: 

 Section 2 – Project Background and Objectives 

 Section 3 – Field Activities 

 Section 4 – Conclusions and Recommendations 
 

Figures, tables, and charts summarizing project location, aerial imagery, XRF data, material quantities, 
and equipment details are also included in this report.  Appendices A thru F provide additional details 
including daily construction activity reports (DCARs) ,photographs, laboratory results, and product 
specifications. 

2 Project Background and Objectives 

The Akron Mine and Mill Site is an abandoned mine and ore processing facility that contains 
approximately 135,000 cubic yards (CY) of mine waste material with elevated lead levels.  The site is 
located entirely on National Forest Service (NFS) lands within the Tomichi Creek drainage of the 
Gunnison National Forest, approximately 10 miles north of Sargents, Colorado.  The community of 
White Pine is located approximately 1,000 feet north of the site at an elevation of 9,725 feet above 
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mean sea level (see Figure 1).   Tomichi Creek flows south along the western margin of the site, and 
Galena Creek divides the site into northern and southern areas.  The site is currently used for 
recreational all‐terrain vehicle riding and firearms target practice.   

The Akron Mine and Mill Site contains six primary areas: (1) the North Pile waste rock, (2) the North Pile 
tailings, (3) the South Pile waste rock and tailings, (4) the Galena Creek drainage system, (5) Tomichi 
Creek, and (6) MM8.  The waste rock piles consist of material removed from the mine and discarded to 
form the North and South Piles.  The tailings piles consist of material generated as a result of mill 
operations, discarded as a slurry mixture.  These tailings are thought to have been originally pumped 
onto the top of the North Pile waste rock bench above the mill, and once capacity achieved, the tailings 
were then pumped to a large waste rock bermed area, which eventually formed the existing South Pile.  
During mining activities the Galena Creek drainage system was highly altered and rerouted through a 
series of supply ditches in order to facilitate the mining activities.  Existing Galena Creek flows are now 
being diverted several hundred feet above the site to the north of the North Pile, whereas historical 
Galena Creek traversed generally between the North and South Piles.  Mining activities also impeded the 
historical channel of Tomichi Creek.  As waste rock was dumped at the North Pile, Tomichi Creek 
continued to be slowly pushed to the west to where it presently sits, eliminating the historical floodplain 
and forcing the Creek into a generally narrow channel bound to the east by waste rock and to the west 
by County Road 888.  Finally, MM8 consists of tailings thought to be deposited by a past flood event.  It 
is unknown if these mine tailings came from the North Pile, South Pile, or the nearby privately owned 
Tomichi Mill property. 

The areas to be impacted by construction (North and south piles, Galena Creek, MM8 and NFSR 890 
realignments) are located in and around the river banks, on moderate to gentle slopes draining to 
Galena and Tomichi Creeks.  Surface water runoff generally occurs as overland flow to Tomichi Creek.  
The waste rock and tailings piles are predominantly void of vegetation and consist of a fine‐grained 
milled rock with elevated lead, chromium, zinc, and other heavy metals.  The waste material is situated 
within feet of the Tomichi Creek flood plain and is at risk of being washed in to the creek during high 
water run‐off events.  Erosion potential associated with the mine waste piles is considered high. 

Non‐mine waste surface soils on site are generally clay, sand, gravel, and large cobbles typical of glacially 
derived sediment within a mountain environment.  Currently the surface coverings and established 
vegetation include small to medium diameter pine and aspen trees, willows, shrubs and grasses which 
adequately stabilize the non‐mine waste impacted areas.  Erosion potential is considered low.    

By implementing the 90% Removal Action Design and the additional TU funded North Pile scope it was 
the intent of the Forest Service and all site stakeholders to complete the following objectives for the 
2015 field season: 

 Eliminate all exposure pathways to waste materials in the South Pile by capping, so that human 
health and ecological risk via direct contact is eliminated; 

 Reduce the quantity of waste rock and mine tailings located on the North Pile by creating a 
south pile repository as a direct extension of the existing south pile; 

 Complete construction of a natural appearing cap (to the extent possible) on the South Pile and 
associated repository using locally‐derived cover material that supports sustainable vegetation 
and armoring with minimal future maintenance; 
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 Eliminate off‐road vehicle use on capped areas;  

 Establish sustainable drainage patterns and controls to eliminate cap run‐on by intercepting 
potential surface flows and directing them away from repository area such that they discharge 
into naturally‐vegetated, forested areas as overland/sheet‐flow; 

 Establish sustainable repository cap drainage patterns including swales, hummocky finish 
grades, use of native rock, and final grades to minimize and collect any incidental surface run‐off 
in the existing, historic, toe‐of‐slope catchment basins.  

 Eliminate any surface contribution of waste rock or tailings materials from the South Pile and 
South Pile Repository to Galena or Tomichi Creeks; 

 Construct a new road alignment of NFSR 890 to eliminate travel across waste materials at the 
site (eliminate current alignment of NFSR 890).  

 Construct a newly aligned Galena Creek channel in order to tie into the historical upper (above 
North Pile) and lower (below South Pile) reaches of the original Creek; 

 Eliminate all exposure pathways to waste materials at MM8 by transporting waste to South Pile 
repository;  

 Complete re‐vegetation tasks on all disturbed areas which includes application of manure, 
compost, fertilizer, USFS approved seed mix, straw, and wood straw at approved rates; 

 Begin construction, under a TU funded contract, on the excavation and capping of remaining 
North Pile waste rock and tailings.  This includes control of the existing adit drainage, and 
installation of site run on and run off controls to mitigate potential sediment flows into Tomichi 
Creek during the 2016 spring run‐off. 
 

3 Field Activities 

The field activities associated with the site restoration activities completed in 2015 are detailed within 
this section.  One field mobilization, involving a total of 101 workdays, was required to complete all field 
tasks which included both the USFS scope and the TU scope.  Work on the USFS portion of the project 
commenced on June 18 and concluded on September 28, 2015 (69 work days), while the TU portion 
commenced on September 28 and concluded on November 10, 2015 (32 work days).  Work was 
performed in accordance with the approved 90% Removal Action Design specifications. Prior to 
implementing the field activities, work and schedules were coordinated with personnel from USFS and 
site stakeholders.   

3.1 General and Site Specific Preparation 

RMC mobilized to the site on June 18, 2015 to begin the implementation of the 90% Removal Action 
Design for the Akron Mine and Mill.  Additional plans for completion of the work included the Storm 
Water Pollution Prevention Pan, Traffic Control Plan, Emergency Response Plan, and Safety, Health, and 
Environmental Action Plan.  Upon arrival a staging area was set up near the old mill foundation.  This 
area was secured with temporary fencing and contained the job trailer, 2 500‐gallon above ground 
diesel tanks, Porto‐o‐let, vehicle parking, and space for material staging.  Materials and equipment were 
delivered as presented in Tables 1, 2, and 3 throughout the project duration.  Figure 2 presents an aerial 
shot of the entire project area prior to construction.  DCARs were completed for each work day and are 
presented in Appendix A.    
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Along with the RMC field crew, Kurt Muenchow, USFS On Scene Coordinator (OSC) and Chris 
Gemperline, Bureau of Reclamation (BOR), Civil Engineer were at the site during the initial startup on 
June 18 and 19, 2015.  During this time it was discovered that excessive spring run‐off had caused 
Galena Creek to jump it banks above the site.  This overflow was undermining the previously installed 
smart ditch and a significant amount of water was flowing over the South Pile and into the old bermed 
ponds below the site.  Upon further investigation the bermed ponds were determined to be at capacity, 
were overtopping, and water was flowing into Tomichi Creek via overland flow.  On the afternoon of 
June 18th, in an effort to stop the flow over the South Pile and dry out the project site, RMC temporarily 
diverted the Galena Creek overflows, into the existing dry Galena Creek channel running between the 
North and South Piles.  On June 19th RMC over excavated Galena Creek in the locations above the site 
where it was breaching its banks, in order to contain all flows in the original constructed divergence 
channel.  These efforts significantly dried out the project site in approximately 5 days.  Photographs 
showing the spring run‐off conditions are presented in Location #1 of Appendix B. 

On June 19, 2015 under the direction of BOR, RMC excavated 10 test pits at the Akron Mine and Mill.  
Six pits were excavated at the North Pile and four pits excavated at the South Pile in order to investigate 
subsurface conditions.  Locations of these test pits are presented on Figure 2.  Test pits identified 
thicknesses of waste rock and tailings on the North Pile as well as soil conditions where the repository 
was to be installed at the South Pile.  Following excavations, BOR approved construction of the South 
Pile Repository in its proposed location as per the 90% Removal Action Design. 

On June 21, 2015 RMC completed a comprehensive XRF analysis of all materials at the project site.  
These included waste rock samples of varying color, composition and location, tailings of varying color, 
and location, background samples, and test pit samples.  A summary of all XRF analysis is presented in 
Table 6.  This data provided a basis for segregation of various waste rock and tailings materials by visual 
observation, ensuring that the “highly” contaminated mine wastes were isolated deep within the 
repository. 

Other start up activities included the following: 

 Set up structure of daily tailgate safety meetings; 

 Survey initial project limits, grades, and other key construction components by a Professional 
Land Surveyor (PLS); 

 Schedule PLS visits at regular intervals to ensure locations and grades are met;  

 Debris consolidation for burial within the repository; 

 Install traffic control signs; 

 Construct haul roads between the North and South piles; 

 Install culverts to prevent haul road damage in the event of storms; 

 Install S‐fence from the Akron mill south to the construction limits; 

 Install straw wattles in historical Galena Creek to limit run‐off potential;  

 Select photo locations to document work progression; and 

 Install secondary containment at the fueling station located in the temporary equipment staging 
area. 
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3.2 South Pile  

Construction at the South Pile began on June 21, 2015 with clearing and grubbing tasks.  An estimated 
200 pine trees and 300 aspen trees were cut down below the existing south pile to make room for the 
proposed repository.  All pine logs were bucked and stockpiled for later re‐use.  Aspen trees and pine 
branches were stockpiled and chipped into mulch.  Once the repository was prepped, the excavation of 
the repository began.  Due to limited space within the repository footprint it was divided into three 
individual cells.  The construction and subsequent filling of the cells progressed from east to west 
between June 29 and August 18, 2015.  The repository cells were deepened to depths of 5‐8 feet below 
ground surface (bgs), clean cap material stockpiled, and the cells filled with tailings and waste rock 
transported from the North Pile.  All elements of the repository were constructed per the 90% Removal 
Action Design specifications and included installation of a buttress below the site, layering and 
compaction of waste rock and tailings, run on controls, meeting slope requirements, capping repository 
with 18 inches of inert material, and re‐vegetation.  During this same timeframe waste rock and tailings 
were also incorporated into the low lying areas located on the top of the South Pile.  A total of 7,350 CY 
of clean inert cap material was cut from the repository cells and used as cover material while a total of 
54,712 CY of waste rock and tailings was transported into the repository.  An additional 366 CY of 
organic material was hauled to the site during the construction of the lower NFSR 890 roadway re‐
alignment.  These quantities are graphically presented on Charts 1 and 2 as well as summarized in Table 
5.   

An additional component added to the 90% Removal Action Design was the installation of a rock 
underdrain into the base of the repository.  This underdrain was installed to collect seeping water and 
discharge it into the bermed area below the repository.  The underdrain was roughly 280 feet in length, 
3 foot in width, 4 foot in depth, and completely filled with rip rap generated from onsite sources.  A 
portion of this underdrain can be seen in Location #7, Photo No. 5 of Appendix B.  The rock underdrain 
extended across the entire length of the repository.  The daylight of the repository underdrain is shown 
in Figure 3. 

Once the South Pile Repository was generally at finished grade a run‐on control ditch was constructed 
above the site.  This ditch was constructed between August 14 and 25, 2015 in conjunction with other 
South Pile tasks.  The ditch is generally 3 feet deep, 15 feet wide, has 2.5:1 sloping sidewalls, and slopes 
at 1.5% from start to finish.  The ditch is lined with 45 millimeter Ethylene Propylene Diene Monomer 
(EPDM) liner and afterwards was covered with 4” – 12” rip rap screened from the North Pile shot rock. 
The location of the run‐on control ditch is shown on Figure 3 and 6 and tied into the Galena Creek 
overflow ditch discussed in Section 3.1, as well as terminated in a fan‐like structure past the toe of the 
South Pile Repository.  The run‐on control ditch is shown in Location #4 of Appendix B. 

Re‐vegetation of the South Pile Repository began on August 12 and was completed on September 3, 
2015.  Prior to completing re‐vegetation tasks a soil nutrient sample was obtained from the cap material 
and results are included in Appendix C.  This work was completed in conjunction with many other 
components associated with the project, mainly the construction of NFSR 890.  Re‐vegetation involved 
ripping of 998 tons of compost imported to the site by Compost Technologies, and manure hauled from 
Cross Bar ranch, into the top six inches of the cap.  Product details on the imported compost are 
presented in Appendix D.  Salvaged trees and stumps were scattered over the South Pile and 2 foot 
hummocks installed over the entire surface of the cap.  The re‐vegetation was completed by the hand 
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broadcasting of seed, Biosol fertilizer, and mulch (both straw and wood straw).  Seed and mulch details 
are presented in Appendix E.   

Work progression of the South Pile Repository is presented in Locations #2 through #9 of Appendix B.  
As‐builts showing the final South Pile are presented on Figures 3 and 4.  Figure 6 depicts the South Pile 
post construction.  A final soil nutrient sample was obtained in November on the remaining mine waste 
located in the pond below the South Pile.  The results are included in Appendix C. 

3.3 Mile Marker 8 

The objectives at MM8 were to remove the tailings deposited at the site, to armor the existing banks of 
Tomichi Creek to inhibit further erosion, and to complete revegetation of all disturbed areas.  Prior to 
excavating material from MM8 a total of five XRF samples were obtained at random locations across the 
top of the tailings.  Additionally, a background sample was obtained across CR888.  These sample results 
are summarized in Table 6.  During all hauling activities at MM8 road work signs were installed along 
CR888, a pilot car with appropriate lights and placards was used to ferry the haul trucks to and from the 
Akron Mine and Mill, and a water truck was utilized to suppress dust.  Care was taken to preserve 
healthy willows, sedges, aspens, and pine trees immediately adjacent to the site during all MM8 
construction related tasks. 

On August 10, 2015 RMC mobilized the Kobelco 350 excavator and two Volvo A30 haul trucks to the site 
and a total of 483 CY of tailings were stripped, loaded, and hauled from MM8 to the South Pile 
Repository.  Interim XRF samples were obtained and an additional 588 CY of tailings were hauled from 
MM8 to the South Pile Repository on August 11, 2015.  Concurrently with the hauling of waste out, a 
total of 252 CY of clean cap material generated at the Akron Mine and Mill were imported into MM8 
and stockpiled for later use as fill material.   

On August 12, 2015 the final 147 CY of tailings material was hauled to the South Pile Repository while an 
additional 42 CY of clean cap was brought down from the Akron Mine and Mill.  Final XRF samples were 
taken on the excavated areas and verification of the removal of elevated levels of metals was deemed 
complete.  The imported fill material was then spread throughout the MM8 footprint as well as along 
the banks of Tomichi Creek to create a berm, meant to keep Tomichi Creek in its current channel.  Rip 
rap picked from the imported fill was placed on the creek side of the berm.  A total of 80 tons of manure 
was also hauled up from the Cross Bar Ranch on this day and staged at MM8 until it was spread with the 
loader on August 14th. 

The Kobelco 350 excavator was tracked to the site a second time on August 19, 2015 and the manure 
was ripped to a depth of approximately six inches across all disturbed areas at MM8 using the excavator.  
Slash was spread within the reclaimed area and the access point closed using a combination of a berm, 
boulders, and trees.  Incidental road damage on CR888 (very minor rutting) was also repaired and 
compacted between MM8 and the Akron Mine and Mill. 

On September 4, 2015 seed was hand broadcast at MM8 followed by spreading of approximately 15 
straw bales and 20 wood straw bales.  Finally, on September 8, 2015 400 pounds of Biosol was hand 
broadcast over the re‐vegetated areas and the reclamation of MM8 was deemed completed.  MM8 
generated 1,218 CY of tailings materials which were sent to the South Pile Repository and a total of 294 
CY of clean material imported to the site as fill. 
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A small area of tailings measuring roughly 1,800 square feet in size is still present at MM8 and located 
on the east side of Tomichi Creek.  Per the USFS, RMC was restricted from crossing Tomichi Creek during 
the 2015 field season.   This area of tailings is small and will be reclaimed using hand tools and bagged 
amendments only during the 2016 field season.  A sample of the tailings material was obtained on 
November 10, 2015 and sent for soil nutrient analysis.  Results are included in Appendix C.  Photo 
documentation of work progress at MM8 is presented in Location #14 of Appendix B. 

3.4 NFSR 890 

Construction of NFSR 890 began on June 19, 2015 with the initial surveying of the new roadway.  
Following the survey the new roadway was periodically cleared and grubbed between June 20 and 
August 2, 2015, as time permitted.  All trees were salvaged during clearing and grubbing and any large 
diameter boulders were stockpiled for later re‐use.  During clearing and grubbing it was noted that the 
lower portion of the roadway (below the existing berm) had approximately 2 feet of high quality organic 
material on it.  An estimated 366 CY of this material was stripped on August 2nd and hauled to the South 
Pile Repository for later incorporation as cap material. 

On August 6, 2015 the location of NFSR was again surveyed for centerline location and between August 
10 and August 30, 2015 NFSR 890 was periodically cut and graded to achieve final grades.   Grading of 
the roadway occurred in conjunction with numerous other tasks associated with the adjacent South Pile 
construction.  On August 30, 2015 the final grade of the road was completed from the new multi‐plate 
culvert adjacent to CR888 to its connection with existing NFSR 890 above the project site.  The location 
of the new road is presented in Figures 3, 6, and 7.   Final grading included several tasks as outlined 
below: 

 Installation of three rock underdrains on the lower section of NFSR 890.  These were installed by 
excavating a three foot trench from the area below the three historical wooden pond drains and 
extending them to the downgradient hillside.  Geotextile fabric was laid inside the trenches 
followed by 6” – 18” rip rap.  Geotextile fabric was then laid over the rip rap followed by a thin 
layer of compacted native soils.  Construction of the rock underdrains can be seen in Location 
#11 of Appendix B; 

 Installation of 12” – 24” rip rap at two locations.  Location 1 was at the upper section of roadway 
and can be seen in Location #12 of Appendix B.  It as was placed on the disturbed slopes 
between the South Pile run‐on control ditch and NFSR 890.  Location 2 was in the center section 
of roadway and can be seen in Location #10 of Appendix B.  It was placed on the downgradient 
side of the roadway where the hillside was moderately steep towards Tomichi Creek; 

 A total of five water bars were roughed in; 

 Compaction of the entire roadway was completed using a 60” vibratory roller; and 

 Geotextile fabric was installed on the lower portion of NFSR 890 where the greatest potential 
for saturated soils existed.  This can be seen in Location #11 of Appendix B. 

 
A total of 1,016 tons of Class 4 road base was imported to the site between August 31 and September 4, 
2015.  This material was spread in lifts of three inches and rolled in with the vibratory roller.  Material 
was carefully spread to ensure a mean thickness of 12” was achieved across the entire roadway.  An 
additional 45 tons of road base was imported on September 28, 2015 to elevate the water bars at the 
request of USFS personnel. 
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Final roadway completion tasks included lining the edges of the roadway with large boulders, installing 
buck and rail fencing adjacent to the South Pile Repository and at other potential access points, 
constructing parking pull offs at the upper and lower ends of the roadway, installing an access gate to 
the Tomichi Mill site, improving drainage outfalls, and re‐vegetation along the extent of disturbed areas.  
Before and after locations of NFSR 890 are presented on Figure 2 and Figure 6 while general 
construction photos are presented in Location #10 through #13 of Appendix B. 

3.5 Galena Creek 

An Armor FlexTM open cell engineered concrete crossing was installed between September 8 and 10, 
2015 above the North Pile, in an area where historic Galena Creek crosses existing NFSR 890.  This area 
is shown on Figures 3, 6, and 7 as well as visually depicted in Location #21 of Appendix B.  Details on the 
product are presented in Appendix F.  Installation was completed per the 90% Removal Action Design 
and consisted of the following sequential tasks: 

 Excavating and compacting the subgrade of the road swale;  

 Laying geotextile and 45 millimeter EPDM liner;  

 Installing a 1” gravel subgrade; 

 Laying geogrid over the gravel; 

 Hand placing Armor FlexTM open cell concrete blocks; 

 Interlacing concrete blocks with aircraft cable to form a single unit; 

 Backfilling open cells with road base; and 

 Securing the up and down stream sides of the unfinished crossing with temporary boulders.   
 

During the 2016 field season Galena Creek will be connected to the crossing per updated specifications 
approved by USFS. 

Between September 11 and 13, 2015 the section of Galena Creek between the North and South Piles 
was re‐aligned.  This area is presented on Figures 3, 6, and 7, and generally parallels NFSR 890.  The 
channel was tied into the existing historical Galena Creek channel both above and below the re‐aligned 
area.  The new channel averaged three foot in depth and 12 foot in width with 2.5:1 sloping sidewalls.  
Rock check dams using 4” to 12” rip rap were inset along the channel at approximate 75 foot intervals.  
Additionally, there were two minor bends in the channel at which the outer banks were completely 
lined with 6” to 24” rip rap to inhibit erosion potential once the creek is re‐routed in 2016.   

An estimated 1,000 CY of clean cap material was generated during realignment of the creek and was 
primarily utilized to achieve positive drainage away from NFSR 890 and towards the new Galena Creek 
channel.  Once final grade was achieved all disturbances between NFSR 890 and the far bank of the new 
creek were seeded, fertilized, and mulched. 

3.6 North Pile 

Work re‐commenced at the North Pile on September 28, 2015 under a TU contract and was completed 
on November 10, 2015.   The scope of this work was to rough grade as much of the remaining North Pile 
waste rock and tailings as possible, rough in a new Tomichi Creek floodplain, install an interim adit 
discharge swale, remove the existing culvert at the former NFSR 890 crossing, install interim run‐off 
controls, and complete associated survey tasks.  DCARs for this work are included in Appendix A and 
work progression photos are presented in Locations #15 through #20 of Appendix B.  Materials and 
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equipment utilized during this work are summarized in Table 1 and Table 3, respectively.  Figure 6 shows 
an in progress aerial photograph of the North Pile work, while Figure 7 shows an aerial image on the 
final day of construction.  Specific work tasks discussed below happened concurrently with one another 
in an effort to minimize contractor effort and amount of disturbance. 

Two repositories were constructed during the rough grading at the North Pile.  Repository A, as shown 
on Figure 3, was excavated into a steep hillside by creating a triangular cut where the depth was up to 
25 feet bgs into the eastern hillside while only 5 feet bgs to the west, near Tomichi Creek.  Clean cap 
material from this repository was stockpiled into piles identified as NP‐1, NP‐4, and NP‐5 as shown on 
Figure 3.  Estimates on the volume of these piles indicates that 6,700 CY of clean cap material is 
stockpiled at these 3 locations.  Waste rock material was then transported from the edges of Tomichi 
Creek and placed into the repository in 1 foot lifts where it was graded and compacted by the bulldozer.  
Repository A was left open as an active repository following the completion of the 2015 work.  It will 
resume being filled in 2016 with the remaining waste rock that is still exposed on the far north end of 
the site.  It is estimated that 19,600 CY of material needs to be managed (clean cap and waste rock) in 
order to complete the north end of the North Pile as shown on Figure 5.   

Repository B is significantly larger than Repository A and was divided into four components in an effort 
to manage the limited space available for stockpiling clean cap materials.  A series of three minor 
subgrade repository cells and a single above grade component were constructed to form the single large 
Repository B shown in Figure 3.  The three minor repository cells were excavated one at a time on the 
far eastern portion of Repository B.  Each cell was adjacent to one another and progressed as follows: 
excavate (varied from 6 to 15 feet bgs in depth) and stockpile clean cap material to the side, fill and 
compact the cell with waste rock and tailings, and grade a 2 foot thick cap of clean native soils over the 
repository cell.  This process involved moving the same several thousand yards of dirt multiple times, 
however based on site constraints it was the best approach to achieve project goals in the shortest 
duration.  Areas containing waste rock that make up the western section of Repository B, and the area 
above the former mill, were only cut in order to achieve an approximate 3:1 slope across the entire 
repository; that is, in place waste rock remained in these locations and was only graded back to the east.  
However, all waste rock was removed from the floodplain per the 90% Removal Action Design.  Once 
Repository B was at capacity clean cap material was placed and finish graded across the entire area at a 
thickness of 2 feet.  It is estimated that 8,296 CY of clean cap was graded over Repository B based on the 
average thickness and square footage covered.  Remaining piles NP‐2 and NP‐3 contain another 
estimated 2,300 CY that was excavated from the Repository B cells and can be used at other locations 
across the site.  A cross section of the finished Repository B is presented in Figure 4. 

A general summary of the volumes of material moved based on before and after Digital Elevation Model 
(DEM) surface subtraction during North Pile construction is presented in Table 4.  These volumes are not 
entirely accurate based on the depth variability of the individual repository cells.  An example of this is 
Repository A, which shows a cut of 155.37 CY, however RMC stockpiled piles NP‐1, NP‐4, and NP‐5 
during the excavation of the repository.  These piles show a total of 6,700 CY that came out of the 
Repository A cut.  Table 4 is simply calculated on pre work versus post work DEM contour surfaces, and 
therefore does not give an accurate representation of materials moved.  RMC field estimates for the TU 
scope on the North Pile indicate that a total of 17,264 CY of clean cap was excavated, a total of 30,654 
CY of waste rock and tailings were incorporated into Repositories A and B, and a total of 6,000 CY of 
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waste rock remains to be graded at the northern end of the site.  A summary of Akron field estimated 
as‐built quantities is included in Table 5. 

Floodplain construction at the North Pile generally consisted of moving the waste rock back from the 
immediate banks of Tomichi Creek, so that a meandering floodplain measuring roughly 80 feet in width 
is along the entire length of the former waste rock pile.  An 80 foot floodplain was generally roughed in 
from the old NFSR 890 culvert back to a location just below Repository A.  This can be seen on Figures 3, 
7, and Location #19 of Appendix B.  A smaller width floodplain was roughed in north of Repository A and 
will be completed in 2016.   Additionally, during floodplain construction, willow and sedge clumps 
existed at various locations on the eastern bank of Tomichi Creek.  These clumps were harvested, 
separated, and transplanted along the newly graded eastern edge of Tomichi Creek.   

During North Pile repository construction the smart ditch which previously held the adit discharge flow 
was removed to facilitate the installation of Repository A.  Prior to diverting the adit flows, an area 
immediately below piles NP‐3 and NP‐4 (as shown on Figure 3) was stripped of waste rock until native 
soils were encountered.  Once an uncontaminated path was created from the adit to Tomichi Creek a 
temporary adit discharge swale was cut, lined with rip rap and the adit flow diverted into this channel. 
The photo log locations #18 and #19 in Appendix B shows this discharge channel and it can also be seen 
in Figure 7.  Temporary culverts were also installed, and currently remain installed, in order to maintain 
a construction access road to areas north and south of the adit. 

Other tasks completed at the North Pile under the TU scope of work included the following: 

 Inclusion of 1,325 CY of EPA imported waste rock and tailings into repository B; 

 Obtaining preliminary XRF samples as presented in Table 6; 

 Installing rip rap on the east bank of Repository B, where it parallels the newly constructed 
Galena creek; 

 Installing temporary rip rap at the toe below Repository B where it parallels the newly 
constructed Tomichi Creek floodplain; 

 Installing 600 linear feet (LF) of temporary straw wattles across Repository B grade; 

 Obtaining a soil nutrient analysis on the native soils below the adit discharge (Appendix C); 

 Installing 900 LF of silt fence; 

 Constructing temporary berms around all northern disturbed areas still under construction; and 

 Completing a drone aerial survey of the entire site as presented in Figure 7. 
 
Significant progress was made on the North Pile during the TU scope of work.  The entire North Pile 
active reclamation area has been adequately stabilized for the winter under the direction of TU and 
USFS personnel, with progress to resume during the summer of 2016. 

3.7 Demobilization 

Upon final approval from USFS and TU regarding completion of the 2015 project objectives equipment 
was demobilized at the dates indicated on Tables 2 and 3.  On November 10, 2015 all remaining staging 
area supplies and materials were loaded into RMC trailers and removed from the Akron Mine and Mill.  
Residual spill over from the diesel tanks, which was contained in the secondary containment catch 
basins, were consolidated into a single 55 gallon drum and left on‐site.   Further, the temporary staging 
fence was completely removed with the exception of two 10 foot panels.  These panels were installed as 
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a gate across the entrance to old NFSR 890 at the location of the Tomichi Creek culvert.  The panels 
were locked and large diameter boulders and road closure signs placed in front of the temporary access 
gate. 

Following demobilization, Akron Mine & Mill was overflown and imaged using a DJI Inspire quadcopter 
drone outfitted with a FC‐350 camera on the morning of November 10, 2015.  The previous day five 
ground control points (GCPs), precisely surveyed for XYZ coordinates, were placed in various locations 
throughout the site. The Inspire collected approximately 500 images over the area with image‐to‐image 
overlaps approaching 80%. DroneMapper received the images the following day and identified the pixel 
location in each image a GCP appeared. This data along with the GCP XYZ coordinates are used in image 
processing to achieve absolute geo‐spatial accuracy of < 1 meter. 

Within one day of cloud processing both the DEM and orthomosaic images were constructed at a native 
resolution of 2.8 cm (1.1 inches) per pixel. The DEM and ortho were converted into Colorado State Plane 
coordinates (UTM WGS84). The DEM/ortho were then inspected for positional accuracy by measuring 
the XYZ positions of each of the five GCPs. The Root Mean Square Error (RMSEs) for the five GCPs were 
calculated to be 1.09‐inches in latitude, 1.39‐inches in longitude and 1.38‐inches in elevation. The 3‐D 
point cloud was also constructed and used to automatically generate a digital terrain model (DTM) were 
the vegetation and any manmade structures are removed from the DEM to render bare earth.  Imagery 
from the drone flyover is presented in Figure 7. 

4 Conclusions 

RMC successfully met all 2015 project objectives as outlined in the 90% Removal Action Design 
specifications.  Highlights of the work completed include; reclamation of the South Pile and expanded 
repository, construction of relocated NFSR 890, installation of run‐on and run‐off controls at the South 
Pile, reclamation at MM8, reconstruction of historical Galena Creek, and the start of Removal actions at 
the North Pile.  All finalized work associated with the 90% Removal Action Design was inspected and 
approved by USFS and other site stakeholders prior to demobilization.  

RMC field estimates for the TU scope (North Pile) indicate that a total of 17,264 CY of clean cap was 
excavated with an estimated 2,500 CY remaining to be excavated from Repository C in 2016.  A total 
of 30,654 CY of waste rock and tailings were incorporated into Repositories A and B, while a total of 
6,000 CY of waste rock remains to be graded at the northern end of the site.  South Pile field estimates 
for the USFS scope indicate a total of 54,712 CY of waste rock and tailings was imported to the South 
Pile repository while a total of 7,716 CY of clean cap material was generated.  RMC considers Table 5 
to be the most accurate cut/fill volume estimates for the North Pile and South Pile excavation work. 

In order to fully complete the 90% Removal Action Design, work must be completed on the North Pile 
portion of the Akron Mine and Mill Site.  This work was partially funded by TU in 2015 and RMC 
completed preliminary reclamation tasks associated with the North Pile including roughing in the 
Tomichi Creek floodplain and capping an estimated 75% of the waste rock and tailings which remained 
at the North Pile.    North Pile work completed in 2015 was also inspected, recommendations made and 
implemented for winterizing, and completed work approved until the 2016 remobilization.    

In order to complete all objectives at the Akron Mine and Mill Site the following major punch list items 
will need to be completed at the project site: 
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 Complete an update to the 90% Removal Action Design based on site conditions following 2015 
work; 

 Complete repository construction and capping of northern waste rock; 

 Shape Tomichi Creek floodplain; 

 Install rock structures to stabilize Tomichi Creek; 

 Construct armored discharge swale from Akron adit to Tomichi Creek; 

 Install run‐on control ditch above the North Pile; 

 Install run‐off control measures at the North Pile; 

 Excavate and bury creek side tailings located below the mill in an on‐site repository; 

 Remove existing culvert at former NFSR 890 crossing; 

 Revegetate all remaining disturbances; 

 Introduce flow to historical Galena Creek following upstream improvements; 

 Reclaim mine tailings on east side of creek at MM8; and 

 Conduct South Pile O&M as necessary 
 

 

 

 

 

 

 



 

 
   

 

 

 

 

 

 

 

 

Tables and Charts 
 



Table 1. Summary of Akron Materials Used 

Material  Units  Quantity 
USFS 

Quantity 
TU 

Notes 

Straw Wattles  LF  140  600  9‐inch diameter 

S‐fence  LF  500    Installed below south pile 

Culverts  Each  3 

 
 
 
1 

TU ‐ 18” @ 25’ 
USFS ‐  18” @ 20’ 
USFS ‐ 12” @ 20’ 
USFS ‐ 8” @ 20’ 

Silt Fence  LF  400  900  Installed below north pile 

Diesel  gallons  11,146 

 
 
 

3,421 

This quantity is only red dye from McFarland Oil.  
Additional fuel transported to site in external 
pickup truck fuel tanks throughout project 
duration. 

Water  gallons  24,000    From Cross Bar Ranch for dust control 

Manure  tons  760    From Cross Bar Ranch.  80 tons at MM8. 

EPDM Liner  feet  1,040     

Compost  tons  228     

Straw  bales  225    Certified Weed free 

Wood Straw  bales  280     

Buck and Rail  LF  640     

Concrete Blocks  pallets  23    Supplied by Contech 

Seed  pounds  223    ~50lbs Arizona Fescue provided by USFS 

Road Base  tons  1,060     

Washed Gravel  tons  41     

Biosol  pounds  4,000     

 

Table 2. Summary of Equipment Used Under USFS Contract 

Equipment  Start Date  End Date 

Excavator ‐ Kobelco 350  6/18/2015  9/28/2015 

Porto‐let  6/23/2015  9/28/2015 

Wood Chipper  6/30/2015  7/2/2015 

4,000 gal Water Truck  7/1/2015  8/14/2015 

Bulldozer ‐ CAT D6  7/2/2015  8/18/2015 

Bulldozer ‐ Komatsu 39PX  8/18/2015  9/28/2015 

500 gal Diesel Tanks (x2)  7/6/2015  9/28/2015 

Grizzly Rock Screen  7/6/2015  7/28/2015 

3 CY Loader ‐ Komatsu WA250  7/6/2015  7/27/2015 

Haul Truck #1 ‐ Volvo A30  7/6/2015  8/14/2015 

Haul Truck #2 ‐ Volvo A30  7/7/2015  8/14/2015 

4 CY Loader – Case 821F  7/27/2015  9/28/2015 

66" Roller – HAMM 3307  8/18/2015  9/4/2015 

300 LF Temporary Fencing  6/24/2015  9/28/2015 



 

 

Table 3. Summary of Equipment Used Under TU Contract 

Equipment  Start Date  End Date 

Excavator ‐ Kobelco 350  9/28/2015  11/10/2015 

Porto‐let  9/28/2015  11/6/2015 

Bulldozer – CAT D8  9/28/2015  11/6/2015 

500 gal Diesel Tanks (x2)  9/28/2015  11/9/2015 

3 CY Loader ‐ Komatsu WA250  9/29/2015  11/5/2015 

4 CY Loader – Case 821F  9/28/2015  11/5/2015 

300 LF Temporary Fencing  9/28/2015  11/12/2015 

 

. Table 4. Summary of Akron As‐Built Earthwork Quantities Based on Before and After DEM 
Surface Subtraction # 

  Cut (cy)  Fill (cy)  Net (cy) 

North Pile       

Repository A  155.37  3,290.40  3,135.03 fill 

Repository B  24,814.40  16,779.73  8,034.67 cut 

Adit Area  9,775.02  1,433.38  8,341.64 cut 

Total material taken from North Pile  34,744.79  21,503.51  13,241.28 cut 

Piles Stored on North Pile       

NP‐1  0.00   869.34   869.34 

NP‐2  0.00  1,038.62   1,038.62  

NP‐3  0.00  1,292.64  1,292.64 

NP‐4  0.00  2,168.39   2,168.39 

NP‐5  0.00  3,600.00  3,600.00 

Piles Total  0.00  8,968.99  8,968.99 

NFSR 890 (Includes Galena Creek)       

Total material moved  3,567.55  5,899.83  2,332.28 

South Pile       

Total material added to South Repository  340.45  48,804.17  48,463.72 

Remaining Earthwork in North Pile       

Estimated volumes  17,960.46  1,624.59  16,335.87 cut 

 

# ‐ Volumes do not reflect actual quantities moved.  Calculations are based on a pre work versus post 

work contour interval only.  Table does not take into account depth of repository cells. 

 



Table 5. Summary of Akron Field Estimated As‐Built Quantities 

  Inert Cut 
(cy) 

Waste 
Rock/Tailings 

Fill (cy) 

Notes 

North Pile       

Repository A  6,700   6,700 

Piles NP‐1, 4, and 5 were stockpiled as Repository A 
cut.  The repository is still active but is near original 
cut grade so assumption is quantity out = quantity in 

to date 

Repository B  10,596  19,129  

Fill quantity does not include material yardage that 
was simply graded and left in place near the mill and 

the lower half of Repository B. 

Graded portion on lower 
half of repository B     3,500 

Estimated based on field visuals 

EPA    1,325  
This material dumped on the north pile and was 

buried in the repository cells 

Repository C (pending) 
2,500 

estimate  NA 
Will be excavated under existing NP‐5 

Waste rock remaining    6,000 est. 
Northern most waste rock to be used as fill at 

Repository A and C 

Cap in place      

8,296 CY of inert cap has already been spread over 
Repository B and was generated as part of the 

Repository B cut. 

Total volume   19,796  36,654   

Inert Cap Materials 
Stored on North Pile     

 

NP‐1    900   From repository A 

NP‐2    1,000   Remaining from repository B cut 

NP‐3    1,300  Remaining from repository B cut 

NP‐4    2,200   From repository A 

NP‐5    3,600  From repository A 

Volume of Piles    9,000   

South Pile       

Repository  7,350    Excavated from 3 repository cells and spread as cap 

Lower roadway  366    Organic material 

Hauled from north bile    50,552   

Gray lobe at south pile    2,500   

MM8    1,218   

EPA     442 
This material dumped on the south pile and was 

buried in the repository cells 

Total volume   7,716   54,712   

 



Table 6. Summary of XRF Results (ppm) from Samples Collected at Akron Mine and Mill Removal Action Project 

Reading #  Date  Location/Description  Arsenic  Lead  Zinc  Copper  Iron  Manganese  Calcium  Potassium  Sulfur  Titanium  Zirconium  Strontium  Thalium 
309  6/21/2015  Orange tailings above north pile mill  < LOD  13908.68 2201.24 323.05 144791.31 2523.82 68489.78 7616.08  69080.61  1102.51 76.44 95.99

310  6/21/2015  Light brown/reddish‐brown tailings above north pile mill  370.02 5317.94 7785.27 285.93 87432.29 15931.54 62978.71 11006.62  28697.72  740.65 45.16 49.22

312  6/21/2015 
Gray “slime” tailings from test pit 3 (TP‐3).  Material damp at 
excavation, but like concrete after 24 hours after exposed. 

308.87  5747.71  10718.29  493.84  84263.91  16807.73  72487.73  4728.32  40629.37  < LOD  20.7  42.32   

313  6/21/2015  Waste rock from TP‐2  309.85 5909.06 20209.69 167.57 25468.66 11686.94 128182.36 7080.41  12350.12  1349.52 45.42 92.5

314  6/21/2015  Quartz rock from TP‐4  55.7  175.07 617.28 < LOD 2461.32 7922.98 509106.16 < LOD  10280.49  < LOD < LOD 90.45

315  6/21/2015  Waste rock from TP‐4  < LOD  7289.25 36928.54 < LOD 20784.6 2641.12 37426.8 20291.32  6789.49  1403.46 105.85 131.32

316  6/21/2015  Orange/yellow tailings on top of north pile  342.59 9489.63 291.78 < LOD 101142.73 < LOD 66007.66 9211.3  69869.91  789.9 71.82 33.32

317  6/21/2015  Waste rock from TP‐1  < LOD  2001.79 16745.63 225.26 12908.27 3139.86 58336.48 13126.85  3346.6  870.33 77.26 38.26

318  6/21/2015  Waste rock from TP‐5 location A  563.4  13503.49 68870.87 269.22 39106.25 4914.56 61850.5 8349.71  25243.34  893.29 49.63 62.96

319  6/21/2015  Waste rock from TP‐5 location B  858.49 14184.96 33897.05 460.44 45641.38 11568.32 101356.46 18360.55  20079.49  886.36 62.38 129.44

320  6/21/2015  TP‐6 clean/waste rock interface at far end of north pile  203.5  2492.86 4241.07 152.88 27767.51 2069.95 18016.67 16863.11  5270.84  2045.77 141.57 187.51

321  6/21/2015  Clean fill adjacent to north pile smart ditch  < LOD  180.31 293.87 91.65 35005.04 355.23 7702.09 23255.58  < LOD  2912.76 219.54 278.9

322  6/21/2015  Clean fill near old powder cache  114.58 1042.24 1173.79 52.9 27755.55 1560.14 14171.21 28010.97  < LOD  2566.66 192.79 193.46

324  6/21/2015  Gray lobe of waste rock immediately adjacent to south pile  394.97 6691.36 18227.78 216.9 85478.97 13627.36 85414.75 12690.18  19713.37  942.44 37.16 88.51

325  6/21/2015  Gray lobe of waste rock progressing south from 324  < LOD  83.15 877.53 < LOD 10720.34 226.24 12722.67 29402.24  < LOD  1366.73 210.42 214.46

326  6/21/2015  Gray lobe of waste rock progressing south from 325  < LOD  1284.92 2839.54 54.65 12007.64 1573.56 26908.89 23671.52  < LOD  1566.79 159.21 204.68

327  6/21/2015  Gray lobe of waste rock progressing south from 326  < LOD  39.66 55.44 < LOD 8375.53 207.22 12553.52 22719.97  < LOD  1159.14 175.87 185.6

328  6/21/2015  Clean fill at TP‐10  < LOD  582.12 1044.78 168.97 42032.14 1425.36 13531.82 18371.17  3489.03  2001.11 158.68 190.28

329  6/21/2015  Clean fill below south pile  125  2170.99  2781.34  282.27  60536.47  3154.82  24196.21  21904.81  8394.49  2860.82  237.07  265.11   

330  6/21/2015  Clean fill at TP‐8  < LOD  552.99 3132.16 74.16 30628.94 1558.37 11255.19 18984.74  3356.55  1786.82 189.36 265.14

331  6/21/2015  Clean fill below south pile  < LOD  154.61 195.92 < LOD 14940.55 648 9606 24945.51  < LOD  2231.49 126.54 315.21

332  6/21/2015  Clean fill at TP‐7  < LOD  830.84 1878.39 241.35 52477.91 2168.8 21560.02 16253.35  < LOD  1561.44 77.55 78.74

333  6/21/2015  Gray lobe of waste rock immediately adjacent to south pile  < LOD  2786.97 6656.67 174.96 18842.06 2946.46 52589.27 14981.88  6696.66  836.44 60.48 131.98

334  6/21/2015  Gray tailings inside south pile retention basin location A  < LOD  5687.65 9150.71 236.75 125826.84 16867.35 104671.63 7139.12  44184  547.61 28.33 39.97

335  6/21/2015  Gray tailings inside south pile retention basin location B  < LOD  5271.54 10570.26 164.92 63140.48 13344.12 151168.55 5974.79  37504.97  557.52 27.08 50.73

336  6/21/2015  Light gray/orange/yellow tailings on top of south pile  2400.29 61262.18 55019.36 815.67 365007.66 1456.04 22526.47 3026.86  117874.95  579.16 < LOD 90.79

337  6/21/2015  Clean fill across CR888 location A (background sample)  < LOD  129.27 598.01 < LOD 31862.96 744.33 11850.1 27247.2  < LOD  4046.51 323.55 342.7

338  6/21/2015  Clean fill across CR888 location B (background sample)  < LOD  56.03 164.66 < LOD 38392.47 500.35 7822.98 27509.98  < LOD  2655.51 218.91 353.95

 

340  8/10/2015  Random location on top of tailings at MM 8 (pre‐remediation)  266.25 4895.8 13367.66 216.74 27461.83 1757.44 17975.54 44086.51  < LOD 

341  8/10/2015  Random location on top of tailings at MM 8 (pre‐remediation)  924.75 16206.06 31002.77 734.95 37038.46 3230.48 54720.64 23577.8  25882.2 

342  8/10/2015  Random location on top of tailings at MM 8 (pre‐remediation)  602.99 7237.46 8803.55 749.5 24750.69 4177.28 30970.98 14005.53  34438.79 

343  8/10/2015  Random location on top of tailings at MM 8 (pre‐remediation)  1734.49 26031.34 22354.09 2959.69 56232.14 3106.12 18009.93 19521.93  17378.45 

344  8/10/2015  Random location on top of tailings at MM 8 (pre‐remediation)  132.81 3028.67 6313.11 282.5 29333.83 7215.11 11686.98 34455.78  8424.86 

345  8/10/2015  Across CR888 at Mile Marker 8 (background sample)  < LOD  306.29 586.28 59.46 20956.65 991.91 10149.81 36473.97  < LOD 

 

346*  8/11/2015  Random location following initial tailings removal at MM8.    308.26 4349.08* 6711.07 397.54 24566.31 1605.04 15892.58 30595.56  9674.78 

347*  8/11/2015  Random location following initial tailings removal at MM8.    198.17 4012.67* 7518.96 460.76 27897.04 2078.14 13378.93 19915.83  6441.05 

348  8/11/2015  Random location following initial tailings removal at MM8.    < LOD  672.44  1655.25  130.4  26191.18  816.86  6172.81  19729.16  < LOD         

349  8/11/2015  Random location following initial tailings removal at MM8.    41.12  201.42  1554.89  172.86  40508.82  1224.19  7800.5  26122.82  < LOD         

350*  8/11/2015  Random location following initial tailings removal at MM8.    494.81  8403.62*  10489.84  898.4  26159.45  2758.8               

 



Table 6. Summary of XRF Results (ppm) from Samples Collected at Akron Mine and Mill Removal Action Project 

Reading #  Date  Location/Description  Arsenic  Lead  Zinc  Copper  Iron  Manganese  Calcium  Potassium  Sulfur  Titanium  Zirconium  Strontium  Thalium 

351*  8/12/2015 
Same location as 346 following additional stripping at MM8.  
Also a final sample. 

< LOD  591.6  1614.44  188.53  21193.91  683.12  6379.21  23069.43  < LOD         

352*  8/12/2015 
Same location as 347 following additional stripping at MM8.  
Also a final sample. 

90.1  995.5  2739.63  178.41  29689.59  980.79  7749.61  24174.4  < LOD         

353  8/12/2015  Random location following final removal of tailings at MM8  < LOD  1429.81  2491.43  149.08  16032.5  808.08  10081.79  28418.22  3159.06         

354  8/12/2015  Random location following final removal of tailings at MM8  < LOD  1377.06  2931.7  172.01  20345.89  735.93  12987.64  15936.79  < LOD         

355*  8/12/2015 
Same location as 350 following additional stripping at MM8.  
Also a final sample. 

< LOD  632.4  2098.22  72.66  23391.83  946.39  13409.37  22229.8  < LOD         

356  10/5/2015 
Iron‐stained native soil below existing adit discharge following 
removal of north pile waste rock 

< LOD  47.54  607.95  347.38  53,510  921.44        3,036.00  217.56  221.22  42.00 

357  10/5/2015 
Tan native soil in old wetlands below the adit where 
willows/sedges were 

< LOD  93.71  1,850.24  69.90  31,867  460.58        2,602.22  193.15  230.43  < LOD 

358  10/5/2015  Gray waste rock still to be capped on north pile  < LOD  810.32 2,525.18 < LOD 20,259.90 613.74     1,544.93 123.00 411.27 < LOD

359  10/5/2015  Background soil adjacent to Akron adit  < LOD  314.20 445.62 75.82 29,665.40 384.97     2,462.54 198.76 327.34 < LOD

360  10/5/2015  Brown native cap material stockpiled near adit  < LOD  69.80 1,627.22 154.25 46,771.89 402.56     1,377.11 148.14 212.91 26.56

361  10/5/2015  Remaining gray slime tailings buried at north repository  < LOD  9,385.85 16,294.04 314.32 127,535.43 13,664.39     < LOD 35.57 106.12 < LOD

364  10/5/2015  Material in Cell 2 of northern repository  110.74 965.45 577.42 59.24 18,116.11 516.77     3,180.46 230.12 117.61 26.79

 

*: Samples 346, 347, and 350 were further stripped to remove elevated levels and resampled at same location identified as 351, 352, and 355 the next day to verify removal 
LOD: limit of detection 
 

      High level lead or arsenic concentration 

      Mid level lead concentration 
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Chart 1: Cumulative Mine Waste Transported to South Repository based 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   1         

Subcontractors: None  RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  6/18/15

    Day of Week: Thursday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Chris Gemperline, BOR 

Weather AM:          NA                                          Weather PM:      Mostly Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 2hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly:   0     

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Kurt Muenchow on site.  Discover water from Galena Creek is overtopping the ditch in several places between the 
flume and the concrete road crossing.  Water flows directly onto south pile smart ditch and has undercut it.  Water 
then flows under the smart ditch and discharges onto the south tailing pile.  Crosses the south tailings pile and 
discharges behind the existing berm.  The berm is overtopping with water and the water is 6 feet deep.  Drains in 
berm are working but can’t keep up with incoming flows.  RMC cut under the eroded smart ditch with excavator and 
improved the old channel that parallels the forest road.  This eliminated the flows across the south pile and will 
hopefully dry things out.  Smart ditch still intact but the entire south smart ditch is in disrepair and non‐functional. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 General site overview 

 Smart ditch above south pile destroyed by erosion 
 
Storm water Erosion Control BMP Installs and Inspection: 

 No BMP’s installed to date 
 
Communications: 

 All interested parties will be notified by Kurt Muenchow of existing site conditions.  Possible work suspension. 
 

Tomorrow’s Planned Activity: 

 Further control water flows, dig test pits 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   2         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  6/19/15

Landmark Survey    Day of Week: Friday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  Syd Schieren 
Regulator’s Representatives: Chris Gemperline, BOR  ‐ Doug Marah, USFS – Chad Wellman, USFS 

Weather AM:          Sunny                                        Weather PM:      Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 7hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Cleared staging area below mill site.  Filled old mill foundation to match adjacent road grade.  

 Surveyors on site to mark repository perimeter and new road location. 

 Improved Galena Creek from flume to concrete low water crossing under direction of Doug and Chad (FS).  Deepened 
channel and widened slightly to accommodate all flows.  Built up dirt overflow protection adjacent to flume.  This 
significantly decreased the flows running between the piles (adjacent to roadway) 

 Dug 6 test pits in north pile and 4 test pits in south pile.  All test pits were surveyed for location by surveyor.  Below 
the south pile the 4 pits were dug to depths of 5‐7 feet and all encountered competent native cobbles and fill which 
will be sufficient for constructing the repository on top of.  Only some thin tailings were noted below the south pile 
from erosion off the main pile.  These tailings were very close to the existing toe perimeter and did not extend 
towards the berm more than 15‐20 feet.  The 6 test pits on the north pile were all dug to 17‐20 feet.  Nothing 
unusual was noted.  5 pits were dug in the waste rock and all were fairly similar to total depth explored with all 
material being waste rock that will compact well in the new repository.  The 6th north test pit was dug on top of the 
high point of the tailings pile and showed tailings to total depth of 19 feet.  About 6 feet below surface the tailings 
turned dark grey and moisture increased.  Still not slimes but should be mixed with waste rock during transport to 
aid in compaction.  It is likely that there is a small tailings pond located behind the north pile waste rock, as visible 
from the surface. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 
Storm water Erosion Control BMP Installs and Inspection: 

 Installed 125 LF of straw wattles in old Galena Creek channel per SWPPP.  Began running S‐fence below south pile. 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Clear and grubbing, improve FS roadway at CR888 junction 
 
Technical Issues: 
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 None 
 

Changes from Planned Design:   

 Now that smart ditch is destroyed it is the intent to move the toe of the south pile repository in a little (away from 
the existing berm).  This new perimeter line will be on the edge of an aspen grove below the south pile.  We will then 
increase the steepness slightly but because the smart ditch is destroyed we can push tailings further up slope, 
continue the grade from below rather than have a negative slope on the surface of the south pile, and cover the old 
smart ditch.  A new ditch will be installed at a later time to replace the smart ditch. 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   3         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  6/20/15

Landmark Survey    Day of Week: Saturday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:          Sunny                                        Weather PM:      Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 9hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Inspected upper Galena Creek and found a small breach of the improved flow.  Breach is located just above the 
concrete low water crossing swale.  Widened to control flow.  Water was running down the road before 
improvements. 

 Widened roadway at CR888 to accommodate large truck turn around.  Used clean fill and boulders to armor. 

 Final grading of staging area. 

 Cleared and grubbed new roadway alignment from top of south pile to where the other contractors are working.  
Very wet due to the ponding that was in the berm.  Excavated three drainage swales across the roughed in road to 
try and dry up.  Stockpiled pine logs, slash/aspen, and stumps. 

 Pond behind the berm is now empty although the underdrains are still seeping which is causing the area below the 
berm to be wet. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Chain saw safety 
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Clear and grubbing 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   4         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  6/21/15

    Day of Week: Sunday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:          Sunny                                        Weather PM:      Sunny, Breezy AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 4hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Inspected upper Galena Creek again and all run on controls are working effectively 

 Clear and grub below south pile.  About 70% done today.  Moved limits in slightly based on earlier conversations with 
Kurt Meunchow.  Will get Landmark Survey to GPS new limits 

 Clear and grub upper portion of new roadway alignment.  Entire new roadway is now cleared. 

 Began building haul road from FR890 towards the north pile.  Haul road goes right through ponded water near the 
old powder cache.  Hopefully will drain soon.  Has dropped some since arrival on Thursday. 

 Marked out photo points 1 and 2.  Will add new points as necessary.  Point 1 is on the current crest of the south pile.  
Point 2 is along CR888 and the north end of the north pile. 

 Took 29 XRF samples all over the site.  Identified as #309 ‐ #338 in XRF. 
o #309 – Orange tailings above north pile mill 
o #310 – Light brown/reddish tailings above north pile mill. 
o #311 – void 
o #312 – Grey tailings from TP‐3.  Note that they were very damp at excavation and after 24 hours now 

like concrete. 
o #313 – Waste rock from TP‐2 
o #314 – Quartz rock from TP‐2 
o #315 – Waste rock from TP‐4 
o #316 – Orange/yellow tailings on top of north pile 
o #317 – Waste rock from TP‐1 
o #318 and #319 – Waste rock from TP‐5 (two different locations) 
o #320 – TP‐6 clean /waste rock interface 
o #321 – Clean fill adjacent to north smart ditch 
o #322 – Clean fill near old powder cache 
o #323 – void 
o #324 to #327 – Grey “clean” waste rock adjacent to south pile 
o #328 – Clean fill at TP‐10 
o #329 – Clean fill below south pile 
o #330 – Clean fill at TP‐8 
o #331 – Clean fill below south pile 
o #332 – Clean fill at TP‐7 
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o #333 ‐ Grey “clean” waste rock adjacent to south pile 
o #334 and #335 – Grey tailings inside south pile retention basin 
o #336 – Light grey/orange/yellow tailings on top of south pile 
o #337 and #338 – Clean fill across CR888 (background samples) 

 
Health & Safety, PPE, Accident and Property Damage Issues: 

 Proper PPE during chain saw operation, XRF handling 
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Clear and grubbing 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   5         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  6/22/15

    Day of Week: Monday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:          Sunny                                        Weather PM:      Sunny, Breezy AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 8hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Continued clearing and grubbing the site. 

 Continue to save, limb, and stockpile all pine logs. 

 Stockpile all slash for later chipping. 

 Stockpile all stumps for later use. 

 Extended haul road to the south pile repository.  Haul road now installed from the north pile powder cache shack to 
the bottom of the south pile repository.  Still a swale where I re‐routed Galena creek (adjacent to FR890) but the 
creek flows are dropping and I anticipate flow to stop in a few days.  Area below south pile is seeping significantly 
less.  Excavator did not sink at all when working below the pile. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Care when felling trees, watch for others and signal before dropping trees 
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Clear and grubbing 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   6         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  6/23/15

    Day of Week: Tuesday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:          Sunny                                        Weather PM:      M. Cloudy, Sprinkle AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 8hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Continued clearing and grubbing the site.  All trees now removed from repository area.  Still have some slash and 
pine log staging to complete.  All stumps staged outside the perimeter of the repository.  Maybe 50 good size stumps 
collected. 

 Porto‐let delivered today. 

 Will install three 12” culverts x 40’ long along haul road next week.  This will allow entire haul road to be built and 
also allow run‐off to continue.  Also will accommodate any heavy rains during project duration.  Culverts will be 
located in 1. Old Galena Creek channel next to FR890 and the south pile, 2. Near old powder cache on north pile as 
water is lightly flowing through that area, and 3. In the lower part of the Akron adit where it seeps across the North 
pile. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Wear sun screen, stay hdrated 
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish clear and grubbing, Install S‐fence 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   7         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  6/24/15

    Day of Week: Wednesday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:          Sunny                                        Weather PM:      Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 3hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Finished clearing and grubbing.  All slash, stumps, and pine logs staged. 

 Installed S‐ fence along entire southern construction zone. 

 Temporary fencing delivered and installed to secure the staging area. 

 Kurt Muenchow walked entire project area and documented all activities to date.  Discussed future plans. 

 There is a trash pit located in the grey lobe of material adjacent to the south pile.  Extent unknown.  Local resident 
confirmed “the town of White Pine used to dump trash there until bears started showing up”.  I dug up a washer, 
refrigerator, water heater, misc. bottles, other trash.  Only dug to about 5 feet and the width of the bucket before 
stopping. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, trips, falls 
 
Storm water Erosion Control BMP Installs and Inspection: 

 Installed S‐fence completely from end of new roadway (furthest south) to the staging area at the north pile. 

 Added stakes to wattles installed in Galena creek to improve functionality. 

 Will add 3 more wattles to Galena creek to further control sediment run‐off. 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None, off until June 29th 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 Discussions on adding an underdrain at the low point of the south pile repository.  Will tie into pond located behind 
the existing berm.  Will excavate “V” trench about 4 feet below the bottom of the repository and fill trench with 
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cobbles.  At the end of the trench (in pond area) we will install a slotted PVC riser pipe set in a dry well.  This will 
allow water sampling of the seepage under the capped materials. 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   8         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  6/29/15

    Day of Week: Monday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:          Sunny                                        Weather PM:      M. Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 6hrs     30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: 0      Inert Material Stockpiled:  ~300 CY Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Installed three culverts along haul road.  One in Galena Creek, One near powder cache, one in Akron adit discharge.  
Haul road now complete. 

 Installed orange fencing to restrict traffic off CR890 to haul roads. 

 Finished all south pile BMP’s. 

 Excavated roughly 300 CY of clean material from below the south pile.  Hitting bedrock 4‐6 feet down in the 
southernmost section. 

 Galena Creek is now dry where it is adjacent to the site. 

 Water below south pile and on lower part of new roadway has dried up. 
  

Health & Safety, PPE, Accident and Property Damage Issues: 

 Excavator safety, route to hospitals 
 
Storm water Erosion Control BMP Installs and Inspection: 

 Installed three more 25 foot straw wattles in Galena Creek.  Finished touching up S‐fence 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Excavate south cap 

 Chip slash 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   9         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  6/30/15

    Day of Week: Tuesday

     

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:          Sunny                                        Weather PM:      P. Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0     

 80k Excavator: 10hrs    30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: x1      Inert Material Stockpiled:  ~800 CY Slimes Treated: 0 

 Waste Rock/Tailings Moved: 0  Other Materials: 0     
 

Activities and Remarks: 

 Continued excavating and stockpiling south pile cap material.  Start pile of 12‐36” rocks picked with excavator.  Total 
depth of stripping averages about 5 feet 

 Began chipping slash. 

 Kurt Muenchow on site in the PM. 
  

Health & Safety, PPE, Accident and Property Damage Issues: 

 Chipper operational procedures and PPE 
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Excavate south cap 

 Chip slash 
 
Technical Issues: 

 Bearing in chipper broke.  Brought to town to repair. 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   10         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/1/15

    Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow, Doug Marah, Chad Wellman, Linda Lanham, Curtis Cross 

Weather AM:          P. Cloudy                                       Weather PM:      M. Cloudy/Sprinkle AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0hrs     

 80k Excavator: 10hrs    30k Excavator: 0      Dozer 1: 0     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: x1      Inert Material Stockpiled:  ~300 CY Slimes Treated: 0 

 Waste Rock/Tailings Moved: ~200 CY Other Materials: 0     
 

Activities and Remarks: 

 Finished excavating and stockpiling cell 1 of the south pile cap material.  I estimate maybe 1,400 CY of material was 
stripped and stockpiled.  Tracked bottom of repository for compaction.  This first cell is pretty much scraped right to 
bedrock.  I think as I move west in the repository I should be able to go a little deeper (>5 feet) with the excavation if 
needed. 

 Generated fairly large pile of boulders during stripping.  Maybe 50 CY. 

 Continued chipping slash. 

 Kurt Muenchow on site along with all the GMUG representatives to walk site. 

 Water truck delivered. 

 Moved tailings/waste rock from the northern portion of the south pile near existing FR890.  Staged on top of the 
south pile.  These materials were outside our toe limits and in the area of the new roadway.  This will also create 
another flat temporary staging area for rocks. 
  

Health & Safety, PPE, Accident and Property Damage Issues: 

 More chipper safety information.   
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Install section of rip rap drain as discussed below the south pile.   

 Chip slash 

 Clear trees from new lower roadway alignment 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 Upper and lower portions of new FR890 roadway have been re‐aligned to better field fit. 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   11         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/2/15

    Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow, Tara Tafi 

Weather AM:         MP. Cloudy                                       Weather PM:      Showers AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1      Water Truck: 0hrs     

 80k Excavator: 9hrs     30k Excavator: 0      Dozer D6 : 0hrs     

 Loader 1: 0      84” Roller Compactor: 0    Grizzly: 0        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0    Diesel Delivered: 0 gal          

 Wood Chipper: x2      Inert Material Stockpiled:  0  Slimes Treated: 0 

 Waste Rock/Tailings Moved: ~100 CY Other Materials: 0     
 

Activities and Remarks: 

 Finished chipping slash.  Used 2 wood chippers today.  Still a decent pile (20CY) of dirt, leaves, sticks, rocks, other 
smalls which will not be chipped. 

 Cleared lower part of the new roadway of aspens and staked.  This shift was at the request of USFS.  Re‐aligned 
survey stakes on upper part of new roadway.  Surveyor will GPS locations next week. 

 Moved another 100CY of waste rock from the north end of the south pile.  Cleared flat area in this area for staging. 

 Installed 70 feet of new underdrain ditch below the south repository.  Dug trench from 5‐7 feet deep and 3 feet 
wide.  Filled with 6”‐12” rock.  Will continue ditch as new cells are excavated. 

 Bulldozer delivered to the site. 

 Tara Tafi on site to collect water samples.  Kurt Muenchow on site to observe progress. 

 Secured site for the holiday weekend. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Excavator safety including men on the ground.  Safety vests and steel toes at all times. 
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 Discussed Akron adit and where it lies in relation to depression along the power lines.  I GPS‐d depression and she 
will overlay on the underground.  She was not aware she was supposed to do this (as we discussed in May). 
 

Tomorrow’s Planned Activity: 

 None, will resume July 6 @ 10am. 
 
Technical Issues: 

 Haul trucks delayed for delivery.  One will arrive Monday (6th) and the second on Tuesday (7th) 
 

Changes from Planned Design:   

 Began install of ditch under south repository 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   12         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/6/15

  Daniel Olsen, Dylan Kauffman Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:         M. Cloudy                                       Weather PM:      M. Cloudy AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: Filled 4,000 Gal   

 80k Excavator: 6hrs     30k Excavator: 0        Dozer D6 : 6hrs     

 Loader 1: 2hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 6hrs    30 CY Haul Truck 2: 0      Diesel Delivered: 975 gal        

 Other Materials: ~30CY rip rap  Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 600 CY 

 Cumulative W.R./T moved: 887 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 30 of 2,428 (55,592 LCY) 
 

 Activities and Remarks: 

 Haul Truck #1, Grizzly, front end loader, diesel tanks all delivered today. 

 Set the two 500 gallon diesel tanks inside the temporary fencing and inside secondary containment bins.  Filled tanks 
with red dye diesel. 

 Install 200LF silt fence. 

 Filled 4,000 gallons of water into water truck from ditch at Cross Bar Ranch. 

 Cleaned up all haul roads with D6 dozer. 

 Transported 30 loads @ 22 CY each (660 CY total) from the north end of the north pile to the south repository.  
Tracked and graded into place with dozer. 

 The heaped haul capacity of the Volvo A30D haul truck is 22.9CY (per truck specs).  I am filing each load heaped to 
the maximum amount possible. 

 Staged previously screened boulders for later placement.   

 Set grizzly spacing at varying 8” ‐ 10” bars. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital, haul truck usage, Pb dust 
 
Storm water Erosion Control BMP Installs and Inspection: 

 Installed 200LF of silt fence along the north pile where excavation work is occurring 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock from North Pile to South Repository and Screen boulders from clean overburden 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   13         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/7/15

  Daniel Olsen, Dylan Kauffman Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:         M. Cloudy                       Weather PM:      M. Cloudy/showers AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 10.5hrs    30k Excavator: 0        Dozer D6 : 10.5hrs     

 Loader 1: 10.5hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 8hrs    30 CY Haul Truck 2: 7hrs      Diesel Delivered: 0        

 Other Materials: ~15CY rip rap  Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 1,534 CY 

 Cumulative W.R./T moved: 2,421 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 97 of 2,428 (55,592 LCY) 
 

 Activities and Remarks: 

 Hauled 67 loads from north to south and bulldozed into place.  1,534.3 CY moved today.  Had some haul truck issues 
so did not get a full day in of operation with both trucks.  Should be able to get 100 loads a day when both are 
running optimally. 

 Screened some boulders out of the inert material and stockpiled 

 On and off rain so no dust issue although water truck is full and on site. 

 Placed locks on diesel tanks. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Make eye contact with other operators before proceeding 
 
Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock from North Pile to South Repository and Screen boulders from clean overburden 
 
Technical Issues: 

 One of the haul trucks is having brake issues.  To be fixed tomorrow 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   14         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/8/15

Landmark Survey  Daniel Olsen, Dylan Kauffman Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives:  

Weather AM:         showers                        Weather PM:      showers AVG Temperature:       55         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 9.5hrs    30k Excavator: 0        Dozer D6 : 7hrs     

 Loader 1: 9.5hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 7hrs    30 CY Haul Truck 2: 0hrs      Diesel Delivered: 0        

 Other Materials: ~15CY rip rap  Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 870 CY 

 Cumulative W.R./T moved: 3,291 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 135 of 2,428 (55,592 LCY) 
 

 Activities and Remarks: 

 Hauled 38 loads from north to south and bulldozed into place.  Due to wet weather haul truck could not get to the 
south pile repository.  Therefore we dumped and graded material onto the top of the south pile.  Hauled 9 loads of 
tailings and placed in the center (low spot) where the pond used to be on top of the south pile.  30 of today’s loads 
were grey waste rock dozed into the top of the pile.  Tailings from north pile are dry, very hard/compacted, with no 
sign of slimes. 

 Screened some boulders out of the inert material and stockpiled. 

 Second haul truck repaired at the end of the day.  Ran one truck today for only ¾ day. 

 Surveyor on site.  Staked out new road alignment, north pile cut line, limits of south repository, and square footage 
of cap excavation area.   Cap excavation area according to GPS from surveyor is 46,463 sq. ft.  So based on 5 foot 
depth excavation we will excavate 8,604 CY of material.  After stealing some rocks we should have about 16 inches of 
cover material over the entire site.  

 Cut down pine trees from the new upper roadway location using chain saw.  Bucked and limbed.   
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Wet muddy conditions will make haul truck tires slick, location of fire extinguishers. 
 
Storm water Erosion Control BMP Installs and Inspection: 

 Installed another 50 feet of silt fence along north pile toe. 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock from North Pile to South Repository. 
 
Technical Issues: 

 Bulldozer broke down in the afternoon.  Will be able to repair in the morning. 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   15         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/9/15

  Daniel Olsen, Dylan Kauffman Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Doug Marah 

Weather AM:        sunny                        Weather PM:      m. cloudy AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 10hrs    30k Excavator: 0        Dozer D6 : 10hrs     

 Loader 1: 10hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 7hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0        

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 1,895 CY 

 Cumulative W.R./T moved: 5,186 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 201 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Hauled 66 loads from north to south and bulldozed into place.  One of the haul trucks got a flat tire in the afternoon, 
once again limiting total number of loads.  1,511 CY hauled in the trucks. 

 Loader also hauled tailings all day to the low point of the former south pile pond.  128 loads hauled over at 3CY per 
load.  Total of 384 CY of tailings hauled today.  Tailings bulldozed into pond.  All tailings still dry. 

 Doug Marah on site to inspect.  Culvert crew should be done next Friday. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Location of first aid kits, safety vests and steel toes, location of diesel spill kits. 
 
Storm water Erosion Control BMP Installs and Inspection: 

 Installed another 100 feet of silt fence along north pile toe. 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock from North Pile to South Repository. 
 
Technical Issues: 

 Flat tire on haul truck #1.  Will be fixed tonight. 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   16         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/10/15

  Daniel Olsen, Dylan Kauffman Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:        Sunny                        Weather PM:      P. Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 10.5hrs    30k Excavator: 0        Dozer D6 : 8hrs     

 Loader 1: 10.5hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 854 gal       

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,686 CY 

 Cumulative W.R./T moved:  7,872 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 301 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Hauled 100 loads from north to south and bulldozed into place.  2,290 CY hauled in the trucks. 

 Loader also hauled tailings all day to the low point of the former south pile pond.  132 loads hauled over at 3CY per 
load.  Total of 396 CY of tailings hauled today.  Tailings bulldozed into pond.  All tailings still dry. 

 Built haul road on top of the south pile and began dumping up top and pushing down onto the cell.  This was done 
once the dozer was able to track to the top of the south pile at roughly 2.5:1 slope 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch road crossing at FR890 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock from North Pile to South Repository. 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   17         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/11/15

  Daniel Olsen, Dylan Kauffman Day of Week: Saturday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:        Sunny                        Weather PM:      P. Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 8hrs     30k Excavator: 0        Dozer D6 : 8hrs     

 Loader 1: 8hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 8hrs    30 CY Haul Truck 2: 8hrs      Diesel Delivered: 0        

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 1,842 CY 

 Cumulative W.R./T moved: 9,714 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 369 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Hauled 68 loads from north to south and bulldozed into place.  1,557 CY hauled in the trucks. 

 Loader also hauled tailings all day to the low point of the former south pile pond.  95 loads hauled over at 3CY per 
load.  Total of 285 CY of tailings hauled today.  Tailings bulldozed into pond.  All tailings still dry. 

 Maybe 100CY more to fill the first cell. 

 Used water truck to suppress dust. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock from North Pile to South Repository. 

 Dig out new cell in repository 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   18         

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/12/15

  Daniel Olsen Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:        Sunny                        Weather PM:      P. Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 9hrs     30k Excavator: 0        Dozer D6 : 8hrs     

 Loader 1: 9hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 2hrs      Diesel Delivered: 0        

 Other Materials: 10CY riprap   Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 380 CY 

 Cumulative W.R./T moved: 10,094 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 381 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Hauled 12 loads from north to south and bulldozed into place.  275 CY hauled in the trucks. 

 First cell now completely full and final grade met. 

 Loader also hauled tailings to the low point of the former south pile pond.  35 loads hauled over at 3CY per load.  
Total of 105 CY of tailings hauled today.  Tailings bulldozed into pond.  All tailings still dry. 

 Transferred stockpiled inert material from the first cell dig out onto the top of the newly graded first cell.  Will grade 
out later. 

 
Health & Safety, PPE, Accident and Property Damage Issues: 

 Emergency telephone at local resident in White Pine 
 

Storm water Erosion Control BMP Installs and Inspection: 

 75 feet of silt fence along north pile.  400 LF installed at north pile to date. 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Dig out new cell (second) in repository 

 Install underdrain in repository 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   19        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/13/15

  Daniel Olsen, Claude Murray Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Chris Gemperline  

Weather AM:        Sunny                        Weather PM:      P. Cloudy, Showers AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 12hrs    30k Excavator: 0        Dozer D6 : 12hrs     

 Loader 1: 9hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0      Diesel Delivered: 0        

 Other Materials: 20 CY riprap  Inert Material Stockpiled:  ~1,400 CY  Waste Rock/Tails Moved: 183 CY 

 Cumulative W.R./T moved: 10,277 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 381 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Loader hauled tailings to the low point of the former south pile pond.  61 loads hauled over at 3CY per load.  Total of 
183 CY of tailings hauled today.  Tailings bulldozed into pond.  All tailings still dry. 

 Began digging out cell number two.  Lots of cobbles and hard digging.  Throwing all dirt on top of cell one.  Good seep 
in the base of this cell.  Can see a steady trickle of water on the floor of the cell. 

 Screened rock and stockpiled. 

 Chris Gemperline with BOR on site to inspect foundation.  

 Claude Murray with RMC on site to inspect progress.  
 
Health & Safety, PPE, Accident and Property Damage Issues: 

 Loader safety 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Inspected all BMP’s and all in good working order 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish digging out second cell 

 Install underdrain in repository 
 
Technical Issues: 

 Bulldozer broke down at the end of the day.  Should have fixed by tomorrow afternoon. 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   20        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/14/15

  Daniel Olsen, Claude Murray Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Chris Gemperline  

Weather AM:        Cloudy                        Weather PM:      P. Cloudy, Showers AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 10hrs    30k Excavator: 0        Dozer D6 : 0     

 Loader 1:10hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 0    30 CY Haul Truck 2: 0      Diesel Delivered: 881 gal        

 Other Materials: 15 CY riprap  Inert Material Stockpiled:  ~400 CY    Waste Rock/Tails Moved: 273 CY 

 Cumulative W.R./T moved: 10,550 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 381 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Loader hauled tailings to the low point of the former south pile pond.  91 loads hauled over at 3CY per load.  Total of 
273 CY of tailings hauled today.  All tailings still dry. 

 Finished digging out cell number two.  

 Screened rock and stockpiled. 

 Chris Gemperline with BOR on site.  

 Continued installation of interceptor underdrain.  Tied into cell #1 and ran past the end of cell #2.  T‐d into where 
ditch will channel into the pond.  Will extend later into the pond.  Filled ditch with rip rap 4”‐10” in size. 

 Tracked floor of repository. 

 Repaired bulldozer. 

 We have a significant amount of rip rap stockpiled.   Maybe 100+ CY. 

 We have lots of clean inert material available for capping. I think we will meet our 18” goal for cap thickness without 
a problem. 

 
Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, Trips, Falls 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul from North to South 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   21        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/15/15

  Daniel Olsen, Dylan Kauffman Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None  

Weather AM:        P. Cloudy                        Weather PM:      P. Cloudy AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 11hrs    30k Excavator: 0        Dozer D6 : 0     

 Loader 1:10.5hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 10.5hrs    30 CY Haul Truck 2: 10.5hrs    Diesel Delivered: 0        

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,318 CY 

 Cumulative W.R./T moved: 12,868 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 464 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Installed small rip rap drain to tie into the interceptor ditch.  This small drain ties into the major seep noted in the 
base of the repository.  Note that a vast majority of the second cell was damp and had some small ponds of water on 
it this morning.  I tied into the seep with the most flow but there are seeps everywhere.  Photographed 

 Placed 2 foot of waste rock across the bottom of the second cell and tracked 

 Loader hauled 139 loads to top of south pile at 3CY per load.  Total of 417 CY of tailings hauled today by loader. 

 Hauled 83 loads of tailings and waste rock to cell number 2. 

 Pushed all tailings up slope towards the south pile ridge.  Current slope is easily 45 degrees.   Compacting nicely.  Will 
fill in cell with as much tailings as possible then buttress and cap 

 There are not as many tailings as I anticipated.  I dug around the entire perimeter of the tailings (some 10 foot cut) 
and found that the current bench layer (grey waste rock) extends right under the entire tailings pile.  There may be a 
small pit on the back side (side with the powder cache) that has some “subgrade” tailings but all in all I will be able to 
stuff the whole tailings pile behind the buttress.  Everything is dry or nearly dry so I anticipate no slimes.   
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul from North to South 
 
Technical Issues: 

 More equipment alarms on machines.  Likely had a bad batch of red dye diel as all alarms are fuel related. 
 

Changes from Planned Design:   

 Added cross ditch to tie into interceptor ditch along toe 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   22        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/16/15

  Daniel Olsen, Dylan Kauffman Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None  

Weather AM:        P. Cloudy                        Weather PM:      P. Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    30k Excavator: 0        Dozer D6 : 10hrs     

 Loader 1:10hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0        

 Other Materials: 10CY riprap   Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 1,761 CY 

 Cumulative W.R./T moved: 14,629 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 524 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Loader hauled 129 loads to the south pile repository at 3CY per load.  Total of 387 CY of tailings hauled today by 
loader. 

 Hauled 60 loads of tailings to cell number 2.  Only ran one haul truck today 

 Pushed all tailings up slope towards the south pile ridge.   

 Fuel tanks inspected by Oil Company for debris.  Changed filters to 10 microns 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Hard hats and safety vests, general safety issues 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None (day off) 
 
Technical Issues: 

 Haul truck down due to brake issues 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   23        

Subcontractors:   RMC Personnel: Trevor Worth Date:  7/17/15

    Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None  

Weather AM:        P. Cloudy                        Weather PM:      P. Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x1    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 0hrs     30k Excavator: 0        Dozer D6 : 0     

 Loader 1:0hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 0hrs    30 CY Haul Truck 2: 0hrs      Diesel Delivered: 0        

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 0 

 Cumulative W.R./T moved: 14,629 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 524 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Filled water truck with 4,000 gallons from crossbar ranch 

 Serviced haul truck and bulldozer 

 Greased all equipment 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Move material from north pile to south repository 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   24        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/18/15

  Daniel Olsen, Dylan Kauffman Day of Week: Saturday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None  

Weather AM:        Sunny                              Weather PM:      P. Cloudy/Shower AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    30k Excavator: 0        Dozer D6 : 10hrs     

 Loader 1:10hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0        

 Other Materials: 10CY riprap   Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,731 CY 

 Cumulative W.R./T moved: 17,360 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 627 of 2,428 (55,592 LCY) 
 

Activities and Remarks: 

 Loader hauled 129 loads to the south pile repository at 3CY per load.  Total of 372 CY of tailings hauled today by 
loader. 

 Hauled 103 loads of tailings to cell number 2.   

 Pushed all tailings up slope towards the south pile ridge.   

 Built road on top of pile and began dumping over the edge once the dozer could track to the top of the second cell. 

 Still another 1500 CY of tailings can go in the cell followed by significant grey waste rock to cap the tailings and build 
the buttress.  Currently a 30 foot wide clearing at the base of the cell to install the buttress following completion of 
tailings grading.  A temporary berm of tailings is holding back any tailings from sloughing into the buttress area. 

 Water roadways twice today before PM rain handled dust suppression. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Location of first aid kits, local resident in White Pine has telephone for emergencies 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul tailings North to South 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   25        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/19/15

  Daniel Olsen, Dylan Kauffman Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None  

Weather AM:        Cloudy                              Weather PM:      P. Cloudy AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 9.5hrs    30k Excavator: 0        Dozer D6 : 9hrs     

 Loader 1:9hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 9hrs    30 CY Haul Truck 2: 9hrs      Diesel Delivered: 0        

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,703 CY 

 Cumulative W.R./T moved: 20,063 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 725  
 

Activities and Remarks: 

 Hauled 4 loads of concrete and buried deep in cell number 2. 

 Loader hauled 153 loads to the south pile repository at 3CY per load.  Total of 459 CY of tailings hauled today by 
loader. 

 Hauled 98 loads of tailings to cell number 2.  Cell number 2 is now full of tailings.  Will now build buttress and cap 
with waste rock. 

 Still have to tie cell 1 into cell 2 properly before adding waste rock. 

 Note: I have eliminated the total number of required loads from North to South Pile.  The loader is hauling a good 
amount of material from north to south which would classify as loads.  Therefore I will continue to track the total 
number of haul truck loads but the real number we are after is the 60,000 LCY.  It will be close as to whether we can 
fit all 60,000 into the south repository.  
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Location of HASP, directions to hospitals and hospital phone numbers 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 
Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul tailings North to South (cap tailings with waste rock and build buttress) 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   26        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/20/15

  Daniel Olsen, Dylan Kauffman Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:        P. Cloudy                              Weather PM:      M. Cloudy/Showers AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 9.5hrs    30k Excavator: 0        Dozer D6 : 9.5hrs    

 Loader 1:4hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 9hrs    30 CY Haul Truck 2: 9hrs      Diesel Delivered: 1,000gal        

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,413 CY 

 Cumulative W.R./T moved: 22,476 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 825  
 

Activities and Remarks: 

 Loader hauled 41 loads to the south pile repository at 3CY per load.  Total of 123 CY of tailings hauled today by 
loader. 

 Hauled 100 loads of waste rock to cell number 2.  Using material to build buttress and cap. 

 Kurt Muenchow on site to inspect and discuss top of south pile finished grade, and other project tasks.  
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 General PPE 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Added 20 feet of silt fence along north pile toe in order to tie into disturbed areas along creek. 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock North to South 
 
Technical Issues: 

 Loader having mechanical issues.  Likely clogged fuel filter.  Will repair tomorrow 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   27        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/21/15

  Daniel Olsen, Dylan Kauffman Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:        P. Cloudy                              Weather PM:      Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 0   

 80k Excavator: 10hrs    30k Excavator: 0        Dozer D6 : 10hrs     

 Loader 1: 4hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0   

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,380 CY 

 Cumulative W.R./T moved: 24,856 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 925  
 

Activities and Remarks: 

 Loader hauled 30 loads to the south pile repository at 3CY per load.  Total of 90 CY of tailings hauled today by loader. 

 Hauled 100 loads of waste rock to cell number 2.   

 Building top of south repository up to accommodate more north pile waste rock.  RMC surveyed the currently placed 
waste rock on the top and we should have a drop of about 3.6% from the north end of the south pile to the south 
end of the south pile.  Basically we are raising the existing crest up prior to sloping back towards the smart ditch.   
The current outfall of the smart ditch is generally the elevation of the new south pile (top) outfall.  The new crest line 
slowly rises from the outfall point until it swings around and meets the smart ditch some 350 feet up from the 
current outfall (and some 12 feet higher).   The new crest line allows us the 3.6% slope and extra capacity while still 
ensuring only a single grade break.  We can then work the smart ditch replacement to correctly 
accommodate/match/tie into the final top grades (match 3.6% slope or we have the option to decrease to 1‐2% as 
directed by USFS).  
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital, machine safety 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul waste rock North to South 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 Raising proposed elevations of the top of the south pile 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   28        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  7/22/15

  Daniel Olsen, Dylan Kauffman Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Chad Wellman 

Weather AM:        Sunny                              Weather PM:      Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 9hrs     30k Excavator: 0        Dozer D6 : 9hrs     

 Loader 1: 2hrs      84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 9hrs    30 CY Haul Truck 2: 9hrs      Diesel Delivered: 0   

 Other Materials: 80 CY rock    Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,335 CY 

 Cumulative W.R./T moved: 27,191 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,025  
 

Activities and Remarks: 

 Loader hauled 15 loads to the south pile repository at 3CY per load.  Total of 45 CY of tailings hauled today by loader. 

 Hauled 100 loads of waste rock and tailings to top of south pile repository.   

 Began bulldozing cover material over cell number 2. 

 Salvaged all bedrock from the previous smart ditch install and stockpiled. 

 Watered roadways 

 45.3% of material has been transported into the south repository. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Machine safety, fire extinguisher locations 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None – off until July 27th 
 
Technical Issues: 

 Loader broken 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   29        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/27/15

  Daniel Olsen  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:        P. Sunny                              Weather PM:      P. Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 8hrs     30k Excavator: 0        Dozer D6 : 9hrs     

 Loader: 0        84” Roller Compactor: 0      Grizzly: x1        

 30 CY Haul Truck 1: 7.5hrs    30 CY Haul Truck 2: 7.5hrs     Diesel Delivered: 0   

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 1,580 CY 

 Cumulative W.R./T moved: 28,771 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,094  
 

Activities and Remarks: 

 Changed loaders out with Rental Company.  Now have a 4CY loader rather than a 3CY loader 

 Hauled 69 loads of waste rock and tailings to top of south pile repository.   

 So far 6,160 LCY have been hauled to the top of the south pile repository.  Almost full but may hold another few 
hundred LCY. This yardage is made possible by raising the crest line 

 Watered roadways. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Emergency contacts 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Inspected all BMP’s and they are in good shape 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish hauling and grading top of south pile repository.   
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   30        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/28/15

  Daniel Olsen, Dylan Kauffman, Claude Murray, John 
Jankousky. 

Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Chad Wellman, Chris Gemperline, Pete Stevenson 

Weather AM:       Sunny                             Weather PM:      Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 10hrs       

 30 CY Haul Truck 1: 2hrs    30 CY Haul Truck 2: 8hrs      Diesel Delivered: 1,086 gal   

 Other Materials: 35CY rip rap  Inert Material Stockpiled:  800CY    Waste Rock/Tails Moved: 884 CY 

 Cumulative W.R./T moved: 29,655 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,127  
 

Activities and Remarks: 

 Loader hauled 32 loads to top of south pile repository.  At 4CY per load that is 128 CY transported. 

 Hauled 33 loads of waste rock and tailings to top of south pile repository.  Top of repository now full other than 
closing up the haul road gap. 

 Began excavating 3rd cell and transporting to top of south repository. 

 Graded out clean over first cell and part of second cell to final grade.  Still a very large pile of clean to be graded.  
Easily achieving 18” cap thickness. 

 Screened and stockpiled more rip rap. 

 Chris Gemperline on site to assess depression along power lines as well as progress.  Meet with Claude, John, and 
Brian on‐site and it was agreed the best course of action is to fill in the smart ditch permanently to match above and 
below grades.  Then install one single lined EPDM lined ditch to catch both the water from the above hillside as well 
as the run off from the top of the south pile.  This ditch will run on edge of the waste rock, on top of the south pile 
parallel to the tree line, and connect to the existing smart ditch cut (north of the south pile) as well as extend past 
the toe of the south end of the south pile. 

 John Jankousky and Claude Murray checked all slopes, and proposed slopes, and it was agreed that all objectives are 
on track to be met. 

 Watered roadways. 

 Removed grizzly from site.  We have more rock than we know what to do with. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, Trips, Falls, dust suppression.  Keep cabs windows closed if it gets dusty 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Excavate cell number 3.   
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Technical Issues: 

 None 
 

Changes from Planned Design:   

 Relocation of new EPDM ditch 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   31        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/29/15

  Daniel Olsen, Dylan Kauffman Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:      Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    Dozer D6 : 9hrs        Loader: 9hrs       

 30 CY Haul Truck 1: 6hrs    30 CY Haul Truck 2: 8hrs      Diesel Delivered: 0   

 Other Materials: 10CY rip rap  Inert Material Stockpiled:  2,000CY    Waste Rock/Tails Moved: 0 

 Cumulative W.R./T moved: 29,655 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,127  
 

Activities and Remarks: 

 Excavated inert material from cell number 3 and transported to top of south pile.  Maybe 75% complete. 

 Finished installing the rip rap underdrain. 

 Tracked bottom of cell 3. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Emergency protocol 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish excavating cell number 3.   

 Start filling cell 3 with waste rock/tailings 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   32        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/30/15

  Daniel Olsen, Dylan Kauffman Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:       M. Sunny                             Weather PM:      M. Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 6hrs       

 30 CY Haul Truck 1: 4hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0   

 Other Materials: 0      Inert Material Stockpiled:  ~1,200CY  Waste Rock/Tails Moved: 1,515 CY 

 Cumulative W.R./T moved: 31,170 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,153  
 

Activities and Remarks: 

 Finished excavating cell number 3 and transporting to top of south pile 

 Began pushing grey lobe into cell to cover bottom 2 feet and build buttress.  Pushed roughly 800 LCY of the grey lobe 
into cell number 2 today using dozer.  Began rough cutting in new roadway as the grey lobe is cut down 

 Hauled 30 loads from North to South with 4CY loader.  120 CY moved with loader 

 Hauled 26 loads from North to South with haul trucks 

 Kurt Muenchow on site to discuss progress and inspect 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 General PPE, fire extinguishers on heavy equipment, dust, FR890 crossing 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul north to south 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   33        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  7/31/15

  Daniel Olsen, Dylan Kauffman Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor:  None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:       P. Cloudy                             Weather PM:      M. Cloudy AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 8hrs       

 30 CY Haul Truck 1: 9hrs    30 CY Haul Truck 2: 7hrs      Diesel Delivered: 481 gal   

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,906 CY 

 Cumulative W.R./T moved: 34,076 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,253  
 

Activities and Remarks: 

 Pushed another 200CY of the grey lobe into cell 3.   1,300 CY of 2,698 CY available has been pushed into repository. 

 Hauled 104 loads from North to South with 4CY loader.  416 CY moved with loader. 

 Hauled 100 loads from North to South with haul trucks.  Only hauled tailings today. 

 Compacted with dozer against existing south pile toe. 

 Kurt Muenchow on site to discuss progress and inspect. 

 MM8 will occur August 10‐12. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Don’t get hurt 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul north to south 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   34        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/1/15

  Daniel Olsen, Dylan Kauffman Day of Week: Saturday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       P. Cloudy                             Weather PM:      Showers AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 10hrs       

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0   

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 3,712 CY 

 Cumulative W.R./T moved: 37,788 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,391  
 

Activities and Remarks: 

 Filled water truck with 4,000 gallons of water from Cross Bar.  Then it rained 

 Hauled 138 loads from North to South with 4CY loader.  552 CY moved with loader. 

 Hauled 138 loads from North to South with haul trucks.  Only hauled tailings today. 

 Compacted with dozer against existing south pile toe. 

 62.9% of material moved. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Equipment operation hazards 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul north to south 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   35        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/2/15

  Daniel Olsen, Dylan Kauffman Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       P. Cloudy                             Weather PM:      Showers AVG Temperature:       55         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10hrs    Dozer D6 : 7.5hrs       Loader: 7.5hrs       

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0   

 Other Materials: 0      Inert Material Stockpiled:  366 CY    Waste Rock/Tails Moved: 2,721 CY 

 Cumulative W.R./T moved: 40,509 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,492  
 

Activities and Remarks: 

 Hauled 102 loads from North to South with 4CY loader.  408 CY moved with loader. 

 Hauled 101 loads from North to South with haul trucks.  Only hauled tailings today. 

 Compacted with dozer against existing south pile toe. 

 Hauled 16 loads of topsoil from the lower portion of the new roadway location.  Stockpiled on top of south pile 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital, emergency contacts 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul north to south 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 



 

P a g e  | 1 

DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   36        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/3/15

  Daniel Olsen, Dylan Kauffman Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       P. Cloudy                             Weather PM:      Sprinkles AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10.5hrs    Dozer D6 : 10.5hrs      Loader: 10.5hrs       

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0   

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 3,634 CY 

 Cumulative W.R./T moved: 44,143 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,620  
 

Activities and Remarks: 

 Hauled 170 loads from North to South with 4CY loader.  680 CY moved with loader. 

 Hauled 128 loads from North to South with haul trucks.  Only hauled tailings today. 

 Compacted with dozer against existing south pile toe. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Wet slick conditions 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul north to south 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   37        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/4/15

  Daniel Olsen, Dylan Kauffman Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       P. Cloudy                             Weather PM:      Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10.5hrs    Dozer D6 : 10.5hrs      Loader: 10.5hrs       

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 6hrs      Diesel Delivered: 1,100 gal   

 Other Materials: 0      Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,615 CY 

 Cumulative W.R./T moved: 46,758 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,719  
 

Activities and Remarks: 

 Hauled 87 loads from North to South with 4CY loader.  348 CY moved with loader. 

 Hauled 99 loads from North to South with haul trucks.   

 Finished hauling tailings about noon.  Switched to grey waste rock to complete repository. 

 Compacted with dozer against existing south pile toe. 

 Estimated 2500 CY left of tailings on the north pile. 

 Significant material still to be transported to south repository in order to finish. 

 77.9% of material moved. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 PPE 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Talked with EPA Contractor on telephone.  They are moving in on August 10th.  I am scheduled to meet with him 

 Posted signs on local bulletin boards notifying MM8 hauling 
 

Tomorrow’s Planned Activity: 

 Haul north to south 
 
Technical Issues: 

 Haul truck broke for about 4 hours before repairs were made 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   38        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/5/15

  Daniel Olsen, Dylan Kauffman Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:      Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 10.5hrs    Dozer D6 : 10.5hrs      Loader: 10.5hrs       

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 1,100 gal   

 Other Materials: 30CY rip rap  Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 3,100 CY 

 Cumulative W.R./T moved: 49,858 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,839  
 

Activities and Remarks: 

 Hauled 88 loads from North to South with 4CY loader.  352 CY moved with loader. 

 Hauled 120 loads from North to South with haul trucks.   

 Compacted with dozer over tailings. 

 Watered roadway to control dust. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 FR890 crossing, watch for other machines when backing up 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul north to south 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 Bumped repository out slightly where it meets the new roadway (SW corner?).  There was a weird “V” depression 
that was going to form.  By bumping the repository out we will get another 300CY of material into the repository and 
make things tie in much better. 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   39        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/6/15

Landmark Surveying  Daniel Olsen, Dylan Kauffman Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:      Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hr   

 80k Excavator: 7hrs     Dozer D6 : 7hrs        Loader: 7hrs       

 30 CY Haul Truck 1: 7hrs    30 CY Haul Truck 2: 7hrs      Diesel Delivered: 0   

 Other Materials: 20CY rip rap  Inert Material Stockpiled:  0    Waste Rock/Tails Moved: 2,088 CY 

 Cumulative W.R./T moved: 51,946 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Hauled 64 loads from North to South with 4CY loader.  256 CY moved with loader. 

 Hauled 80 loads from North to South with haul trucks.   

 Compacted with dozer over tailings. 

 Watered roadway to control dust. 

 I think we are essentially done moving material from the north to south pile.   Repository is looking pretty full.  I still 
have to doze in some 1,000CY from the grey lobe, we will add another 200CY or so to get the ditch grade on the 
surface of the south cap, and then another 200CY or so to close up the haul road to the top. So looks like final 
quantity into the repository will be near 53,500 LCY (estimated). 

 Surveyor on site to stake the new EPDM ditch grade as well as the new road cut/fills.  Will begin those two tasks after 
MM8 haul next week. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Be safe 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 EPA contractor on site today to discuss logistics of the two projects.  Should go fine.  They are mobilizing on Monday. 
 

Tomorrow’s Planned Activity: 

 None – off until August 10th 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 



 

P a g e  | 1 

DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   40        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/10/15

  Daniel Olsen, Dylan Kauffman Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: Kurt Muenchow, Pete Stevenson 

Weather AM:       Sunny                             Weather PM:     P. Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 6hrs   

 80k Excavator: 7hrs     Dozer D6 : 7hrs        Loader: 0       

 30 CY Haul Truck 1: 7hrs    30 CY Haul Truck 2: 5hrs      Diesel Delivered: 0   

 Other Materials: 0      Inert Material Stockpiled:  150CY    Waste Rock/Tails Moved:  683CY 

 Cumulative W.R./T moved: 52,629 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Mobilized to Mile Marker 8. 

 Took 5 initial XRF readings.  Ranged from 6,000 to 20,000 Pb.  Background sample was in the 200’s Pb. 

 Post XRF after scraping showed Pb of 200 ‐ 4,000.  Will cap bottom with some inert fill brought down from Akron as 
well as build berm to keep water from jumping the channel. 

 Scraped tailings down to old riverbed channel as indicated by river rock. 

 Hauled 23 loads up from MM8 and placed into the repository.  Due to not loading quite as full I am calling the loads 
21CY as I am compacting the soils down in the haul truck beds.  483CY brought up from MM8 today. 

 Compacted all scraped areas.  Several areas are getting into creek water. 

 Pushed anther estimated 200CY rom the grey lobe into the repository with bulldozer. 

 Rough cut road in along the entire length of the repository.  Grade is okay with Kurt M. Will confirm with Doug M. 
tomorrow. 

 Watered roadway to control dust.  Used 12,000 gallons today (from Cross Bar Ranch). 

 EPA contractor mobilizing. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Pilot car, defensive driving, speed limits, dust along CR888 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Kurt discussed MM8 and new road grade 
 

Tomorrow’s Planned Activity: 

 Haul from MM8 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   41        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/11/15

  Daniel Olsen, Dylan Kauffman Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: Linda Lanaham, Doug Marah 

Weather AM:       Sunny                             Weather PM:     P. Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1.5hrs   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 3hrs       

 30 CY Haul Truck 1: 9hrs    30 CY Haul Truck 2: 9hrs      Diesel Delivered: 600gal   

 Other Materials: Liner/Geotextile  Inert Material Stockpiled:  0    Waste Rock/Tails Moved:  588CY 

 Cumulative W.R./T moved: 53,217 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Hauled 28 loads up from MM8 and placed into the repository.  588 CY up. 

 Hauled 12 loads of clean from Akron down to MM8.  252 CY down. 

 Built berm following the creek and rip rap’d the creek side.  Also tied into high vegetation points some of which are 
higher than the berm. 

 Compacted all scraped areas and berm.   

 Bulldozed all materials into repository.  Repository will be full tomorrow other than the additional material needed 
to reach the new ditch grade and the material needed to close the haul road cap to the top. 

 Pushed anther estimated 200CY rom the grey lobe into the repository with bulldozer. 

 Watered roadway to control dust.  PM showers. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Pilot car, defensive driving, speed limits, dust along CR888 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Doug and Linda on‐site to discuss several options/ideas.  Summary below and open to discussions 
1. The existing gate on the back side of the multi‐plate culvert will be removed once we open the new 

roadway.  We can just rip that gate out and move it to the new location where the road turns right.  
We measured that road width and the 14’ gate will fit great there as the road is narrower. 

2. The radius of the first curve going left at 1+50, which was previously installed by the culvert 
contractor, is wide enough for Doug and can remain as is.  The wide design of the curves was 
intended to be used for haul trucks, tandems, end dumps, etc. during project work.   Since project 
work is not utilizing this roadway we don’t need a 28 foot wide roadbed at the curves.  The existing 
curve at 1+50 was measured at roughly 16 foot wide.  The curve at 5+00 will likely be similar.   

3. The lack of a ditch above the curve at 1+50 is not an issue.  Doug had the previous contractor put a 
swale/water bar up above to help control the drainage and the natural drainage will not allow water 
to come down that way anyway.  The water is naturally kicking off towards the south and dumps on 
the back side of the newly installed rock swale where EPA currently has their job box.  We are also 
installing a water bar at 2+00 so ditch doesn’t appear to provide any benefit. 
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4. The geotextile should be used to wrap the three rock underdrains as well as utilized between the two 
curves.  Roughly stations 1+50 through 5+00.   It is not needed anywhere else.  We should not use it 
on the grey lobe for fear of creating a potential slip plane due to the slightly increased steepness.  
However if we hit a soft spot we can over excavate, lay fabric and compact as necessary.  Any leftover 
geotextile we should measure and save for next year. 

5. The rock underdrains will only be wrapped under the roadway.  They will be rip rap ditches extending 
to the hillside 

6. We will take about 3 foot off the crest of the grey lobe near 8+50 and add about 3 foot of clean down 
near the curve at 5+00.  This will help lower the grade and still allow us to tie into the repository 
correctly. 

7. The slope below the roadway along the grey lobe (towards CR888) should not exceed 1.5:1.  This 
slope will be covered in rip rap 

8. The existing curve radius at 5+00 is good as it sits.  Just need to raise elevation about 3 feet 
9. We will sheeps foot the entire roadway until compaction is reached. 
10. All geotextile needs to be underneath at least 12 inches of material.  We should install underdrains, 

compact roadway, lay fabric from 1+50 to 5+00, then import and compact 12 inches of Class 467 or 
Class 4 material in 6 inch lifts.   Doug says this stuff will compact.   The specs (lower right schematic on 
Sheet 20) call for 8 inches of material.  We should bring in 12 inches.  With the road alignment 
changes I am unsure what this additional 4 inches will do to our bid quantity.   Also what is the price 
of this new material? We should import and compact to 1+00 (the temporary green gate). 

11. Signs were discussed. 1) Road sign should only say “890” with 3” white letters on brown background,  
2) get two of those right hand road signs at 24” each and 3) Swap speed limit sign for 24” stop sign 
with 6‐8” letters.  No other signs needed. 

 
Tomorrow’s Planned Activity: 

 Finish hauling MM8.  Finish outer repository. Rough in new roadway. 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   42        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/12/15

  Daniel Olsen, Dylan Kauffman Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:     P. Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hrs   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 4hrs       

 30 CY Haul Truck 1: 9hrs    30 CY Haul Truck 2: 9hrs      Diesel Delivered: 0   

 Other Materials: 200CY manure  Inert Material Stockpiled:  0    Waste Rock/Tails Moved:  947CY 

 Cumulative W.R./T moved: 54,164 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Hauled 7 loads up from MM8 and placed into the repository.  147 CY up.  1,218 CY up from MM8. 

 MM8 now completed.  Other than revegetation efforts. 

 Hauled 2 loads of clean from Akron down to MM8.  294 CY total down to MM8. 

 Cut near final road grade adjacent to repository.  Roughed in new roadway from repository to the north.  Short 100 
feet from connecting to existing FR8i90 on the far north end.  The road is near final grade below the repository to the 
gate as well.  EPA contractor will come in with my permission and strip so me more material for their use.  I have 
enough clean fill and they need some.  Their activities associated with the stripping of material will consist of clearing 
about 1 foot off the bottom of the road from station 5+00 to 2+00, widening the road at the pull over around 3+50 
and widening the curve at 2+00.  This will give them the cap material they need while doing my work for me. 

 Began rip rap placement adjacent to the roadway where it drops off into the old Galena creek channel.  

 Cut preliminary V ditch along roadway 

 Pushed final 800 CY of material into the repository from the grey lobe.  There is roughly 400 CY that will stay in place 
from the grey lobe and be used as the roadway bottom. 

 Repository is now completed with the exception of closing the haul hole (est. 300 CY) and getting the EPDM ditch to 
grade (est. 600 CY).  All slopes look good. 

 Hauled 4 loads of manure from Cross Bar Ranch to MM8 for later incorporation. 

 Hauled 6 loads of manure from Cross Bar Ranch to Akron and staged. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Pilot car, defensive driving, speed limits, dust along CR888 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul manure, finish roughing in road, rip rap new road slope, cap cell 3 with clean, finish repository underdrain 
 
Technical Issues: 
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 Smart ditch is in the way 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   43        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/13/15

  Daniel Olsen, Dylan Kauffman Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:     P. Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hrs   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 4hrs       

 30 CY Haul Truck 1: 10hrs    30 CY Haul Truck 2: 10hrs      Diesel Delivered: 0   

 Other Materials: 360CY manure  Inert Material Stockpiled:  0    Waste Rock/Tails Moved:  324CY 

 Cumulative W.R./T moved: 54,488 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Continued rip rap placement along grey lobe portion of the roadway.  Another 75 feet and it will be completed. 

 Finished roughing in entire FR890 roadway. 

 Backfilled smart ditch and cleared remaining trees to facilitate new ditch install. 

 EPA hauled 324 CY to top of south pile. 

 Spread clean cover material over repository.  Still another day or more of spreading clean to 18” thickness. 

 Hauled 18 loads of manure from Cross Bar Ranch to Akron and staged.  That’s 480 tons at Akron and 80 tons at MM8 
to date.  I am calling each load 20CY.  Since the manure is quite wet/damp I am assuming 1 ton = 1 CY.  I will bring up 
another 200 tons and that will be all we need (In addition to the imported compost). 

 Finished installing underdrain outlet into the pond.  Day lighted in the center of the pond. 

 Haul trucks will be demobilized after this weekend. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital, Watch for tourists, PPE. 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Inspected and all sufficient 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Haul manure, finish rip rap of slope, spread cap material, start getting ditch to grade 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   44        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  8/14/15

  Daniel Olsen, Dylan Kauffman Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:     P. Sunny AVG Temperature:       75         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Water Truck: 1hrs   

 80k Excavator: 9hrs     Dozer D6 : 9hrs        Loader: 4hrs       

 30 CY Haul Truck 1: 7hrs    30 CY Haul Truck 2: 7hrs      Diesel Delivered: 957 gal   

 Other Materials: 200CY manure  Inert Material Stockpiled:  0    Waste Rock/Tails Moved:  54CY 

 Cumulative W.R./T moved: 54,542 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Finished rip rap placement along grey lobe portion of the roadway.   

 Final graded road from roughly 5+50 to 9+00.  Installed V ditch.  This section ready for Class 4 

 USFS on site to remove smart ditch. 

 EPA hauled 54 CY to top of south pile. 

 Continued capping repository with clean. 

 Hauled 10 loads of manure from Cross Bar Ranch to Akron and staged.  That’s 680 tons at Akron and 80 tons at MM8.   

 Spread manure at MM8 with loader.  Will rip in later. 

 All hauling completed.  Demobilized haul trucks. 

 Staked roadway for curve widening as well as pull out around 3+00.  EPA will cut inside my stakes to get some clean 
fill for their job, then I will final grade. 

 Cut EPDM ditch grade from the north end of the south repository to the outfall.  Still have to cut actual ditch but 
grade is set.  Also need to continue grade north to old overflow channel. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch out for other contractors 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Spread clean cap, begin ditch install 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   45        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen  Date:  8/15/15

  Daniel Olsen Day of Week: Saturday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:     P. Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 9hrs     Dozer D6 : 9hrs        Loader: 1hrs       

 Other Materials: 0      Waste Rock/Tails Moved:  40CY 

 Cumulative W.R./T moved: 54,582 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Continued pushing clean cap.  We have lots of clean cap material.  

 Installed 300 feet of EPDM liner from outfall back towards the center of the south pile.  Overlapped seams 5 feet.  
Started placing rip rap in ditch.  This is going to take a while 

 EPA hauled 40 CY to top of south pile. 

 Lots of rain overnight.  No dust. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Don’t pinch fingers with rocks, proper lift procedures 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Spread clean cap, EPDM ditch install 
 
Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   46        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/16/15

  Daniel Olsen  Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:     Shower AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 9hrs     Dozer D6 : 9hrs        Loader: 8hrs       

 Other Materials: 40 CY rip rap  Waste Rock/Tails Moved:  328CY 

 Cumulative W.R./T moved: 54,910 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Continued pushing clean cap.  We have lots of clean cap material.  

 Installed 300 feet of EPDM liner from center of the south pile towards the north.  Overlapped seams 5 feet.  
Anchored.  Continued placing rip rap in ditch.  600 total feet of liner installed.  240 feet more to go. 

 Hauled 82 loads from north to south with loader @ 4CY per trip.  Using material to close up haul road and finish 
getting the northern most portion to grade 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, Trips, Falls 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 A white Pine resident came down and talked to Jeff.  I did not see her.  She mentioned she was very upset with the 
hauling through White Pine.  I guess she claims one of the ER dump trucks almost hit her granddaughter on Friday.  
Jeff told her it was not us going through White Pine.  USFS and RMC seems to be getting bad PR based on EPA 
activities. 
 

Tomorrow’s Planned Activity: 

 Spread clean cap, Rip Rap install, finish hauling north to south. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   47        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/17/15

  Daniel Olsen  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: Chad Wellman 

Weather AM:       Sunny                             Weather PM:     Shower AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 10hrs    Dozer D6 : 10hrs        Loader: 3hrs       

 Other Materials: 100 CY rip rap and 93 tons compost        Waste Rock/Tails Moved:  132CY 

 Cumulative W.R./T moved: 55,042 LCY of 60,000 LCY 

 Cumulative W.R./T Loads from NP to SP: 1,919  
 

Activities and Remarks: 

 Finished pushing clean cap material over repository.  Will need about 60CY more to finish along the new roadway 
and also the northern most corner.  Will generate the clean from the north pile area. 

 Continued rip rap placement in ditch. 

 Hauled 30 loads from north to south with loader @ 4CY per trip.  EPA hauled 12 CY to repository.  This was enough to 
close up the haul road and complete the south repository hauling.  Final tally is 55,042 LCY. 

 93 tons of compost delivered to the site today. 

 Began staging manure and compost on clean cap material. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Heavy equipment safety 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Chad Wellman on site to address White Pine hauling issue. 
 

Tomorrow’s Planned Activity: 

 Rip rap install, incorporate manure and compost. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   48        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/18/15

  Daniel Olsen  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:    Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 10hrs    25k Dozer : 3hrs        Loader: 7hrs       

 66” Roller: x1       Other Materials: 40CY rip rap and 62 tons compost         
 

Activities and Remarks: 

 Added some clean cap to the top of the south pile to achieve proper grade. 

 Continued rip rap placement in ditch. 

 Hauled 30 loads from north to south with loader @ 4CY per trip.  EPA hauled 12 CY to repository.  This was enough to 
close up the haul road and complete the south repository hauling.  Final tally is 55,042 LCY. 

 62 tons of compost delivered to the site today.  155 tons compost total delivered to date. 

 Began spreading manure and compost on south pile. 

 Demobilized D6 dozer and replaced with smaller dozer with 6‐way blade.  Compactor mobilized on‐site. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Rip rap install, incorporate manure and compost, finish spreading clean adjacent to new roadway, final grade MM8. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   49        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/19/15

  Daniel Olsen  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:    Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 757gal   

 80k Excavator: 10hrs    25k Dozer : 7hrs        Loader: 9hrs       

 66” Roller: x1       Other Materials: 73 tons compost         
 

Activities and Remarks: 

 Continued adding manure and compost to the south cap.  Dozing in across entire pile 

 Worked roadway from station 3+50 on up to about 9+00.  Got it nearly to final grade.  Still one low spot we will add 
material to tomorrow.  Excavated first two underdrains for later replacement of geotextile and rip rap. 

 Excavated 100 feet more of upper ditch for later placement of liner 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch for other contractors 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish manure and compost install, road grade, dig last 100 foot of ditch and tie into Galena overflow 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   50        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/20/15

  Daniel Olsen  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Sub‐Contractor’s Supervisor: None 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:       Sunny                             Weather PM:    Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 4hrs     25k Dozer : 4hrs        Loader: 6hrs       

 66” Roller: x1       Other Materials: None         
 

Activities and Remarks: 

 Finished adding manure and compost to the south cap.  Dozing in across entire pile 

 Continued final grading of roadway FR890 

 Added clean cap material to north corner.  Still need to doze in 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 PPE 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Kurt Muenchow on site to discuss progress.  No issues other than general suggestions.  Will construct berm across 
north pile when completed and install a small settling pond to catch the adit underdrainage.  Also will control the 
flow near the old powder cache we saw this spring. 
 

Tomorrow’s Planned Activity: 

 None – off until August 25th 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   51        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/25/15

  Daniel Olsen  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                             Weather PM:    Cloudy/Showers AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 8hrs     25k Dozer : 5hrs        Loader: 4hrs       

 66” Roller: x1        

 Other Materials: 225 straw bales, 280 wood bales, 300LF buck and rail, 200LF liner       
 

Activities and Remarks: 

 Finalized entire south repository grades.  Just to need to make hummocky, scatter stump and trees, and reveg. 

 Continued final grading of roadway FR890. 

 Installed final 200 feet of liner and started rip rap placement in the swale.  Placed larger rip rap on downslope side of 
the new ditch. 

 Received straw and wood straw deliveries for vegetation efforts. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 All in good working order 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish EPDM ditch, FR890 grading, boulder placement for access deterrents, make south pile hummocky 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   52        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/26/15

  Daniel Olsen  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Cloudy                             Weather PM:    Cloudy/Showers AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 10hrs    25k Dozer : 5hrs        Loader: 4hrs       

 66” Roller: 2hrs        

 Other Materials: None       
 

Activities and Remarks: 

 Ripped entire repository with dozer to adequately mix manure/compost/topsoil 

 Finished all rip rap in the EPDM ditch. 

 Graded upper portion of roadway to final grade.  Rolled roadway from 5+00 to the end.  Road is now ready for road 
base from 5+00 to the upper end. 

 Placed boulders along entire roadway and adjacent to the repository. 

 Placed logs below rip rap sectioned of the roadway, per Kurt’s request 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, Trips, Falls 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 FR890 grading, hummocky repository, start reveg, install underdrains on FR890 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   53        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/27/15

  Daniel Olsen  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Showers                             Weather PM:    Rain AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Diesel Delivered: 0   

 80k Excavator: 4hrs     25k Dozer : 2hrs        Loader: 4hrs       

 66” Roller: 0        

 Other Materials: 300 LF of buck and rail, 23 pallets of concrete blocks       
 

Activities and Remarks: 

 Used excavator to make the repository slope hummocky.  Added pine logs across the slope to act as erosion control.  
Placed stumps and aspens randomly across slopes.  Hummocks range from 6” to 24” in size.   Still need to hummock 
the top of the repository. 

 Seeded entire slope as well as the disturbed areas on the back side of the EPDM ditch. 

 Began spreading straw/wood straw over the seeded and raked areas. 

 Added road pull out around 11+50 as it just fit well in that location and made sense. 

 Staked locations of water bars to be installed every 200LF along road. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Equipment operation, location of first aid kits and fire extinguishers 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg, buck and rail, install 3 road underdrains 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 Added road pull out around Station 12+00 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   54        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/28/15

  Daniel Olsen  Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       M. Sunny                            Weather PM:    M. Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 1 hr     

 80k Excavator: 4hrs     25k Dozer : 2hrs        Loader: 4hrs       

 Other Materials: None       
 

Activities and Remarks: 

 Installed 3 rock underdrains under the lower roadway.  Wrapped entirely in fabric.  The furthest south one was 
wrapped all the way to the end (not just under the roadway) as there would have been a big trench.  Backfilled on 
top of the fabric to match the adjacent grades and it looks much better. 

 Finished grading road to about 1+75.  Waiting for EPA to get out of the way to finish the rest. 

 Finalizing road slopes, widths, etc. and rolling with vibrator as we go. 

 Began installing buck and rail fencing adjacent to roadway.  Also installed in the tree gap where the rock underdrain 
goes into the pond area. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Proper lifting techniques, use of power tools, eye protection 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg, buck and rail 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   55        

Subcontractors:   RMC Personnel: Trevor Worth, Jeff Lundeen Date:  8/29/15

  Daniel Olsen Day of Week: Saturday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       M. Sunny                            Weather PM:    M. Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 2hrs     

 80k Excavator: 0      25k Dozer : 6hrs        Loader: 2hrs       

 Other Materials: None       
 

Activities and Remarks: 

 Continued installing buck and rail fence up new roadway 

 Worked on getting FR890 to final grade.  Rolling, shaping, rolling, filling, rolling, cutting, etc. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Machine safety 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg, buck and rail, roadway 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   56        

Subcontractors:   RMC Personnel: Trevor Worth, Jeff Lundeen Date:  8/30/15

  Daniel Olsen Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       M. Sunny                            Weather PM:    M. Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 2hrs     

 80k Excavator: 0      25k Dozer : 6hrs        Loader: 2hrs       

 Other Materials: None       
 

Activities and Remarks: 

 Continued installing buck and rail fence up new roadway.  Maybe 100 feet left to go, but still need access to top of 
south pile so will have to wait until reveg is completed 

 Continued spreading straw 

 Finished getting FR890 to final grade.   
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Stay hydrated 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg, road base install 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   57        

Subcontractors:   RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen Date:  8/31/15

Landmark Survey  Daniel Olsen  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       M. Sunny                            Weather PM:    M. Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 4hrs     

 80k Excavator: 6hrs     25k Dozer : 2hrs        Loader: 2hrs       

 Other Materials: 268.68 tons of road base       
 

Activities and Remarks: 

 Finished making the top of the south pile repository hummocky.  Spread logs and roots across the top hummocks. 

 Seeded the rest of the south pile repository.  Also seeded the rip rap banks. 

 Continued to spread both types of straw on seeded and raked areas. 

 Installed geotextile on the lower portion of the road as previously discussed. 

 Road base being imported.  Spreading on entire roadway in 3 to 6 inch lifts and shaping and rolling. 

 Installed settling basin on the north pile to control any adit drainage.  Also installed a berm across the edge closest to 
the creek in order to control any run off over the winter.  Berm goes from where we stopped our silt fence all the 
way back to the mill structure. 

 Landmark Surveying staked the new Galena Creek center line with cut/fills. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch for dump trucks, PPE, Emergency Contacts 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg, road base install 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   58        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/1/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       M. Sunny                            Weather PM:    M. Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 4hrs     

 80k Excavator: 3hrs     25k Dozer : 3hrs        Loader: 3hrs       

 Other Materials: 266.76 tons of road base       
 

Activities and Remarks: 

 Road base being imported.  Spreading on entire roadway in 3 to 6 inch lifts and shaping and rolling. 

 477 more tons of road base to come in. 

 Revegetation of south repository continued. 

 Finished final 100 feet of buck and rail fence where it parallels the repository. 

 Installed 3 swales/access deterrents along the flume road per Kurt’s request. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, Trips, and Falls 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg, road base install 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 Will install buck and rail on the opposite side of the road where it parallels new Galena Creek.  Otherwise it will 
become a parking area.  We need a good access deterrent there. 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   59        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/2/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: Kurt Muenchow, Pete Stevenson 

Weather AM:       M. Sunny                            Weather PM:    M. Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 4hrs     

 80k Excavator: 3hrs     25k Dozer : 3hrs        Loader: 3hrs       

 Other Materials: 241.54 tons of road base       
 

Activities and Remarks: 

 Road base being imported.  Spreading on entire roadway in 3 to 6 inch lifts and shaping and rolling. 

 Revegetation of south repository continued. 

 Kurt and Pete walking site to inspect. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Sun protection 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg, road base install 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   60        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/3/15

Subcontractors: None  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: Kurt Muenchow 

Weather AM:       M. Sunny                            Weather PM:    P. Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 4hrs     

 80k Excavator: 3hrs     25k Dozer : 3hrs        Loader: 3hrs       

 Other Materials: 180.01 tons of road base       
 

Activities and Remarks: 

 Road base being imported.  Spreading on entire roadway in 3 to 6 inch lifts and shaping and rolling.  Constructing 
water bars and V‐ditches as road progresses. 

 Finished reveg of south repository.  Just have to spread some fertilizer. 

 Staged all bales at MM8. 

 Walked site with Kurt.  A few comments. 

 56 tons of road base left to come in. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Reveg MM8, finish road construction 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 



 

P a g e  | 1 

DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   61        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/4/15

Subcontractors: None  Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       M. Sunny                            Weather PM:    Cloudy AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        66” Roller: 2hrs     

 80k Excavator: 1hrs     25k Dozer : 2hrs        Loader: 2hrs       

 Other Materials: 59.22 tons of road base and 41.21 tons of washed gravel       
 

Activities and Remarks: 

 Final road base delivered.  Saved about 40 tons in stockpile to add over the next week or two as we see the need.   
Will need to add some where EPA contractor is still working around the corner around Station 2+00.  

 Cut swale along new road. 

 Road 99% complete and opened to the public.  Also left the old FR890 open. 

 Revegetated at MM8.  Still need to spread fertilizer. 

 Revegetated some along the new roadway. 

 Washed rock delivered for the concrete crossing install.  Left in stockpile for later use. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 EPA contractor should be demobilized by 9/10/15 
 

Tomorrow’s Planned Activity: 

 None – off until 9/8/15 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 



 

P a g e  | 1 

DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   62        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/8/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 2hrs     

 80k Excavator: 1hrs     25k Dozer : 2hrs               

 Other Materials: None       
 

Activities and Remarks: 

 Add some road base to FR890.  The road is now considered complete.  Still a few tons of road base left to add as 
needed 

 Spread Biosol fertilizer at MM8, on the repository, and adjacent to the roadway 

 Spread seed and straw along the entire length of the new FR890 

 Roughed in the concrete crossing 

 Cut the new Galena Creek channel immediately above the concrete crossing.  This was at request of Kurt and Pete.  
Just a small turn to get the water to flow across our engineered crossing once we divert the water. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 General site safety 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 EPA is done with their work near the beginning of the new FR890.  They have reclaimed the area but did no re‐
vegetation.  RMC spread seed and hay adjacent to the roadway only. 
 

Tomorrow’s Planned Activity: 

 Concrete crossing 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   63        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/9/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 3hrs     

 80k Excavator: 1hrs     25k Dozer : 0hrs               

 Other Materials: None       
 

Activities and Remarks: 

 Installed concrete crossing to spec.  Over‐excavated and compacted.  Laid geotextile and liner.  Spread 8” of 1.5” 
washed gravel.  Laid geo‐grid.  Laid concrete blocks.  Started weaving the cables through the blocks. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Proper lifting of concrete blocks 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 EPA is done and demobilized 
 

Tomorrow’s Planned Activity: 

 Concrete crossing 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   64        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/10/15

Subcontractors: None  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 1hrs     

 80k Excavator: 0hrs     25k Dozer : 0hrs               

 Other Materials: None       
 

Activities and Remarks: 

 Finished concrete crossing.  Installed all cable and crimped oval sleeves.  Filled all holes in blocks with road base.  
Tied in perimeter at all locations other than where we need to tie into the liner before diverting Galena Creek. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 First Aid kit locations 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Start Galena Creek re‐route, install buck and rail, install access gate 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   65        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/11/15

Subcontractors: None  Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 6hrs     

 80k Excavator: 8hrs     25k Dozer : 2hrs               

 Other Materials: None       
 

Activities and Remarks: 

 Installed access gate. 

 Installed more buck and rail in locations where there is potential for public access to reclamed areas. 

 Began shaping galena creek.  Stockpiling clean for later use on north pile.  Installed rock bars at roughly 75 foot 
intervals to break up the water flow in steeper areas. 

 Re‐vegetated EPA area adjacent to CR888. 

 Installed parking area for one car between Galena Creek and new road 

 Using boulders and trees to block access between new road and Galena Creek 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, trips, falls.   Care when using power tools.  Eye contact with operators in machines before getting close. 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Galena Creek re‐route, install buck and rail, reveg 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   66        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/12/15

Subcontractors: None  Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 9hrs     

 80k Excavator: 9hrs     25k Dozer : 0hrs               

 Other Materials: None       
 

Activities and Remarks: 

 Finished installing new Galena creek.  Probably generated about 1,000CY of cap material during grading.  Stockpiled 
for later use.  Installed maybe 12 check dams/drop structures in the new channel.  

 Finished installing all buck and rail. 

 Dropped trees on flume road per Kurt’s request.  

 Removed all wire fencing. 

 Placed last 5 tons of road base on CR888 to fix some depressions caused by RMC and EPA use of the road. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Be careful 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish project 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   67        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/13/15

Subcontractors: None  Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       70         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 1hrs     

 80k Excavator: 1hrs     25k Dozer : 0hrs               

 Other Materials: None       
 

Activities and Remarks: 

 Completed vegetation of Galena Creek and adjacent disturbances.  Spread remaining Biosol fertilizer. 

 Added rocks to swales that were cut by EPA. 

 Completed several final touch up tasks. 

 Project completed other than installing signs. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Final walk through 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   68        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/14/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: EPA, USFS 

Weather AM:       Sunny                            Weather PM:    Cloudy AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 2hrs     

 80k Excavator: 2hrs     25k Dozer : 0hrs               

 Other Materials: None       
 

Activities and Remarks: 

 Cleaned up along new Galena Creek 

 Installed lock on access gate 

 Completed a few minor touch ups 

 Completed walk through with USFS and EPA 

 Walked north pile to discuss future work 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 The following items need to be addressed to achieve project completion 
1. All water bars need to be deepened, angled at 30‐45 degrees, and make a clear flow path at 

outlets 
2. Install boulders adjacent to concrete crossing 
3. Tie in liner at concrete crossing 
4. Install all signs 
5. Install rip rap on downhill side of middle turn 

 
Tomorrow’s Planned Activity: 

 None 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.003.015 Report No.   69        

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/28/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Owners Representatives:  Kurt Muenchow, Linda Lanham 
Regulator’s Representatives: None 

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        Loader: 2hrs     

 80k Excavator: 2hrs     25k Dozer : 1hrs               

 Other Materials: 45.06 tons of road base       
 

Activities and Remarks: 

 Completed all punch list items as follows:  tied in liner at concrete crossing, placed boulders adjacent to concrete 
crossing, installed all signs, deepened all water bars using additional 45 tons of delivered road base. 

 All work now completed for this year on USFS scope.  Additional work on north pile will be documented on TU 
daily’s. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Emergency procedures 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page Left Intentionally Blank 



 

P a g e  | 1 

DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   1       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/28/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                            Weather PM:    Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 1hrs     

 80k Excavator: 2hrs     D8 Dozer : 1hrs               

 Other Materials: 25 feet of 18” CSP     
 

Activities and Remarks: 

 Mobilized to site. 

 Began transplanting sedge and willows from the adit wetlands area to the banks of Tomichi Creek. 

 Walked site with crew to discuss project objectives. 

 Filled on‐site diesel tanks. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Emergency procedures, route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Finish moving sedge and willows, install culvert, begin cutting adit drainage 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   2       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/29/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                            Weather PM:    P. Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 1hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 0hrs     
   

Activities and Remarks: 

 Installed 18” CSP to divert adit water under haul road. 

 Began cutting adit drainage swale down to native between the culvert outfall and Tomichi Creek. 

 Hand removed smart ditch and salvaged for USFS. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Safety around heavy equipment 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Adit drainage, excavate repository 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   3       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  9/30/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Cloudy                            Weather PM:    Cloudy AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   

 Estimated clean fill excavated (visually): 1,200CY 

 Estimated waste rock/tailings buried (visually): 0CY 
       

Activities and Remarks: 

 Continued constructing adit drainage.  Nearly complete, however, however had to stop due amount of material 
being generated.  Need to get some buried in repository to get some material out of the way. 

 Found the real floor of the Akron adit below the culverts.  Hit hard material and rails at the same elevation where the 
sedge was growing. 

 Began cutting first cell on the southern end of the site to house some material.   Able to dig to about 10 feet.  
Stockpiled all clean off to the side. 

 Jason Willis on‐site to inspect progress. 

 Stockpiled larger rip rap for later placement along the toe of the pile. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch for other operators 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Excavate repository, bury tailings and waste rock 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   4       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/1/15

Subcontractors: None  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       P. Cloudy                            Weather PM:    Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 2hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   

 Estimated clean fill excavated (visually): 400CY 

 Estimated waste rock/tailings buried (visually): 400CY 
       

Activities and Remarks: 

 Finished cutting first cell on north repository.  Got to 10 – 15 feet.  Stockpiled all clean off to side. 

 Filled bottom of cell with 2 foot of grey waste rock.  Compacted.  Began placing grey tailings into the cell. 

 Kurt Muenchow on‐site to inspect progress. 

 Stockpiled larger rip rap for later placement along the toe of the pile. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Stay hydrated, PPE 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Bury tailings and waste rock 
 

Technical Issues: 

 Flat loader tire 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   5       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/2/15

Subcontractors: None  Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       P. Cloudy                            Weather PM:    P. Cloudy AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 2hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   

 Estimated clean fill excavated (visually): 0CY 

 Estimated waste rock/tailings buried (visually): 700CY 
       

Activities and Remarks: 

 Adding grey tailings to first cell.  Mixing damp tailings with dry waste rock to achieve compaction. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Kurt and Jason on site to discuss project objectives, progress, changes, etc.  No major issues other than continue to 
field fit as we progress and discuss any major changes with TU or USFS. 
 

Tomorrow’s Planned Activity: 

 Bury tailings and waste rock, open up second repository cell. 
 

Technical Issues: 

 Flat loader tire ‐ again 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   6       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/3/15

Subcontractors: None  Day of Week: Saturday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Sunny                            Weather PM:    M. Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 4hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   

 Estimated clean fill excavated (visually): 1,000CY 

 Estimated waste rock/tailings buried (visually): 700CY 
       

Activities and Remarks: 

 Adding grey tailings to first cell.  Mixing damp tailings with dry waste rock to achieve compaction. 

 Excavating the second cell for the north repository. This cell is located up near the old powder cache. Stockpiling 
clean near adit.  Excavation in second cell is deep at near 12‐15 feet.  Hitting bedrock on upper side of repository.   
Lots of clean being generated. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, trips, falls.  Watch out for other operators 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Bury tailings and waste rock, finish second repository cell. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   7       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/4/15

Subcontractors: None  Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Cloudy                           Weather PM:    P. Sunny AVG Temperature:       65         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 8hrs     

 80k Excavator: 8hrs     D8 Dozer : 4hrs        3CY Loader: 8hrs   

 Estimated clean fill excavated (visually): 500CY 

 Estimated waste rock/tailings buried (visually): 500CY 

 Shot rock for ditches:  150CY 

 Boulders for rip rap toe: 250CY 
       

Activities and Remarks: 

 Continue adding material to first cell 

 Continue digging clean out of second cell and stockpiling 

 Spent half of the day stockpiling shot rock for later placement into run on control ditches.  Also stockpiling rip rap for 
toe of slope 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Don’t get hurt 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Bury tailings and waste rock, dig second repository, stockpile more shot rock 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 The stockpiling of the shot rock and rip rap toe rock was not included in the TU scope of work being completed now, 
however, it is necessary for the long term completion of the project.  Budget allows for 30 days of work with 
existing personnel and equipment.  RMC/USFS/TU will re‐assess what is left to do upon 2015 demobilization. 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   8       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/5/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Cloudy                           Weather PM:    M. Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 2hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 I am not trying to track material moved anymore.  Too difficult.  Four machines moving clean and waste rock to 
multiple piles/cells.  It’s impossible.   There is a lot of clean (maybe 9,000CY) currently stockpiled with more to go.  All 
the waste rock and tailings will be buried.  No reason to track quantities. 

 Continue digging clean out of second cell and stockpiling. 

 Adding waste rock to cell 1. 

 Stockpiled more shot rock for ditches. 

 Finished digging adit discharge swale to the creek.  All on clean. 

 Jason Willis on site to inspect 

 Took XRF samples with TU on‐site 
o #356 – Iron stained native in adit discharge swale 
o #357 – tan native in old wetlands where willows and sedges were 
o #358 – grey waste rock 
o #359 – background adjacent to Akron adit 
o #360 – brown native in adit discharge swale 
o #361 – grey slime tailings 
o #362 and #363 – disregard 
o #364 – cap material in cell #2 

 
Health & Safety, PPE, Accident and Property Damage Issues: 

 PPE 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Stockpile clean, bury waste rock and tailings 
 

Technical Issues: 

 Bulldozer blew hydraulic line.  Repaired by the end of the day. 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   9       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/6/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Sunny                          Weather PM:    M. Sunny AVG Temperature:       55         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 4hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Finished digging out cell #2. 

 Spread most of the grey tailings into cell #2 and mixed with dry waste rock to achieve compaction.  Still a few 
hundred yards of grey tailings to mix and then all that will be left on‐site to move is waste rock.  Lots of room in cell 
#2 for material. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Heavy equipment safety 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Bury waste rock and tailings 
 

Technical Issues: 

 Bulldozer cellinoid broke.  Repair coming first thing tomorrow 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   10       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/7/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Sunny                          Weather PM:    M. Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 0hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Adding material to cells #1 and #2.  Compacting as we go.  All grey tailings now incorporated into repository. 

 Cutting all waste rock right down to native clean material as of now.  We will have lots of clean cap material. 

 33% of contract completed to date.  10 of 30 days. 
 
Health & Safety, PPE, Accident and Property Damage Issues: 

 Stay alert in machines 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Bury waste rock and tailings 
 

Technical Issues: 

 Bulldozer has bad cylinder.  Wagner on site to remove and will repair in shop.  Should be back in operation Friday 
afternoon. 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   11       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/8/15

Subcontractors: None  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Sunny                          Weather PM:    M. Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 7hrs     

 80k Excavator: 7hrs     D8 Dozer : 0hrs        3CY Loader: 7hrs   
       

Activities and Remarks: 

 Continue adding material to cells #1 and #2.  Pulling up from the creek and compacting as we go.   

 Kurt, Jason, and Howard on site to monitor progress and discuss future work. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None.  Off until Sunday 
 

Technical Issues: 

 Bulldozer will be repaired tomorrow 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   12       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/11/15

Subcontractors: None  Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Sunny                          Weather PM:    M. Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 0hrs   
       

Activities and Remarks: 

 Continue adding material to cells #1 and #2.  Pulling up material from the creek and compacting as we go.  Still 
scraping everything down to native material but we are at the point now where the floodplain pinches out near the 
existing culvert.  We will transition to leaving waste rock in place very soon and just cap in place with clean material.   
Floodplain will still be scraped to clean, just the slope trending back to the east will stay as waste rock with clean 
cover. 

 Transplanting willows along edge of creek. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Don’t get complacent on machines 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Same as today 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   13       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/12/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Sunny                          Weather PM:    M. Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding material to cell #2.  Pulling up from the creek and compacting as we go.  

 Transplanting willows along edge of creek. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch for sun glare 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Same as today 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   14       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/13/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                          Weather PM:    Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding material to cell #2.  Pulling up from the creek and compacting as we go.  

 Transplanting willows along edge of creek. 

 Entire floodplain is cut to native.  Will have the floodplain cut from the existing culvert all the way to below the Akron 
adit by tomorrow. 

 It appears slope from the edge of the floodplain to our new crest will be no steeper than 3.5:1. 

 46.7% of contract completed to date (Day 14 of 30). 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch for other operators in close quarters 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Same as today 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   15       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/14/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                          Weather PM:    Sunny AVG Temperature:       60         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding material to cell #2.  Pulling up from the creek and compacting as we go.  

 Finished cutting floodplain to native from the road culvert to a northern point directly below the Akron adit.   

 Tied in waste rock above the floodplain at a point high enough where water will never impact the waste rock. 

 Lots of material pushed up the hill.  We still have lots of space on the southern edge of the site.  Next week we will 
start running waste rock material from the northern end to the southern end. 

 50% of contract completed to date (Day 15 of 30). 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Emergency response procedures, fueling procedures 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None, off until Monday 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   16       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/19/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Rain/Snow                         Weather PM:    M. Cloudy AVG Temperature:       45         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Finished grading the southern portion of the north pile where it parallels the creek.  Tracked with excavator. 

 Began pushing clean fill onto this final graded portion for later placement. 

 Jason Willis on site to inspect and discuss how site will be left for the winter.  Determined to put in silt fence and a 3 
foot berm. 

 Transporting waste rock from north of the adit now to the repository on the southern portion.  Adding willows along 
creek edges as we go.   All willows are being dug up to remove underlying waste rock and then transplanted. 

 Hauled 45CY more of shot rock and stockpiled. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Stockpile clean cap material on final grade.  Add more waste material to repository 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   17       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/20/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       M. Sunny                         Weather PM:    M. Cloudy AVG Temperature:       45         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Pushing clean fill onto lower portion of southern repository at minimum 24” thickness.  Using rip rap boulders along 
toe to temporarily tie into the floodplain.  Will move and place better next year. 

 Continue transporting waste rock from north of the adit to the repository on the southern portion.  Continue adding 
willows along creek edges as we go.    

 Hauled 8CY more of shot rock and stockpiled. 

 It appears we will need to open a cut on the northern portion of the site to hold some of the waste rock. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Location of fire extinguishers and first aid kits 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Add more material to repository. Shape floodplain 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   18       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/21/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Cloudy                                       Weather PM:    Cloudy/Showers AVG Temperature:       40         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding waste rock from northern portion of site to the repository on south side of north pile. 

 Pulled all material up from around the mill and shaped into repository.  Left the area below the mill for the material 
adjacent to Tomichi creek. 

 Shaped the entire crest line where it parallels Galena Creek.  Just need to shape the back side now with clean and 
then riprap. 

 Continued capping finished portions of the repository.  All clean cap material is being placed at 2 foot thickness. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Careful in wet weather 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Add more material to repository. Shape floodplain.  Cap repository with clean material. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   19       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/22/15

Subcontractors: None  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Snow                                      Weather PM:    Snow AVG Temperature:       30         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding waste rock from northern portion of site to the repository on south side of north pile. 

 Continued capping finished portions of the repository.  All cap is being placed at 2 foot thickness. 

 Jason Willis on site to inspect 

 Snowed all day 

 Added rip rap to the toe of the repository and tied in cap material.  Rip rap is only roughly placed for the winter. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Careful in snow 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Add more material to repository. Shape floodplain.  Cap repository with clean. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 Will install a small rip rap lined swale for the adit discharge to run through once we divert it 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   20       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/23/15

Subcontractors: None  Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Cloudy                                      Weather PM:    Cloudy AVG Temperature:       35         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 4hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding waste rock from northern portion of site to the repository on south side of north pile. 

 Continued capping finished portions of the repository.  All cap is being placed at 2 foot thickness. 

 Stockpiling rip rap for placement next year. 

 20 of 30 days now completed on contract. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Route to hospital, emergency procedures 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Installed 300LF of silt fence from the culvert heading up‐stream 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Add more material to repository. Shape floodplain.  Cap repository with clean. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   21       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/24/15

Subcontractors: None  Day of Week: Saturday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                                     Weather PM:    Sunny AVG Temperature:       40         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding waste rock from northern portion of site to the repository on south side of north pile. 

 Continued capping finished portions of the repository.  All cap is being placed at 2 foot thickness. 

 Cut entire length of the creek, roughly 20 foot back from the banks.  Still more to cut back but all areas adjacent to 
creek are now completed for this year’s work 

 Around station 4+50 the native bottomed floodplain (seen from 4+50 to the culvert) transitions to waste rock.   I am 
still cutting to water level but the clean dirt varies from 1‐4 feet below water level in these areas.  Digging it out will 
likely cause significant ponding and/or the creek to jump channel into this lower area.  This area will be capped with 
2 foot of fill later. 

 Diverted adit flow out of the smart ditch and down the hillside.  Nothing unexpected. 

 Striped repository location on north side of the site of trees.  

 Removed smart ditch and buried in repository. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Add more material to southern repository. Open up north repository cut.  Build rip rap lined swale for adit flow. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   22       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/25/15

Subcontractors: None  Day of Week: Sunday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                                     Weather PM:    Sunny AVG Temperature:       50         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding waste rock from northern portion of site to the repository on south side of north pile. 

 Cutting repository on north side and stacking clean 

 Constructed adit discharge swale and lined with shot rock 

 Stockpiling rip rap boulders 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 First aid kit and fire extinguisher locations 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Repaired some sagging silt fence 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Last day adding material to southern repository. Excavate northern repository.   
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   23       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/26/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Showers                                     Weather PM:    Showers AVG Temperature:       35         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding waste rock from northern portion of site to the repository on south side of north pile. 

 Pulling material up from the creek. 

 Cutting repository on north side and stacking clean. 

 Final grading southern portion of site. 

 Adding clean cap and rip rap to the back of the crest line where it parallels new Galena Creek channel 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Last day adding material to southern repository. Excavate northern repository. Cap placement.  
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   24       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/27/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Cloudy                                     Weather PM:    Cloudy AVG Temperature:       35         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 9hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 9hrs   
       

Activities and Remarks: 

 Continue adding waste rock from northern portion of site to the repository on south side of north pile.  Much more 
material going into this repository than I thought, which is good. 

 Pulling material up from the creek. 

 Cutting repository on north side and stacking clean. 

 Constructed three foot berm around the sharp stream bend below 5+50 to help keep stream in the channel. 

 I do not think I will be able to get all the northern waste rock buried by Nov. 6th.  Although I am completing lots of 
finish grade work on the southern portion of the site that was not in the original TU scope.  Still have waste rock from 
station 1+00 to about 4+25 to move.  Everything else is buttoned up, or will be after tomorrow. 

 Six days left of work.  10/28 and 11/2‐11/6. 

 Survey work on 11/9 and 11/10. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Careful with loaders on side slopes 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Doug, Linda, Curtis on site from GMUG.  Also Jason with TU.  Inspect site.  Recommend adjusting silt fence somewhat 
to allow adit discharge to go directly into the creek rather than allow sediment to build up on the back.  Will “wrap” 
the adit discharge flow in the floodplain.  Also will add a strip of straw wattles across the completed areas for the 
winter (600LF).  Other than that everything appears on track. 
 

Tomorrow’s Planned Activity: 

 Button up southern portion of site.  Add more silt fence.  Add clean to back of repository. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   25       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  10/28/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                                     Weather PM:    Sunny AVG Temperature:       35         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 1hrs     

 80k Excavator: 7hrs     D8 Dozer : 7hrs        3CY Loader: 1hrs   
       

Activities and Remarks: 

 Stockpiled more rip rap. 

 Added a line of rip rap to the back side of the southern crest line.  Still have to add clean to get the proper back slope 
and then add some more rip rap to this slope. 

 Finished capping and grading the southern portion of the site.  Everything south of the adit discharge swale is now 
capped and final graded. 

 Excavated more northern repository material. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Install 500LF of silt fence, including “wrapping” the lower adit discharge per USFS and TU recommendation.  Created 
an opening in the silt fence for the adit water to discharge into the creek.  Still about 300LF of silt fence left to go on 
the northern most section of creek bank. 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None – off until 11/2 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 



 

P a g e  | 1 

DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   26       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  11/2/15

Subcontractors: None  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                                     Weather PM:    Sunny AVG Temperature:       50         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 5hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 5hrs   
       

Activities and Remarks: 

 Stockpiled more rip rap. 

 Began backfilling the back side of the crest line where it parallels the new Galena Creek channel.  Adding roughly 5 
feet of rip rap to the toe slope.  Slope is good, maybe 2.5:1 to 3.0:1 

 Excavated more northern repository material.  Maybe 1 more day and the very large northern repository cell will be 
done and ready for waste rock. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Watch for other operators when backing up.  Stay on level slopes with loaders 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Install 350LF of silt fence.  All silt fence now installed. 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Dig northern repository.  Cap back of southern crest with clean and rip rap 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 



 

P a g e  | 1 

DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   27       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  11/3/15

Subcontractors: None  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                                     Weather PM:    Sunny AVG Temperature:       45         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 5hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 5hrs   
       

Activities and Remarks: 

 Stockpiled more rip rap. 

 Continued backfilling the back side of the crest line where it parallels the new Galena Creek channel.  Another 80 feet 
to go and that will be completed 

 Excavated more northern repository material.  Very large cut.  98% completed.   Will move a little more tomorrow 
morning and then spend the rest of the contract filling it in with waste rock. 

 Day 27of 30.   Demobilizing Friday for 2015. 
 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Slips, trips, falls. 
 

Storm water Erosion Control BMP Installs and Inspection: 

 Installed 600LF of straw wattles across graded areas 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Cap back of southern crest with clean and rip rap.  Move waste rock into repository 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   28       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  11/4/15

Subcontractors: None  Day of Week: Wednesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Snow                                     Weather PM:    Snow AVG Temperature:       30         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 5hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 5hrs   
       

Activities and Remarks: 

 Finished adding clean native and rip rap to the back of the crest line 

 Finished excavating northern repository cell #1.  We will stuff as much in it as we can and open up cell #2 next year if 
there is more waste rock left 

 Adding waste rock to repository and compacting as we go.  
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Careful in snow 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Move waste rock into repository 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   29       

RMC Personnel: Brian Sweet, Trevor Worth, Jeff Lundeen, Daniel Olsen Date:  11/5/15

Subcontractors: None  Day of Week: Thursday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Snow 1”                                    Weather PM:    Snow 1” AVG Temperature:       30         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1        4CY Loader: 5hrs     

 80k Excavator: 9hrs     D8 Dozer : 9hrs        3CY Loader: 5hrs   
       

Activities and Remarks: 

 Adding waste rock to northern repository and compacting as we go.  

 Demobilized loaders.  Too slick with snow and limited space. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Careful in snow 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Move waste rock into repository.  Demobilize 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   30       

RMC Personnel: Brian Sweet, Daniel Olsen  Date:  11/6/15

Subcontractors: None  Day of Week: Friday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Snow 1”                                    Weather PM:    Snow 1” AVG Temperature:       30         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x2    RMC Trailer: x1           

 80k Excavator: 6hrs     D8 Dozer : 6rs         
       

Activities and Remarks: 

 Adding waste rock to northern repository and compacting as we go.  

 Took 3 soil samples from 1) east of MM8, 2) below south repository, and 3) red dirt near adit. 

 Demobilized D8, porto‐let, and job trailer. 

 Still the fuel tanks, excavator, and job fence to demobe. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 Careful in snow 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 None – off until Monday. 

 Monday will meet surveyors and move about 400CY of waste rock that is left (into the repository) to get to the point 
I want to be at for the winter. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   31       

RMC Personnel: Brian Sweet  Date:  11/9/15

Subcontractors: Landmark Survey  Day of Week: Monday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                                    Weather PM:    Sunny AVG Temperature:       35         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x1               

 80k Excavator: 5hrs              
       

Activities and Remarks: 

 Adding more waste rock to northern cell. 

 Demobilized fuel tanks. 

 Surveying being completed to assist in drone survey, complete south pile as‐built data, locate perimeter of northern 
repositories, and location of adit discharge.  TU also has some stream and floodplain survey work done.  RMC has 
survey work done on run on control ditch locations above north pile. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 Kurt M., Claude M., John J., Jason W., Chris G., and Chad W. all on site to see progress and discuss 2016 activities.   
 

Tomorrow’s Planned Activity: 

 Pull up last 100CY of waste rock for the year.   

 Drone survey. 

 Finish demobe and winterizing tasks. 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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DAILY CONSTRUCTION ACTIVITIES REPORT 

Project and No.:  Akron Mine & Mill Removal Action ‐ E15.017.117 Report No.   32       

RMC Personnel: Brian Sweet  Date:  11/10/15

Subcontractors: Drone guys  Day of Week: Tuesday

RMC Construction Supervisor:  Brian Sweet 
Trout Unlimited Representative: Jason Willis  

Weather AM:       Sunny                                    Weather PM:    Sunny AVG Temperature:       40         

 
Project Equipment, Quantities, Materials, and Hours of Operation: 

 RMC Work Trucks: x1               

 80k Excavator: 5hrs              
       

Activities and Remarks: 

 Added last of the waste rock to northern cell.  There is still more room in this cell for next year. 

 Tracked floodplain north of the adit. 

 Completed drone survey. 

 Transferred diesel that was spilled into the holding basins into 55 gallon drum. 

 Beefed up berms around the site. 

 Placed rocks across entrance and locked green gate. 

 Spread last of the road base in the parking area just above the new culvert. 

 Demobilized excavator. 

 Temporary fencing will be demobilized Thursday. 
 

Health & Safety, PPE, Accident and Property Damage Issues: 

 None 
 

Storm water Erosion Control BMP Installs and Inspection: 

 None 
 

Communications: 

 None 
 

Tomorrow’s Planned Activity: 

 Done until 2016 
 

Technical Issues: 

 None 
 

Changes from Planned Design:   

 None 
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Photo Log Summary Sheet 
 
Location #1 – Spring Run Off Conditions 

Location #2 – South Pile Looking South 

Location #3 – South Pile Looking North 

Location #4 – South Pile Corner Looking Northwest 

Location #5 – South Pile Corner Looking Southwest 

Location #6 – South Pile Looking Southeast 

Location #7 – South Pile Looking Southwest 

Location #8 – South Pile Bottom Looking Northeast 

Location #9 – South Pile Towards North Tailings 

Location #10 – Center NFSR 890 Looking North 

Location #11 – Lower NFSR 890 Looking South 

Location #12 – Upper NFSR 890 Looking North 

Location #13 – Upper NFSR 890 Looking South 

Location #14 – Mile Marker 8 

Location #15 – North Pile Looking North on CR888 

Location #16 – North Pile Looking South on CR888 

Location #17 – North Pile From Below Mill on CR888 

Location #18 – North Pile Adit From CR888 

Location #19 – North Pile Looking Down Tomichi Creek 

Location #20 – North Pile Looking North 

Location #21 – Upper Galena Creek Crossing 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #1: Spring Run Off Conditions 

1  
 

Photo 
No: 1 

Date:  
6/18/2015 

 

 
Galena Creek jumping its 
current channel.  This 
location is about one 
thousand feet above the north 
pile. 

 

Photo 
No: 2 

Date:  
6/18/2015 

 

 
Due to the branching of 
Galena Creek water was now 
hitting the smart ditch at a 90 
degree angl and running 
under the smart ditch. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #1: Spring Run Off Conditions 

2  
 

Photo 
No: 3 

Date:  
6/18/2015 

 

 
Water ran down the dirt 
swale below the smart ditch 
and caused upheaval of the 
plastic. 

25 

Photo 
No: 4 

Date:  
6/18/2015 

 

 
Water was breaching the dirt 
swale under the smart ditch 
at numerous locations above 
the south pile.   
 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #1: Spring Run Off Conditions 

3  
 

Photo 
No: 5 

Date:  
6/18/2015 

 

 
Water was flowing across the 
top of the south pile. 

 

Photo 
No: 6 

Date:  
6/18/2015 

 

 
Water pouring out the top of 
the south pile and down to 
the bermed area below the 
site. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #1: Spring Run Off Conditions 

4  
 

Photo 
No: 7 

Date:  
6/18/2015 

 

 
Bermed arrow below the site 
at capacity. 

 

Photo 
No: 8 

Date:  
6/18/2015 

 

Water actively pouring over 
the berm below the south 
pile.  This was occurring in 
numerous locations along the 
berm.  From below the 
bermed area the water was 
making it to Tomichi Creek 
via overland flow. 

 
 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #1: Spring Run Off Conditions 

5  
 

 

Photo 
No: 9 

Date:  
6/18/2015 

 

 
Excavating below the smart 
ditch failure in order to 
divert flow off the top of the 
south pile and into historical 
Galena Creek. 

 

Photo 
No: 
10 

Date:  
6/18/2015 

 

 
Diverted water now running 
between the north and south 
piles in historical channel. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #1: Spring Run Off Conditions 

6  
 

Photo 
No: 
11 

Date:  
6/18/2015 

 

 
Water running towards 
Tomichi Creek.  South pile 
and lower bermed area now 
cut off from water supply and 
began dry out phase. 

 

Photo 
No: 
12 

Date:  
6/19/2015 

 

Improved upper Galena 
Creek after deepening 
channel and eliminating all 
breaches.   This are was 
deepened and armored from 
the existing flume down to the 
existing concrete crossing 
previously installed by the 
USFS.  This improvement 
eliminated the water flow 
between the north and south 
piles as shown in Photo 11.  
The south pile dried up 
completely in 5-7 days. 
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Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #2: South Pile Looking South 

1  
 

Photo 
No: 1 

Date:  
8/19/2014 

 

 
Top of the South Pile 

 

Photo 
No: 2 

Date:  
7/9/2015 

 

 
Initial placement of north pile 
tailings onto the south 
repository. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #2: South Pile Looking South 

2  
 

Photo 
No: 3 

Date:  
7/11/2015 

 

 
North pile tailings being 
placed and compacted into 
the top of the south 
repository.  Bulldozer is 
working the backside slopes 
of the repository. 

25 

Photo 
No: 4 

Date:  
7/21/2015 

 

 
Top of south pile repository 
 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #2: South Pile Looking South 

3  
 

Photo 
No: 5 

Date:  
7/29/2015 

 

 
Nearly all mine waste has 
been placed into the top of 
the south repository.  Darker 
material is clean cap that has 
been excavated from the 
lower cells and transported to 
the top for later grading. 

 

Photo 
No: 6 

Date:  
8/13/2015 

 

 
Clearing and grubbing to the 
east of the repository to 
facilitate run on control ditch 
installation. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #2: South Pile Looking South 

4  
 

Photo 
No: 7 

Date:  
8/17/2015 

 

 
Run on control ditch has been 
installed.  Final grade has 
been achieved by spreading 
cap over mine waste.  Small 
satellite piles are compost and 
manure being staged. 

 

Photo 
No: 8 

Date:  
8/19/2015 

 

 
Finished top of south 
repository. 
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Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #3: South Pile Looking North 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
Top of the south pile before 
construction.   North pile 
mine tailings in background 

 

Photo 
No: 2 

Date:  
7/10/2015 

 

 
Beginning to fill the top of the 
south pile repository with 
mine tailings 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #3: South Pile Looking North 

2  
 

Photo 
No: 3 

Date:  
7/22/2015 

 

 
South pile repository is being 
filled.  Road in the picture is 
the haul road being used to 
transport material from 
north pile to south pile.  
North pile tailings are being 
excavated as shown in the 
background. 

 

Photo 
No: 4 

Date:  
8/13/2015 

 

 
Reaching final grade on south 
pile repository.  North pile 
tailings have been nearly 
completely excavated.  Rough 
in of new FR890 can be seen 
in the center background of 
the photo. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #3: South Pile Looking North 

3  
 

Photo 
No: 5 

Date:  
8/17/2015 

 

 
Compost is being spread on 
top of the south pile.  Run on 
control ditch can be soon on 
the right. 

 

Photo 
No: 6 

Date:  
9/4/2015 

 

 
Final revegetation on top of 
south pile. 
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Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #4:  South Pile Corner Looking Northwest 

1  
 

Photo 
No: 1 

Date:  
7/1/2015 

 

 
Top of south pile prior to 
construction. 

 

Photo 
No: 2 

Date:  
7/6/2015 

 

 
Filling cell 1. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #4:  South Pile Corner Looking Northwest 

2  
 

Photo 
No: 3 

Date:  
7/12/2015 

 

 
Beginning to fill the top of the 
south pile with mine tailings 
and waste rock. 

 

Photo 
No: 4 

Date:  
7/29/2015 

 

 
Top of the south pile is nearly 
full.  Darker material is clean 
cap that is stockpile and/or 
spread.  Tan material to the 
right of the phot is waste rock 
where the new run on control 
ditch will be located.  
Material in the lower left 
corner is the top of cell 1. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #4:  South Pile Corner Looking Northwest 

3  
 

Photo 
No: 5 

Date:  
8/17/2015 

 

 
Run on control ditch is being 
installed.  Stockpile dirt in 
the background is compost.  
Slash has been spread to the 
right of the ditch. 

 

Photo 
No: 6 

Date:  
9/4/2015 

 

 
Completed top of south pile.  
All grades in photo gently 
slope (~3%) towards the run 
on control ditch. 
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CLIENT NAME:  USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #5:  South Pile Corner Looking Southwest 

1  
 

Photo 
No: 1 

Date:  
6/24/2015 

 

 
Site has been cleared and 
grubbed below the south pile. 

 

Photo 
No: 2 

Date:  
7/1/2015 

 

 
Cell 1 has been excavated.  
Abandoned smart ditch in the 
foreground. 
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CLIENT NAME:  USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #5:  South Pile Corner Looking Southwest 

2  
 

Photo 
No: 3 

Date:  
7/6/2015 

 

 
Cell 1 is being filled with 
waste rock transported from 
the north pile. 

 

Photo 
No: 4 

Date:  
7/10/2015 

 

 
Cell 1 being filled. 
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CLIENT NAME:  USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #5:  South Pile Corner Looking Southwest 

3  
 

Photo 
No: 5 

Date:  
7/12/2015 

 

 
Cell 1 has been filled.  Clean 
cap material is being 
stockpiled on top for later 
grading. 

 

Photo 
No: 6 

Date:  
7/29/2015 

 

 
Clean cap has been graded 
over waste rock in cell 1. 
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CLIENT NAME:  USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #5:  South Pile Corner Looking Southwest 

4  
 

Photo 
No: 7 

Date:  
8/17/2015 

 

 
New run on control ditch is 
being installed to replace 
smart ditch.  45 millimeter 
EPDM liner has been 
installed. 

 

Photo 
No: 8 

Date:  
9/4/2015 

 

 
Run on control ditch has been 
completed and the south 
repository revegetated.  
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #6: South Pile Looking Southeast 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
Below the south pile before 
clearing and grubbing begins. 

 

Photo 
No: 2 

Date:  
7/1/2015 

 

 
Cell one has been excavated 
and clean cap material 
stockpiled. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #6: South Pile Looking Southeast 

2  
 

Photo 
No: 3 

Date:  
7/9/2015 

 

 
Beginning to fill cell one.  
Bulldozer is spreading and 
compacting material. 

 

Photo 
No: 4 

Date:  
7/12/2015 

 

 
Cell one has been filled.  
Clean cap material placed on 
top of cell one to open up 
room to excavate cell 2. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #6: South Pile Looking Southeast 

3  
 

Photo 
No: 5 

Date:  
7/15/2015 

 

 
Cell 2 has been excavated and 
all clean cap stockpile on cell 
1.  Cell 2 is being filled in this 
picture as indicated by the 
slope immediately below the 
wooden timbers. 

 

Photo 
No: 6 

Date:  
7/18/2015 

 

 
Cell 2 nearing full capacity. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #6: South Pile Looking Southeast 

4  
 

Photo 
No: 7 

Date:  
7/29/2015 

 

 
Clean cap being spread over 
cells 1 and 2. 

 

Photo 
No: 8 

Date:  
8/17/2015 

 

 
Nearing final grade of capped 
repository. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #6: South Pile Looking Southeast 

5  
 

Photo 
No: 9 

Date:  
9/4/2015 

 

 
Final revegetation on south 
repository 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #7: South Pile Looking Southwest 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
Photo is from the top of the 
south pile prior to clearing 
and grubbing.  Initial test pit 
has been dug on lower left of 
the photo. 

 

Photo 
No: 2 

Date:  
7/1/2015 

 

 
Beginning of clearing and 
grubbing.  Large dirt pile is 
clean cap material from the 
excavation of cell 1.  Cell 1 is 
located left of this photo.  
Rocks and stumps are 
stockpile in the background. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #7: South Pile Looking Southwest 

2  
 

Photo 
No: 3 

Date:  
7/6/2015 

 

 
Initial hauling of waste rock 
from the north pile to the 
south repository. 

 

Photo 
No: 4 

Date:  
7/13/2015 

 

 
Photo is the beginning of the 
stripping of clean cap 
material from cell 2.  The 
rocks in the background are 
for later placement into the 
rock underdrain. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #7: South Pile Looking Southwest 

3  
 

Photo 
No: 5 

Date:  
7/29/2015 

 

 
Photo shows the excavation of 
cell 3.  Cell 2 has been filled 
as indicated by the material 
on the left side of the photo.  
The rock underdrain can be 
seen in the bottom of cell 3.  
Grey material in the 
background is where the new 
FR890 will be. 

 

Photo 
No: 6 

Date:  
8/4/2015 

 

 
Cell number 3 is being filled.  
The black dirt is the north 
pile mine tailings (wet fine 
grained material and not 
waste rock).  The grey waste 
rock in the background is 
being cut to final road grade. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #7: South Pile Looking Southwest 

4  
 

Photo 
No: 7 

Date:  
8/13/2015 

 

 
Cell 3 is full.  Clean cap 
material is being graded over 
all waste material.  Road in 
background is near final 
grade. 

 

Photo 
No: 8 

Date:  
9/4/2015 

 

 
Final revegetation of south 
pile.  Road in background is 
completed.   
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #8: Bottom of South Pile Looking Northeast 

1  
 

Photo 
No: 1 

Date:  
6/24/2015 

 

 
Location of cells 1 thru 3 
have been cleared and 
grubbed below the existing 
south pile. 

 

Photo 
No: 2 

Date:  
7/1/2015 

 

 
Cell 1 has been excavated and 
clean cap stockpiled.  
Stockpiled boulders and 
stumps in foreground. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #8: Bottom of South Pile Looking Northeast 

2  
 

Photo 
No: 3 

Date:  
7/13/2015 

 

 
Cell 1 has been filled.  Clean 
cap material from cell 2 is 
being placed on top of cell 1. 

 

Photo 
No: 4 

Date:  
7/18/2015 

 

 
Cell 2 is being filled with 
mine tailings.  Large pile in 
background is stockpiled 
clean cap material. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #8: Bottom of South Pile Looking Northeast 

3  
 

Photo 
No: 5 

Date:  
7/20/2015 

 

 
Cell 2 is being capped with 
waste rock.  The darker 
material underneath is mine 
tailings.  The clean cap in the 
background was then placed 
over the waste rock. 

 

Photo 
No: 6 

Date:  
7/29/2015 

 

 
Cell 2 is complete.  Clean cap 
has been stockpile on top.  
Cell 3 has begun to be 
excavated in the foreground. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #8: Bottom of South Pile Looking Northeast 

4  
 

Photo 
No: 7 

Date:  
8/4/2015 

 

 
Cell 3 is being filled. The 
black dirt is the fine grained 
mine tailings from the north 
pile.   The grey dirt at the toe 
is the buttress per the 
specifications.    

 

Photo 
No: 8 

Date:  
8/12/2015 

 

 
Cell 3 is at capacity and has 
been graded to tie into the 
buttress , cell 2, and other 
adjacent grades. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #8: Bottom of South Pile Looking Northeast 

5  
 

Photo 
No: 9 

Date:  
8/13/2015 

 

 
Clean cap being spread over 
repository. 

 

Photo 
No: 
10 

Date:  
8/17/2015 

 

 
Finished grade 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #8: Bottom of South Pile Looking Northeast 

6  
 

Photo 
No: 
11 

Date:  
8/28/2015 

 

 
Compost has been 
incorporated over the entire 
repository.  Slash has been 
spread.  Hay bales are located 
on the crest for future 
placement.   Buck and rail is 
being installed along new 
FR890. 

 

Photo 
No: 
12 

Date:  
9/2/2015 

 

 
Finished revegetation. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #9: South Pile Towards North Tailings 

1  
 

Photo 
No: 1 

Date:  
8/19/2014 

 

 
View looking from the south 
pile towards the large mound 
of processed tailings located 
on the north pile. 

 

Photo 
No: 2 

Date:  
7/9/2015 

 

 
Transport of the northern 
mine tailings to the south 
repository has begun as 
indicated by the cut in the 
background. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #9: South Pile Towards North Tailings 

2  
 

Photo 
No: 3 

Date:  
7/28/2015 

 

 
Northern mine tailings pile 
continuing to be cut.  
Boulders staged for rip rap 
placement. 

 

Photo 
No: 4 

Date:  
8/4/2015 

 

 
Nearly all of the north pile 
tailings has been transported 
to the south repository.  
Bulldozer is working 3:1 
grade. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #10:  Center of FR890 Looking North 

1  
 

Photo 
No: 1 

Date:  
6/20/2015 

 

 
Initial clearing and grubbing 
of new FR890.  Large gray 
mound in the background is 
waste rock. 

 

Photo 
No: 2 

Date:  
7/31/2015 

 

 
Cutting gray waste rock pile 
to road grade.  Material was 
placed into cell 3 of south 
repository. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #10:  Center of FR890 Looking North 

2  
 

Photo 
No: 3 

Date:  
8/4/2015 

 

 
Road grade of FR890 
roughed in.   Bulldozer is 
working cell 3 in the 
background. 

 

Photo 
No: 4 

Date:  
8/12/2015 

 

 
Cell 3 is nearing completion 
and has been generally tied 
into FR890 grade. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #10:  Center of FR890 Looking North 

3  
 

Photo 
No: 5 

Date:  
8/17/2015 

 

 
Cell 3 has been capped with 
clean material.  Road bed is 
gray waste rock material and 
has been compacted.  Rip rap 
placed on the slope below the 
road. 

 

Photo 
No: 6 

Date:  
8/26/2015 

 

 
FR890 compacted and ready 
for road base.  South 
repository has all compost 
incorporated into the cap.  
Boulders line the edge of the 
roadway. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #10:  Center of FR890 Looking North 

4  
 

Photo 
No: 7 

Date:  
9/2/2015 

 

 
Initial layer of road base 
installed.  Roller in 
background.  South 
repository is being 
revegetated and buck and rail 
fence has been installed.  Rip 
rap install is completed below 
the roadway. 

 

Photo 
No: 8 

Date:  
9/4/15 

 

 
Finished FR890.  Roller has 
compacted roadway as 
indicated by the roll marks. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #11:  Lower FR 890 Looking South 

1  
 

Photo 
No: 1 

Date:  
7/2/2015 

 

 
Initial clear and grub of new 
road alignment. 

 

Photo 
No: 2 

Date:  
8/28/2015 

 

 
Installation of rock 
underdrains.  Three 
underdrains were installed 
along the lower road to 
facilitate draining of the area 
behind the existing berm 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #11:  Lower FR 890 Looking South 

2  
 

Photo 
No: 3 

Date:  
8/31/2015 

 

 
Placement of geotextile on 
lower roadway 

 

Photo 
No: 4 

Date:  
8/31/2015 

 

 
Initial dump of road base 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #11:  Lower FR 890 Looking South 

3  
 

Photo 
No: 5 

Date:  
9/2/2015 

 

 
Compaction of road base 

 

Photo 
No: 6 

Date:  
9/4/2015 

 

 
Final lower road section.  
Slope to the right is the back 
side of the old berm. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #12:  Upper FR890 Looking North 

1  
 

Photo 
No: 1 

Date:  
5/1/2015 

 

 
Future route of FR890.  
Existing FR890 is to the left. 

 

Photo 
No: 2 

Date:  
7/2/2015 

 

 
Initial clearing and grubbing 
of new roadway. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #12:  Upper FR890 Looking North 

2  
 

Photo 
No: 3 

Date:  
8/13/2015 

 

 
Rough in of new FR890. 

 

Photo 
No: 4 

Date:  
8/25/2015 

 

 
Grading work on new FR890.  
Rock wall on the right is 
below the armored run on 
control ditch. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #12:  Upper FR890 Looking North 

3  
 

Photo 
No: 5 

Date:  
8/31/2015 

 

 
Compacting road base on 
new FR890. 

 

Photo 
No: 6 

Date:  
9/4/2015 

 

 
Finished upper FR890.  
Existing FR890 is at the very 
back of the photo and 
disappears into the trees. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #13:  Upper FR890 Looking South 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
Initial clearing and grubbing 
of FR890 re-route.   Existing 
FR890 is to the right.  South 
pile is shown in the 
background. 

 

Photo 
No: 2 

Date:  
8/13/2015 

 

 
Rough in of new FR890 
rodway. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #13:  Upper FR890 Looking South 

2  
 

Photo 
No: 3 

Date:  
8/25/2015 

 

 
New FR890 is on the right of 
the photo. Run on control 
ditch is being constructed 
above the roadway.  South 
pile repository is nearing 
completion in the 
background. 

 

Photo 
No: 4 

Date:  
8/26/2015 

 

 
Run on control ditch is 
complete.  Putting final grade 
on FR890.  South pile 
repository has been capped in 
background. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #13:  Upper FR890 Looking South 

3  
 

Photo 
No: 5 

Date:  
9/1/2015 

 

 
Initial layer of road base 
installed.  Photo shows tie in 
point to existing FR890. 

 

Photo 
No: 6 

Date:  
9/4/2015 

 

 
Final compaction of upper 
FR890.  South pile has been 
revegetated. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #14:  Mile Marker 8 

1  
 

Photo 
No: 1 

Date:  
5/1/2015 

 
View looking south of the 
dispersed tailings.  Tomichi 
Creek is to the left of the 
photo. 

 

Photo 
No: 2 

Date:  
8/10/2015 

 
Stripping of mine tailings. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #14:  Mile Marker 8 

2  
 

Photo 
No: 3 

Date:  
8/10/2015 

 

 
Northern access point to 
dispersed tailings. 

 

Photo 
No: 4 

Date:  
8/10/2015 

 

 
View looking south of 
stripped area.  
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LOCATION #14:  Mile Marker 8 
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Photo 
No: 5 

Date:  
8/11/2015 

 

 
Berm left in place parallel to 
Tomichi Creek.  Rip rap 
placed on creek side of berm. 

 

Photo 
No: 6 

Date:  
8/12/2015 

 

 
Staged manure and compost. 
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LOCATION #14:  Mile Marker 8 

4  
 

Photo 
No: 7 

Date:  
8/20/2015 

 

 
Compost and manure 
incorporated into final grade.  
Access point blocked using 
boulders and logs. 

 

Photo 
No: 8 

Date:  
9/4/2015 

 

 
Final revegetation using a 
combination of straw and 
wood straw. 
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PROJECT : Akron Mine and Mill 

LOCATION #15: North Pile looking North from CR888 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
Northern portion of north 
pile before construction. 

 

Photo 
No: 2 

Date:  
7/6/2015 

 

 
Loading material to be 
transported to the south 
repository. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #15: North Pile looking North from CR888 

2  
 

Photo 
No: 3 

Date:  
7/8/2015 

 

 
Toe of north pile cut to near 
floodplain level and silt fence 
installed.  No more cutting at 
this portion of the north pile 
for several months. 

 

Photo 
No: 4 

Date:  
10/25/2015 

 

 
Resumed cutting of north pile 
during second phase of 2015 
construction.  Material is 
being buried in repository 
cells at the north pile. 
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PROJECT : Akron Mine and Mill 

LOCATION #15: North Pile looking North from CR888 

3  
 

Photo 
No: 5 

Date:  
10/28/2015 

 

 
North pile during excavation.  
The tan material in the 
background is clean cap 
material that has been 
excavated from a repository 
cell and stockpile for later 
placement. 

 

Photo 
No: 6 

Date:  
11/6/2015 

 

 
Final days of 2015 work.  The 
material to the right, not 
covered in snow, is a 
repository cell being filled.  
The area behind the silt fence 
is the rough elevation of the 
restored floodplain.  Material 
covered in snow is generally 
what remains for 2016 
burial/cap work. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #16:  North Pile Looking South on CR888 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
Southern half of north pile 
before construction.  Mine 
tailings can be seen in the 
background (large mound). 

 

Photo 
No: 2 

Date:  
7/9/2015 

 

 
Loading waste rock to be 
transported to the south 
repository. 
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PROJECT : Akron Mine and Mill 

LOCATION #16:  North Pile Looking South on CR888 

2  
 

Photo 
No: 3 

Date:  
8/4/2015 

 

 
North pile tailings have been 
nearly all remove (no mound 
present in background). 

 

Photo 
No: 4 

Date:  
10/7/2015 

 

 
Grading of north pile.  
Repositories are being 
excavated above the site 
(behind loader) and waste 
rock being buried. 
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PROJECT : Akron Mine and Mill 

LOCATION #16:  North Pile Looking South on CR888 

3  
 

Photo 
No: 5 

Date:  
10/25/2015 

 

 
Continued grading of north 
pile.  Brown dirt in the 
background is an area that 
has been capped and is at 
near final grade.  Reddish 
material in the center is iron 
stained native soils directly 
below the adit discharge.  
White in foreground is waste 
rock still to be managed. 

 

Photo 
No: 6 

Date:  
11/6/2015 

 

 
Final days of work.  Silt fence 
installed for the winter below 
entire site.  This shows 
general final grade of the 
southern portion of the north 
pile. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #17: North Pile From Below Mill on CR888 

1  
 

Photo 
No: 1 

Date:  
6/19/2015 

 

 
View of the north pile waste 
rock and mine tailings.  The 
large mound to the right of 
the picture are the fine 
grained tailings.   Corner of 
mill foundation can be seen in 
the lower right. 

 

Photo 
No: 2 

Date:  
7/22/2015 

 

 
Waste rock and mine tailings 
from the north pile are being 
moved to the south 
repository.  Temporary 
fencing is RMC staging area.  
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2  
 

Photo 
No: 3 

Date:  
10/14/2015 

 

 
South pile repository is 
complete at this point.  
Remaining north pile waste 
rock is being buried in 
repository cells at the north 
pile. 

 

Photo 
No: 4 

Date:  
10/28/2015 

 

 
All of the waste rock and 
mine tailings south of the adit 
have been buried and capped.  
Material in the back left of 
the photo is stockpile and will 
be handled under 2016 scope. 
Mill structure is still exposed.  
Dark brown material is clean 
cap at near final grade. 
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PROJECT : Akron Mine and Mill 

LOCATION #18: North Pile Adit From CR888 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
North pile waste rock as 
viewed from CR888.  Adit is 
in the back right of the photo. 

 

Photo 
No: 2 

Date:  
9/29/2015 

 

 
Initial excavation of the 
discharge swale from the adit 
to Tomichi Creek. 
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Photo 
No: 3 

Date:  
10/5/2015 

 

 
Adit swale stripped to native 
soils.  Reddish soils are iron 
stained but are waste rock 
free. 

 

Photo 
No: 4 

Date:  
10/7/2015 

 

 
Expansion of the discharge 
swale area.  Waste rock is 
being stripped to native and 
transported to a repository at 
the rear of the photo. 

 



Photographic Log 
 

CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #18: North Pile Adit From CR888 

3  
 

Photo 
No: 5 

Date:  
10/25/2015 

 

 
Adit discharge has been 
divereted out of the smart 
ditch and now runs down a 
temporary native material 
swale.  Swale is lined with 
grey shot rock.  All material 
in this photo is clean with the 
exception of the grey waste 
rock to the left of the photo. 

 

Photo 
No: 6 

Date:  
10/28/15 

 

 
Reaching final grade on the 
southern end of the north 
pile.  Adit discharge swale 
can be seen on the left of the 
photo.   Silt fence has been 
placed in the roughed in 
floodplain. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #19: North Pile Looking Down Tomichi Creek 

1  
 

Photo 
No: 1 

Date:  
5/1/2015 

 

 
North Pile.  Mine tailings in 
back left of photo.  Tomochi 
Creek can be seen in lower 
right. 

 

Photo 
No: 2 

Date:  
7/11/2015 

 

 
North pile waste rock is being 
hauled to the south 
repository.  Same vantage 
point as above, however shot 
taken from creek side after 
waste rock has been stripped. 
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Photo 
No: 3 

Date:  
10/14/2015 

 

 
South repository is completed 
at this point.   Remaining 
waste rock and tailings are 
being buried in cells located 
within the north pile.   
Material being pulled away 
from Tomichi Creek to 
facilitate new floodplain. 

 

Photo 
No: 4 

Date:  
10/20/2015 

 

 
Spreading clean cap material 
over a cell on the north pile.  
New floodplain can be seen 
roughed in adjacent to 
Tomichi Creek. 
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Photo 
No: 5 

Date:  
10/21/2015 

 

 
Reaching near final grade on 
the south end of the north 
pile. 

 

Photo 
No: 6 

Date:  
10/28/2015 

 

 
Adit discharge has been re-
routed over the native soils 
and armored in a rip rap 
swale.  Straw wattles and silt 
fence being installed for 
winter run off control. 
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CLIENT NAME: USFS  SITE LOCATION: White Pine, Colorado 
 

PROJECT : Akron Mine and Mill 

LOCATION #20: North Pile Looking North 

1  
 

Photo 
No: 1 

Date:  
6/21/2015 

 

 
Looking to the north from old 
FR890.  Large tailings mound 
obstructs view of most of the 
north pile.   

 

Photo 
No: 2 

Date:  
7/20/2015 

 

 
Mine tailings pile is being 
hauled to south repository. 
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PROJECT : Akron Mine and Mill 

LOCATION #20: North Pile Looking North 
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Photo 
No: 3 

Date:  
8/1/2015 

 

 
Mine tailings are being 
excavated and hauled to the 
south repository, along with 
waste rock. 

 

Photo 
No: 4 

Date:  
8/6/2015 

 

 
Mine tailings nearly removed. 
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Photo 
No: 5 

Date:  
10/1/2015 

 

 
Excavation of one of the 
repository cells on the north 
pile. 

 

Photo 
No: 6 

Date:  
10/7/2015 

 

 
Managing the final north pile 
mine tailings (grey).  Tailings 
are being mixed with waste 
rock then graded into a 
repository cell in order to 
achieve compaction.  
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Photo 
No: 7 

Date:  
11/3/2015 

 

 
Near finished grade of the 
southern portion of the north 
pile.  Straw wattles installed 
for interim run off control.  
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CLIENT NAME:   USFS  SITE LOCATION:  White Pine, Colorado  PROJECT : Akron Mine and Mill 

LOCATION #21:  Upper Galena Creek Crossing 

1  
 

Photo 
No: 1 

Date:  
9/9/2015 

 

 
Crossing has been shaped 
and geotextile laid under 45 
millimeter EPDM liner. 

 

Photo 
No: 2 

Date:  
9/9/2015 

 

 
Gravel bedding material 
installed over the EPDM 
liner.  Roll on the gravel is 
the geogrid underlay which 
will be placed between the 
gravel and the concrete 
blocks. 
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2  
 

Photo 
No: 3 

Date:  
9/9/2015 

 

 
Northern view of all concrete 
blocks laid in place.  All 
blocks were seamed/looped 
together using one quarter 
inch aircraft cable to form a 
single concrete structure 

 

Photo 
No: 4 

Date:  
9/10/2015 

 

 
Southern view of all concrete 
blocks laid in place 
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3  
 

Photo 
No: 5 

Date:  
9/9/2015 

 

 
Staggering of concrete blocks 
followed by installing one 
quarter inch aircraft cable 
links all blocks into a single 
system.  Ends were looped 
and crimped with oval sleeves 

 

Photo 
No: 6 

Date:  
9/9/2015 

 
Beginning to place road base 
into concrete blocks 
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LOCATION #21:  Upper Galena Creek Crossing 
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Photo 
No: 5 

Date:  
9/10/2015 

 

 
Southern view of concrete 
crossing following the 
placement of road base in the 
voids of the concrete blocks 

 

Photo 
No: 6 

Date:  
9/10/2015 

 
Up and downstream sections 
of the concrete structure still 
needs to be tied into the creek 
in 2016.   Roadway is 
completed and open for 
public travel. 
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Granite Seed - Denver
490 East 76th Ave., Unit A

Denver, CO 80229

3-21861

Date Shipped: 14-AUG-15

Sold To:
RMC Consultants
Lisa Jefferson
12295 West 48th Ave
Wheat Ridge , CO 80033

Project Name: Akron Mine and Mill

Mix Name: Akron Mine and Mill

Seed Mix Number: 160181

Letter of Certification

This memo is written to certify that this seed mix is true to label and has been duly tested by a fully accredited seed testing
laboratory using rules sanctioned by the Association of Official Seed Analysts. The specifications of the seed used in the mix are
as follows:

Common Name Variety Origin Lot # Purity G+D+H %PLS

Penstemon, Rocky Mountain Bandera WA PEST - 1444-1 96.21 88 + 0 = 88 84.66

Sagebrush, Fringed VNS MT ARFR - BSWS-FSW-10 96.51 94 90.72

Showy goldeneye VNS UT VIMU - GS-G0606 98.31 84 82.58

Slender wheatgrass San Luis WY AGTR - BG3364-14 99.44 95 + 0 = 95 94.47

Sulfur buckwheat VNS ID ERUM - V-82039 93.02 80 74.42

Tufted hairgrass Nortran CAN DECA - 1935-9-A1217 98.03 96 + 0 = 96 94.11

Western wheatgrass Rosana ID AGSM - 135.6236 88.84 77 + 10 = 87 77.29

Mix # Number of Bags Bulk Lbs. Per Bag

160181 3 50 full

160181 1 35.75 partial

Common Name Lot # Total Bulk Lbs. Total PLS Lbs. % Total Bulk Lbs.

Penstemon, Rocky Mountain PEST - 1444-1 0.83 0.70 0.45

Sagebrush, Fringed ARFR - BSWS-FSW-10 0.77 0.70 0.42

Showy goldeneye VIMU - GS-G0606 0.85 0.70 0.46

Slender wheatgrass AGTR - BG3364-14 150.05 141.75 80.78

Sulfur buckwheat ERUM - V-82039 0.94 0.70 0.51

Tufted hairgrass DECA - 1935-9-A1217 20.08 18.90 10.81

Western wheatgrass AGSM - 135.6236 12.23 9.45 6.58

Grand Total Lbs: 185.75 172.90

If you have any questions, please call.

Sincerely,
Granite Seed - Denver

8/14/2015 12:36 PM

tausha
Miranda



160181 - Akron Mine and Mill

3-21861

Lot Number:
ARFR -
BSWS-FSW-10

Pure Seed: 96.51 %

Other Crop: 0.00 %

Inert Matter: 3.49 %

Weed Seed: 0.00 %

Pure Live Seed: 90.72%

Origin: MT

Germ % + Hard % 94 -TZ

Total Viable %: 94.00

Date Tested: 08-OCT-14

Prohibited or Restricted
Noxious Weed:

None

Laboratory Names:
NST Labs
(Purity: Wyoming Seed Analysis Lab)

Lot Number: DECA - 1935-9-A1217

Pure Seed: 98.03 %

Other Crop: 0.00 %

Inert Matter: 1.97 %

Weed Seed: 0.00 %

Pure Live Seed: 94.11%

Origin: CAN

Germ % + Hard % 96 + 0 = 96-G&TZ

Total Viable %: 96.00

Date Tested: 08-SEP-14

Prohibited or Restricted
Noxious Weed:

None

Laboratory Names:
NST Labs
(Purity: SEED TECHNOLOGY, INC.)

Lot Number: AGTR - BG3364-14

Pure Seed: 99.44 %

Other Crop: 0.00 %

Inert Matter: 0.56 %

Weed Seed: 0.00 %

Pure Live Seed: 94.47%

Origin: WY

Germ % + Hard % 95 + 0 = 95-P&G

Total Viable %: 95.00

Date Tested: 03-OCT-14

Prohibited or Restricted
Noxious Weed:

None

Laboratory Name:
Wyoming Seed Analysis Lab

Lot Number: ERUM - V-82039

Pure Seed: 93.02 %

Other Crop: 0.00 %

Inert Matter: 6.52 %

Weed Seed: 0.46 %

Pure Live Seed: 74.42%

Origin: ID

Germ % + Hard % 80 -TZ

Total Viable %: 80.00

Date Tested: 12-MAY-15

Prohibited or Restricted
Noxious Weed:

None

Laboratory Names:
New Mexico Dept. of Agri.
(Purity: NST Labs)

Lot Number: VIMU - GS-G0606

Pure Seed: 98.31 %

Other Crop: 0.32 %

Inert Matter: 1.37 %

Weed Seed: 0.00 %

Pure Live Seed: 82.58%

Origin: UT

Germ % + Hard % 84 -P&TZ

Total Viable %: 84.00

Date Tested: 26-MAY-15

Prohibited or Restricted
Noxious Weed:

None

Laboratory Name:
NST Labs

Signature: Date:           /          / Page 1 of 2

CERTIFIED COPY OF SEED ANALYSIS

Kind and Variety: ARTEMISIA FRIGIDA - SAGEBRUSH, FRINGED - VNS

Kind and Variety: DESCHAMPSIA CAESPITOSA - TUFTED HAIRGRASS - NORTRAN

Kind and Variety: ELYMUS TRACHYCAULUS SSP. TRACHYCAULUS - SLENDER WHEATGRASS - SAN LUIS

Kind and Variety: ERIOGONUM UMBELLATUM - SULFUR BUCKWHEAT - VNS

Kind and Variety: HELIOMERIS MULTIFLORA - SHOWY GOLDENEYE - VNS

Granite Seed - Denver certifies that this analysis accurately represents the original copy of seed analysis and, where applicable, all
testing has been conducted by a certified Seed Technologist using the sanctioned rules established by the Association of Official
Seed Analysts.

8/14/2015 12:36 PM

tausha
Typewritten Text
08     14      15

tausha
Miranda



160181 - Akron Mine and Mill

3-21861

Lot Number: AGSM - 135.6236

Pure Seed: 88.84 %

Other Crop: 0.00 %

Inert Matter: 11.16 %

Weed Seed: 0.00 %

Pure Live Seed: 77.29%

Origin: ID

Germ % + Hard % 77 + 10 = 87-P,G,&TZ

Total Viable %: 87.00

Date Tested: 19-DEC-14

Prohibited or Restricted
Noxious Weed:

None

Laboratory Name:
NST Labs

Lot Number: PEST - 1444-1

Pure Seed: 96.21 %

Other Crop: 0.00 %

Inert Matter: 3.79 %

Weed Seed: 0.00 %

Pure Live Seed: 84.66%

Origin: WA

Germ % + Hard % 88 + 0 = 88-P&G

Total Viable %: 88.00

Date Tested: 02-DEC-14

Prohibited or Restricted
Noxious Weed:

None

Laboratory Name:
WA Dept. of Agriculture

Certified By:

Signature: Date:           /          / Page 2 of 2

CERTIFIED COPY OF SEED ANALYSIS

Kind and Variety: PASCOPYRUM SMITHII - WESTERN WHEATGRASS - ROSANA

Kind and Variety: PENSTEMON STRICTUS - PENSTEMON, ROCKY MOUNTAIN - BANDERA

Granite Seed - Denver certifies that this analysis accurately represents the original copy of seed analysis and, where applicable, all
testing has been conducted by a certified Seed Technologist using the sanctioned rules established by the Association of Official
Seed Analysts.

8/14/2015 12:36 PM

tausha
Typewritten Text
08    14     15

tausha
Typewritten Text
Miranda McCutchen

tausha
Miranda
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1 

These instructions are intended for use by first time installers, 
including general and subcontractors, of ArmorFlex block by the 
methods of placing and lacing in a field environment.  The users of 
this instruction sheet should be familiar with the items listed in the 
“equipment and parts” section of the instructions.  This paper 
should be provided during the bid process and during any 
construction phase whereas questions may arise.  
 
 

Instructions for Placing and Lacing of ArmorFlex 
Block in a Field Environment 

 
If you have a basic understanding of construction methodologies and 
practices, you can install ArmorFlex Erosion Control Mattresses by the 
placing and lacing method, in a cost effective method.  ArmorFlex 
Erosion Control blocks provide a great alternative to rip rap crushed 
stone.  Once ArmorFlex is installed properly it provides an aesthetically 
pleasing, permanent erosion control solution. 
 
The installation of ArmorFlex block can be divided in these steps:  (1) 
Preparing the Sub-grade, (2) Installing the geotextile, (3) Installing the 
ArmorFlex Block, (4) Installing cable to lace ArmorFlex Mattresses, (5) 
Finishing Installation 
 
 
Equipment and Parts 
 
In order to install ArmorFlex correctly you will need the following tools: 
 

 Rakes 
 Shovels 
 Sand and / or additional stone (0.5” -1.0” diameter) 
 Geotextile Fabric 
 Fabric staples 
 5,000lb capacity forklift 
 Quantity of ArmorFlex block to fulfill appropriate area of coverage 
 3/16” Galvanized Aircraft Cable 
 3/8” ID x 1 ½” OD Flat Fender Washers 
 3/16” Aluminum Duplex Sleeves 
 Hammer 
 Excavator 
 Optional: 

 Plate Compactor 
 Backfill materials with seeding 
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Preparing the Sub-grade for ArmorFlex Installation 
 
Warning: Sub-grade Preparation is critical. 
 
Note:  Due to the area of coverage is the determining factor of material 
quantities required, calculate the area to be covered prior to purchasing 
the accessory materials, by measuring the square footage area using 
length and width calculations. 
 
 
Purchase the block, fabric and cable. 

1. Order the block equal to the amount area of coverage required. 
Note:  Purchase 3% extra block to take into account normal 
installation breakage. 

 
2. Order cable by calculating the square footage and multiplying it 

by two. 
 
3. Order Fabric by calculating 20% above area of coverage to allow 

for overlap. 
 

ArmorFlex block can be installed on any slope and in any soil conditions, 
best results can be achieved by providing a level, smooth sub-grade.  In 
order to ensure an aesthetically pleasing installation, the following steps 
are required to be followed to ensure a level sub-grade. 
 
 

1. Clear the area of any foreign 
debris.  Use of small hand tools, 
such as rakes and shovels to 
obtain a smooth slope is 
recommended. 

 
2. Soft soils may require the use 

of additional stone (0.5”-1.0” 
diameter) to be dispersed 
among the sub-grade. 

 
 
 
 
 
 

Figure 1.  Preparing the Sub grade 
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Installing the Geotextile Fabric 
 

1. Roll the fabric out across the 
sub-grade. 

 
2. Install fabric staples every 3 

feet around the outer edges of 
the rolled out fabric. 

 
 
 
 
 
 

Installing the ArmorFlex Block 
 

1. Individual block are shipped 
on pallets.  Typical pallets 
weigh approximately 2,600 
lbs.  Blocks are shipped 
upright. 
 
Warning: Blocks do not need 

 to be “flipped” for installation. 
 
2. Place ArmorFlex blocks side-

by-side, getting the block as 
close together as possible. 

 
3. Each individual block is 

surrounded by six adjacent 
units; two above, two below 
and one on each side. 

 
4. Upon reaching the right / left 

outer edges of coverage area, 
proceed down to next row and 
repeat steps 2 and 3 until you 
reach the bottom edge of 
coverage area. 

 
 
 
 
 

Figure 2.  Installing the Geotextile 

Figure 3.  ArmorFlex on Pallets 

Figure 4. ArmorFlex Block in Matrix
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Installing Cable to Lace ArmorFLex 
Mattresses 
 

1. Feed cable through both cable 
ducts on each and every 
block.   

Note:  The ducts are located 
on the horizontal side of the 
ArmorFlex Block. 
 

2. Continue feeding the cable 

through the block from the 
top of the slope towards 
the bottom of the slope. 

 
3. One cable has been fed 

through the blocks, cut the 
cable with approximately 6”-
10” of slack. 

 
4. Install the washer on the cable 

protruding from the block. 
 

5. Feed on (1) aluminum duplex 

sleeve onto exposed cable. 
 
 

6. Take exposed cable, form and 
form a loop by placing the cut 
edge of the cable back 
through the duplex  sleeve.   
Note:  Larger loops are    
acceptable. 

 
7. Smash the aluminum sleeve 

with a hammer. 
 
8.  Repeat steps 3-7 for at the top 

and bottom of edge of the 
blocks.   

 
 
 

                  Figure 5. Washer Installed 

Figure 6. Loop Formation 

Figure 7. Loop Formation Complete 
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Finishing Installation 
 

1. Fill the sides of the mattresses 
with a “half” block to even out 
the finished edges. 

 
2. Take a backhoe to backfill soil 

material on the outside edges 
of blocks for the top, sides, 
and bottom. 

 
3. Optional:  Take soil and seed 

material to fill in vegetative 
void spaces to enhance 
vegetative properties. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Now that you have installed your first ArmorFlex place and lace project, 
enjoy the aesthetic and environmentally friendly future of your project. 
 

 

Figure 8. Complete ArmorFlex Block 
installed 

Figure 9. Seeded ArmorFlex Figure 10. Six months after Installation 

Figure 11. One Year after Installation. 
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