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Project Typ(Multiple Items)

Values

FY Qtr District NEPA Name NEPA TypeProject Name NEPA Decision
Planned 
Advertise Planned Award Sum of Total Acres

Sum of Est. Adv. 
Sawlog (MBF)

Sum of Est. Required 
Biomass Removal (CCF)

Sum of Est. Optional 
Biomass Removal (CCF)

16 1 BKRD Great Gray Owl Habitat Restoration CE CE Midway Fuelwood Completed Sept 2015 AWARDED 33 0 863
Mohawk Hazard Tree deck CE Mohawk Hazard Tree deck Completed Sept 2015 AWARDED 0 3 5
Lava Wildlife Habitat CE CE Lava Fuelwood Completed Sept 2015 AWARDED 0 25

FRRD Ontop EIS Oak Ridge IRTC Completed Completed AWARDED 137 785 0 326
Lumpkin Fire Salvage CE CE Lumpkin Fire Salvage Completed Completed AWARDED 132 827 0 0

MHRD Empire Veg Mgmt Project EIS Refuge Reoffer IRSC or IRTC Completed Completed AWARDED 600 5264 601 1170
South Alma Salvage CE South Alma  Salvage TS Completed Completed AWARDED 23 45 0 0

4 BKRD Hayden EA Smith MP Thin (TS or IRTC) Completed Aug 2016 Sept 2016 991 4000 6000
Happy Aspen Restoration Project/ Grizz Project EA EA Happy Aspen-Pano MP Thin IRTC Completed July 2016 Sept 2016 902 5600 0 3703

FRRD Forbestown Community Protection Fuels Reduction EA Forbestown IRSC July 2016 Aug 2016 Sept 2016 381 1400 0 1000
Slate Creek CE Slate Creek IRTC Completed Aug 2016 Sept 2016 284 1500 0 500

MHRD Empire Veg Mgmt Project EIS Gilson IRTC Completed May 2016 July 2016 110 725 0 480
Keddie Ridge Fuels Reduction Project EIS Haun Stewardship (IRTC) Completed July 2016 Aug 2016 323 525 0 260

SO Forestwide Firewood (blank) Forestwide Firewood Completed (blank) ONGOING 8000
16 Total 3916 20674 9494 13439

17 1 BKRD Hayden EA Penman MP Thin (TS or IRTC) Completed Oct 2016 Nov 2016 762 2000 3000
Hayden IRSC Completed Oct 2016 Nov 2016 1034 2400 0 8362

MHRD Wildcat EA Wimpcat Stewardship (IRSC) Aug 2016 Sept 2016 Oct 2016 550 1500 0 4600
3 FRRD Diamond Springs Fire Resilient Forest CE Diamond Springs IRTC October 2016 April 2017 May 2017 104 1000 0 500

Gibsonville EA Gibsonville IRTC October 2016 April 2017 May 2017 300 3000 0 1500
MHRD Wildcat EA Tomcat Stewardship (IRSC) Aug 2016 April 2017 May 2017 2021 4600 0 12000

4 BKRD Mohawk Vista Forest Health CE Benten (TS or IRTC) April 2017 Aug 2017 Sept 2017 1100 3300 0 4000
FRRD Roadside Project CE Four Mile Ridge May 2017 Aug 2017 Sept 2017 250 1200 0 500
MHRD Twain-Butterfly EA Butterfly Valley IRTC Jan 2017 Aug 2017 Sept 2017 950 2500 0 3000
SO Forestwide Firewood (blank) Forestwide Firewood Completed (blank) ONGOING 8000

17 Total 7071 21500 8000 37462
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