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4FRI	Monthly	Update	–	Mechanical	Thinning,	Fire,	and	NEPA	–	
October	2016	

 
 

Mechanical	Thinning	&	Fire	Accomplishments		
 

  YEAR 
  2010‐2015  2016 (Fiscal)1 

TREATMENT  ‐‐‐acres‐‐‐ 
MECHANICAL THINNING2  136,329  17,477 
PRESCRIBED FIRE AND MANAGED WILDFIRE  250,182  145,708 
TOTAL  386,5113  163,185 

 

Mechanical	Thinning	&	Fire	Accomplishments	FY	17	
 

Treatments Completed Acres 
All Mechanical Treatments Across 4FRI National Forests4  734
Prescribed Fire 0
Managed Wildfire 12,713
TOTAL TREATMENTS 13,447

	
Mechanical Treatments Under Contract Acres
4FRI Phase 1 Stewardship Contract5 54,327
Other Thinning and FS Fuels Reduction Contracts 37,213
TOTAL UNDER CONTRACT 91,540

                                                            
1 Pending final verification with other US Forest Service databases 
2 Includes 19,751 acres in White Mountain Stewardship Contract. 
3 The 386,511 acres accomplished from 2010 to 2015 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS 
reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2015 4FRI CFLRP Annual Report footprint acres available online at 
www.fs.usda.gov/goto/4fri/AnnualReport (Item 8, page 17). 
4 Encompasses mechanical treatments across the Apache‐Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in timberlands 
5 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (55,138 ac) minus the acres of completed task orders (3,358 ac) 
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Table	1:	4FRI	Summary	of	all	Mechanical	Thinning	Contracts‐‐‐Current	Status	by	Fiscal	Year6	
 

Summary by Fiscal Year  Acres awarded in all contracts  Acres completed in all contracts 
Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010)  10,882  13,2657 
Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011)  17,638  16,034 
Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012)  10,063  8,653 
Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013)  27,268  14,494 
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014)  26,399  13,023 
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015)  38,319  14,909 
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016)  17,735  17,477 
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017)  0  734 
   148,304  98,589 

	
Table	2a:	4FRI	Phase	1	Contract	‐	Current	Status	by	Fiscal	Year	

Summary by Fiscal Year 

Acres awarded 
and task order 
signed by fiscal 

year 

Acres 
awarded & 
notified to 
proceed by 
fiscal year 

Acres 
Treated 

by 
fiscal 
year 

% Harvested 
of notice to 
proceed task 

orders  

% Harvested 
awarded all 
task orders  

Acres remaining 
notice to 

proceed task 
orders 

Acres 
remaining 
all task 
orders 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013)  13,444  15,233  800             

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014)  17,116  17,151  1,547             

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015)  22,827  0  2,405             

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016)  5,344  0  3,242             

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017)  0  0  319             

Total to date  58,731  32,384  8,313  26%  14%  24,071  50,418 
Treatments since last report        319             

                                                            
6 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010. 
7 Fiscal year 2010‐2012 include acres awarded in contracts prior to 2010 
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Table	2b:	4FRI	Other	Contractors‐	Current	Status	by	Fiscal	Year	

	
Summary by Fiscal Year  Acres awarded by fiscal year  Acres Treated by fiscal year  Acres remaining all sales 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010)  10,882  13,2658    
Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011)  17,638  16,034    
Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012)  10,063  8,653    
Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013)  12,035  13,694    
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014)  9,248  11,476    
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015)  15,992  12,504    
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016)  17,272  14,235    
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017)  0  415    
Total to date  93,130  90,276  24,9929

Treatments since last report     415    

	
 

Table	3:	4FRI	Phase	1	Contract	–	Completed	Task	Orders 
This total is included in Table 2 

Completed Project/Task Order 
Name   Forest  Project 

Acres 
Task Order 

Year  Issued  Notice to 
Proceed 

Completion 
Date 

Ranch  A‐S  932  2013  4/5/2013  5/24/2013  8/11/2014 
West Fork  A‐S  1,482  2014  7/1/2014  8/15/2014  11/2/2015 
Weatherford  Coconino  944  2013  9/16/2013  6/11/2014  5/12/2016 
KA  Kaibab  1,046  2013  9/12/2013  6/11/2014  9/13/2016 
Pomeroy  Kaibab  1646  2013  9/12/2013  6/11/2014   Closeout 
TOTAL     6,050             

                                                            
8 Fiscal year 2010‐2012 includes acres awarded in contracts prior to 2010 
9 From Table 6 
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Table	4:	4FRI	Phase	1	Contract	–Task	Order	Status	
Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years. 

 
Open Project/Task Order 

Name  Forest  Project 
Acres 

Task Order 
Year  Issued  Notice to 

Proceed 
Task order 

term 
Days 

Remaining 
Acres 
cut  % Cut 

Alder  A‐S  1,322  2013  9/9/2013  3/25/2014  720 days  508  995  75% 

Bobs  Coconino  2,017  2013  9/16/2013  5/2/2014  360 days  255  0  0% 
Christopher/Hunter‐
Mercer  Tonto  952  2013  9/16/2013  12/4/2013  360 days  180  358  38% 

Clark  Coconino  1,684  2013  9/16/2013  6/11/2014  360 days  278  0  0% 

Elk Park  Coconino  2,901  2013  9/16/2013  6/11/2014  360 days  278  86  5% 

KA  Kaibab  1,046  2013  9/12/2013  6/11/2014  394 days  completed  1,046  100% 

Pomeroy  Kaibab  1,646  2013  9/12/2013  6/11/2014  554 days  99  1646  100% 

Weatherford  Coconino  944  2013  9/16/2013  6/11/2014  180 days  completed  944  100% 

Ranch  A‐S  932  2013  4/5/2013  5/24/2013  8/11/2014  completed  932  100% 

Total 2013     13,444                 6,007  45% 

89 Mesa  Coconino  1,447  2014  7/1/2014  7/22/2015  360 days  360  0  0% 

Community Tank  Kaibab  1,039  2014  4/24/2014  7/22/2015  240 days  240  0  0% 

East Clear Creek  Coconino  4,295  2014  7/1/2014  8/27/2014   460 days  372  0  0% 

Holden   Kaibab  1,819  2014  9/29/2014  7/22/2015  240 days  240  0  0% 

McCracken  Kaibab  3,571  2014  9/2/2014   7/22/2015  240 days  233  40  1% 

Orion  Coconino  891  2014  7/1/2014  7/22/2015  360 days  268  319  36% 

UBC‐Jacks/Buck  Coconino  2,022  2014  7/1/2014  7/22/2015  270 days  270  0  0% 

West Fork  A‐S  1,482  2014  7/1/2014  8/15/2014  11/2/2015  completed  1,482  100% 

Woodchuck  Tonto  550  2014  9/2/2014   12/24/2014  360 days  282  465  79% 

Total 2014     17,116                 2,306  13% 

  Rim Lakes‐Willow  A‐S  1,247  2015  9/28/2015     420 days  420  0  0% 

  Schoolhouse  Coconino  2,567  2015  9/28/2015     360 days  360  0  0% 
  UBC Mrs Jones  Coconino  1,637  2015  9/28/2015     360 days  360  0  0% 
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Open Project/Task Order 
Name  Forest  Project 

Acres 
Task Order 

Year  Issued  Notice to 
Proceed 

Task order 
term 

Days 
Remaining 

Acres 
cut  % Cut 

  UBC‐Stoneman  Coconino  2,357  2015  9/28/2015     360 days  360  0  0% 
  Wing Mountain East  Coconino  4,576  2015  9/28/2015     420 days  420  0  0% 
  Clints South  Coconino  5,271  2015  9/28/2015     360 days  360  0  0% 
  Hochderffer (Hart 
Prairie)  Coconino  5,172  2015  9/28/2015     420 days  420  0  0% 

Total 2015     22,827                 0  0% 

Wing Mountain West  Coconino  5,344  2016   9/28/2016                

Total 2016     5,344                     
 
 

Table	5:	4FRI	Phase	1	Contract	–	FY17	Expected	Task	Order	Offerings		
 

Task Order Name  Forest  Acres  Task Order Year 

Clover (City East)  Kaibab  2,541  2017 

Total Expected 2016    2,541    
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Table	6:	Other	Thinning	Contracts	–	Status	of	Current	Contracts		
 

Awarded Sale Name  Forest  Acres  Awarded To  Termination date 
Total 

Harvested 
Acres  

Remaining 
Acres 

Cut this 
month 

Mesa  A‐S  2,551  Tri‐Star  9/30/2018  0  2,551  0 
Woolhouse (phase II)  A‐S  1,700  Tri‐Star  no term date   400  1,300  0 
Show Low South  A‐S  3,454  Tri‐Star  10/31/2016  3,454  0  125 
Fulton  A‐S  1,818  Forest Energy  9/30/2018  818  1,000  95 
Timber Knoll  A‐S  600  WW Cattleguards  9/30/2017  100  500  0 
Bear  A‐S  1,548  Tri‐Star  6/24/2019  698  850  0 
Crook  A‐S  1,997  Tri‐Star  9/30/2019  1,549  448  0 
Zrama  A‐S  1,500  Tri‐Star  7/18/2018  1,350  150  56 
First Knoll A  A‐S  1,420  Tri‐Star  9/30/2018  0  1,420  0 
Carr Lake  A‐S  1,605  Tri‐Star  12/17/2019  0  1,605  0 
Rim Top  A‐S  1,191  Tri‐Star  3/1/2020  0  1,191  0 
Nappa (Carr Lake 2)  A‐S  1,412  Tri‐Star  N/A  0  1,412  0 
Larson Sandstone    A‐S  2,883  Tri‐Star  9/8/2021  0  2,883  0 
URA1‐Telephone   A‐S  1,526  Tri‐Star  7/19/2020  0  1,526  0 
Apprentice  A‐S  2,010  Tri‐Star  9/22/2020  0  2,010  0 
Saginaw 2  Coconino  1,102  Southwest Forest Products  12/31/2017  0  1,102  0 
Howard  Coconino  2,208  Southwest Forest Products  12/31/2016  1,887  321  39 
Tule 3  Coconino  954  Southwest Forest Products  12/31/2017  0  954  0 
Railroad  Coconino  204  White Mountain Timber  12/31/2018  0  204  0 
Munds Park  Coconino  650  James Perkins  12/31/2018  0  650  0 
FH‐3 Right‐of‐Way  Coconino  576  ADOT  12/31/2018  576  0  100 
Isham  Kaibab  1,273  James Perkins  12/31/2018  800  473  0 
Shiner  Kaibab  1,108  Newpac Fibre  12/31/2018  128  980  0 
Round Mountain East  Kaibab  839  Newpac Fibre  12/31/2016  0  839  0 
Laramie  Tonto  463  Tri‐Star  9/30/2019  0  463  0 
Leo Grove  Tonto  621  Tri‐Star  10/1/2018  461  160  0 
TOTAL     37,213        12,221  24,992  415 
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Table	7:		Other	Thinning	Contracts	–	Completed		
This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales 
that have all of the work completed on the ground, as well as a final contract review.  Cut complete are sales that 

have been cut out and have not had the final acceptance on some portion of the contract 
 

Awarded Sale Name  Forest  Acres  Status  Awarded To 

Nutri 1B Blowdown Salvage  A‐S  30  Cut completed & 
closed 

Reidhead Bros Lumber 
mill 

Mineral C Whiting  A‐S  1,244  Cut completed & 
closed  Novo Power 

Mineral C Thompson  A‐S  4,450  Cut completed & 
closed  Novo Power 

San Juan Road hazards salvage  A‐S  291  Cut completed & 
closed 

Reidhead Bros Lumber 
mill 

Chitty Blowdown Salvage  A‐S  183  Cut completed & 
closed 

Reidhead Bros Lumber 
mill 

Wallow West Unit 27   A‐S  431  Cut completed & 
closed  Forest Energy Corp. 

Woolhouse (phase 1)  A‐S  2,500  Cut complete  Tri‐Star 
Sinkhole  A‐S  825  Cut complete  Tri‐Star 
Dipping Vat  A‐S  1,691  Cut complete  WW Cattleguards 
Mud Springs  A‐S  1,018  Cut complete  Tri‐Star 

Burro Stewardship Agreement  A‐S  845  Cut complete 
Navajo Co –Eastern 
Arizona Co—awarded 

to Forest Energy 
Phoenix Park Re‐Offer  A‐S  1,517  Cut complete  Novo Power 

Woody 05  Coconino 3,309  Cut completed & 
closed 

Southwest Forest 
Products 

Mr Jones  Coconino 611  Cut complete  Jay Beecroft 

Moose Stewardship  Kaibab  1,200  Cut completed & 
closed  James Perkins 

Wright Hill TS  Kaibab  760  Cut completed & 
closed 

High Desert 
Investment 

Shoofly Juniper Thinning  Tonto  300  Cut completed & 
closed  Tri‐Star 

Cave  Tonto  505  Cut completed & 
closed  Tri‐Star 

Sheep Springs  Tonto  1,147  Cut complete  Tri‐Star 
Total      22,857       
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Table	8:	Other	Thinning	Contracts	–	Expected	Offerings	in	the	Next	6	
Months	

6 Month Firm and Tentative 

Sale Name  Forest  Project 
Acres  Estimated Bid Date 

Hulsey Bench  A‐S  730  Q1 FY17 
Larson‐Point  A‐S  2,800  Q2 FY17 
Milligan Valley  A‐S  600  Q3 FY17 
Longhollow  A‐S  1,500  Q3 FY17 
URA‐Gobbler  A‐S  1,373  Q2 FY17 
Larson‐Hidden  A‐S  2,826  Q3 FY17 
Larson‐Slim  A‐S  2,600  Q4 FY17 

URA‐Mortimer  A‐S  2,400  Q4 FY17 
Little (West Escudilla)  A‐S  1,500  Q4 FY17 

Fort Valley ‐Chimney Springs  Coconino 2,000  9/28/2016 
Two Joes  Coconino 1,600  11/15/2017 
Elden Base  Coconino 500  Sold pending award 
Little Springs  Coconino 758  Sold pending award 
Cougar Park  Kaibab  1,342  Sold pending award 
Angel Rim   Tonto  400  2/8/2017 
Michellison  Tonto  450  3/8/2017 

Colcord Stewardship  Tonto  263  3/8/2017 
TOTAL    23,642    

	
	
Table	9:	Thinning	Contracts	Originally	Intended	for	4FRI	Phase	1	Contract	
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10‐year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.   

 

Sale name  Forest  Acres  Contractor or Offering Date 

Sinkhole  A‐S  825  Awarded to Tri‐Star 
Fulton  A‐S  1,818  Awarded to Forest Energy 
Crook  A‐S  1,850  Awarded to Tri‐Star 
Bear  A‐S  1,548  Awarded to Tri‐Star 

Carr Lake  A‐S  1,641  Awarded to Tri‐Star  
Nappa (Carr Lake 2)  A‐S  1,412  Awarded to Tri‐Star  

Isham  Kaibab  1,273  Awarded to James Perkins 
Dogtown  Kaibab  1,716  Expected Offering FY17 

Leo Grove  Tonto  621  Awarded to Tri‐Star 
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Sale name  Forest  Acres  Contractor or Offering Date 

Cougar Park (McCracken North)  Kaibab  1,279  Sold/Award Pending 

Laramie  Tonto  463  Sold/Award Pending 

Total     14,446    
	
	

Table	10:	FY16	Prescribed	Fire	and	Wildfire	
Activity since Oct 1, 2016 (beginning of FY 2017)  

 
Forest  Prescribed Fire Project Name  Total 
A‐S  Mineral  3,036 
TOTAL     3,036 

 
 

Forest  Multiple Objective Wildfire Fire Project 
Name  Size 

A‐S  Fill  3,265 

A‐S  Sam Jim  2,350 

Coconino  Pinchot  3,860 

Tonto  Fulton  3,238 

TOTAL     12,713 
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Table	11:	Status	of	NEPA	Projects	within	4FRI	
The table includes the status of current NEPA projects only (projects that are identified within each respective 
Forest’s Schedule of Proposed Actions). 4FRI also encompasses completed and future NEPA projects within the 

Initiative’s 2.4 million‐acre boundary 
 

Forest  Project Name  Purpose  Planning Status  Decision  Expected 
Implementation 

A‐S, 
Coconino, 
Tonto 

Four Forest Restoration 
Initiative Rim Country 
Environmental Impact 
Statement 
EIS 

Forest 
Restoration 

NOI in Federal Register 
06/2016   2019  2019 

A‐S 
Apache‐Sitgreaves NFs 
Revised Land & Resource 
Management Plan EIS 

Forest Plan  Completed  Signed July 
30, 2015  Implemented 

A‐S  Larson Forest Restoration 
Project EA 

Forest 
Restoration  Completed 

Signed 
August 13, 

2015 
4th quarter FY 16 

A‐S  Upper Rocky Arroyo EA  Forest 
Restoration  Completed 

Signed 
March 
29,2016 

4th quarter FY 16 

A‐S  West Escudilla EA  Forest 
Restoration 

Scoping and comment 
completed 10/7/2015; 
EA spring 2017 

April 2017  4th quarter FY 17 

A‐S  Heber Allotment Analysis 
Grazing and 
Grassland 
Restoration 

In progress, comment 
period ended June 
2015, EA spring 2016 

Spring 2017  Summer 2017 

A‐S  Wallow West Landscape 
Prescribed Fire 

Fuels 
Reduction 

EA/Draft DN December 
2016  Spring 2017  Fall 2017 

A‐S  Apache‐Sitgreaves National 
Forest TMR 

Road 
Management
Recreation 

Management

Core team re‐
invigorated Feb 
’16.  Supplemental DEIS 
for comment early ‘18 

Winter 
2018/’19  Post‐decision 

A‐S  Green’s Peak Farm Bill CE  Forest 
Restoration 

Data Collection in 
Progress – Initiating 
NEPA Fall 2016 

Expected 
Decision Fall 

2017 
3rd quarter FY 18 

A‐S  Black River Restoration  Forest 
Restoration 

Data Collection 2016‐
2017 

Expected 
2019  Post‐Decision 

Tonto 
Tonto National Forest 
Motorized Travel 
Management EIS 

Road 
Management
Recreation 

Management

In Progress: 
DEIS NOA in Federal 
Register 07/03/2014 
Est. FEIS NOA in 
Federal Register 
07/2016  

Expected: 
08/2016  Post‐decision 

Coconino 
Plan Revision for the 
Coconino National Forest 
EIS 

Forest Plan 

In Progress: 
DEIS NOA in Federal 
Register 12/20/2013 
Est. FEIS NOA in 
Federal Register 
09/2016   

Expected:1/
2017  2017 
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Forest  Project Name  Purpose  Planning Status  Decision  Expected 
Implementation 

Coconino  Flagstaff Watershed 
Protection Project EIS 

Watershed 
Management

Fuels 
Management

Completed 
ROD signed 
on October 
22, 2015 

 
Fall 2015/summer 

2016 

Coconino 

Turkey Butte/Barney 
Pasture Forest Health 
Restoration 
EA 

Forest 
Restoration 

In Progress Scoping 
Start 05/02/2012. Est 
comment period 

7/2015 

Expected: 
5/2017  2017 

Coconino  Cragin watershed 
Protection Project EA 

Fuels 
Management 
under HFRA 

Scoping period ended 
3/25/16 

 Expected: 
09/2017  

 
October 2017 

Coconino  Changes to the MVUM 

Recreation 
management 
and Road 

management

In scoping until end of 
July 2016 

Expected 
9/2018 

Spring 2019 

Coconino  Clints Forest Restoration 
Project EA 

Forest 
Restoration  Completed  DN 2/2013  2015; ongoing 

Coconino  Upper Beaver Creek Fuels 
Reduction EA 

Fuels 
Reduction  Completed  DN 3/2010  2015; ongoing 

Coconino 

East Clear Creek 
Watershed Health EA 

Watershed 
Management Completed 

East Clear 
Creek 
Watershed 
Health EA 

Watershed 
Management 

Coconino  Goodenough Tule EA  Fuels 
Reduction  Completed  DN 11/1999  Summer 2016 

Coconino  Bar T Bar EIS  Range 
Management Completed  ROD 2/2005  Summer 2016 

Coconino 
Rock Pit Development: 
Coconino National Forest 
EA 

Road 
management

BAE sent to FWS May 
9. Objection filing 
period over. No 
objections received. 
Waiting for FWS 
concurrence.  

Expected: 
11/2016 

Implementation 
may occur 

immediately after 
Decision 

Kaibab  Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration  Completed 

ROD signed 
December 
10, 2015 

2016 

Kaibab 

South Zone Travel 
Management Revision 
Project 
EA 

Recreation 
management 
and Road 

management

Objection period 
completed. Final 
decision to be signed 
when MVUM is ready 
for print. 

Expected: 
11/2016  2016 

	


