
November 2020 Monthly Progress Report – Ross Adams Mine 

In accordance with the Ross Adams Mine Site Administrative Settlement Agreement and Order on 
Consent for Removal Action (ASAOC), the following presents the Monthly Progress Report for work 
performed by the Respondents during November 2020.  The requirements for the Monthly Progress 
Report as specified in the Statement of Work (SOW), as attachment B to the ASAOC, are listed below, 
followed by the required information: 

1. Describe work performed during the prior month: 

• On November 9th, Newmont received the USFS’ approval of Newmont’s November 2nd 
requested extension for financial assurance until December 2nd; 

• Newmont continued securing financial assurance for the project as specified by the 
ASAOC; 

• Newmont continued project planning activities and schedule assessments; 
• Worthington Miller Environmental, LLC (WME) continued preparation of the Data Gaps 

Evaluation Report; 
• WME continued evaluation of publicly available aerial topographic LiDAR data 

previously provided by the USFS and prepared updated Site mapping; 
• WME initiated preparation of Pre-Design Investigation Work Plans as identified in the 

Data Gaps Evaluation Report; 
• Newmont and the USFS arranged a conference call for December 3rd to discuss the Data 

Gaps Evaluation Report and project status; and, 
• Newmont received the News Release prepared by the USFS by email on November 30th. 

2. Provide a summary of all results of sampling, tests and all other data received or 
generated by Respondents during the prior month, unless otherwise reported in other 
deliverables or to be reported in Pre-Design Investigation Reports: 

• None performed or generated. 

3. Identify all deliverables that Respondents submitted to the USFS during the prior month: 

• On November 10th, Newmont submitted the October Progress Report by email to the 
USFS; 

• On November 10th, Newmont submitted an electronic copy of the Data Gaps Evaluation 
Report to the USFS (a paper copy of the report was mailed to the USFS); and, 

• On November 21st, Newmont submitted the Draft Project Schedule to the USFS. 

4. Describe all activities relating to Removal Action construction that are scheduled for the 
next month: 

• Newmont will submit documents supporting financial assurance to the USFS by 
December 2nd; 

• Newmont continued project planning activities and schedule assessments; 
• Newmont and the USFS will convene a conference call on December 3rd to discuss 

comments received by the USFS on the ASAOC, the Data Gaps Evaluation Report, and 
the draft project schedule; and, 

• WME will continue preparation of Pre-Design Investigation Work Plans as identified in 
the Data Gaps Evaluation Report. 

5. Provide an updated construction schedule, together with information regarding 
percentage of completion, delays encountered or anticipated that may affect the future 
schedule, and a description of efforts taken to mitigate those delays: 
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• As described above, Newmont and WME continued to assess the project schedule and 
Newmont submitted a Draft Project Schedule to the USFS on November 21st. 

6. Describe any modifications to the Removal Action or schedules, including consultation 
with the USFS and approval by the USFS, when necessary, during the prior month: 

• No Removal Action or schedule modifications. 

7. Describe activities undertaken by Respondents in support of the Community Involvement 
Plan during the prior month and those to be undertaken, as requested by the USFS, if any, 
in the next month: 

• No Community Involvement Plan activities were undertaken or requested by the USFS. 

 


