
 

BAER Implementation Treatment Treatment 
units

Total 
treatment 
amount   

Amount of 
treatment 
completed

Percent of 
treatment 
completed

Expected 
Treatment 
start date

Expected 
treatment 

completion 
date

Notes

Aerial Hydromulch acres 636 0 0 9/12/2007 10/1/2007

Wood straw mulch acres 15 15 100 8/13/2007 8/24/2007 Complete

Noxious Weed Treatment acres 15.3 15.3 100 8/13/2007 8/24/2007 Complete
Noxious Weed detection surveys miles 24 24 100 8/7/2007 8/30/2007 Complete
Hand mulch hillslopes (rice straw) acres 110.2 110.2 100 7/30/2007 8/24/2007 Complete
Install check dams and waterbars logs 6 6 100 8/13/2007 8/17/2007 Complete
Seed urban lots (erosion control) acres 15.8 15.8 100 8/13/2007 8/24/2007 Complete
Install filter fence on urban lots feet 200 200 100 8/13/2007 8/17/2007 Complete

Install log/worm fence on urban lots fences 10 8 80 7/31/2007
10/1/2007 (2 
on hold due 
to Haz Tree)

 


