42 Route Project Corrective Action Plan

May 14, 2014

Detailed Corrective Action Plan

Tier 1

Tier 1 Projects:

eRelatively low complexity (nature of repair needed, resource issues and logistics)

eHigh demand for public motor vehicle use and/high level of public interest in the route

eAssociated values (access to developed facilities or private lands, previous investment in the route)

Route

Project Type

Amador Ranger District

Preliminary
Assessment /
Design
Status

NEPA
Planning
Funding

Team
Leaders

Anticipated
NEPA Dates

Rick Hopson, Amador District Ranger

Anticipated

Project

Implemen-

tation

Funding for
Implementa-
tion

09NO08 Road Initial visit 11/13; | OHV Planning | Preliminary 2014 2015 Forest Service
Stockton Maintenance |Engineer/ Hy- Grant Assessment: Funding
Camp Road | (access to drologist/ C&M Micki Smith
Stockton to visit 6/14 NEPA: TBD
Camp)
Pacific Ranger District Richard Thornburgh, Pacific District Ranger
16E21 Trail Completed 10/13 | OHV Ground | Preliminary Started 2013; |7/14-10/14 |OHV Ground
i\j\;rDe;t L?lke Eeconstruc— Operations Assessment: Complete gper:\tlor;s
! on Grant and Diana Erickson | 97/14 rant and
Forest Service Forest Service
NEPA: .
Funding Funding;
Diana Erickson Volunteers
14N39 Road Initial visits 2013; | OHV Planning | Preliminary Maintenance |7/14-10/14 |Forest Service
Richardson | Maintenance |Engineer/ Grant Assessment: | CE 5/14 Funding;
Lake (first partto | Hydrologist/ Vince Pacific volunteers
Richardson C&M to visit
Lake) 6/14

Placerville Ranger District

Duane Nelson, Placerville D

istrict Ranger

11NY32 Road FS preliminary | Preliminary Maintenance |Summer or Forest Service
47 Milestone | Maintenance visits 4/14 Assessment CE5/14 Fall 2014 Funding

Some work (Hydrolog.is.t); Cathy Bounds

completed, C&M to visit

additional 5/14

work needed
10N98 Road Road 6/14-7/14 Preliminary Maintenance |Summer or Forest Service
Jim Quinn Maintenance | Maintenance Assessment CE5/14 Fall 2014 Funding
Springs Cathy Bounds
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42 Route Project Corrective Action Plan May 14, 2014

Detailed Corrective Action Plan—continued

Tier 2

Tier 2 Projects:
eRelatively high complexity (nature of repair needed, resource issues and logistics)

eHigh demand for public motor vehicle use and/high level of public interest in the route

eAssociated values (access to developed facilities or private lands, previous investment in the route)

Route Project Type  Preliminary NEPA Team Anticipated  Anticipated Funding for
Assessment / Planning Leaders NEPA Dates Project  Implementa-
Design Funding Start /End  Implemen- tion
Status tation
Amador Ranger District Rick Hopson, Amador District Ranger
10NO1B Road November 2013 |SNC Grant Preliminary In Progress; Fall 2014 TBD
Woods Lake | Maintenance Assessment: | Estimated 2014
Spur L. Hierholzer
NEPA:
TBD
10N13 Road November 2013 |SNC Grant Preliminary In Progress; Fall 2014 TBD
Schneider Maintenance Assessment: | Estimated 2014
Camp Road L. Hierholzer
NEPA:
TBD
19E01 TBD Planned for OHV Planning | Preliminary 9/14 - 12/14 Summer TBD
(09N83) 6/14-9/14 Grant Assessment: 2016
Clover Diana Erickson
Valley/Deer
Valley Trail NEPA:
TBD
16E26 TBD Planned for OHV Planning | Preliminary 9/14 - 12/14 Summer TBD
4wd Trail 6/14-9/14 Grant Assessment: 2016
(Squaw Diana Erickson
Ridge)
NEPA:
TBD
17E24 TBD Initial visit hydro | OHV Planning | Preliminary 9/14 -12/14 Summer TBD
Carson (Moser) 11/13; | Grant Assessment: 2016
Emigrant follow up 6/14 - Diana Erickson
Trail
9/14 NEPA:
TBD
09NO01 TBD Planned for OHV Planning | Preliminary 7/15-12/15 Summer TBD
Meadow 6/14 -9/14 Grant Assessment: 2016
Lakes Road Diana Erickson
NEPA:
TBD

- _ __ _______________________________________________________J
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Detailed Corrective Action Plan—continued

Tier 2 Continued

Project Preliminary As- NEPA Team Lead- Anticipated Anticipated Funding
Type sessment / Design  Planning ers NEPA Dates Project  for Imple-
Status Funding Start/End  Implemen- mentation
tation
Amador Ranger District, continued Rick Hopson, Pacific District Ranger
17E28 Trail Planned for Forest Service |Preliminary 9/14 - 12/14 Summer TBD
Long Valley | Maintenance |6/14 - 9/14 Funding Assessment: 2016
Trail Diana Erickson
NEPA:
TBD
Pacific Ranger District Richard Thornburgh, Pacific District Ranger
14N39 Road Repair/ | Initial visits 2013; OHV Ground | Preliminary Starts October | Summer TBD
Richardson | possible Engineer/ Operations Assessment: | 2014 2016
Lake 4WD reroute Hydrologist visits Grant Diana Erickson
Trail
planned 6/14 - NEPA:
(upper part) 9/14 ’
TBD
Placerville Ranger District Duane Nelson, Placerville District Ranger
17E73 Trail Repair / | Planned for 6/14 - | OHV Planning | Preliminary 7/14-12/14 Summer TBD
(10N13) possible 9/14; (Assigned to | Grant for Assessment: 2016
Strawber.ry reroute Enterprise Team; Strawberry Cathy Bounds/
4WD Trail first visit 2nd week | Trail Cam Lockwood
of June) NEPA:
TBD
16E27 Trail Repair | Initial visit hydro OHV Planning | Preliminary 7/15-12/15 Summer TBD
(10N21) 11/13; follow up | Grant Assessment: 2016
Long Canyon 6/14-9/14 Cathy Bounds
4WD Trail
NEPA:
TBD
16E33 Trail Repair Initial visit hydro Forest Service | Preliminary 7/15-12/15 Summer TBD
(11N23F) 11/13; follow up | Funding Assessment: 2016
North Shanty 6/14-9/14 Cathy Bounds
Spur
NEPA:
TBD
10N14 Road Engineer/ OHV Ground | Preliminary Maintenance CE | Fall 2014 TBD
Mule Canyon | Maintenance | Hydrologist/ Operations Assessment: |5/14
C&M to visit 5/14 | Grant Cathy Bounds
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Detailed Corrective Action Plan—continued

Tier 3

Tier 3 Projects:
eMay have relatively high complexity (nature of repair needed, resource issues and logistics)

eRelatively lower demand for public motor vehicle use and/lower level of public interest in the route

eFew associated values (access to developed facilities or private lands, previous investment in the route)

Route Project Type Preliminary NEPA Yz Anticipated  Anticipated Funding
Assessment / De- Planning Leaders NEPA Dates Project  for Imple-
sign Status Funding Implemen- mentation
tation
Amador Ranger District Rick Hopson, Amador DR
17E19 Maintenance | Initial visit hydro OHV Planning | Preliminary 9/14-12/14 Summer TBD
Allen Camp | or possible (Moser) 11/13; fol- | Grant Assessment: 2016
MC Trail reroute low up 6/14 - 9/14 Diana Erickson
NEPA:
TBD
09N95 Maintenance; | Hydrologist, Bota- Forest Service | Preliminary In progress. 2015 TBD
Consumes (part of nist and Engineer Funding Assessment: | Estimated 2014
Head i i
Foster Firs have provided |np.ut Marc Young
project) as Rart of Foster Firs NEPA:
project Marc Young
Placerville Ranger District Duane Nelson, Placerville DR
17E16 TBD Recreation staff Forest Service |Preliminary 7/15-12/15 Summer TBD
Little Round visited 2013; Funding Assessment: 2016
Top Engineer/ Cathy Bounds
Hydrologist to visit NEPA:
5/14 TBD
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