BLT TIMBER SALE
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FSR 3402000, Reconstruction

PAY UNIT ESTIMATE
ITEM NO. DESCRIPTION * Contract Quantityl| QUANTITIES | UNIT PRICE TOTALS

15101 Mobilization Lump Sum All $ 4,857.31| $ 4,857.31
15713 Soil erosion and pollution control Lump Sum All $ 1,968.00| $ 1,968.00
20102 S;:r(ii;"gsﬂ:]ssrigbmg’ disposal of tops and limbs (f), Lump Sum Al $ 1,857.73| $ 1,857.73
20301 Removal of culvert, disposal method (a) Each 13 $ 116.90| $ 1,519.70
20304 Removal of asphalt concrete, disposal method (a) Lump Sum All $ 2,169.92| $ 2,169.92
20404 Unclassified borrow (Commercial Source) *Cubic Yard 0 $ 29.51 -
20420 Drainage excavation, type grade sag Each 0 $ 1,044.86| $ -
20701 Earthwork geotextile type IV-C *Square Yard 195 $ 325| % 633.75
25101 Placed riprap, class 1 (commercial source) *Cubic Yard 0 $ 5177 $ -
25104 Keyed riprap, class 3 (commercial source) *Cubic Yard 152 $ 5752 $ 8,743.04
30322 Road Reconditioning, Compaction Method 1 Mile 0 $ 2,090.24| $ -
30801 (Rco(;a\r?]vgzzt;igggate, compaction method 1, *Cubic Yard 74 $ 4219 $ 3,122.06
Q0201 | on metho B, (0.1 5 Depth a Centrine) Foot 24 |5 48 1143090
Q02010 | ion metnod B, (510 10 Depth ot Conerine) Foot i 4om(s 1685600
60601a 24-inch Spillway Assembly Each 2 $ 41589 | $ 831.78
60603a 24-inch Pipe anchor assembly Each 4 $ 162.04| $ 648.16
62530 Seeding and mulching, dry method Lump Sum All $ 760.02 | $ 760.02

FSR 3402000, Reconstruction TOTAL| $ 55,398.37
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FSR 3402160, Reconstruction

PAY UNIT ESTIMATE
ITEM NO. DESCRIPTION * Contract Quantityl| QUANTITIES | UNIT PRICE TOTALS

15101 Mobilization Lump Sum All $ 983.98 | $ 983.98
15713 Soil erosion and pollution control Lump Sum All $ 1,968.00| $ 1,968.00
20102 S;:r(ii;"gsﬂ:]ssrigbmg’ disposal of tops and limbs (f), Lump Sum Al $ 4,897.26| $ 4,897.26
20301 Removal of culvert, disposal method (a) Each 3 $ 116.90| $ 350.70
20304 Removal of asphalt concrete, disposal method (a) Lump Sum $ 2,169.92| $ -
20404 Unclassified borrow (Commercial Source) *Cubic Yard 10 $ 29.51( $ 295.10
20420 Drainage excavation, type grade sag Each 0 $ 1,044.86| $ -
20701 Earthwork geotextile type IV-C *Square Yard 45 $ 325| % 146.25
25101 Placed riprap, class 1 (commercial source) *Cubic Yard 0 $ 5177 $ -
25104 Keyed riprap, class 3 (commercial source) *Cubic Yard 12 $ 5752 $ 690.24
30322 Road Reconditioning, Compaction Method 1 Mile 0 $ 2,090.24| $ -
30801 (Rco(;a\r?]vgzzt;igggate, compaction method 1, *Cubic Yard 22 $ 42.19| $ 928.18
Q0201 | on metho B, (0.1 5 Depth a Centrine) Foot © s w(s 224710
Q02010 | ion metnod B, (510 10 Depth ot Conerine) Foot 0 s 4000| 3 :
60601a 24-inch Spillway Assembly Each 0 $ 41589 | $ -
60603a 24-inch Pipe anchor assembly Each 0 $ 162.04| $ -
62530 Seeding and mulching, dry method Lump Sum All $ 285.01| $ 285.01

FSR 3402160, Reconstruction TOTAL 12,791.82
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FSR 3402164, Reconstruction

PAY UNIT ESTIMATE
ITEM NO. DESCRIPTION * Contract Quantityl| QUANTITIES | UNIT PRICE TOTALS

15101 Mobilization Lump Sum All $ 538.51| $ 538.51
15713 Soil erosion and pollution control Lump Sum 0 $ 1,968.00| $ -
20102 S;:r(ii;"gsﬂ:]ssrigbmg’ disposal of tops and limbs (f), Lump Sum Al $ 2,288.94| $ 2,288.94
20301 Removal of culvert, disposal method (a) Each 1 $ 116.90| $ 116.90
20304 Removal of asphalt concrete, disposal method (a) Lump Sum 0 $ 2,169.92| $ -
20404 Unclassified borrow (Commercial Source) *Cubic Yard 0 $ 2951 $ -
20420 Drainage excavation, type grade sag Each 0 $ 1,044.86| $ -
20701 Earthwork geotextile type IV-C *Square Yard 15 $ 325| % 48.75
25101 Placed riprap, class 1 (commercial source) *Cubic Yard 0 $ 5177 $ -
25104 Keyed riprap, class 3 (commercial source) *Cubic Yard 4 $ 5752 $ 230.08
30322 Road Reconditioning, Compaction Method 1 Mile 0.27 $ 2,090.24 564.36
30801 (Rco(;a\r?]vgzzt;igggate, compaction method 1, *Cubic Yard 2 $ 42.19| $ 84.38
Q0201 | on metho B, (0.1 5 Depth a Centrine) Foot 2 s 4ss(s 205170
Q02010 | ion metnod B, (510 10 Depth ot Conerine) Foot 0 s 4000| 3 :
60601a 24-inch Spillway Assembly Each 0 $ 41589 | $ -
60603a 24-inch Pipe anchor assembly Each 0 $ 162.04| $ -
62530 Seeding and mulching, dry method Lump Sum All $ 95.00| $ -

FSR 3402164, Reconstruction TOTAL| $ 5,923.62




BLT TIMBER SALE

Schedule of Iltems - Page 4 of 5

FSR 3402180, Reconstruction

PAY UNIT ESTIMATE
ITEM NO. DESCRIPTION * Contract Quantityl| QUANTITIES | UNIT PRICE TOTALS

15101 Mobilization Lump Sum All $ 2,062.16| $ 2,062.16
15713 Soil erosion and pollution control Lump Sum 0 $ 1,968.00| $ -
20102 E,lgeg(ii;‘,gs?fr:;?sm(gbmg' disposal of tops and limbs (f), Lump Sum Al $ 2,543.25| $ 2,543.25
20301 Removal of culvert, disposal method (a) Each 2 $ 116.90| $ 233.80
20304 Removal of asphalt concrete, disposal method (a) Lump Sum 0 $ 2,169.92| $ -
20404 Unclassified borrow (Commercial Source) *Cubic Yard 68 $ 2951 $ 2,006.68
20420 Drainage excavation, type grade sag Each 2 $ 1,044.86| $ 2,089.72
20701 Earthwork geotextile type IV-C *Square Yard 30 $ 325| % 97.50
25101 Placed riprap, class 1 (commercial source) *Cubic Yard 32 $ 51.77| $ 1,656.64
25104 Keyed riprap, class 3 (commercial source) *Cubic Yard 30 $ 5752 $ 1,725.60
30322 Road Reconditioning, Compaction Method 1 Mile 0.30 $ 2,090.24| $ 627.07
30801 ?gfﬂgzzt;igsgate’ compaction method 1, *Cubic Yard 122 $ 4219 $ 5,147.18
0201 | ron metho B, (0.10 5 Depth a Centrine) Foot 2 |3 @8 440420
02010 | ion metnod B, (510 10 Depth o Conerine) Foot 0 s 4000| 3 :
60601a 24-inch Spillway Assembly Each 0 $ 41589 | $ -
60603a 24-inch Pipe anchor assembly Each 0 $ 162.04| $ -
62530 Seeding and mulching, dry method Lump Sum 0 $ 190.00| $ -

FSR 3402180, Reconstruction TOTAL| $ 22,683.80
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FSR 3402188, Reconstruction

PAY UNIT ESTIMATE
ITEM NO. DESCRIPTION * Contract Quantityl| QUANTITIES | UNIT PRICE TOTALS

15101 Mobilization Lump Sum All $ 591.80| $ 591.80
15713 Soil erosion and pollution control Lump Sum 0 $ 1,968.00| $ -
20102 S;:r(ii;"gsﬂ:]ssrigbmg’ disposal of tops and limbs (f), Lump Sum Al $ 4,747.82| $ 4,747.42
20301 Removal of culvert, disposal method (a) Each 0 $ 116.90| $ -
20304 Removal of asphalt concrete, disposal method (a) Lump Sum 0 $ 2,169.92| $ -
20404 Unclassified borrow (Commercial Source) *Cubic Yard 0 $ 2951 $ -
20420 Drainage excavation, type grade sag Each 0 $ 1,044.86| $ -
20701 Earthwork geotextile type IV-C *Square Yard 0 $ 325] $ -
25101 Placed riprap, class 1 (commercial source) *Cubic Yard 0 $ 5177 $ -
25104 Keyed riprap, class 3 (commercial source) *Cubic Yard 0 $ 5752 $ -
30322 Road Reconditioning, Compaction Method 1 Mile 0.56 $ 2,000.24| $ 1,170.53
30801 (Rco(;a\r?]vgzzt;igggate, compaction method 1, *Cubic Yard 0 $ 42.10| $ -
Q0201 | on metho B, (0.1 5 Depth a Centrine) Foot 0 s 4885
Q02010 | ion metnod B, (510 10 Depth ot Conerine) Foot 0 s 49.00
60601a 24-inch Spillway Assembly Each 0 $ 41589 | $ -
60603a 24-inch Pipe anchor assembly Each 0 $ 162.04| $ -
62530 Seeding and mulching, dry method Lump Sum 0 $ 190.00| $ -

FSR 3402188, Reconstruction TOTAL| $ 6,509.75




