42 Route Project Corrective Action Plan

July 23, 2014

Detailed Corrective Action Plan

Tier 1

Tier 1 Projects:

eRelatively low complexity (nature of repair needed, resource issues and logistics)

eHigh demand for public motor vehicle use and/high level of public interest in the route

eAssociated values (access to developed facilities or private lands, previous investment in the route)

Route

Project Type

Amador Ranger District

Preliminary
Assessment /

Design
Status

NEPA
Planning
Funding

Team
Leaders

Anticipated
NEPA Dates

Rick Hopson, Amador District Ranger

Anticipated
Project
Implemen-
tation

Funding for
Implementa-
tion

09NO08 Road Initial visit 11/13; | OHV Planning | Preliminary 2014 2014 Forest Service
Stockton Maintenance |Engineer/ Hy- Grant Assessment: Funding
Camp Road | (access to drologist/ C&M Diana Erickson
Stockton to visit 6/14
Camp)
Pacific Ranger District Richard Thornburgh, Pacific District Ranger
16E21 Trail Completed 10/13 | OHV Ground | Preliminary Started 2013; |September OHV Ground
Barrett Lake | Reconstruc- Operations Assessment: 2014— Operations
AWD Trail |t Completed Grant and
ral on Grant and Diana Erickson | june 2014 October 2014 | Srant and.
; ¢ Forest Service
Forest Service EPA: >
Funding NEPA: Decision Notice Funding;
Diana Erickson | signed 6/16/14 Volunteers
14N39 Road Initial visits 2013; | OHV Planning | Preliminary Road Work Com- | Forest Service
Richardson | Maintenance |Engineer/ Grant Assessment: | Maintenance |pleted July Funding; and
Lake (first part) Hydrologist/ Vince Pacific | CE 2014 volunteers
C&M to visit Route was
6/14 Reopened to
PCT 7/14/14
Placerville Ranger District Duane Nelson, Placerville District Ranger
11NY32 Road April-August OHV Planning | Preliminary Road August- Forest Service
47 Milestone | Maintenance |2014 Grant Assessment | Maintenance |October 2014 | Funding
Cathy Bounds/ | cg
Some work Diana Erickson
completed, August 2014
additional
work needed
10N98 Road June-August OHV Planning | Preliminary Road October 2014 | Forest Service
Jim Quinn Maintenance |2014 Grant Assessment Maintenance Funding
Spur Cathy Bounds/ | cg

Diana Erickson

August 2014
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42 Route Project Corrective Action Plan July 23, 2014

Detailed Corrective Action Plan—continued

Tier 2

Tier 2 Projects:

eRelatively high complexity (nature of repair needed, resource issues and logistics)

eHigh demand for public motor vehicle use and/high level of public interest in the route

eAssociated values (access to developed facilities or private lands, previous investment in the route)

Route Project Type  Preliminary NEPA Team Anticipated  Anticipated Funding for
Assessment / Planning Leaders NEPA Dates Project  Implementa-
Design Funding Start /End  Implemen- tion
Status tation
Amador Ranger District Rick Hopson, Amador District Ranger
10NO1B Road November 2013— | SNC Grant/ Preliminary In Progress; Fall 2014 TBD
Woods Lake | Maintenance |September 2014 |OHV Planning |Assessment: | Estimated 2014 | (Weather
Spur Grant L. Hierholzer Dependent)
NEPA:
TBD
10N13 Road November 2013— | SNC Grant/ Preliminary Road October TBD
Schneider Maintenance |August 2014 OHV Planning |Assessment: | Maintenance |2014
Camp Road Grant L. Hierholzer/ |CE
Diana Erickson
19E01 TBD Planned for OHV Planning | Preliminary September Summer TBD
(09N83) 6/14-9/14 Grant Assessment: | 2014 - 2016
Clover Diana Erickson
Valley/Deer December
Valley Trail NEPA: 2014
TBD
16E26 TBD Planned for OHV Planning | Preliminary September Summer TBD
(Hungalelti 6/14-9/14 Grant Assessment: | 2014 - 2016
Ridge Trail ; ;
g ) Diana Erickson | pacember
NEPA: 2014
TBD
17E24 TBD Initial visit hydro | OHV Planning | Preliminary September Summer TBD
Carson (Moser) 11/13; | Grant Assessment: | 2014 - 2016
Emigrant follow up 6/14 - Diana Erickson | December
Trail
9/14 NEPA: 2014
TBD
09NO01 TBD Planned for OHV Planning | Preliminary July 2015 - Summer TBD
Meadow 6/14 -9/14 Grant Assessment: | December 2016
Lake Road Diana Erickson | 2015
NEPA:
TBD
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Detailed Corrective Action Plan—continued

Tier 2 Continued

Project
Type

Preliminary As-

sessment / Design

Status

Amador Ranger District, continued

NEPA
Planning
Funding

Team Lead-
ers

Anticipated
NEPA Dates
Start / End

Rick Hopson, Pacific District Ranger

Anticipated
Project
Implemen-
tation

Funding

for

Imple-

mentation

17E28 Trail Planned for Forest Service |Preliminary 9/14 - 12/14 Summer TBD
Long Valley | Maintenance |6/14 - 9/14 Funding Assessment: 2016
Trail Diana Erickson
NEPA:
TBD
Pacific Ranger District Richard Thornburgh, Pacific District Ranger
14N39 Road Repair/ | Initial visits 2013; OHV Ground | Preliminary Road Summer TBD
Richardson | possible Engineer/ Operations  |Assessment: | Maintenance CE |2015
Lakg 4WD reroute Hydrologist visit Grant Diana Erickson | 2014
Trail 6/14; Appellant
(upper part) Visit 7/16/14
Placerville Ranger District Duane Nelson, Placerville District Ranger
17E73 Trail Repair / | Planned for 6/14 - | OHV Planning | Preliminary July 2014— Summer TBD
(10N13) possible 9/14; (Assigned to | Grant for Assessment: | December 2014 | 2016
Strawber.ry reroute Enterprise Team; Strawberry Cathy Bounds/
4WD Trail first visit 2nd week | Trail Cam Lockwood
of June) NEPA:
TBD
16E27 Trail Repair | Initial visit hydro OHV Planning | Preliminary July 2015— Summer TBD
(10N21) 11/13; follow up | Grant Assessment: | December 2015 |2015
Long Canyon 6/14-9/14 Cathy Bounds
4WD Trail
NEPA:
TBD
16E33 Trail Repair | Initial visit hydro Forest Service | Preliminary Trail August 2014 - | TBD
(11N23F) 11/13; follow up | Funding Assessment: | Maintenance CE | October 2014
North Shanty 6/14 - 9/14 Cathy Bounds |2014
Spur
NEPA:
TBD
10N14 Road Engineer/ OHV Ground | Preliminary Road October 2014 | TBD
Mule Canyon | Maintenance | Hydrologist/ Operations Assessment: | Maintenance CE | (weather
C&M visit 6/14 Grant Cathy Bounds |2014 dependent)
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Detailed Corrective Action Plan—continued

Tier 3

Tier 3 Projects:
eMay have relatively high complexity (nature of repair needed, resource issues and logistics)

eRelatively lower demand for public motor vehicle use and/lower level of public interest in the route

eFew associated values (access to developed facilities or private lands, previous investment in the route)

Route Project Type Preliminary NEPA Yz Anticipated  Anticipated Funding
Assessment / De- Planning Leaders NEPA Dates Project  for Imple-
sign Status Funding Implemen- mentation
tation
Amador Ranger District Rick Hopson, Amador DR
17E19 Maintenance | Initial visit hydro OHV Planning | Preliminary 9/14-12/14 Summer TBD
Allen Camp | or possible (Moser) 11/13; fol- | Grant Assessment: 2016
MC Trail reroute low up 6/14 - 9/14 Diana Erickson
NEPA:
TBD
09N95 Maintenance; | Hydrologist, Bota- Forest Service | Preliminary In progress. 2015 TBD
Consumes (part of nist and Engineer Funding Assessment: | Estimated 2014
Head i i
Foster Firs have provided |np.ut Marc Young
project) as Rart of Foster Firs NEPA:
project Marc Young
Placerville Ranger District Duane Nelson, Placerville DR
17E16 TBD Recreation staff Forest Service |Preliminary 7/15-12/15 Summer TBD
Little Round visited 2013; Funding Assessment: 2016
Top Engineer/ Cathy Bounds
Hydrologist to visit NEPA:
5/14 TBD
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