
Gallatin National Forest – Area Construction Activities 

Anticipated Major Construction Activities for the week of:    

August 25, 2014 

Bozeman Creek Road #979 (same as Bozeman Creek Trail #454) ‐ Storm Damage Repairs – Planned 

work to the road includes renovations to the bridge at Milepost 5.7, fill‐slope failure repair at milepost 

5.7, fill‐slope failure repair at milepost 10.8, and road relocation around the slide at milepost 10.8.  

Mystic Lake is at milepost 11.1.  Road is closed to public motorized uses but open to non‐motorized 

uses. 

For the current week:     The contractor is installing drainage on the road system.  The slide 

rehab work is done.  The work is planned to be complete by the end of the week. 

Traffic Issues and Delays:   The road is closed for several days by Forest Order.  By the end of 

the week the road/trail is planned to be reopened for public use 

STORM CASTLE ROAD #132 ‐ Storm Damage Repairs – Planned repairs to the road include fixing a fill 

failure at milepost 7.2, replacing the culvert across French Creek at milepost 7.6, rebuilding the 

intersection with the Line Creek road at milepost 7.7, and replacing the culvert at milepost 8.8.   

For the current week:     The slide repair work is now complete.  Work is progressing at the 

culvert replacement site at milepost 7.6 and should be completed by the week after Labor Day. 

Traffic Issues and Delays:  The gate at milepost 7.1 on the Storm Castle Road will be closed for 

work on the French Creek Bridge work.  Logging is occurring beyond the bridge, so the Upper 

Storm Castle road is closed for the hazard timber removal project for the near future. 

HYALITE CANYON ROAD #62 ‐ Bridge Replacements  – Planned work includes replacement of the 

bridges at milepost 11.6 (near Chisolm Campground) and milepost 12.7 (near Palisades Trailhead and 

Picnic Area).  Work at the sites also includes road realignments on both ends of the bridges, road 

intersection realignments, and improvements to the adjacent parking areas. 

For the current week:     The railings are being installed on the new bridges.  This work will be 

done by the end of the week.  The project will then be installing culverts, completing the 

remaining earthwork on the road and trailheads the following week.  By the week of September 

8, the Contractor is planning to place aggregate.  The week of September 2, the Contractor will 

be surfacing the parking areas of Moser Creek, Lick Creek, the Gauging Station Bridge, and 

Blackmore.    

Traffic Issues and Delays:   Expect short traffic delays as trucks are moving soil along the 

project.    Delays should be infrequent and no longer than 5 to 15 minutes.  Expect construction 

traffic on the road at any time.  The contractor is making every effort to minimize delays and 

the public should respect the posted speed limits and give the construction equipment the 

right‐of‐way when passing.  For the parking areas, the public will be removed from the parking 

area during the work. 
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HYALITE DAY USE AREA ‐ Pavilion Site & Trail Reconstruction  – Planned work includes site work 

improvements around the Pavilion, reorganizing the trails to the Picnic Area, and making 

improvements to the trails in the vicinity. 

For the current week:     Work has been delayed somewhat due to the rain saturated soils.  

Little work will be done around the Pavilion area until later in the week. 

Traffic Issues and Delays:   Part of the Hyalite Day Use parking lot will be barricaded for 

exclusive use by the contractor.  Please respect their need for space, it keeps them operating 

efficiently safely.  For Public Safety, the Pavilion Area will be closed to the public during this 

week.  Please look for alternate recreational activities in the drainage.  The construction site will 

be open to the public to pass through on the weekends.  Since it is an active construction site, 

the user should be careful and respectful when passing through the site.  All Blackmore Lake 

and Peak hikers are highly encouraged to use the Blackmore Trailhead ½ mile north along the 

road. 

SIXMILE CREEK ROAD #348 – Storm and Fire Damage Repairs – Planned work to the road includes 

replacement of the bridge at milepost 1.0 and storm damage repairs between milepost 2.0 (Gold Prize 

Gulch Road) and the private land at milepost 3.5. 

For the current week:     The Contractor is planning to move into the  storm damage project by 

the end of the week above the Gold Prize road gate and be on‐site for the following three to 

four weeks. Work on the bridge at milepost 1.0 is planned to start by the second week in 

September and will involve a full road closure. 

Traffic Issues and Delays:  The road is currently closed to public traffic at the Gold Prize gate at 

milepost 2.0 for Public Safety since the road is narrow and eroded.  Private landowners are 

allowed to pass through the gate to access their lands.  Replacement of the bridge at milepost 

1.0 will result in a two‐week full‐traffic closure of the road starting at the Dailey Lake County 

Road. 

ASH MOUNTAIN ROAD #6976 – Storm Damage Repairs – Planned work includes repair of a fill‐slope 

failure at milepost 2.9 and misc. side‐road decommissioning above the slide. 

For the current week:     The Contractor is planning to move into the project by the end of this 

week. 

Traffic Issues and Delays:  The road is currently closed to public traffic at milepost 2.8 for Public 

Safety and will be reopened for normal use once the work is completed. 
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OTO RANCH ROAD #348 – In 2013, work on the road included changing the access to the Cedar Creek 

Trailhead and OTO Ranch from the Cedar Creek Road (Hwy 89 mile marker 10.0) to a new access at 

mile marker 9.6.  The work included construction of 1 mile of road from the entrance at mile marker 

9.6 to the Cedar Creek Trailhead.  Planned work for 2014 includes surfacing the new road from the 

Highway to the Cedar Creek Trailhead and closing the connection to the Cedar Creek road. 

For the current week:     None, work is expected to begin on the surfacing and road connection 

by mid‐September. 

Traffic Issues and Delays:  Once the work is completed, the public will be directed to the new 

access point with fresh road signing.  Access to the Cedar Creek Trailhead via the Cedar Creek 

road will be closed. 

 

*** WORK AREAS COMPETED AND OPEN TO NORMAL TRAFFIC USES *** 

MILL CREEK and DUTCH ROADS – Storm Damage Repairs (South of Livingston, MT) 

EAST BOULDER CAMPGROUND – Storm Damage Repairs (South of Big Timber, MT) 

MAIN BRIDGER ROAD – Storm Damage Repairs (Southeast of Big Timber, MT) 

WEST BRIDGER ROAD – Storm Damage Repairs (Southeast of Big Timber, MT) 

DERBY GULCH ROAD – Storm Damage Repairs (Southeast of Big Timber, MT) 


