Boulder Ranger District
Road Repair Status to Date
October 20, 2014

Flood Recovery Team

Arapaho and Roosevelt National Forests
and Pawnee National Grassland

Note: Although road status shows completed, road may still remain closed for other reasons. Please
refer to Closure List for specific travel restrictions.

Road # | Road Name Mileage | Status Repaired By
87.0 Balarat 2.7 Completed Boulder County
507.1E | Beaver Bog 1.5 Completed Boulder Ranger District Contract (IDIQ)
96.0 Beaver Reservoir 3.0 Completed Boulder County
B
100.0 18;Ider County 1.0 Completed Boulder County
Boulder County
871.0 Road 87 1.8 Completed Boulder County
Boy Scout/Front Black Hills N.F. Construction and
357.1 y . 1.2 Completed Maintenance Crew and Boulder Ranger
Range Trailhead -
District Contract (IDIQ)
105.0 | Bunce School 51 Completed Fore§t Service Enterprise Technical
Services
118.1 | Button Rock B 18 Completed ARP Flood Recovery Team Contract
(IDIQ)
118.3 Button Rock B 01 Completed ARP Flood Recovery Team Contract
Spur (ID1Q)
505.1 (1ClaGr)|bou 128 2.0 Completed Boulder Ranger District Contract (IDIQ)
Forest Service Enterprise Technical
287.1 | Castle Gulch 0.8 Completed* Services (*repaired to furthest extent
possible)
Forest Service Enterprise Technical
287.1B | Castle Gulch Spur 0.9 Completed* Services (*repaired to furthest extent
possible)




Forest Service Enterprise Technical

217.1 | Cave Creek 0.8 Completed .
Services
F iceE ise Technical
217.1C | Cave Creek Spur 0.3 Completed ore.st Service Enterprise Technica
Services
217.1D | Cave Creek Spur 0.2 Completed Fore'st Service Enterprise Technical
Services
185.1 | Conifer Hill 0.2 Completed County / Private-Local Landowners
Black Hills N.F. Construction and
211.2 Di . I
IPper 0.3 Completed Maintenance Crew
500.1 Dry St. Vrain 03 Completed Fore.st Service Enterprise Technical
Services
293.1 Emmit Mine 0.3 Completef:l . Flood obliterated road
(Decommissioned)
Emmit Mine Completed Forest Service Enterprise Technical
293.1B 0.2 . .
Cutoff (Decommissioned) | Services
3781 Fourmile Canyon 0.9 Completed BIaFk Hills N.F. Construction and
/ Ruby Maintenance Crew
398.1E Fourmile Creek 01 Completed BIaFk Hills N.F. Construction and
Spur Maintenance Crew
Black Hills N.F. Construction and
226.1 Garnet Spur 0.9 Completed Maintenance Crew, Forest Service
Enterprise Technical Services
2.0 miles decommissioned by Forest
2.0/ Decommissioned/ | Service Enterprise Technical Services, .01
331.1 | Gillespie Gulch 0.1/ Completed/ miles repaired by Jamestown, .3 miles
0.3 Completed repaired by Forest Service Enterprise
Technical Services, gravel and grading.
F iceE ise Technical
233.1 Gordon Gulch 2.3 Completed ore.st Service Enterprise Technica
Services
3141 | Gordon Loop 5 Completed Fore.st Service Enterprise Technical
Services
233.18 | Gordon Spur 5 Completed Fore'st Service Enterprise Technical
Services
Black Hills N.F. Construction and
314.1A | Matchless .9 Completed Maintenance Crew and Forest Service
Enterprise Technical Services
F ice E ise Technical
314.1E | Matchless Spur 3 Completed orest Service Enterprise Technica

Services




Forest Service Enterprise Technical

314.1H | Matchless Spur 4 Completed .
Services
F ice E ise Technical
456.1 Mount Alto .6 Completed ore.st Service Enterprise Technica
Services
1511 Mou'nt Alto 1 Completed Fore'st Service Enterprise Technical
Parking Services
3791 Gold Lake 17 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
102.0 | Gold Lake Road 3.2 Completed Boulder County
97.1 Gross Reservoir 0.2 Completed Fore.st Service Enterprise Technical
Services
5231 Headache 19 Completed Fore'st Service Enterprise Technical
Services
2161 | Ironclads 0.8 Completed Fore.st Service Enterprise Technical
Services
502.1 | Jenny Creek 1.0 Completed Boulder Ranger District Contract (IDIQ)
6211 Lefthand‘Tu'rnout 01 In Progress Boulder County with Forest Service
Decommission Agreement
202.1A | Lower Basin 05 Completed Fore.st Service Enterprise Technical
Services
Meeker Park
231.2 eekerrar 0.7 Completed Private-Local Landowners
North
Black Hills N.F. Construction and
Meeker Park Maintenance Crew and Federal Highways
1220 Overflow 0.2 Completed Administration (Central Federal Lands
contract)
1210 I\{Iegker Park 01 Completed BIaFk Hills N.F. Construction and
Picnic Ground Maintenance Crew
229.1 Meeker Park S.H. 0.6 Completed Private-Local Landowners
Group
Meeker Park S.H.
229.1A Sp?ﬁ er ParkS 0.0 Completed Private-Local Landowners
Meeker Park
231.2A | Summer Home 0.1 Completed Private-Local Landowners

Group




Mid St Vrain

Federal Highways Administration

114.1 P ful vall 0.1 C leted
( (.eace N a. ey ompiete (Central Federal Lands contract)
Bridge Repair)
2521 | Miller Rock 30 Completed Fore.st Service Enterprise Technical
Services
252.1A | Miller Rock Spur 0.5 Completed Fore.st Service Enterprise Technical
Services
3971 North Gillespie 03 Completed Fore'st Service Enterprise Technical
Services
397 1A North Gillespie 0.2 Completed Fore.st Service Enterprise Technical
Spur Services
Black Hills N.F. i
355.1G | Observation Spur 0.3 Completed a? s Construction and
Maintenance Crew
355.1A | Observation Spur 0.4 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
355.1C | Observation Spur 0.6 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
Black Hills N.F. i
521.1 | Olive Lake 0.1 | Completed ack Hills N.F. Construction and
Maintenance Crew
521.1A | Olive Lake Spur 0.1 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
211.0 | Olive Ridge C.G. 0.5 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
2113 | Olive Ridge C.G. 01 | Completed Black Hills N.F. Construction and
Maintenance Crew
3.1 (FS Boulder Ranger District Contract (IDIQ)
. Juris.) Cleaned Culverts: Planned surface repair
116. R Lak I
6.0 ainbow Lakes 5.1 Completed by Forest Service Enterprise Technical
(total) Services
Rainbow Lakes N
116.4A C.G. Loop A 0.1 Completed Boulder Ranger District Contract (IDIQ)
Rainbow Lakes A
116.4B C.G. Loop B 0.1 Completed Boulder Ranger District Contract (IDIQ)
105.1 Rollinsville 2.0 Partial Boulder Ranger District Contract (IDIQ)
453.1 South Inspiration 2 Completed Forest Service Enterprise Technical

Point

Services




South Inspiration

Forest Service Enterprise Technical

453.18 Point Spur 3 Completed Services
S St Vrain P.G. 6, CDOT Contract with Forest Service
150.68 Mile Post 24.8 0.1 Planned Funding
S St Vrain P.G. 7, CDOT Contract with Forest Service
150.78 Mile Post 24.1 0.1 Planned Funding
S. T . .
109.1 enne.ssee 1.3 Partial Boulder Ranger District Contract (IDIQ)
Mountain
S. Tennessee . .
109.1A . 0.2 Planned Allocation Pending
Mountain
S. Tennessee . .
109.1B . 0.3 Planned Allocation Pending
Mountain
S. Tennessee . .
109.1C . 0.3 Planned Allocation Pending
Mountain
2111 | Sneezeweed 01 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
370.1 | Spring Gulch 08 Completefj . Fore.st Service Enterprise Technical
(Decommissioned) | Services
370.1A | Spring Gulch Loop 05 Completef:l ' Fore'st Service Enterprise Technical
(Decommissioned) | Services
330.1 | Taylor Mountain 1.7 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
F ice E ise Technical
228.1 Upham Gulch 1.9 Completed ore§t Service Enterprise Technica
Services
228.1A | East Upham Gulch 1.1 Completed Fore.st Service Enterprise Technical
Services
228.18 | Upham Spur 3 Completed Fore.st Service Enterprise Technical
Services
F ice E ise Technical
228.1D | Upham Spur 1 Completed ore.st Service Enterprise Technica
Services
F t Service Ent ise Technical
202.1 Upper Basin 0.9 Completed ore§ ervice tnterprise fechnica
Services
369.1 | Wedgewood 2.0 Completed Boulder County
132.W | West Magnolia 1.5 Completed Boulder County




Forest Service Enterprise Technical

359.1 | Winiger Ridge 2.8 Completed Services

359.1A | Winiger Spur 01 Completed Fore§t Service Enterprise Technical
Services

359.1C | Winiger Spur 0.2 Completed Fore'st Service Enterprise Technical
Services

Total 84 Roads 68.5

Miles




