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42  Route  Pro j ec t  Cor rec t i ve  Ac t ion  P l an  

Tier 1 

Route Project Type Preliminary 
Assessment / 

Design  
Status 

NEPA  
Planning 
Funding 

Team    
Leaders  

Anticipated 
NEPA Dates 

Anticipated 
Project  

Implemen-
tation 

Funding for 
Implementa-

tion 

Amador Ranger District Rick Hopson, Amador District Ranger 

09N08  
Stockton 
Camp Road  

Road  

Maintenance 

(access to 

Stockton 

Camp) 

IniƟal visit 11/13; 

Engineer/ Hy‐

drologist/ C&M 

to visit 6/14 

OHV Planning 

Grant 

Preliminary 
Assessment: 

Diana Erickson 

September, 

2014 

Route was 

reopened 

9/18/2014 

Forest Service 

Funding 

Pacific Ranger District Richard Thornburgh, Pacific District Ranger 

16E21  
BarreƩ Lake 
4WD Trail 

Trail  
Reconstruc‐
Ɵon 

Completed 10/13  OHV Ground 

OperaƟons 

Grant  and 

Forest Service 

Funding 

P.A.  

Diana Erickson 

NEPA:   

Diana Erickson 

Started 2013;  

Completed 

June, 2014 

Decision NoƟce 

signed 6/16/14 

Meadows 5 & 

6 completed 

10/8/14; 

Meadow 1 

planned for 

July 2015 

OHV Ground 
OperaƟons 
Grant; RAC 
Grant; Forest 
Service Fund‐
ing;  
Volunteers 

14N39  
Richardson 
Lake  

Road  
Maintenance 

(first part) 

IniƟal visits 2013; 

Engineer/ 

Hydrologist/ 

C&M to visit 

6/14 

OHV Planning 

Grant   

P.A. 

D. Erickson, 
Vince Pacific 

NEPA:   

Vince Pacific 

Road  

Maintenance 

CE 

 

Work  was 

completed 

July  2014; 

Route was 

Reopened to 

PCT 7/14/14 

Forest Service 

Funding; and   

volunteers 

Placerville Ranger District Duane Nelson, Placerville District Ranger 

11NY32  
47 Milestone 

Road  

Maintenance 

Some work 

completed,  

addiƟonal 

work needed 

April‐August 

2014 

OHV Planning 

Grant 

P.A. Diana 
Erickson 

NEPA:   

Cathy Bounds 

CE completed 

2014 

Work was 

completed 

October 

2014; Route  

reopened 

Nov  2014 

Forest Service 

Funding 

10N98  
Jim Quinn 
Spur 

Road  

Maintenance 

June‐August 

2014 

OHV Planning 

Grant 

P.A. Diana 
Erickson 

NEPA:   

Cathy Bounds 

Road  

Maintenance 

CE  

August 2014 

Spring 2015  Forest Service 

Funding 

Tier 1 Projects:  
Relatively low complexity (nature of repair needed, resource issues and logistics) 

High demand for public motor vehicle use and/high level of public interest in the route 

Associated values (access to developed facilities or private lands, previous investment in the route) 

November , 2014 
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42  Route  Pro j ec t  Cor rec t i ve  Ac t ion  P l an  

Tier 2 

Tier 2 Projects:  
Relatively high complexity (nature of repair needed, resource issues and logistics) 

High demand for public motor vehicle use and/high level of public interest in the route 

Associated values (access to developed facilities or private lands, previous investment in the route) 

Route Project Type Preliminary 
Assessment / 

Design  
Status 

NEPA  
Planning 
Funding 

Team    
Leaders  

Anticipated 
NEPA Dates 
Start / End 

Anticipated 
Project  

Implemen-
tation 

Funding for 
Implementa-

tion 

Amador Ranger District Rick Hopson, Amador District Ranger 

10N01B 
Woods Lake 
Spur 

Road  

Maintenance 

November 2013– 

September 2014 

SNC Grant/ 

OHV Planning 

Grant 

P.A  

Diana Erickson 

NEPA:   

Becky Shufelt 

CE  completed 

2014 

Summer 

2015  

Forest Service 

Funding 

10N13 
Schneider 
Camp Road 

Road  

Maintenance 

November 2013– 

August 2014 

SNC Grant/ 

OHV Planning 

Grant  

P.A.  

Diana Erickson 

NEPA:   

Becky Shufelt 

CE  completed 

October 2014 

Completed 

October 

2014; Route  

reopened to 

new  parking 

area 11/14 

Forest Service 

Funding 

19E01 
(09N83)  
Clover  
Valley/Deer 
Valley Trail 

TBD  Planned for  

6/14 ‐ 9/14 

OHV Planning 

Grant 

P.A. 

Diana Erickson 

NEPA:   

MaƩ Brown 

EA in Progress 

September 

2014—June 

2015 

Summer 

2015  

Forest Service 

Funding 

16E26  
HungaleƟ 
Ridge Trail 

TBD  Planned for  

6/14 ‐ 9/14 

OHV Planning 

Grant 

P.A. 

Diana Erickson 

NEPA:   

TBD 

September 

2014  ‐  

December 

2014 

Summer 

2016 

TBD 

17E24  
Carson  
Emigrant 
Trail 

TBD  IniƟal visit hydro 

(Moser) 11/13; 

follow up 6/14 ‐ 

9/14 

OHV Planning 

Grant 

P.A. 

Diana Erickson 

NEPA:   

TBD 

September 

2014 ‐ 

December 

2014  

2015 Mud 

Lake SecƟon; 

2016 for the 

remainder) 

TBD 

09N01  
Blue Lakes/ 
Meadow 
Lake Road 

TBD  Planned for  

6/14 ‐ 9/14 

OHV Planning 

Grant 

P.A. 

Diana Erickson 

NEPA:   

MaƩ Brown 

EA in Progress 

September 

2014—June 

2015 

Summer 

2016 

TBD 

May 14, 2014 
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42  Route  Pro j ec t  Cor rec t i ve  Ac t ion  P l an  

Tier 2 Continued 
Route Project 

Type 
Preliminary As-

sessment / Design  
Status 

NEPA  
Planning 
Funding 

Team   Lead-
ers 

Anticipated 
NEPA Dates 
Start / End 

Anticipated 
Project  

Implemen-
tation 

Funding 
for Imple-
mentation 

Amador Ranger District, continued Rick Hopson, Pacific District Ranger 

17E28  
Long Valley 
Trail 

Trail  

Maintenance 

Planned for  

6/14 ‐ 9/14 

Forest Service 

Funding 

P.A. 

Diana Erickson 

NEPA:   

TBD 

9/14 ‐ 12/14  Summer 

2016 

TBD 

Pacific Ranger District Richard Thornburgh, Pacific District Ranger 

14N39  
Richardson 
Lake 4WD 
Trail 
(upper part) 

Road Repair/ 
possible  
reroute 

 

IniƟal visits 2013; 

Engineer/ 

Hydrologist visit 

6/14;  Appellant 

Visit 7/16/14 

OHV Ground 

OperaƟons 

Grant 

P.A. 

Diana Erickson 

NEPA:   

Vince Pacific 

CE completed  

2014 

Contract was 

awarded 

11/14; work 

anƟcipated 

Summer 

2015 

State OHV 

Ground 

OperaƟons 

Grant and 

FS funding 

Placerville Ranger District  Duane Nelson, Placerville District Ranger  

17E73 
(10N13) 
Strawberry 
4WD Trail 

Trail Repair / 

possible  

reroute 

Planned for 6/14 ‐ 

9/14; (Assigned to 

Enterprise Team; 

first visit 2nd week 

of June) 

OHV Planning 

Grant for 

Strawberry 

Trail 

P.A. 

Cathy Bounds/ 
Cam Lockwood 

NEPA:   

TBD 

July 2014—

December 2014  

Summer 

2016 

TBD 

16E27 
(10N21)  
Long Canyon 
4WD Trail 

Trail Repair  IniƟal visit hydro 

11/13; follow up 

6/14 ‐ 9/14 

OHV Planning 

Grant 

P.A.  

Diana Erickson 

NEPA:   

Cathy Bounds 

July 2015—

December 2015 

Summer 

2015 

TBD 

16E33 
(11N23F) 
North Shanty 
Spur 

Trail Repair  IniƟal visit hydro 

11/13; follow up 

6/14 ‐ 9/14 

Forest Service 

Funding 

P.A.  

Diana Erickson 

NEPA:   

Cathy Bounds 

Trail  

Maintenance CE 

2014 

Completed 

November 

2014 

Route reo‐

pened 

11/19/14 

Forest   

Service 

funding 

10N14  
Mule Canyon 

Road  

Maintenance 

 Engineer/  

Hydrologist/ 

C&M visit 6/14 

OHV Ground 

OperaƟons 

Grant 

P.A.  

Diana Erickson 

NEPA:   

Cathy Bounds 

Road  

Maintenance CE 

2014 

Completed 

November 

2014 

Route reo‐

pened 

11/19/14 

Forest   

Service 

funding 

May 14, 2014 
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42  Route  Pro j ec t  Cor rec t i ve  Ac t ion  P l an  

Detailed Corrective Action Plan—continued 

Tier 3 

Route Project Type Preliminary  
Assessment / De-

sign Status 

NEPA  
Planning 
Funding 

Team    
Leaders  

Anticipated 
NEPA Dates 

Anticipated 
Project  

Implemen-
tation 

Funding 
for Imple-
mentation 

Amador Ranger District Rick Hopson, Amador DR 

17E19  
Allen Camp 
MC Trail 

Maintenance 

or possible 

reroute 

IniƟal visit hydro 

(Moser) 11/13; fol‐

low up 6/14 ‐ 9/14 

OHV Planning 

Grant 

Preliminary 
Assessment: 

Diana Erickson 

NEPA:   

TBD 

9/14 ‐ 12/14  Summer 

2016 

TBD 

09N95  
Consumes 
Head 

Maintenance;  

(part of  

Foster Firs 
project) 

Hydrologist, Bota‐

nist and Engineer 

have provided input 

as part of Foster Firs 

project 

Forest Service 

Funding 

Preliminary 
Assessment: 

Marc Young 

NEPA:   

Marc Young 

In progress.  

EsƟmated 2014 

2015  TBD 

Placerville Ranger District Duane Nelson, Placerville DR 

17E16  
LiƩle Round 
Top 

TBD  RecreaƟon staff   

visited 2013;        

Engineer/  

Hydrologist to visit 

5/14 

Forest Service 

Funding 

Preliminary 
Assessment: 

D. Erickson 

NEPA:   

TBD 

7/15 ‐ 12/15  Summer 

2016 

TBD 

Tier 3 Projects:  
May have relatively high complexity (nature of repair needed, resource issues and logistics) 

Relatively lower demand for public motor vehicle use and/lower level of public interest in the route 

Few associated values (access to developed facilities or private lands, previous investment in the route) 

May 14, 2014 


