
 

The necessary work to reopen the Mud Lake 
section of the Carson Emigrant Trail (17E24) 
was completed in June, 2015. The route is now 
open from the Mud Lake Trailhead to Mud Lake, 
through to 17E32, and up to Allen’s Camp. 

Route to Mud Lake Reopened 

USDA Forest Service-Eldorado National Forest 

June 2015 

Issue #5 

http://www.fs. 

usda.gov/eldorado 

 Watch for project 

updates on the 

Eldorado National 

Forest website under 

the heading “All Things 

Travel Management/ 

Subpart B” 

 Links to project pages 

for larger projects are 

being created as work 

progresses  

 The Detailed 

Corrective Action Plan 

is also posted on the 

website and is being 

updated as work 

progresses on various 

routes 

42 Route Update 

“A monitoring Plan has 

been developed for 

the 42 routes. Six 

repair projects are 

scheduled for this 

summer, and planning 

is underway for 

additional routes.”  

Laurence Crabtree 

Forest Supervisor 

 

 Construction of new rolling dips on 17E24 near Mud Lake   

 Woods Lake Spur (10N01B) - June 

 Meadow # 1 on Barrett 4wd Trail      
(16E21) - July 

 Upper Richardson Lake 4wd Road    
(14N39) - July 

 Jim Quinn Spur (10N98) - September 

 Long Canyon 4wd Trail  (16E27) -  

       late September 

 

 

 Compacting new rolling dips,  June, 2015 

Five additional route maintenance/repair projects are scheduled 

for implementation during the field season of 2015. At 

completion of these projects, the following routes are anticipated 

to be reopened. For updates on these routes, check the Forest 

website, or contact Diana Erickson at (530) 621-5214. 

Additional Projects for Summer 2015 



As of June 2, 2015, the Forest Service has 

initiated formal consultation with the U.S. 

Fish and Wildlife Service on the proposed 

project, and is planning to complete the 

Environmental Assessment this fall.  Since 

both the Deer Valley and Meadow Lake 

routes will likely remain closed this season, 

the Forest will be reinstalling closure gates 

and signs, and is also looking for groups to 

help keep vehicles off of the routes until 

they are added back onto the Motor Vehicle 

Use Map (MVUM.)  If groups are interested 

in helping with public outreach this summer, 

please contact project leader Matt Brown at

(530) 642-5110. 

 

Planning:  Deer Valley Trail and Meadow Lake Road  
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The Eldorado National 

Forest 42 Route 

Monitoring Plan can be 

viewed on the Forest 

Website under the 

heading “All Things 

Travel Management/ 

Subpart B”. Copies of 

the monitoring results 

will be posted in the 

same location on the 

web as the monitoring 

is completed. 

Planning:  Amador High Country Routes 

An additional planning project is now 

underway for a group of routes on the 

Amador Ranger District. The routes will 

include the remainder of Carson Emigrant  

National Recreation Trail (17E24), 

Hungaletti Ridge Trail (16E26) and possibly 

the Allen Camp Trail (17E19) and Long 

Valley Trail (17E28). Once the proposed 

action is refined  it will go out for a 30 day 

public scoping period. This is expected to 

run mid– July through mid – August. 

Monitoring Plan 
The Eldorado National Forest Travel 

Management SEIS settlement agreement 

called for a monitoring plan to be developed 

to evaluate how successful the fixes are and 

whether any follow up work is needed.  

The monitoring plan was also to address 

evaluation of aquatic features other than 

meadows on the 24 routes that were opened 

in the SEIS decision to assess whether 

Standard and Guideline 100 with respect to 

hydrologic connectivity is being met. The 

monitoring plan was completed in 2015, and 

is now posted on the Forest website.  

Five routes that were repaired last season were 

scheduled for  monitoring of fixes this Spring 

and Fall. Additional routes will be added to the 

monitoring schedule as repairs are completed. 

The Forest has retained an A&B Enterprise 

Team  hydrologist to begin the evaluation of 

other aquatic features on the 24 routes, and 

this work is underway now. It is anticipated 

that at least half of the routes will be evaluated 

this field season, and the remaining routes 

evaluated in the field season of 2016. Results 

of the evaluation of other aquatic features will 

also be posted on the Forest website. 

On November 17, 2014 , the Forest Service 

initiated public scoping for a proposal to 

complete meadow restoration at a stream 

crossing on Deer Valley Trail, road 

maintenance work on Meadow Lake Road, 

and apply a seasonal closure to both routes 

from January 1 to July 31st to protect two 

federally listed species (Yosemite Toads and 

Yellow-legged frogs).  The Forest received 

50 public comments on the proposed action, 

largely concerning the proposed a seasonal 

closure date of July 31st.  Based on public 

comments, the Forest Service is now 

considering two new alternatives for these 

routes with modified seasonal closure dates.   

 Carson Emigrant Trail (17E24) 

http://www.fs. 

usda.gov/eldorado 



Detailed Corrective Action Plan (Updated 06/20/15) 
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Tier 1 

Tier 1 Projects:  

Relatively low complexity (nature of repair needed, resource issues and logistics) 

High demand for public motor vehicle use and/high level of public interest in the route 

Associated values (access to developed facilities or private lands, previous investment in the route) 

Route Project Type Preliminary  

Assessment /  

Design Status 

NEPA  

Planning 

Funding 

Team     

Leaders  

Anticipated 

NEPA Dates 

Anticipated 

Project  

Start 

Funding 

for Imple-

mentation 

Amador Ranger District Rick Hopson, District Ranger 

09N08  

Stockton 

Camp Road  

Road  

Maintenance 

(access to 

Stockton Camp) 

Initial visit 11/13; 

Engineer/ Hydrolo-

gist/ C&M to visit 

6/14 

OHV Planning 

Grant 

Preliminary  

Assessment: (PA) 

Diana  

Erickson 

September, 2014 Route was  

reopened 

9/18/2014 

Forest   

Service  

funding 

Pacific Ranger District Richard Thornburgh, District Ranger 

16E21  

Barrett Lake 

4WD Trail 

Trail  

Reconstruction 

Completed 10/13 OHV Ground 

Operations 

Grant  and For-

est Service Fund-

ing 

PA: D. Erickson 

NEPA:   

D. Erickson 

Started 2013;  

Completed June, 

2014 

Decision Notice 

signed 6/16/14 

Meadows 5 & 6 

completed 

10/8/14; Mead-

ow 1 planned 

for July 2015 

OHV 

Ground 

Operations 

Grant; RAC 

Grant; Forest 

Service 

Funding;  

Volunteers 

14N39  

Richardson 

Lake  

Road  

Maintenance 

(first part) 

Initial visits 2013; 

Engineer/ 

Hydrologist/ 

C&M to visit 6/14 

OHV Planning 

Grant   

PA: D. Erickson, 

Vince Pacific 

NEPA:   

Vince Pacific 

Road  

Maintenance CE 

 

Work  was 

completed July  

2014; 

Route was 

Reopened to 

PCT 7/14/14 

Forest   

Service  

funding 

and    

volunteers 

Placerville Ranger District Duane Nelson,  District Ranger 

11NY32  

47 Milestone 

Road  

Maintenance 

Some work 

completed,  

additional work 

needed 

April-August 2014 OHV Planning 

Grant 

PA: 

D. Erickson 

NEPA:   

Cathy Bounds 

 

CE completed 

2014 

Work was com-

pleted October 

2014; Route  

reopened 

11/19/14 

Forest   

Service  

funding 

10N98  

Jim Quinn 

Spur 

Road  

Maintenance 

June-August 2014 OHV Planning 

Grant 

PA: 

D. Erickson 

NEPA:   

Cathy Bounds 

CE completed 

2014 

Summer 2015 Forest   

Service  

funding 



Detailed Corrective Action Plan—continued 
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Tier 2 

Tier 2 Projects:  

Relatively high complexity (nature of repair needed, resource issues and logistics) 

High demand for public motor vehicle use and/high level of public interest in the route 

Associated values (access to developed facilities or private lands, previous investment in the route) 

Route Project 

Type 

Preliminary  

Assessment / 

Design Status 

NEPA  

Planning 

Funding 

Team  

Leaders  

Anticipated 

NEPA Dates 

Start / End 

Anticipated 

Project  

Start 

Funding for 

Implementa-

tion 

Amador Ranger District Rick Hopson, District Ranger 

10N01B 

Woods Lake 

Spur 

Road  

Mainte-

nance 

November 2013– 

September 2014 

SNC Grant/ 

OHV Planning 

Grant 

PA: D. Erickson 

NEPA:  Becky Shufelt 

CE  completed 

October 2014 

June 2015  Forest Service 

Funding 

(Cornerstone) 

10N13  

Schneider 

Camp Road 

Road  

Mainte-

nance 

November 2013– 

August 2014 

SNC Grant/ 

OHV Planning 

Grant  

PA: D. Erickson 

NEPA:  Becky Shufelt 

CE  completed 

October 2014 

Completed 

October 2014; 

Route  

reopened to 

new  parking 

area 11/3/14 

Forest Service 

Funding 

(Cornerstone) 

19E01 (09N83)  

Clover  

Valley/Deer 

Valley Trail 

TBD Planned for  

6/14 - 9/14 

OHV Planning 

Grant 

PA: D. Erickson 

NEPA:  Matt Brown 

EA in progress 

September 2014  -  

Fall 2015 

Fall 2015 or 

2016 

Forest Service 

Funding 

16E26  

Hungaleti 

Ridge Trail 

TBD Planned for  

6/14 - 9/14 

OHV Planning 

Grant 

PA: D. Erickson 

NEPA:  TBD 

Amador High 

Country Routes 

EA 2015-2016 

Fall 2016 or 

2017 

TBD 

17E24  

Carson  

Emigrant 

Trail 

TBD Initial visit hydro 

(Moser) 11/13; 

follow up 6/14 - 

9/14 

OHV Planning 

Grant 

PA: D. Erickson 

NEPA:   

Mud Lake CE: Becky 

Shufelt 

EA: D. Erickson 

CE for Mud Lake 

completed June 

2015; Amador 

High Country 

Routes EA  for 

remainder 2015-

2016 

Mud Lake Sec-

tion reopened 

6/2015; Work 

on remainder 

anticipated Fall  

2016 or 2017  

TBD 

09N01  

Blue Lakes/ 

Meadow Lake 

Road 

TBD Planned for  

6/14 - 9/14 

OHV Planning 

Grant 

PA: D. Erickson 

NEPA:  Matt Brown 

EA in progress 

September 2014  -  

Fall 2015 

2016  TBD 

17E28  

Long Valley 

Trail 

Trail  

Mainte-

nance 

Planned for  

6/14 - 9/14 

Forest Service 

Funding 

PA: D. Erickson 

NEPA:  TBD 

2015 2017 TBD 

Pacific Ranger District Richard Thornburgh, District Ranger 

14N39  

Richardson 

Lake 4WD 

Trail  

(upper part) 

Road 

Repair/ 

possible  

reroute 

 

Initial visits 2013; 

Engineer/ 

Hydrologist visit 

6/14;  Appellant 

Visit 7/16/14 

OHV Ground 

Operations 

Grant 

PA: D. Erickson 

NEPA:  Vince Pacific 

CE Completed  

August 2014 

Contract award-

ed Nov 2014; 

work anticipat-

ed July 2015 

State OHV 

Ground Opera-

tions Grant and 

Forest  Service 

funding 



Detailed Corrective Action Plan—continued 

Page 5 42 Route Update Issue #5 

Tier 2 Continued 

Route Project 

Type 

Preliminary  

Assessment /  

Design Status 

NEPA  

Planning 

Funding 

Team    

Leaders 

Anticipated 

NEPA Dates 

Start / End 

Anticipated 

Project  

Start 

Funding 

for Imple-

mentation 

Placerville Ranger District  Duane Nelson, District Ranger  

17E73 (10N13) 

Strawberry 

4WD Trail 

Trail Repair 

/ possible  

reroute 

Planned for 6/14 - 

9/14; (Assigned to 

Enterprise Team; first 

visit 2nd week of June) 

OHV Planning 

Grant for Straw-

berry Trail 

PA: Cathy Bounds/ 

Cam  

Lockwood, T.U. 

NEPA:  TBD 

2015—2016 Summer 2017 TBD 

16E27 (10N21)  

Long Canyon 

4WD Trail 

Trail Repair Initial visit hydro 

11/13; follow up 6/14 

- 9/14 

OHV Planning 

Grant 

PA: D. Erickson 

NEPA:  Cathy 

Bounds 

June 2015— 

Fall 2015 

Late September 

2015 

TBD 

16E33 

(11N23F) 

North Shanty 

Spur 

Trail Repair Initial visit hydro 

11/13; follow up 6/14 

- 9/14 

Forest Service 

Funding 

PA: D. Erickson 

NEPA:  Cathy 

Bounds 

CE  completed 

2014 

Completed 

Nov, 2014 

Route reopened 

11/19/14 

Forest   

Service  

funding 

10N14  

Mule Canyon 

Road  

Maintenance 

 Engineer/  

Hydrologist/ 

C&M visit 6/14 

OHV Ground 

Operations 

Grant 

PA: D. Erickson 

NEPA:  Cathy 

Bounds 

CE  completed 

2014 

Completed 

Nov, 2014 

Route reopened 

11/19/14 

Forest   

Service  

funding 

Tier 3 

Tier 3 Projects:  

May have relatively high complexity (nature of repair needed, resource issues and logistics) 

Relatively lower demand for public motor vehicle use and/lower level of public interest in the route 

Few associated values (access to developed facilities or private lands, previous investment in the route) 

Route Project 

Type 

Preliminary  

Assessment /  

Design Status 

NEPA  

Planning 

Funding 

Team   

Leaders  

Anticipated 

NEPA Dates 

Anticipated 

Project  

Start 

Funding 

for Imple-

mentation 

Amador Ranger District Rick Hopson, District Ranger 

17E19  

Allen Camp 

MC Trail 

Maintenance 

or possible 

reroute 

Initial visit hydro 

(Moser) 11/13; follow 

up 6/14 - 9/14 

OHV Planning 

Grant 

PA: D. Erickson 

NEPA:  TBD 

Amador High 

Country Routes 

EA 2015-2016 

2016 or 2017 TBD 

09N95  

Consumes 

Head 

Maintenance;  

(part of  

Foster Firs 

project) 

Hydrologist, Botanist 

and Engineer have 

provided input as part 

of Foster Firs project 

Forest Service 

Funding 

PA: Marc Young 

NEPA:  Marc 

Young 

Environmental 

Assessment out for 

public comment 

6/19/2015. Est. 

completion 2015. 

2016 TBD 

Placerville Ranger District Duane Nelson, District Ranger 

17E16  

Little Round 

Top 

Maintenance Recreation staff   

visited 2013;        

Engineer/  

Hydroto visit 5/14 

Forest Service 

Funding 

PA: D. Erickson 

NEPA:  TBD 

2016 Summer 2017 TBD 


