
A/S NFs  Apache/Sitgreaves Zones NOTE:  Data current as of 07/21/2015

Sale Name Project Ac/Remain Purchaser/Status
Active
West Fork-4FRI 4FRI phase 1 282 Good Earth Power 
Alder-4FRI 4FRI phase 1 327 Good Earth Power
Show Low South Stew 1,950 Tri Star Logging 
Dipping Vat 6T 400 WWCattleGuards, LLC 
Fulton Stew 1718 Forest Energy Corp 
Sinkhole Stew 775 Tri Star Logging 
Wallow West Unit 27 salvage Salvage 5 Forest Energy Corp 
Woolhouse PJ 100 Tri Star Logging
Mud Springs Stew 0 Tri Star Logging, close out work remaining
Burro Salvage Agreement Salvage 845 Operations have started
Bear Stew 1548 Tri Star Logging
Zrama Stew 1346 Tri Star Logging

TOTAL 9,296

Sale Name Project Acres STATUS
Prep
First Knoll PJ 1,420 Ready to award or bid.
Mesa Stew 2,500 Advertise in August -2015
Rim Lakes - Crook Stew 1,999 marking contract-advertise in 4th qtr
Phoenix Park PJ 1,572 Advertise  in 4th QTR
Willow 4FRI phase 1 1,248 marking contract-issue in 4th qtr

Sub Total 8,739
Planned - Out Year
Larson 1 TS 1500 FY 16- Q4
Rim Top 4FRI phase 1 1194 FY 16-Q4
Carr Lake 1 Stew 1641 marking contract - award in Q1/FY16
URA 2 Stew 1500 marking contract adv in Q4/FY16
URA 1 Stew 1500 marking contract adv. in Q4/FY16
Timber Knoll Stew 2600 Q4-FY 16
Nappa 4FRI phase 1 1400 Q3-FY 16
Promontory Stew 2400 Q4-FY 16
Larson -Ridge 4FRI phase 1 1,500 Q4-FY 16
Hulsey Bench TS 600 Q2-FY 16
Milligan Valley TS 600 Q3-FY 16

Sub Total 16,435         
TOTAL 25,174

TS = timber sale   4T or 6T
Stew = stewardship  13T 
PJ= Woodland project/biomass
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