Gifford Pinchot NF Restoration Plan

Three types of recommendations

Roads, Riparian and River

Road 

· Decommission  

· Fish passage culvert replacements 

· Stabilization

Riparian 

· Shade Enhancements

· Future Large Wood Recruitment and/or Direct Large Wood Placement
· Nutrient Enhancement
River

· Bank Stability Improvements

· Instream Restoration

· Dam Removal

Priority Areas

· Bull Trout Habitat
· Muddy River Watershed

· Pine Creek Subwatershed

· Upper Lewis River Watershed below lower falls


(6 subwatersheds)

· Wind River Watershed

· Lower Cispus River Watershed

Aquatic Health Assessment Results
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	Map of Bull Trout Habitat on the Gifford Pinchot NF


Planning Documents

· 2nd Iteration Muddy River Watershed Analysis (2006 pending)
· Lower Columbia Salmon Recovery and Fish & Wildlife Subbasin Plan (2004)

· USFW Bull Trout Recovery Plan-Lower Columbia Recovery Unit (2002)
· Fish Passage Culvert Survey Results (2001 Draft)
· Middle Lewis River Watershed Analysis (1995)
· Lower Lewis River Watershed Analysis (1996)

Partners and Grants

· Lewis River Reliscensing Aquatic Coordination Committee (ACC)

· Lower Columbia Fish Recovery Board (LCFRB)

· Community Salmon Fund (CSF)

· Gifford Pinchot NF Resource Advisory Committee (RAC)

· Trout Unlimited

· Friends of the East Fork

· Fish First

Recommendations

Road 

Decommissions
	Road & Spurs
	Miles
	NEPA
	Design
	Implement
	Partners/Grants

	8322700 & spurs
	1.5  
	$17,500*


	$4,500*


	$150,000
	ACC - pending

LCFRB – approved
RAC - approved

	2586000
	1.7  
	$20,000
	$20,000
	$170,000
	ACC, LCFRB,RAC

	9300150 & spurs
	4.5 
	
	
	$450,000
	

	2575200
	0.9 
	
	
	$90,000
	

	2573460 & spur
	1.5 
	
	
	$150,000
	

	2500970
	0.5 
	
	
	$50,000
	

	2500910
	0.4 
	
	
	$40,000
	

	9039620 & spur
	0.7
	
	
	$70,000
	

	3 non-system
	2.0 
	
	
	$200,000
	

	Total
	13.7
	
	
	$1,370,000
	


* - NEPA includes other road projects 
Top 5 Fish Passage Culvert Removals or Replacements

	Road
	Habitat
	NEPA   
	Design
	Implement 
	Partners/Grants

	8322700
	0.6 
	   *
	     *
	*
	ACC - pending

LCFRB – approved
RAC - approved

	8322000
	1.4  
	 $5000*
	$5,000    
	$120,000
	ACC - pending
RAC - pending

	2500000
	1.4  
	
	
	
	

	2586000
	1.1  
	*
	*
	*
	

	9039370
	1.5  
	
	
	
	


* Project Costs shown in Decommission Table
Stabilization

	Road
	Miles
	NEPA   
	Design
	Implement
	Partners/Grants

	8318000
	3.8
	$20,000
	
	$10,000/mi.
	Accesses Private Land

	2588000
	7.4
	
	
	
	Cost Share Road

	2575000
	3.9
	
	
	
	

	2573000               
	8.1
	
	
	
	

	Total
	
	
	
	
	


Riparian 

Shade Enhancement

	Subwatershed
	Shade Specific Treatment
	Implementation

	Clear Creek
	TBD
	

	
	
	


Future Large Wood Recruitment and/or Direct Large Wood Placement

	Subwatershed
	Acres
	NEPA
	Design
	Implement
	Partner

	Pine Creek 
	*
	*
	06
	*
	ACC

LCFRB

	Muddy River      
	Yes
	
	
	
	

	Clear Creek         
	Yes 
	
	
	
	

	Lewis R. Tribs   
	TBD
	
	
	
	

	
	
	
	
	
	


*Related to Instream structure project
Nutrient Enhancement

	Subwatershed
	Acres
	NEPA
	Design
	Implement
	Partner

	Muddy River
	Yes
	
	
	$40,000
	ACC

	Pine Creek
	Yes
	
	
	
	


River 

Instream Structures, Floodplain Enhancement and Bank Stability

	Subwatershed
	Miles
	NEPA
	Design
	Implement
	Partner

	Pine Creek
	5.0      
	$20,000*
	06
	$150,000
	ACC

LCFRB

	Muddy River
	2.0      
	
	
	
	

	Clear Creek          
	5.0  
	
	
	
	

	Clearwater Ck      
	2.0 
	
	
	
	

	Rush Creek
	1.0        
	06
	06
	$125,000
	ACC


Wind River Watershed
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	Wind River Map


Planning Documents

· 2nd Iteration Wind River Watershed Analysis

· Fish Passage Culvert Survey Results

· Wind River Water Quality Restoration Plan and Department of Ecology Wind River TMDL

· Lower Columbia Salmon Recovery and Fish & Wildlife Subbasin Plan

Partners and Grants

· Bonneville Power Authority

· Lower Columbia Fish Recovery Board (LCFRB)

· Gifford Pinchot NF Resource Advisory Committee (RAC)
Recommendations

REMOVE HEMLOCK DAM

Cost - $ 2 Million
Partner - BPA

Road 

Decommissions
	Road & Spurs
	Miles
	NEPA
	Design
	Implementation 
	Partners/Grants

	3000101
	1.5
	$20,000
	$50,000
	$150,000
	BPA

	3000102
	1.8
	
	
	$180,000
	

	3000138
	0.2
	
	
	$20,000
	

	3000678
	0.2
	
	
	$20,000
	

	3055145
	0.5
	
	
	$50,000
	

	3056000
	1.8
	
	
	$180,000
	

	3100106
	0.8
	
	
	$80,000
	

	3300407
	0.6
	
	
	$60,000
	

	4200420
	0.3
	
	
	$30,000
	

	5000608
	0.4
	
	
	$40,000
	

	6000064
	0.9
	
	
	$90,000
	

	6000078
	0.6
	
	
	$60,000
	

	6000088
	0.9
	
	
	$90,000
	

	6000089
	0.5
	
	
	$50,000
	

	6000788
	0.6
	
	
	$60,000
	

	6500030
	3.3
	
	
	$330,000
	

	6500606
	0.1
	
	
	$10,000
	

	6700121
	2.2
	
	
	$220,000
	

	6707000
	1.5
	
	
	$150,000
	

	6801000
	0.2
	
	
	$20,000
	

	6801025
	1.3
	
	
	$130,000
	

	6801026
	1.4
	
	
	$140,000
	

	6801071
	0.4
	
	
	$40,000
	

	Total
	22.0
	
	
	$2,200,000
	


* - NEPA will cover all roads 

Top 5 Fish Passage Culvert Removals or Replacements

	Road
	Habitat
	NEPA   
	Design
	Implement 
	Partners/Grants

	6500000
	0.6
	
	
	
	

	6513000
	1.0
	
	
	
	

	3056000
	2.5
	
	
	
	

	3056000
	0.7
	
	
	
	

	3000102
	0.3
	
	
	
	

	3000000
	1.0
	
	
	
	


Stabilization

	Road
	Miles
	NEPA   
	Design
	Implement
	Partners/Grants

	6048021
	3.5
	
	
	
	

	6057024
	0.7
	
	
	
	

	6513000
	2.9
	
	
	
	

	
	
	
	
	
	


Riparian 

Shade Enhancement along Eightmile Creek and associated creeks
	Subwatershed
	Shade Specific Treatment
	NEPA
	Implement
	Cost
	Partner

	Lollipop #1 
	TBD
	
	
	
	

	Lollipop #2 
	
	
	
	
	

	Lollipop #3   
	
	
	
	
	

	Cumulus #2
	
	
	
	
	

	Cumulus #3
	
	
	
	
	

	Lynx #2
	
	
	
	
	

	Lava #6
	
	
	
	
	


River 

Instream Structures, Floodplain Enhancement and Bank Stability

	Subwatershed
	Miles
	NEPA
	Design
	Implement
	Partner

	Trout Creek 
	8.7
	
	
	
	

	Middle Wind 
	4
	
	
	
	

	Upper Wind 
	5.1
	
	
	
	

	Panther Creek
	1.9
	
	
	
	

	
	
	
	
	
	


Lower Cispus River Watershed
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	Map of Lower Cispus River Watershed


Planning Documents

· 2nd Iteration L. Cispsus River Watershed Analysis

· Fish Passage Culvert Survey Results

· Yellowjacket, Greenhorn, Iron and Woods Creek Water Quality Restoration Plan

· Lower Columbia Salmon Recovery and Fish & Wildlife Subbasin Plan

· Woods Creek Late Successional Reserve Planning

Partners and Grants

· Gifford Pinchot Collaborative Group (GPCG)

· Gifford Pinchot NF Resource Advisory Committee (RAC)
Recommendations

Road 

Decommissions
	Road & Spurs
	Miles
	NEPA
	Design
	Contract 
	Partners/Grants

	2800144
	1.1
	$5,000
	$5,000
	$83,000
	RAC   - Completed FY05

	2517035
	1.9
	$21,000
	$8,000
	$190,000
	GPCG

	7713000 
	1.5 
	
	
	
	

	2904602
	0.2
	
	
	
	

	5500 spurs 
	2.4
	
	
	
	

	2809000
	3.7  
	
	
	
	

	2516069
	0.4
	
	
	
	

	2515000
	1.0 
	
	
	
	

	2517021
	0.6
	
	
	
	

	2517022
	0.4
	
	
	
	

	2517023
	0.3
	
	
	
	

	Total
	13.5
	
	
	
	


* - NEPA includes other road projects 

Top 7 Fish Passage Culvert Removals or Replacements

	Road
	Habitat
(Miles)
	NEPA   
	Design
	Contract 
	Partners

	7600000
	0.5 
	
	
	
	

	2305000
	1.1 
	$20,000*
	$25,000
	
	RAC

	2500000 mp 6.8
	0.2 
	
	$25,000
	$225,000
	RAC

	2500000 mp 4.0
	1.6 
	   
	
	
	RAC

	2506000
	0.6
	
	
	
	RAC

	2800144 
	
	*
	*
	*
	RAC 

	7708000 
	
	*
	*
	*
	


Stabilization

	Road
	Miles
	NEPA   
	Design
	Contract
	Partners

	2517000
	0.2
	$13,000
	$5,000
	$100,000
	RAC – Completed FY05

	2515000
	4.6
	
	
	
	

	7708000
	2.0
	
	
	
	

	2904000
	6.2
	
	
	
	

	2904???               
	8.1
	
	
	
	

	Total
	20.9
	
	
	
	


Riparian 
Shade Enhancement

	Subwatershed
	WQRP Recommendation
	Cost
	Precommercial

Thinning
	Acres
	Cost

	Yellowjacket
	       8 acres   
	
	6 units
	192
	

	Iron Creek
	       5 acres
	
	9 units
	146
	

	Greenhorn
	        4 acres
	
	1 unit
	15
	

	Cispus
	1 structure
	   
	4 units
	98
	

	Woods Creek
	        TBD
	
	1 unit
	8
	


Future Large Wood Recruitment and/or Direct Large Wood Placement

	Subwatershed
	Acres
	NEPA
	Design
	Cost
	Partner

	Yellowjacket
	
	
	
	
	

	Iron Creek
	
	
	
	
	

	Greenhorn
	
	*
	*
	
	

	Cispus Frontal
	
	*
	*
	
	

	Woods Creek
	
	$60,000
	$8,000
	
	


River 

Instream Structures, Floodplain Enhancement and Bank Stability

	Subwatershed
	Miles
	NEPA
	Design
	Cost
	Partner

	Yellowjacket
	 2.0     
	
	
	
	

	Iron Creek
	1.0   
	
	
	
	

	Greenhorn
	1.0      
	
	
	
	

	Cispus River
	1.0
	
	
	
	

	Woods Creek
	Yes
	
	
	
	


