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Appendix C.  Daily QC Reports and Daily 
Superintendent Reports from the 
2010 and 2011 Construction Seasons 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
6/28/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California	 	 	  

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER: Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.   
Granite is onsite with 4 workers today. 
ERRG is onsite with 2 staff personnel. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to clear and grade the main access road. Granite started to mobilize their equipment onto the site. 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 6/28/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
6/28/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California	 	 	  

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

6/28/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
6/29/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California	 	 	  

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  
Granite is onisite with 4 workers today. 
ERRG is onsite with 2 staff personnel. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to clear and grade the main access road. Granite continued to mobilize their equipment onto the site. 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 6/28/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
6/29/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California	 	 	  

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE ______________________ 
 

 

6/29/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
6/30/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California	 	 	  

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  . 
Granite is onsite with 4 workers today. 
ERRG is onsite with 2 staff personnel. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to conduct clearing and grubbing activities along the haul roads. 
Haul Road Construction: 
Granite used heavy equipment to grade existing haul roads. 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
6/30/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California	 	 	  

Weather: Clear skies 
and Sunny 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

6/30/2010 

6/30/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/1/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  . 
Granite is onsite with 4 workers today. 
ERRG is onsite with 2 staff personnel. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to conduct clearing and grubbing activities along the haul roads and within the repository limits.  
Haul Road Construction: 
Granite used heavy equipment to grade exisiting haul roads. 
 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/1/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

7/1/2010 

7/1/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/2/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  
Granite is onsite with 4 workers today. 
ERRG is onsite with 2 staff personnel. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to conduct clearing and grubbing activities along the haul roads and within the repository limits.  
Haul Road Construction: 
Granite used heavy equipment to grade exisiting haul roads.  
 
 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/2/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/2/2010 

7/2/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/6/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

Erosion Control   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

36” Curragated Metal Culverts Recieved 713.15 YES  NO   

Silt Fence Received 713.13 YES  NO        

Straw Wattle Recieved 713.16 YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  
Granite is onsite with 10 workers today. 
ERRG is onsite with 4 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to conduct clearing and grubbing activities along the haul roads and within the repository limits.  
Haul Road Construction: 
Granite used heavy equipment to grade exisiting haul roads and to repair Eliot Road. 
Erosion Control: 
ERRG staff personnel conducted preparatory meeting with Granite constuction about all erosion control measures. Items discussed 
pertained to specification section 157 of the standard specifications.   
Granite construction started preparing for culvert installation where the haul roads intersect with the creek crossings. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/6/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/6/2010 

7/6/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/7/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

Erosion Control   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  
Granite is onsite with 10 workers today. 
ERRG is onsite with 4 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to conduct clearing and grubbing activities along haul roads, the repository, the south storage area, and 
the north storage area. All trees that were cut down were stockpiled.   
Haul Road Construction: 
Granite used heavy equipment to grade exisiting haul roads and to repair Eliot Road. 
Erosion Control: 
Granite construction started to install 36” culverts along the haul road creek crossings. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/7/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

7/7/2010 

7/7/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/8/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

Erosion Control   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  
Granite is onsite with 10 workers today. 
ERRG is onsite with 4 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to conduct clearing and grubbing activities along haul roads, the repository, the south storage area, and 
the north storage area. All trees that were cut down were stockpiled.   
Haul Road Construction: 
Granite used heavy equipment to grade exisiting haul roads . 
Erosion Control: 
Granite construction installed 36”culverts at the second creek crossing. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/8/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

7/8/2010 

7/8/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/9/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

Erosion Control   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.  
Granite is onsite with 10 workers today. 
ERRG is onsite with 4 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
Granite used heavy equipment to conduct clearing and grubbing activities along haul roads, the repository, the south storage area, and 
the north storage area. All trees that were cut down were stockpiled.   
Haul Road Construction: 
Granite used heavy equipment to grade exisiting haul roads . 
Erosion Control: 
Granite construction continued to install 36”culverts at haul road creek crossings. 
 
 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/9/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/8/2010 

7/8/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/12/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Excavation   Preparatory Initial    Follow up See general comments 

Haul Road Construction   Preparatory Initial    Follow up See general comments 
Soil Erosion Control   Preparatory Initial    Follow up See general comments 

Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/12/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.   
Dust control has been implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment.  
Action Electric was onsite today to wire up the XRF laboratory to the generator. 
ERRG is onsite with 4 laborers today. 
Granite is onisite with 11 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Soil Erosion Control: 
ERRG Crew installed silt fence, wattle and brush barriers along the creek culverts to filter sediment from runoff. 
Granite construction continued to install culverts at haul road creek crossings.  
Clearing and Grubbing: 
ERRG Crew conducted clearing and grubing activities for haul road development. 
Granite used heavy equipment to conduct clearing and grubing activites at the repository and north sotrage area. All cut down trees 
were stockpiled. 
Repository Excavation: 
Granite started excavating  the repository and stockpiling excavated material in the North Storage area. A total of 75 loads of excavated 
material was removed today. 
Haul road construction: 
Granite continued developing haul roads for waste rock transportation. 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

7/12/2010 

7/12/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/13/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Excavation   Preparatory Initial    Follow up See general comments 

Haul Road Construction   Preparatory Initial    Follow up See general comments 
Soil Erosion Control   Preparatory Initial    Follow up See general comments 

Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/13/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.   
Dust control has been implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment.  
Action Electric was onsite today to wire up the XRF laboratory to the generator. 
ERRG is onsite with 4 laborers today. 
Granite is onisite with 11 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Pete Jones form the US Forest Service was onsite today to discuss fire safety and soil erosion controls with the ERRG project team.  
A Fire Waiver a will be required to work past 1:00 P.M. and the fire marshall will need to inspect the project site prior to approval. 
Pete Jones wants ERRG to place more silt fence along the north storgae area and repsitory where exsisting silt fence has been 
destroyed by heavy equipment and areas that require more silt fence due to large loads of stockpiled material. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Soil Erosion Control: 
ERRG Crew installed silt fence, wattle and brush barriers along the creek culverts to filter sediment from runoff. 
Clearing and Grubbing: 
ERRG Crew conducted clearing and grubing activities for haul road development. 
Granite used heavy equipment to conduct clearing and grubing activites at the repository and north storage area. All felled trees were 
stockpiled. 
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the North Storage area. A total of 175 loads of 
excavated material was removed from the repository today.  
Haul Road Construction: 
Granite continued developing haul roads for waste rock transportation. 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/13/2010 

7/13/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/14/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Excavation   Preparatory Initial    Follow up See general comments 

Haul Road Construction   Preparatory Initial    Follow up See general comments 
Soil Erosion Control   Preparatory Initial    Follow up See general comments 

Clearing and Grubbing   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/14/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, etc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment.  
ERRG is onsite with 4 laborers today. 
Granite is onisite with 11 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Soil Erosion Control: 
ERRG Crew installed silt fence by the green gate and the creek culverts. 
Clearing and Grubbing: 
ERRG Crew conducted clearing and grubing activities for haul road development. 
Granite used heavy equipment to conduct clearing and grubing activites at the repository. All felled trees were stockpiled. 
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area.  A total of 188 loads of 
excavated material was removed from the repository today. 
Haul Road Construction: 
Granite continued developing haul roads for waste rock transportation. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/14/2010 

7/14/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/15/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Linear Grading   Preparatory Initial    Follow up See general comments 
Soil Erosion Base Bid   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/15/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, etc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment.  
Brian Pombo from All Mountain construction was onsite to deliver the spider excavator. 
ERRG is onsite with 4 laborers today. 
Granite is onisite with 11 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Pete Jones was onsite to discuss the spider excavator work activities with the ERRG Project Team. Work activities involving the spider 
excavator will be included in the the Work Plan and Health and Safety plan.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Clearing and Grubbing: 
ERRG crew conducted clearing and grubbing activites at the miners trail. 
Soil Erosion Control: 
ERRG crew installed silt fence at the north storage area. The north storage area was extended to to allow more excavated material to be 
stockpilled. Pete Jones approved the limits of the area to be extended. 
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area. A total of 192 loads of 
excavated material was removed from the repository today. All cut down trees were stockpiled. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/15/2010 

7/15/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/16/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 
Soil Erosion Base Bid   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, etc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment.  
ERRG is onsite with 4 laborers today. 
Granite is onisite with 11 workers today. 
Comments from Initial and Follow-Up Inspections: 
Repository Construction: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area. A total of 190 loads of 
excavated material was removed from the repository today. 
Haul Road Construction: 
Granite continued to develop haul roads for waste rock transportation. All felled trees were stockpiled. 
Soil Erosion Base Bid: 
ERRG Crew continued to place and fix silt fence in the north storage area. 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/16/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

7/16/2010 

7/16/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/19/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

    

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/19/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal 
Action Blue Ledge Copper Mine Site Siskiyou County, 
California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitorsetc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment.  
Tachyon Satellite technicians are onsite to install Satellite phones and internet. 
Pete Jones is onsite with the Fire Marshall to overlook construction activities. 
All observations  made by the Fire Marshall are for the purpose of obtaining a fire waiver for the project site. 
ERRG crew is attending  the 40Hour HAZWOPER training course for the remainder of this week.  
Granite is onisite with 11 workers today.   
Brian Pombo from All Mountain Construction is on site preparing for spider excavation activities.  All Mountain started setting up 
anchor and cable system for spider excavator.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Haul Road Construction: 
Granite continued to clear and develop haul roads for waste rock transportation.   
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area. A total of 181 loads of 
excavated material was removed from the repository today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/19/2010 

7/19/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/20/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is attending  the 40Hour HAZWOPER training course for the remainder of this week. 
Granite is onisite with 11 workers today. 
Brian Pombo from All Mountain Construction is on site preparing for spider excavation activities.  All Mountain Construction 
continued setting up the anchor and cable system for the spider excavator. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Haul Road Consruction: 
Granite continued to clear and develop haul roads for waste rock transportation.  
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the proper location. A total of 190 loads of 
excavated material was removed from the repository today. Water pooled in a low spot and was pumped out .  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/20/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

7/20/2010 

7/20/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/21/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is attending  the 40Hour HAZWOPER training course for the remainder of this week. 
Granite is onisite with 11 workers today. 
Brian Pombo from All Mountain Construction is on site positioning the spider excavator  to reach waste rock pile #1. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Haul Road Construction: 
Granite continued to clear and develop haul roads for waste rock transportation.  
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area and the repository staging 
area. A total of 200 loads of excavated material was removed from the repository today.  
 A natural spring was discovered after excavating material from northern end of the repository near the acess road entrance at 1230 
hours.  The spring released large volumes of water down the repository slopes. Granite used heavy equipment to quickly fill in the 
natural spring and to reduce the flow of the water. Excavation in that area has been haulted untill further notice. 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/21/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/20/2010 

7/20/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/22/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is attending  the 40Hour HAZWOPER training course for the remainder of this week. 
Granite is onisite with 11 workers today. 
Brian Pombo from All Mountain Construction is on site to continue positioning the spider excavator  to reach waste rock pile #1. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Haul Road Construction: 
Granite continued to clear and develop haul roads for waste rock transportation.  
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area and the repository staging 
area.  A total of 200 loads of excavated material was removed from the repository today. 
ERRG QC staff confirmed location and elvation of the exposed spring in the repository using Granite’s GPS equipment.  A underdrain 
system design has been discussed between ERRG and Pete Jones to address the problem.   



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/22/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

7/22/2010 

7/22/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/23/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: To be established 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today.   
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is onsite to attend fall safety training for the day. 
Granite is onisite with 11 workers today. 
Brian Pombo from All Mountain Construction is on site to continue positioning the spider excavator  to reach waste rock pile #1. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Linear Grading: 
Granite continued to clear and develop haul roads for waste rock transportation. A total of 198 loads of excavated material was 
removed from the repository today. 
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area and the repository staging 
area.  
ERRG has determined that it is necessary to design and construct a underdrain system to collect and direct the flow of water from the 
natural spring. ERRG will design the underdrain system while Granite construction will build it. 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/23/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/23/2010 

7/23/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/26/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile#2 Removal   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/26/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Personal Air pumps for air monitoring were placed on 2 ERRG work crew members today. 
Mini RAM dust meters were postioned around the ERRG work crew and the Repository.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Pete Jones was onsite to check up on construction activites.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material. All excavated material was stockpiled in the north 
storage area and the repository staging area. A total of 176 loads of excavated material was removed from the repository today. 
Granite’s CAT 330B L excavatior blew a hydraulic line at 0830 hours. 1-2 pints of hydraulic fluid spilled on the surface fo the 
excavation site. Absorbant pads were immediately placed to soak up the fluids. Impacted soil was removed and placed in a drum for 
disposal. 
A total of 176 loads of excavated material was removed from the repository today. 
Haul Road Construction: 
Granite continued to clear and develop haul roads for waste rock transportation.   
Waste Rock Pile#2 Removal 
ERRG QC staff began gathering background samples and standards for the XRF unit.  
ERRG crew began hauling supplies up the miners trail and placed PVC chutes in preparation for waste rock removal.  
ERRG crew started to remove waste rock material at area location 1 on WRP#2 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _________Kim Jones___________________________ 

  
DATE ______________________ 
 

 

7/26/2010 

7/26/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/27/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/27/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Personal Air pumps for air monitoring were placed on 2 ERRG work crew members today. 
Mini RAM dust meters were postioned around the ERRG work crew and the Repository.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Pete Jones was onsite to check up on construction activites.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area and the repository staging 
area. A total of 168 loads of excavated material was removed from the repository today. 
Haul road Construction: 
Granite continued to clear and develop haul roads for waste rock transportation.  
Waste Rock Pile#1 Removal 
ERRG crew started to place HDPE chutes on top of WRP#1 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 (See WRP Productivity Map). 
QC staff finished collecting background samples for the XRF unit and sent the soil samples to Columbia Testing.  
Preliminary bag samples were taken on the top of WRP#2. All preliminary bag samples came back hot. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

7/27/2010 

7/27/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/28/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Mini RAM dust meters were postioned around the ERRG work crew and the Repository.  
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Pete Jones was onsite to check up on construction activites. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite continued excavating  the repository and stockpiling excavated material in the north storage area and the repository staging 
area. A total of 48 loads of excavated material was removed from the repository today. 
Waste Rock Pile#1 Removal 
ERRG crew continued to place HDPE chutes on top of WRP#1 
Granite started removing waste rock at the base of WRP#1 and stockpiled it in the south storage area. 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 (See WRP Productivity Map). 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/28/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

7/28/2010 

7/28/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/29/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/29/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Mini RAM dust meters were postioned around the ERRG work crew and the Repository.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Pete Jones was onsite to check up on construction activites. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite continued excavating and grading  the repository. All excavated material was stockpiled in the north storage area and the 
repository staging area. A total of 137 loads of excavated material was removed from the repository today. 
Waste Rock Pile#1 Removal 
Granite continued to remove waste rock at the base of WRP#1 and stockpile it in the south storage area.  
ERRG crew continued to place PVC chutes on top of WRP#1. 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 (See WRP Productivity Map).  
A helicopter came to deliver supplies on top of WRP#2. A mini excavator was also delivered by helicopter on top of WRP#2. The mini 
excavator was used to help excavate contaminated material that was unreachable by the spider excavator.  
QC staff started to mark out the Repository limits (Locations/Elevations)  using a GPS unit. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

7/29/2010 

7/29/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/30/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/30/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Mini RAM dust meters were postioned around the ERRG work crew and the Repository.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite finished excavating and grading  the repository. All excavated material was stockpiled in the north storage area and the 
repository staging area. A total load count of 2288 loads of excavated material was removed from the repository in its entirety. 
Waste Rock Pile#1 Removal 
Granite continued to remove waste rock at the base of WRP#1and stockpile it in the south storage area.  
ERRG crew continued to install HDPE chutes on top of WRP#1. 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 using a mini excavator (See WRP Productivity 
Map). 
ERRG QC staff  began locating the limits of WRP#2 with a GPS unit.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

7/30/2010 

7/30/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/31/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Mini RAM dust meters were postioned around the ERRG work crew. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 using a mini excavator (See WRP Productivity 
Map). 
ERRG QC staff continued to locate the limits of WRP#2 with a GPS unit.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/31/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

7/31/2010 

7/31/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/2/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/2/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Mini RAM dust meters were postioned around the ERRG work crew and the Repository.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
All mountain construction is onsite with 1 worker today. 
Pete Jones was onsite today to check up on construction activities. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite Construction started preparing the subgrade at the repsoitory today. All large rocks and material resting on the subgrade were 
screened out and placed along the perimeter to be used in later stages. 
Haul Road Construction: 
Granite started constructing the haul roads to access WRP#3 and WRP#4. 
Granite started widening the the top bench along WRP#1.  
Waste Rock Pile#1 Removal 
Granite continued to remove waste rock at the base of WRP#1 and stockpiled the material in the south storage area.  
ERRG crew started to remove waste rock at area location 1 on WRP#1 (See WRP Productivity Map). 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 using a mini excavator (See WRP Productivity 
Map). 
ERRG QC staff  continued locating the limits of WRP#2 with a GPS unit.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

8/2/2010 

8/2/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/3/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/3/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Mini RAM dust meters were postioned around the ERRG work crew and the Repository.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today.. 
Pete Jones is onsite today to check up on construction activities. 
Peter Loveridge and David Tang from ERRG is onsite today to discuss the repository underdrain design system and the Repository 
liner with Pete Jones and Brian Wetzsteon.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite Construction started preparing the subgrade at the repsoitory today. All large rocks and material resting on the subgrade were 
screened out and placed around the perimeter for later use. 
Haul Road Construction: 
Granite continued constructing the haul roads to access WRP#3 and WRP#4. 
Granite continued widening the the top bench along WRP#1.  
Waste Rock Pile#1 Removal 
Granite continued to remove waste rock at the base of WRP#1 and stockpile the material at the south storage area. 
Carlson’s Construction continued to excavate waste rock material at area location 2 on WRP#1 (See WRP Productivity Map).  
ERRG crew continued to remove waste rock at area location 1 on WRP#1 (See WRP Productivity Map). 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 using a mini excavator (See WRP Productivity 
Map). 
All Mountain Construction started to excavate waste rock material at area location 1 on WRP#2 (See WRP Productivity Map). 
All excavation activites were haulted at 1300 hours due to a large rock fissure that was unocvered near WRP#2 point 213. The area is 
off unlimits untill the rock fissure is removed.   
ERRG QC staff  started locating the boundary limits of WRP#1 using a GPS unit.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

8/3/2010 

8/3/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/4/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/4/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Mini RAM dust meters were postioned around the ERRG work crew at AS1 adit.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite Construction started digging the interceptor trench for the underdrain system at the repsitory today. Interceptor trench required 
due to a previously unknown spring being located under the repository. 
Haul Road Construction: 
Granite continued constructing the haul roads to access WRP#3 and WRP#4. 
Waste Rock Pile#1 Removal 
Carlson’s Construction continued to excavate waste rock material at area location 2 on WRP#1 (See WRP Productivity Map).  
ERRG crew continued to remove waste rock at area location 1 on WRP#1 (See WRP Productivity Map). 
Waste Rock Pile#2 Removal 
Carlson’s Construction climbing crew used a hydraulic jack to remove the rock fissure at area location 1 on WRP#2. 
E ERRG crew continued to remove waste rock material at area location 1 on WRP#2 using a mini excavator (See WRP Productivity 
Map). 
All Mountain Construction started to excavate waste rock material at area location 1 on WRP#2 (See WRP Productivity Map). 
ERRG QC staff  continued locating the boundary limits of WRP#1 using a GPS unit.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

8/4/2010 

8/4/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/5/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 
Haul Road Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/5/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters are zeroed every day before placement. 
• Mini RAM dust meters were positioned around the ERRG work crew today. 
Personal Air Pumps: 
• All personal air pumps flow readings were calibrated before placement occurred.  
• Personal Air Pump #1048 was placed on the spider excavator operator from All Mountain Construction today. The operator was in 

the WRP#2 hot zone from 0742 hours to 1536 hours. 
• Personal Air Pump #2018 was placed on a laborer from the ERRG work crew. The laborer was in the hot zone  in WRP#1 and 

WRP#2 moving waste rock material from 0740 hours to 1419 hours. 
• Personal Air Pump #10147 was placed on a laborer from the ERRG work crew. The laborer was in the hot zone  in WRP#1 and 

WRP#2 moving waste rock material from 0718 hours to 1530 hours. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Excavation: 
Granite continued to remove large rocks and material resting on the subgrade and side slopes of the repository. 
A rock screen was delivered moved to the north storage area today. The rock screen will produce the 1 inch minus cushion layer for the 
repository from the native soil.  
Haul road Construction: 
Granite continued to construct haul road access to WRP#3 today. 
Waste Rock Pile#1 Removal 
Carlson’s Construction continued to excavate waste rock material at area location 3 on WRP#1 (See WRP Productivity Map).  
ERRG crew continued to remove waste rock at area location 1 on WRP#1 (See WRP Productivity Map). 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 1 on WRP#2 using a mini excavator (See WRP Productivity 
Map). 
All Mountain Construction started to excavate waste rock material at area location 1 on WRP#2 (See WRP Productivity Map). 
ERRG QC staff  continued locating the boundary limits of WRP#1 using a GPS unit.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

8/5/2010 

8/5/2010 



 

PAGE 1 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/6/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/6/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Granite is onisite with 11 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today. 
Personal Air Pumps: 
• All personal air pumps flow readings were calibrated before placement occurred.  
• Personal Air Pump #1048 was placed on the spider excavator operator from All Mountain Construction today. The operator was in 

the WRP#2 hot zone from 0723 hours to 1530 hours. 
• Personal Air Pump #2018 was placed on a laborer from the ERRG work crew. The laborer was in the hot zone  in WRP#1 and 

WRP#2 moving waste rock material from 0716 hours to 1530 hours. 
• Personal Air Pump #10147 was placed on a laborer from the ERRG work crew. The laborer was in the hot zone  in WRP#1 and 

WRP#2 moving waste rock material from 0717 hours to 1227 hours. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Construction: 
Granite started to utilitze a rock screen to produce the 1” minus material for the cushion layer. The cusion layer is to be used  on the 2:1 
slopes of the repository. Visually inspected screened material to verify compliance. No organic debris or rocks greater than 1-inch were 
observed. 
Haul Road Construction: 
Granite continued to construct haul road access to WRP#3 today. 
Waste Rock Pile#1 Removal 
Carlson’s Construction continued to excavate waste rock material at area location 3 on WRP#1 (See WRP Productivity Map).  
ERRG crew continued to remove waste rock at area location 1 on WRP#1 (See WRP Productivity Map). 
Waste Rock Pile#2 Removal 
ERRG crew continued to remove waste rock material at area location 2 on WRP#2 using a mini excavator (See WRP Productivity 
Map). 
All Mountain Construction started to excavate waste rock material at area location 1 on WRP#2 (See WRP Productivity Map). 
ERRG QC staff  started locating the boundary limits of WRP#4 using a GPS unit.  
A 20ft x 20ft section at the base of adit A2 has been determined to be unsafe due to the excavation of waste rock material that had been 
supporting large rock outcropings. Large quantities of waste rock material had been holding and supporting these large fragmented 
outcropings  in place. Continuing to excavate waste rock at the base of adit A2 puts anyone working in this area at risk. All excavation 
activities have been ceased in this area and this action has been approved by Pete Jones the contracting officer representative of the 
U.S. Forest Serivce. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 8/6/2010 



 

PAGE 3 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/6/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

8/6/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/7/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Construction   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/7/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today. 
Personal Air Pumps: 
• All personal air pumps flow readings were callibrated before placement occurred.  
• Personal Air Pump #1048 was placed on a laborer from the ERRG work crew. The laborer was in the hot zone  in WRP#1 and 

WRP#2 moving waste rock material from 0712 hours to 1231 hours. 
• Personal Air Pump #10147 was placed on a laborer from the ERRG work crew. The laborer was in the hot zone  in WRP#1 and 

WRP#2 moving waste rock material from 0710 hours to 1230 hours. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#1 Removal 
Carlson’s Construction continued to excavate waste rock material at area location 3 on WRP#1 (See WRP Productivity Map).  
ERRG crew continued to remove waste rock at area location 1 on WRP#1 (See WRP Productivity Map). 
Waste Rock Pile#2 Removal 
All Mountain Construction started to excavate waste rock material at area location 2 on WRP#2 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

8/7/2010 

8/7/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/8/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today.  
All vehicles are equipped with proper fire prevention equipment. 
All mountain construction is onsite with 1 worker today. 
ERRG is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#2 Removal 
All Mountain Construction started to excavate waste rock material at area location 2 on WRP#2 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 8/8/2010 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/8/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

8/8/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/9/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Underdrain Construction   Preparatory Initial    Follow up See general comments 

Repository Construction   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/9/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew around adit AS1. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 12 workers today. 
Granite is onisite with 11 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Underdrain Construction: 
ERRG QC staff observed all construction activities involving the installation of the underdrain pipe system at the repository. ERRG 
QC personnel ensured that the underdrain pipe was installed and constructed according to the engineer’s design. Sch 80 drain pipe 
material was placed and installed properly in the underdrain pipe trench. ¼ inch holes were drilled into the the perforated section of the 
interceptor trench. Woven goetextile fabric was placed underneath the perforated pipe and around the interceptor trench. The geotextile 
fabric  was overlapped at a minimum of 2ft. ¾ inch gravel was then placed ontop of the perforated pipe and then wrapped in woven 
geotxtile fabric. The perforated pipe wrapped in ¾ inch gravel rock was backfilled with native soil. 27.0 cubic yards of 1-1/2 sack sand 
slurry was placed ontop of the Sch 80 pipe. The sand slurry backfill material was placed from the interceptor trench and along 100 ft of 
the underdrain trench. 3ft-4ft of  sand slurry was placed ontop of the Sch 80 pipe and extended well beyond the repository limits. 
Native soil was backfilled ontop of the sand slurry. All native soil was compacted using a roller. 
Repository Construction: 
• Granite continued to utilitze a rock screen to produce the 1” minus material for the cushion layer to be used in the installation of 

the subgrade liner. 
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove waste rock at area location 3 on WRP#1 (See WRP Productivity 

Map).   
• ERRG crew continued removing waste rock at area location 1 and 2 on WRP#1 (See WRP Productivity Map).   
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 2 on WRP#2 (See WRP Productivity Map).  
• All Mountain Construction continued to excavate waste rock material at area location 2 on WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

8/9/2010 

8/9/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/10/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Liner Installation at Subgrade   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3 rolls of 60 mil HDPE geomembrane liner 725.30 YES  NO  Rolls 2119,2132,2130 

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/10/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew around adit AS1. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 13 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
DNE is onsite with 13 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Liner Installation for Repository Subgrade Preparatory Meeting: 
• Parties Involved: Kim Jones and Jessup Swaney from ERRG (General Contractor Quality Control personnel), Tom McGinty from 

Granite Construction (Superintendent),  Victor from DNE construction (Liner Installation contractor subcontracted under Granite 
Construction), and Sophie Lagace from SHN consulting Engineers and Geologists, INC. (Quality Assurance for DNE) 

• ERRG quality control members Kim Jones and Jessup Swaney conducted a prepatory meeting at 1300 hrs for the installation of 
the  HDPE liner for the subgrade at the repository today.  The preparatory meeting  involved reviewing and clarifying specification 
sections 725.30 to all party members  involved (see parties involved list above). 

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Liner: 
• Granite continued to utilitze a rock screen to produce the 1” minus material for the cushion layer to be used in the installation of 

the subgrade liner. 
• DNE is onsite mobilizing equipment in preparation for instaling the HDPE repository liner. Installation of the liner began 

immediately  after the prepatory meeting at 1530 hrs. All submittals were received from DNE at the prepatory meeting.  
• Trial weld tests were conducted on fushion welding machines 127 and 128 at 1500 hrs. Both trial tests exceeded the minimum 

geomembrane seam properties in shear strength and peel adhesion lsited in table 725-3 of the supplemental to the specifcations. 
The industry standard for the minimum overlap requirement utilizing a fushion welding machine is less than 6 inches. This 
industry standard contains a variation to the specifications and has been noted.   

• DNE started placing roll 2119 at 1600 hrs and  finished at 1700hrs. 10,340.00 square feet of liner was placed on the east side of 
the repository.  

• All rolls delivered to the repository were visually inspected and passed. No apparent damages were observed on the rolls of liner.      
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove waste rock at area location 4 on WRP#1 (See WRP Productivity 

Map).   
• Carlson’s Construction mobilized a spider excavator onsite in prepartion for removing waste rock at WRP#1. 
• ERRG crew continued removing waste rock at area location 1 and 2 on WRP#1 (See WRP Productivity Map).  .  
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 2 on WRP#2 (See WRP Productivity Map).  . 
• All Mountain Construction continued to excavate waste rock material at area location 2 on WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 8/10/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/10/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

8/10/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/11/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew around adit AS1. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
DNE is onsite with 13 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Liner: 
• The industry standard for the minimum overlap requirement utilizing a fushion welding machine is less than 6 inches. This 

industry standard contains a variation to the specifications and has been noted. 
• Trial weld tests were conducted in the morning prior to start of work. All trial weld tests for fusion welding machines 127 and 129 

met the shear and peel adhesion standards specified in the supplemental to the specifications. 
• Air pressure tests were taken at every welded seam on the liner that was placed today. All seams passed the air pressure tests. 
• Rolls 2131,2123,2121, 2125, 2120,and  2126 were delivered today. 53,223 square feet of liner was placed on the east side, north 

side and south east side of the repository today.  A total of 63,563 square feet of liner has been placed since the start of installation. 
• All rolls delivered to the repository were visually inspected.  No apparent damages were observed on the rolls of liner delivered.  
• The 6” corrogated HDPE perforated pipe was welded viaextrusion to the sump tank today. 
• The sump tank was placed at the lowest elevation in the repository.      
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove and excavate waste rock at area location 5 on WRP#1 (See WRP 

Productivity Map).   
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 2 on WRP#2 (See WRP Productivity Map).  
• All Mountain Construction continued to excavate waste rock material at area location 2 on WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

8/11/2010 

8/11/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/11/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Liner Installation at Subgrade   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

6  rolls of 60 mil HDPE geomembrane liner 725.30 YES  NO  Rolls 2131,2123,2121, 2125, 
2120, and 2126 

6 rolls of GE 180 geotextile  714.00 YES  NO  15’ x 300’ roll 

15 rolls of GT 160  geotextile 714.00 YES  NO  15’ x 300’ roll 

Double Walled Sump Tank No Specification YES  NO   

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/12/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Liner Installation at Subgrade   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

4  rolls of 60 mil HDPE geomembrane liner 725.30 YES  NO  Rolls 2124, 2122, 2121, 2130 

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/12/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew around adit AS1. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
DNE is onsite with 13 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Liner: 
• The industry standard for the minimum overlap requirement utilizing a fushion welding machine is less than 6 inches. This 

industry standard contains a variation to the specifications and has been noted. 
• Trial weld tests were conducted in the morning prior to start of work. All trial weld tests for fusion welding machines 127, 128 and 

129 met the shear and peel adhesion standards specified in the supplemental of the specifications. Extrusion welding for patch 
work started after lunch. All trial weld tests for extrusion welding machines 69 and 82 met the shear and peel adhesion standards 
specified in the supplemental to the specifications.     

• Air pressure tests were taken at every welded seam on the liner that was placed today. All seams passed the air pressure tests. 
• Rolls 2124, 2122, 2121, and 2130 were delivered today. 55,467 square feet of liner was placed on the east side, west side, south 

side, and on the bottom of the repository. A total of 119,030 square feet of liner has been placed since the start of installation. 
• All rolls delivered to the repository were visually inspected.  No apparent damages were observed on the rolls of liner delivered.      
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove and excavate waste rock at area location 5at WRP#1 (See WRP 

Productivity Map).   
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 3  at WRP#2 (See WRP Productivity Map).  . 
• All Mountain Construction continued to excavate waste rock material at area location 3 at WRP#2 (See WRP Productivity Map).   
North Soil Stockpile 
• Inspected screened native soil in the north soil stockpile area. Verified soil being screened and free from large rocks and organic 

debris. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE ______________________ 
 

 

8/12/2010 

8/12/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/13/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Liner Installation at Subgrade   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

6”Corrogated HDPE perforated Pipe No specification YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/13/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew around adit AS1. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
DNE is onsite with 13 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Liner: 
• The industry standard for the minimum overlap requirement utilizing a fushion welding machine is less than 6 inches. This 

industry standard contains a variation to the specifications and has been noted. 
• Trial weld tests were conducted in the morning prior to start of work. All trial weld tests for fusion welding machines 128 and 129 

met the shear and peel adhesion standards specified in the supplemental to the specifications.  All trial weld tests for extrusion 
welding machine #82 and and #69 met the shear and peel adhesion standards specified in the supplemental to the specifications.     

• DNE was onsite to complete air pressure tests and patch work. All seams passed the air pressure tests. 
• DNE installed and wleded the boot to the sump tank.  
• The corrogated HDPE perforated collection pipe was placed in the v-ditch today. The collection pipe was installed and attached to 

the sump tank.  
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove and excavate waste rock on outcroppings at area location 6 at 

WRP#1(See WRP Productivity Map).   
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 3  at WRP#2 (See WRP Productivity Map).  . 
• All Mountain Construction continued to excavate waste rock material at area location 3 at WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

8/13/2010 

8/13/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/14/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 4 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove and excavate waste rock on outcroppings at area location 6 at 

WRP#1 (See WRP Productivity Map).   
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 3 at WRP#2 (See WRP Productivity Map).  . 
• All Mountain Construction continued to excavate waste rock material at area location 3 at WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/14/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

8/14/2010 

8/14/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/15/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 3 workers today. 
Granite is onsite with 2 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#2 Removal 
• All Mountain Construction continued to excavate waste rock material at area location 5 at WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 8/15/2010 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/15/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

8/15/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/16/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Drainage Layer Installation   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” Pea Gravel  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/16/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Drainage Layer Installation: 
• Granite started to receive 3/8” pea gravel and place it in the repository today. 
• ERRG QC personnel ensured that a 3-4ft pea gravel haul road was established to protect the repository liner from damage caused 

by heavy equipment. 
• All haul trucks were backed onto the established pea gravel roads. 
• No apparent damage was observed on the repository liner today. 
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove and excavate waste rock at area location 7 at WRP#1 (See WRP 

Productivity Map).   
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 5  at WRP#2 (See WRP Productivity Map).  . 
• All Mountain Construction continued to excavate waste rock material at area location 5 at WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

8/16/2010 

8/16/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/17/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Drainage Layer Installation   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” Pea Gravel  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/17/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Drainage Layer Installation: 
• Granite continued to haul 3/8” pea gravel today and place it in the repository. 
• ERRG QC personnel ensured that a 3-4ft pea gravel haul road was established to protect the repository liner from damages 

introduced by heavy equipment. 
• All haul trucks were backed in onto the established pea gravel roads. 
• No apparent damages were observed on the repository liner today. 
• ERRG QC personnel noted that the collection pipe is nto fully sealed around the the secondary tank of the leachate collection 

sump. The sump tank will not be buried until the problem is corrected.  
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove and excavate waste rock at area location 8  at WRP#1 (See WRP 

Productivity Map).   
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 6  at WRP#2 (See WRP Productivity Map).  . 
• All Mountain Construction continued to excavate waste rock material at area location 6 WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

8/17/2010 

8/17/2010 



 

PAGE 1 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/18/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Drainage Layer Installation   Preparatory Initial    Follow up See general comments 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” Pea Gravel  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/18/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
The USFS came onsite today to  test the PH levels of the water at Joe Creek and to access the flow of water coming from the dug out 
adit.  5 offical USFS personnel was onsite today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Repository Waste Rock Handling and Placement Preparatory Meeting: 
• Parties Involved: Jessup Swaney from ERRG (General Contractor Quality Control personnel), Krissy Lindgren from Granite 

Construction (Project Engineer), Tom McGinty from Granite Construction (Superintendent), and  Ken Dimple from Granite 
construction (Foreman). 

• ERRG quality control member Jessup Swaney conducted a prepatory meeting at 1600 hrs for the installation of the Type 1-A 
geotextile liner, and the hauling and placement of waste rock material in the repository. The preparatory meeting  involved 
reviewing and clarifying specification sections 207, 214.06, and 206  to all party members  involved (see parties involved list 
above). 

• The USFS has approved  placing an intial 24” lift of material ontop of the type 1-A geotextile. The 24” lift will be compacted by 
non vibratory rubber tires. 12” lifts of material will be placed therafter  and will be compacted by vibratory rollers.     

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Drainage Layer Installation: 
• Granite finished hauling 3/8” pea gravel today at 1530 hours today. A total of 3208 tons of 3/8” pea gravel drainage layer was 

placed in the repository. 
• Granite used a dozer and an excavator to spread out the pea gravel in the repository. ERRG QC personnel ensured that the pea 

gravel was placed at a minimum thickness of 12”. 
• ERRG QC personnel ensured that 3-4ft thick of pea gravel was placed for the temporary haul road into the repository. The pea 

gravel haul road was established to protect the repository liner from damages introduced by heavy equipment. 
• All haul trucks were backed in onto the established pea gravel roads. 
• No apparent damages were observed on the repository liner today. 
Waste Rock Pile#1 Removal 
• Carlson’s Construction’s climbing crew continued to remove and excavate waste rock at area location 8 at WRP#1 (See WRP 

Productivity Map).  
• During excavation activities Carlson Construction dug out a buried adit filled with water at area location 8 (See WRP Productivity 

Map).  A large quanitity of water came out of the adit washing out some of the waste rock material down the mountain into Joe 
Creek. Sand bags and dirt were immediately put in place to halt the flow of water from coming out. The sand bag barrricade 
stopped the flow of water coming out of the adit. The water level is currently at the base of the sand bag barricade. All excavation 
activities at area loction 8 have stopped untill the USFS has addressed the problem. 

• USFS personnel were onsite today to take the PH levels of the water in Joe Creek. 
• ERRG QC staff personnel took water samples from Joe Creek and Elliot creek for lab testing analysis. These samples were taken 

for the USFS.  
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 7  at WRP#2 (See WRP Productivity Map). 
• All Mountain Construction continued to excavate waste rock material at area location 7 at WRP#2 (See WRP Productivity Map).   



 

PAGE 3 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/18/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

8/18/2010 

8/18/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/19/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

One truck load of 3”-4” coarse rock material  YES  NO  Rock for heavy equipment 
tire decontamination  

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/19/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
Pete Jones is onsite today to check up on the adit filled with water at WRP#1. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
• Granite construction started to lay out the Type 1-A GT 160 geotextile liner on top of the drainage layer today. Granite also 

finished placing the tire decontamination coarse rock material at the repository entrance and at the entrance to the the waste rock 
piles. 

• ERRG QC personnel ensured that the geotextile liner was placed properly.  
• All waste rock was placed ontop of the Type 1-A geotextile layer. 
• The first lift of waste rock material was compacted by non vibratory rubber tires.   
• 1 inch minus cushion layer was placed in increments up the 2:1 slopes as waste rock was deposited in the repository. 
• Stop signs warning of haul truck traffic coming from and to the repository were placed at the job trailer and repository main access 

road. 
Waste Rock Pile#1 Removal 
• ERRG QC staff personnel continued to take water samples from Joe Creek and Elliot creek for lab testing analysis. These samples 

were taken for the USFS.  
• Granite started to excavate and haul waste rock material from the base of WRP#1. 

 
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 8 at WRP#2 (See WRP Productivity Map). 
• All Mountain Construction continued to excavate waste rock material at area location 8 at WRP#2 (See WRP Productivity Map).   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

8/19/2010 

8/19/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/20/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/20/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
• Granite construction continued to lay out the Type 1-A GT 160 geotextile liner on top of the drainage layer today.  
• ERRG QC personnel ensured that the geotextile liner was placed properly. 
•  All waste rock was placed ontop of the Type 1-A geotextile layer. 
• The first lift of waste rock material was compacted by non vibratory rubber tires.   
• 1 inch minus cushion layer was placed in increments up the 2:1 slopes as waste rock was deposited in the repository. 
Waste Rock Pile#1 Removal 
• Granite is excavating and hauling waste rock material from the base of WRP#.1 

 
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 9 on WRP#2 (See WRP Productivity Map).  . 
• All Mountain Construction continued to excavate waste rock material at area location 9 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction continued to excavate waste rock material at area location 9 on WRP#2 (See WRP Productivity Map).     
Waste Rock Pile#4 Removal 
• Carlson’s Construction’s climbing crew began to remove loose rock material above WRP#4. 
• ERRG crew began to remove loose rock material above WRP#4.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

8/20/2010 

8/20/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/21/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/21/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Mini RAM dust meters were positioned around the ERRG work crew. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 20 workers today. 
Granite is onisite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
• Granite construction continued to lay out the Type 1-A GT 160 geotextile liner on top of the drainage layer today.  
• ERRG QC personnel ensured that the geotextile liner was placed properly. 
• All waste rock was placed ontop of the Type 1-A geotextile layer. 
• The first lift of waste rock material was compacted by non vibratory rubber tires.   
• 1 inch minus cushion layer was placed in increments up the 2:1 slopes as waste rock was deposited in the repository. 
Waste Rock Pile#1 Removal 
• Granite is excavating and hauling waste rock material from the base of WRP#1. 

 
Waste Rock Pile#2 Removal 
• ERRG crew continued to remove waste rock at area location 10 on WRP#2 (See WRP Productivity Map). 
• All Mountain Construction continued to excavate waste rock material at area location 10 on WRP#2 (See WRP Productivity Map).   
• Carlson’s Construction continued to excavate waste rock material at area location 10 on WRP#2 (See WRP Productivity Map).     
Waste Rock Pile# 4 Removal 
• Carlson’s Construction’s climbing crew continued  to remove loose rock material above WRP#4. 
• ERRG crew continued to remove loose rock material above WRP#4. 
• ERRG crew placed HDPE chutes on WRP#4 today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _________Kim Jones___________________________ 

  
DATE ______________________ 
 

 

8/21/2010 

8/21/2010 



 

PAGE 1 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/23/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/23/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 20 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today. 
• Mini RAM dust meter #1007 was placed at the south end of the repsitory today. 1007 was placed in the operator’s cab of the 

loader working in the Repository at 1230 hours. The final time wieghted average reading from 0940 hours to1700 hours was 0.00.   
• Mini RAM dust meter #1008 was placed at the north end of the repository from 0945 hours to 1700 hours today.  
Personal Air Pumps: 
• All personal air pumps flow readings were callibrated before placement occurred.  
• Personal Air Pump #2018 was placed on the excavator operator from Granite Construction today. The operator was in the WRP#1 

hot zone from 1000 hours to 1730 hours. 
• Personal Air Pump #10147 was placed on the loader operator from Granite Construction today. The operator was in the repository 

moving waste rock material from 0930 hours to 1730 hours.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
• Granite construction continued to lay out the Type 1-A GT 160 geotextile liner on top of the drainage layer today.  
• ERRG QC personnel ensured that the geotextile liner was placed properly. 
•  All waste rock was placed ontop of the Type 1-A geotextile layer. 
• The first lift of waste rock material was compacted by non vibratory rubber tires.   
• 1 inch minus cushion layer was placed in increments up the 2:1 slopes as waste rock was deposited in the repository. 
Waste Rock Pile#1 Removal: 
• Granite is continuing to excavate and haul waste rock material from the base of WRP#1. 

 
Waste Rock Pile#2 Removal: 
• ERRG crew continued to remove waste rock at area location 11 on WRP#2 (See WRP Productivity Map). 
• All Mountain Construction continued to excavate waste rock material at area location 11 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction continued to excavate waste rock material at area location 11 on WRP#2 (See WRP Productivity Map).  
Waste Rock Pile#4 Removal: 
• Carlson’s Construction’s climbing crew continued to remove waste rock material at area location 1 on WRP#4 (See WRP 

Productivity Map). 
• ERRG crew continued to remove waste rock material at area location 1 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 8/23/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/23/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: ___Kim Jones_________________________________ 

  
DATE ______________________ 
 

 

8/23/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/24/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Haul Road Construction   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/24/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 20 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed in before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today.   
• Mini RAM dust meter #1007 was placed in haul truck 40-1167 from 0706 hours to 1548 hours today. The final time wieghted 

average was 0.00.  
Personal Air Pumps: 
• All personal air pumps flow readings were calibrated before placement occurred.  
• Personal Air Pump #2018 was placed on the excavator operator from Granite Construction today. The operator was in the WRP#1 

hot zone from 0705 hours to 1515 hours 
• Personal Air Pump #10147 was placed on the loader operator from Granite Construction today. The operator was in the repository 

moving waste rock material from 0714 hours to 1538 hours.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
• Granite construction continued to lay out the Type 1-A GT 160 geotextile liner on top of the drainage layer today.  
• ERRG QC personnel ensured that the geotextile liner was placed properly. 
•  All waste rock was placed ontop of the Type 1-A geotextile layer. 
• The first lift of waste rock material was compacted by non vibratory rubber tires. 
• Granite started placing waste rock material in 12” lifts today. All 12” lifts will be comapacted  with 4 passes of a vibratory roller.   
• 1 inch minus cushion layer was placed in increments up the 2:1 slopes as waste rock was deposited in the repository. 
Haul Road Construction: 
• Granite continued to construct the haul road to access WRP#3 today.  
Waste Rock Pile#1 Removal: 
• Granite is continuing to excavate and haul waste rock material from the base of WRP#1. 

 
Waste Rock Pile#2 Removal: 
• ERRG crew continued to remove waste rock at area location 11 on WRP#2 (See WRP Productivity Map). 
• All Mountain Construction continued to excavate waste rock material at area location 11 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction continued to excavate waste rock material at area location 11 on WRP#2 (See WRP Productivity Map).  
Waste Rock Pile#4 Removal: 
• Carlson’s Construction’s climbing crew continued to remove waste rock material at area location 1 on WRP#4 (See WRP 

Productivity Map). 
• ERRG crew continued to remove waste rock material at area location 1 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 3 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/24/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE ______________________ 
 

 

8/24/2010 

8/24/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/25/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Haul Road Construction   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/25/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today.   
• Mini RAM dust meter #1008 was placed in the cab of haul truck 45-1168 from 0800 hours to 1550 hours today. The final time 

wieghted average was 0.00 mg/m3. 
• Mini RAM dust meter #1007 was placed in the CS-563E vibratory roller from 0730 hours to 1555 hours today. The final time 

wieghted average was 0.132 mg/m3.  
Personal Air Pumps: 
• All personal air pumps flow readings were calibrated before placement occurred. 
• Personal Air Pump #2018 was placed on the excavator operator from Granite Construction today. The operator was in the WRP#1 

hot zone from 0753 hours to 1615 hours. 
• Personal Air Pump #10147 was placed on the vibratory roller operator from Granite Construction today. The operator was 

occasionally in the repository compacting waste rock material. The personal air pump defaulted at 114 minutes.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
• All waste rock was placed ontop of the Type 1-A geotextile layer. 
• All  12” lifts of waste rock material was compacted with 4 passes of a vibratory roller today.   
• 1 inch minus cushion layer was placed in increments up the 2:1 slopes as waste rock was deposited in the repository. 
Haul Road Construction: 
• Granite continued to construct the haul road to access WRP#3 today.  
Waste Rock Pile#1 Removal: 
• Granite continued  to excavate and haul waste rock material from the base of WRP#1. 

 
• Pete Jones from the USFS directed ERRG to siphon water out of the dug out adit at the west end of haul road 2. Water was 

released downhill into a sediment basin where all sediment will be trapped. Water is then released down into Joe Creek. Water was 
siphoned out starting at 0900 hours and will continue to be siphoned out untill the water level in the adit is significantly lowered.     

Waste Rock Pile#2 Removal: 
• ERRG crew continued to remove waste rock at area location 11 on WRP#2 (See WRP Productivity Map). 
• All Mountain Construction continued to excavate waste rock material at area location 11 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction continued to excavate waste rock material at area location 11 on WRP#2 (See WRP Productivity Map).  
Waste Rock Pile#4 Removal: 
• Carlson’s Construction’s climbing crew continued to remove waste rock material at area location 1 on WRP#4 (See WRP 

Productivity Map). 
• ERRG crew continued to remove waste rock material at area location 1 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 



 

PAGE 3 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/25/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

8/25/2010 

8/25/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/26/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Haul Road Construction   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/26/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today.  
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Waste Rock Confirmation Sampling: 
• Parties Involved: ERRG Quality Control Personnel 
• ERRG quality control manager Kim Jones conducted a prepatory meeting at 0800 hours. The preparatory meeting  involved 

reviewing and clarifying the blue ledge mine quality assurance field sampling plan to all party members  (see parties involved list 
above). 

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and Placement: 
• No waste rock was hauled into the repository today. 
• Granite placed the 1 inch minus cushion layer along the east side of the repository today.  
• ERRG QC personnel ensured that the cushion layer was placed properly. 
• ERRG QC personnel verified that the cushion layer was placed 12” thick along the east side of the repository. 
Haul Road Construction: 
• Granite continued to construct the haul road to access WRP#3 today.  
Waste Rock Pile#1 Removal:. 
• ERRG crew started to remove waste rock at area location 9 on WRP#1 (See WRP Productivity Map). 
• Pete Jones from the USFS directed ERRG to siphon water out of the dug out adit at the west end of haul road 2. Water continued 

to be released into the sediment basin. 
Waste Rock Pile#2 Removal: 
• All Mountain Construction continued to excavate waste rock material at area location 11 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction continued to excavate and remove waste rock material at area location 11 on WRP#2 (See WRP 

Productivity Map).  
Waste Rock Pile#4 Removal: 
• ERRG crew started to remove waste rock material at area location 2 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE ______________________ 
 

8/26/2010 

8/26/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/27/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Haul Road Construction   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/27/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
Sally Buck from JBR is onsite today. 
Pete Jones from the USFS is onsite today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today.  
• Mini RAM dust meters were positioned around the Carlson ‘s work crew today.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and Placement: 
• No waste rock was hauled into the repository today. 
• Granite placed the 1 inch minus cushion layer along the east side of the repository today.  
• ERRG QC personnel ensured that the cushion layer was placed properly. 
• ERRG QC personnel verified that the cushion layer was placed 12” thick along the east side of the repository. 
• Granite Construction installed the 12” corrugated riser pipe into the double walled container tank today. The HDPE pipe will be 

sealed to the tank next week.  
Haul Road Construction: 
• Granite continued to construct the haul road to access WRP#3 today.  
Waste Rock Pile#1 Removal:. 
• ERRG crew continued to remove waste rock at area location 9 on WRP#1 (See WRP Productivity Map). 
• Pete Jones from the USFS directed ERRG to siphon water out of the dug out adit at the west end of haul road 2. Water continued 

to be released into the sediment basin today. 
Waste Rock Pile#2 Removal: 
• All Mountain Construction started to excavate waste rock material at area location 12 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction started to excavate and remove waste rock material at area location 12 on WRP#2 (See WRP Productivity 

Map).  
• Carlson’s Construction mobilized a D6 dozer onto WRP#2 today. 
Waste Rock Pile#4 Removal: 
• ERRG crew continued to remove waste rock material at area location 2 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 8/27/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/27/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Clear skies 
and Sunny 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

8/27/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/28/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/28/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Cloudy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Mini RAM Dust Meters: 
• All Mini RAM dust meters were zeroed before placement occurred. 
• Mini RAM dust meters were positioned around the ERRG work crew today.  
• Mini RAM dust meters were positioned around the Carlson ‘s work crew today.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#1 Removal:. 
• ERRG crew continued to remove waste rock at area location 9 on WRP#1 (See WRP Productivity Map). 
• Pete Jones from the USFS directed ERRG to siphon water out of the dug out adit at the west end of haul road 2. Water continued 

to be released into the sediment basin today. 
Waste Rock Pile#2 Removal: 
• All Mountain Construction started to excavate waste rock material at area location 13 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction started to excavate and remove waste rock material at area location 13 on WRP#2 (See WRP Productivity 

Map).  
Waste Rock Pile#4 Removal: 
• ERRG crew continued to remove waste rock material at area location 2 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

8/28/2010 

8/28/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/30/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Cloudy and 
Intermediate Rain 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/30/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Cloudy and 
Intermediate Rain 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
Blood samples were taken from ERRG and Granite work crew members. Blood will tested for lead and cadmium exposure. 
AIR MONITORING: 
• No Air Monitoring was conducted today due to the weather. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
• The hours on the vibratory roller have not changed.  
• QC personel has repeadetly asked Granite to continue using the vibratory roller to compact the waste rock material. Granite has 

not been using the vibratory roller as specified in the project specifications. 
• A hydraulic line broke on Granite’s D6 dozer. The dozer broke down in an area which obstructed all excavation and hauling 

activities. 
• Haul truck activities ceased at 0930 hours today due to the broken down D6 dozer. 
• Total amount of waste rock material placed in the repository = 471 loads (7,065 CY to date.)  
Waste Rock Pile#1 Removal: 
• ERRG crew continued to remove waste rock at area location 9 on WRP#1 (See WRP Productivity Map). 
• Pete Jones from the USFS directed ERRG to siphon water out of the dug out adit at the west end of haul road 2. Water continued 

to be released into the sediment basin. 
• Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date.)  
Waste Rock Pile#2 Removal: 
• Granite started  to excavate and haul waste rock material from WRP#2. Material was hauled from haul road 4. 
• All Mountain Construction continued to excavate waste rock material at area location 13 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction continued to excavate waste rock material at area location 13 on WRP#2 (See WRP Productivity Map).  
• All Spider excavation activities ceased at 1030 hours due to a broken down D6 dozer. 
Waste Rock Pile#4 Removal: 
• ERRG crew continued to remove waste rock material at area location 3 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: __Kim Jones__________________________________ 

  
DATE ______________________ 
 

 

8/30/2010 

8/30/2010 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/31/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Leachate Sump Tank Riser Installation   
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/31/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Cloudy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
DNE is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
• Mini RAM dust meters were positioned around the ERRG work crew today.   
• Mini RAM dust meter #1007 was placed in the cab of Carlson’s Construction  spider excavator from 1155 hours to 1610 hours 

today. The final time wieghted average was 0.580 mg/m3. 
• Mini RAM dust meter #1008 was placed in the cab of the D8 dozer at 1200 hours today. The final time wieghted average could 

not be recorded due to the dust meter having been shut off.  
Personal Air Pumps: 
• Personal Air Pump #10147 was placed on the loader operator from Granite Construction today. The operator was in the 

Repository. The personal air pump ran on the operator for 563 minutes.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Leachate Sump Tank Riser Installation: 
• The 24” corrugated HDPE riser pipe was placed and installed inside the containment tank today. 
• The HDPE pipe was welded to the containment tank opening. 
• A boot was welded to the HDPE pipe and HDPE liner. The boot is wrapped around the base of the tank and  up the HDPE pipe 3 

feet. The boot was welded to the HDPE pipe to prevent sediment from leeching into the containment tank.  
• The leachate collection pipe was welded to the boot and containment tank. 
• DNE welded all seams with an extruder. 
• HDPE liner was wrapped around the HDPE riser to keep soil from collecting around the corrogated areas.  
Repository Waste Rock Handling: 
• Granite placed the 1 inch minus cushion layer along the north, south and east side of the repository today.  
• ERRG QC personnel ensured that the cushion layer was placed properly. 
• ERRG QC personnel verified that the cushion layer was placed 12” thick. 
• All waste rock material was placed in 12” lifts today.  
• Each lift of  waste rock material placed was compacted with 4 passes of a vibratory roller. 
• Total amount of waste rock material placed in the repository = 527 loads (7,905 CY to date.)  
Waste Rock Pile#1 Removal: 
• ERRG crew started to remove waste rock at area location 10 on WRP#1 (See WRP Productivity Map). 
• Pete Jones from the USFS directed ERRG to siphon water out of the dug out adit at the west end of haul road 2. All the water has 

been completey removed from the adit today. 
• Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date.)  
Waste Rock Pile#2 Removal: 
• Granite continued  to excavate and haul waste rock material from WRP#2.  
• All Mountain Construction started to excavate waste rock material at area location 14 on WRP#2 (See WRP Productivity Map). 
• Carlson’s Construction started to excavate waste rock material at area location 14 on WRP#2 (See WRP Productivity Map).  
• To date a total of  56 loads (840 CY) of waste rock material has been removed from WRP#2. 

 
Waste Rock Pile#4 Removal: 
• ERRG crew started to remove waste rock material at area location 4 on WRP#4 (See WRP Productivity Map). 
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ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/31/2010      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Cloudy 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

8/31/2010 

8/31/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/1/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California	 	 	 	 	  

Weather: Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/1/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California	 	 	 	 	  

Weather: Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 Mini RAM dust meters were positioned around the ERRG work crew today.   
 Mini RAM dust meter #1007 was placed in the cab of Carlson’s Construction  spider excavator. 
 Mini RAM dust meter #1008 was placed in the cab of the D8 dozer.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
 Granite continued to place the 1 inch minus cushion layer along the north, south and east side of the repository today.  
 ERRG QC personnel ensured that the cushion layer was placed properly. 
 ERRG QC personnel verified that the cushion layer was placed 12” thick. 
 All waste rock material was placed in 12” lifts today.  
 Each lift of  waste rock material placed was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 546 loads (8,190 CY to date.)  
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 10 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction moved the spider excavator to area location 10 on WRP#1 today. 
 All Mountain Construction started to excavate waste rock material at area location 10 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date.)  
Waste Rock Pile#2 Removal: 
 Granite continued  to excavate and haul waste rock material from WRP#2.  
 Granite hauled in 75 loads (15 CY per load) of waste rock from WRP#2 to the repository today. 
 Carlson’s Construction continued to excavate and remove waste rock material at area location 14 on WRP#2 (See WRP 

Productivity Map).  
 Total amount of waste rock material removed from WRP#2 = 75 loads (1,125 CY to date.)  
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 4 on WRP#4 (See WRP Productivity Map). 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

9/1/2010 

9/1/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/2/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/2/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 Mini RAM dust meters were positioned around the ERRG work crew today.   
 Mini RAM dust meter #1007 was placed in the cab of Carlson’s Construction  spider excavator from 0630 hours to 1730 hours 

today.  
 Mini RAM dust meter #1008 was placed in the cab of the D8 dozer from 0630 hours to 1730 hours today.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
 All waste rock material was placed in 12” lifts today.  
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 635 loads (9,525 CY to date.) 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 10 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 10 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date.)  
Waste Rock Pile#2 Removal: 
 Granite continued  to excavate and haul waste rock material from WRP#2.  
 Granite hauled in roughly 89 loads (15 CY per load) of waste rock into the repository today. 
 ERRG crew continued to remove waste rock at area location 14 on WRP#2 (See WRP Productivity Map). 
 Carlson’s Construction continued to excavate waste rock material at area location 14 on WRP#2 (See WRP Productivity Map).  
 Total amount of waste rock material removed from WRP#2 = 164 loads (2,460 CY to date.)  
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 4 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

9/2/2010 

9/2/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/3/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/3/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 Mini RAM dust meters were positioned around the ERRG work crew today.   
 Mini RAM dust meter #1007 was placed in the cab of Carlson’s Construction  spider excavator from 0630 hours to 1730 hours 

today.  
 Mini RAM dust meter #1008 was placed in the cab of the D8 dozer from 0630 hours to 1730 hours today.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
 All waste rock material was placed in 12” lifts today.  
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite started to place waste rock in a manner to form a ramp up to the repository storage area. The ramp will allow them to 

access the excavated topsoil. The ramp will also prevent rain runoff from pooling inside the repository.  
 Total amount of waste rock material placed in the repository = 700 loads (10,500 CY to date.)  
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 11 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 11 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date.)  
Waste Rock Pile#2 Removal: 
 Granite continued  to excavate and haul waste rock material from WRP#2. 
 Granite hauled roughly 65 loads (15 CY per load) of waste rock into the repository today. 
 ERRG crew continued to remove waste rock at area location 15 on WRP#2 (See WRP Productivity Map). 
 Carlson’s Construction continued to excavate waste rock material at area location 15 on WRP#2 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#2 = 229 loads (3,435 CY to date.)  
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 4 on WRP#4 (See WRP Productivity Map). 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE ______________________ 
 

 

9/3/2010 

9/3/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/7/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Cloudy and 
no sunshine 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/7/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Cloudy and 
no sunshine 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
Proper dust control was implemented utilizing a portable water truck throughout the day. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 4 workers today. 
All mountain construction is onsite with 1 worker today. 
Blood samples were taken from ERRG work crew members. Blood will tested for lead and cadmium exposure. The last set of blood 
samples were voided and new samples had to be taken today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock in a manner to form a ramp up to the repository storage area.  
 Total amount of waste rock material placed in the repository = 776 loads (11,640 CY to date.)  
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 11 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 11 on WRP#1 (See WRP Productivity Map). 
 Carlson’s Construction mobilized a second spider onsite over the weekend. The second spider excavator was moved to WRP#1 

today. 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date.)  
Waste Rock Pile#2 Removal: 
 Granite continued to excavate and haul waste rock material from WRP#2. 
 Granite hauled 76 loads (15 CY per load) of waste rock into the repository today. 
 ERRG crew continued to remove waste rock at area location 15 on WRP#2 (See WRP Productivity Map). 
 Carlson’s Construction continued to excavate waste rock material at area location 15 on WRP#2 (See WRP Productivity Map).  
 Total amount of waste rock material removed from WRP#2 = 305 loads (4,575 CY to date.)  
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 5 on WRP#4 (See WRP Productivity Map). 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _________Kim Jones___________________________ 

  
DATE ______________________ 
 

 

9/7/2010 

9/7/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/8/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Cloudy and 
Light Rain 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/8/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather: Cloudy and 
Light Rain 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 13 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock in a manner to form a ramp up to the repository storage area.  
 All haul truck activities stopped at 0715 hours due to the rainy weather. 
 Total amount of waste rock material placed in the repository = 776 loads (11,640 CY to date.)  
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock at area location 12 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction started to excavate waste rock material at area location 12 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 12 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date.)  
Waste Rock Pile#2 Removal: 
 Granite started to excavate waste rock material at area location 16 on WRP#2 (See WRP Productivity Map). 
 Granite hauled 0 loads (15 CY per load) of waste rock into the repository today. 
 Total amount of waste rock material removed from WRP#2 = 305 loads (4,575 CY to date.)  
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 5 on WRP#4 (See WRP Productivity Map). 
 Carlson construction moved one of their spider excavator’s over to WRP#4 today. 
 Carlson Construction started to excavate waste rock material at area location 5 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE ______________________ 
 

 

9/8/2010 

9/8/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/9/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California	 	 	 	 	  

Weather:  Partially 
Cloudy Skies  

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/9/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California	 	 	 	 	  

Weather:  Partially 
Cloudy Skies  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 13 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
Pete Jones and 5 other US Forest Service Personnel were onsite today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository.  
 Total amount of waste rock material placed in the repository = 851 loads (12,765 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 12 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 12 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 12 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date).  
Waste Rock Pile#2 Removal: 
 Granite continued to haul waste rock material from WRP#2. 
 Granite continued to excavate waste rock material at area location 16 on WRP#2 (See WRP Productivity Map). 
 Granite hauled 75 loads (15 CY per load) of waste rock into the repository today. 
 Total amount of waste rock material removed from WRP#2 = 380 loads (5,700 CY to date).  
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 6 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 6 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: __________Kim Jones__________________________ 

  
DATE ______________________ 
 

 

9/9/2010 

9/9/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/10/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny  

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/10/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 13 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository.  
 Total amount of waste rock material placed in the repository = 909 loads (13,635 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock at area location 13 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction started to excavate waste rock material at area location 13 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 13 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date).  
Waste Rock Pile#2 Removal: 
 Granite continued to haul waste rock material from WRP#2. 
 Granite continued to excavate waste rock material at area location 17 on WRP#2 (See WRP Productivity Map). 
 Granite hauled 58 loads (15 CY per load) of waste rock into the repository today. 
 Total amount of waste rock material removed from WRP#2 = 438 loads (6,570 CY to date).  
Waste Rock Pile#3 Boundary Limits: 
 QC personnel flagged and located boundary limits on WRP#3. 
 QC personnel potholed along WRP#3 for preliminary soil samples. Soil is greater than 5 feet deep in WRP#3. 
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 6 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 6 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE ______________________ 
 

 

9/10/2010 

9/10/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/11/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny  

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/11/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 13 workers today. 
Granite is onsite with 12 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Granite rebladed the coarse rock rumble strips at the entrance to the Repository and at the haul road exit from the waste rock piles.  
 Total amount of waste rock material placed in the repository = 916 loads (13,740 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 13 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 13 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 13 on WRP#1 (See WRP Productivity Map). 
 Granite started to move and excavate waste rock down WRP#1 today. 
 Granite pushed dirt over the V- shaped outcroppings at 1330 hours.  They were directed not to push dirt over the side of the V-

shaped outcropping by our superintendent at 1300 hours.  
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date).  
Waste Rock Pile#2 Removal: 
 Granite continued to haul waste rock material from WRP#2. 
 Granite started to excavate waste rock material at area location 18 on WRP#2 (See WRP Productivity Map). 
 Granite hauled 7 loads (15 CY per load) of waste rock into the repository today. 
 Total amount of waste rock material removed from WRP#2 = 445 loads (6,675 CY to date).  
Waste Rock Pile#4 Removal: 
 ERRG crew continued to remove waste rock material at area location 6 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 6 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

9/11/2010 

9/11/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/12/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny  

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/12/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 1workers today. 
Granite is onsite with 1 worker today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#1 Removal: 
 All Mountain Construction started to excavate waste rock material at area location 14 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 14 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date).  
Waste Rock Pile#4 Removal: 
 Carlson Construction started to excavate waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

9/12/2010 

9/12/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/13/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/13/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 8 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 968 loads (14,520 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock at area location 15 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction started to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date).  
Waste Rock Pile#2 Removal: 
 Granite hauled waste rock from the top of haul road 4 and the base of haul road 1. 
 Granite potholed test pits at the base of WRP#2 today near Joe Creek.  
 Granite continued to excavate waste rock material at area location 19 on WRP#2 (See WRP Productivity Map). 
 Granite hauled 52 loads (15 CY per load) of waste rock into the repository today. 
 Total amount of waste rock material removed from WRP#2 = 497 loads (7,455 CY to date).  
Waste Rock Pile#4 Removal: 
 ERRG crew started to remove waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

9/13/2010 

9/13/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/14/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/14/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear Skies 
and Sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 8 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1018 loads (15,270 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 15 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Total amount of waste rock material removed from WRP#1 = 471 loads (7,065 CY to date).  
Waste Rock Pile#2 Removal: 
 Granite hauled waste rock from the top of haul road 4 and the base of haul road 1.  
 Granite started to excavate waste rock material at area location 20 on WRP#2 (See WRP Productivity Map). 
 Granite hauled 50 loads (15 CY per load) of waste rock into the repository today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 ERRG crew started to remove waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction mobilized a D6 dozer on WRP#4 today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

9/14/2010 

9/14/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/15/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 
Skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/15/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 
Skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
Blood samples were taken today on 4 workers today. Blood will tested for lead and cadmium exposure. The last set of blood samples 
for these individuals were voided and new samples had to be taken. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1103 loads (16,545 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 15 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 85 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 556 loads (8,340 CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 ERRG crew started to remove waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

9/15/2010 

9/15/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/16/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 
Skies and windy 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/16/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 
Skies and windy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1182 loads (17,730 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 15 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 79 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 635 loads (9,525 CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 ERRG crew started to remove waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 7 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction mobilized their second spider excavator on WRP#2 today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

9/16/2010 

9/16/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/17/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	  

Weather:  Cloudy Skies 
and windy 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/17/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	  

Weather:  Cloudy Skies 
and windy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
AIR MONITORING: 
Dust Meters: 
 No Dust Monitoring was conducted today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1261 loads (18,915 CY to date) . 
 Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock at area location 15 on WRP#1 (See WRP Productivity Map). 
 All Mountain Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Carlson Construction continued to excavate waste rock material at area location 15 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 85 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 714 loads (10,710 CY to date).   
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 Pete Jones directed ERRG to remove waste rock material to match existing topography and grade beginning at area location 8 (See 

WRP Productivity table). Waste rock material will not be removed to bedrock. Please note that all preliminary bag samples in that 
area do not meet the specified clean up goals.  Confirmation sampling began on the remaining soil. 

 ERRG crew started to remove waste rock material at area location 8 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction started to excavate waste rock material at area location 8 on WRP#4 (See WRP Productivity Map). 
 Carlson Construction mobilized their second spider excavator on WRP#2 today. 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE ______________________ 
 

 

9/17/2010 

9/17/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/20/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/20/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 5 workers today. 
Granite is onsite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
Repository Waste Rock Handling and placement: 
 Pete Jones directed Granite to pump out pools of water collected in the repository today at 0830 hours today. The leachate was 

pumped outside the repository limits into private property.  
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1340 loads (20,100 CY to date) . 
Waste Rock Pile#1 Removal: 
 All Mountain Construction started to excavate waste rock material at area location 16 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 79 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 793 loads (11,895 CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 Carlson Construction started to excavate waste rock material at area location 9 on WRP#4 (See WRP Productivity Map). The 

waste rock material was removed to meet existing grade and surrounding topography per Pete Jones instructions.   
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE ______________________ 
 

 

9/20/2010 

9/20/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/21/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/21/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew placed logs and brush along the perimeter of WRP#2 today in preparation for winter.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1420 loads (21,300 CY to date) . 
Waste Rock Pile#1 Removal: 
 All Mountain Construction continued to excavate waste rock material at area location 16 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 85 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 873 loads (13,095CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 Carlson Construction started to excavate waste rock material at area location 10 on WRP#4 (See WRP Productivity Map). The 

waste rock material was removed to meet existing grade and surrounding topography per Pete Jones instructions. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _________Kim Jones___________________________ 

  
DATE ______________________ 
 

 

9/21/2010 

9/21/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/22/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy and 
foggy 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/22/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy and 
foggy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#2 today in preparation for winter.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1505 loads (22,575CY to date) . 
Waste Rock Pile#1 Removal: 
 No haul truck activities were conducted on WRP#1 today. 
 All Mountain Construction continued to excavate waste rock material at area location 16 on WRP#1 (See WRP Productivity Map). 
 Total amount of waste rock material removed from WRP#1 = 873 loads (13,095CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 Carlson Construction started to move the spider excavators out of WRP#4 today.  
 Granite started to move and excavate waste rock down WRP#4 today. 
 Granite hauled 85 loads (15 CY per load) of waste rock from WRP#4 into the repository today. 
 Total amount of waste rock material removed from WRP#4 = 85 loads (1,275 CY to date).  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

9/22/2010 

9/22/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/23/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/23/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
All mountain construction is onsite with 1 worker today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#2 today in preparation for winter.  
 ERRG crew continued to place logs and brush along the perimeter of WRP#1 today in preparation for winter.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1649 loads (24,735 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock material at area location 17 on WRP#1 (See WRP Productivity Map). 
 Granite started to move and excavate waste rock at area location 17 on WRP#1 (See WRP Productivity Map). 
 ERRG crew helped collect archeological artifacts today. 
 Granite hauled 89 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 962 loads (14,430CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 Granite continued to move and excavate waste rock down WRP#4 today. 
 Granite hauled 55 loads (15 CY per load) of waste rock from WRP#4 into the repository today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2100 CY to date).  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

9/23/2010 

9/23/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/24/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/24/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#1 today in preparation for winter.  
 ERRG crew continued to place logs and brush along the perimeter of WRP#4 today in preparation for winter.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1729 loads (25,935 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued  to remove waste rock material at area location 17 on WRP#1 (See WRP Productivity Map). 
 Granite continued to move and excavate waste rock at area location 17 on WRP#1 (See WRP Productivity Map). 
 Granite hauled 80 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1042 loads (15,630 CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

9/24/2010 

9/24/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/25/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/25/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 11 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#4 today in preparation for winter.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Granite continued to place waste rock to form a ramp up to the storage area at the repository. 
 Total amount of waste rock material placed in the repository = 1813 loads (27,195 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock material at area location 18 on WRP#1 (See WRP Productivity Map). 
 Granite started to move and excavate waste rock at area location 18 on WRP#1 (See WRP Productivity Map). 
 Granite hauled 84 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1126 loads (16,890 CY to date).  
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

9/25/2010 

9/25/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/27/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/27/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#4 today in preparation for winter.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 ERRG has noted that a large stump has been placed in the repository today. ERRG has requested and notified Granite to 

discontinue placing large organic material in the Repository. 
 Total amount of waste rock material placed in the repository = 1905 loads (28,575 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started  to remove waste rock material at area location 19 on WRP#1 (See WRP Productivity Map). 
 Granite started to move and excavate waste rock at area location 19 on WRP#1 (See WRP Productivity Map). 
 Carlson construction mobilized a spider excavator and started to excavate waste rock material at area location 19 on WRP#1 today 

( See Waste Rock Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 84 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1218 loads (18,270 CY to date). 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Carlson construction mobilized an excavator and started to place rip rap in preparation for the installation of the sedimentation 

basin at WRP#2 today. 
 Granite layed out geofabric in preparation for the sedimentation basin at WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

9/27/2010 

9/27/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/28/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/28/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place and repair silt fence at the repository today. 
 ERRG crew placed silt fence around the base at WRP#2 today. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 1997 loads (29,955 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started  to remove waste rock material at area location 20 on WRP#1 (See WRP Productivity Map). 
 Granite started to move and excavate waste rock at area location 20 on WRP#1 (See WRP Productivity Map). 
 Carlson construction started to excavate waste rock material at area location 20 on WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite hauled 92 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1310 loads (19,650 CY to date). 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite started to install rip rap material at the sedimentaion basin at the base WRP#2 today. 
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

9/28/2010 

9/28/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/29/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/29/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#4 today in preparation for winter.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2097 loads (31,455 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock material at area location 22 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction started to excavate waste rock material at area location 22 on WRP#1 today ( See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 100 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1410 loads (21,150 CY to date). 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite continued to install rip rap material at the sedimentaion basin at the base WRP#2 today. 
 ERRG QC personnel noted that rip rap material placed at the sedimentation basin exceeds the class 1 and 2 gradation specified in 

the specifications.   
 Granite started to break up large rocks for rip material. 
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE ______________________ 
 

 

9/29/2010 

9/29/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/30/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/30/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 14 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#4 today in preparation for winter. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2195 loads (32,925 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 22 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 22 on WRP#1 today ( See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 98 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1508 loads (22,620 CY to date). 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite continued to install rip rap material at the sedimentaion basin at the base WRP#2 today. 
 Granite placed 60 Mil HDPE liner at the base of the sedimentation basin today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 8 feet long and were placed @ 1 feet O.C.  
 15 CY of agricultural limestone was placed ontop of the HDPE liner.  
 Type 1A geotextile was placed ontop of theAgricultural limestone.  
 Granite continued to break up large rocks for rip rap material. 
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my knowledge except as noted in this report. 
 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE ______________________ 
 

 

9/30/2010 

9/30/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/1/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/1/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 11 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#1 today in preparation for winter. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2307 loads (34,605 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 22 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 22 on WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 112 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1620 loads (24,300 CY to date). 
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite s finished constructing the basin at the bottom of WRP#2 today. Granite placed class 3 rip rap material along the entire 

base of the sedimentation basin. 
 Pete Jones approved of the basin constructed at the base of WRP#2 today. 
 Granite started to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE _____________________ 
 

 

10/1/2010 

10/1/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/2/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/2/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
clear skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 11 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew repaired and placed necessary erosion control measures today. 
 ERRG crew continued to place logs and brush along the perimeter of WRP#1 today in preparation for winter. 
 ERRG crew hauled straw bales up to the WRP#1 staging area today.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2399 loads (35,985 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock material at area location 23 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction started to excavate waste rock material at area location 23 on WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 92 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1712 loads (25,680 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Granite started to construct a haul road to access the base of WRP#1 today. 
 Grantie started to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE _____________________ 
 

 

10/2/2010 

10/2/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/4/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

Project Engineer:  Jessup Swaney SUPERINTENDENT:   Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/4/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 11 workers today. 
ERRG crew left at 0800 hours due to the weather today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Parties Involved:  

a) ERRG staff: Jessup Swaney, Kim Jones, Mathew Dryer, and Thedore Hugel  
b) Granite Construction Staff: Tom Mcginty and Bob ??? 
c) Carlson Construction Staff: Kurt Carlson  

 Pete Jones directed ERRG to: 
a) Replace all class 1, 2, and 3 rip rap material specified in the design drawings with a rip rap material that has combined 

gradation of 6”-16” size rock. Class 5 Rip rap material will still be implemented as specified in the design drawings. 
b) Field fit and field engineer the sedimentation basins to meet the design requirements.  
c) To not chase and excavate material inside the WRP#1 boundries along the creek beds and creek bank. 
d) To conduct confirmation sampling on areas that will not be excavated. 

 The meeting was held at the base of WRP#1 at 0900 hours. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 No erosion control was implemented today.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2479 loads (37,185 CY to date) . 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 23 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 23 and 26 on WRP#1 today (See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 80 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1792 loads (26,880 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Granite started to construct a haul road to access the base of WRP#1 today. 
 Grantie started to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note:Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/4/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/4/2010 

10/4/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/5/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/5/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 11 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Pete Jones directed ERRG not to excavate the waste rock material along the banks of the creek bed where the sedimentation basins 

are to be installed at WRP#1. Field shots using the XRF indicated that the waste rock along the creek bed is above cleanup goals.  
Pete Jones verbally directed ERRG via a phone conference call @ 1030 hours today.  

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew placed straw along the banks and side slopes of haul road 4 for erosion control today. 
 ERRG crew continued to place erosion control slash on the north and south sides WRP#1 today. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2591 loads (38,865 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock material at area location 24 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction started to excavate waste rock material at area location 24  and 26on WRP#1 today (See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 112 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 1904 loads (28,560 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Granite started to construct the armored splash pad for the base of sedimentaion basin A at WRP#1 today. 
 Granite started to build the rip rap toe key for sedimentation basin A at WRP#1 today. 
 Pete Jones approved the placement of 6”-16” diamter rip rap for the rock fill material in place of the class 1 or 2 rip material as 

specified in the design drawings.  The rock fill material will be covered with 16”-28” rip rap material. 
 Pete Jones approved of placing 6”-16” diamter rip rap material for the 1.5 thick layer of rock to be  placed ontop of the agricultural 

limestone in place of the class 3 rip rap material as specified in the design drawings.  
 Grantie started to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/5/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/5/2010 

10/5/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/6/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/6/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 11 workers today. 
Granite is onsite with 13 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 Parties Involved : ERRG (Matt Dwyer), Granite Construction (Krissi Lindgren and Tom McGinty), and the Forest Service COR 

(Pete Jones)   
 ERRG has been directed by Pete Jones to continue placing waste rock in the repository per the ERRG Design #2 parameters 

shown on the attached “Repository Vol 100610” pdf.  As discussed ERRG will provide Granite Construction with a CAD file of 
the final contours of the Repository Cap that is shown on the attached “Blue Ledge Offset 10 Feet” pdf.  Please let me know if you 
have any questions. 

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew placed straw along the banks and side slopes of haul road 4 for erosion control today. 
 ERRG crew continued to place erosion control slash on the north and south sides WRP#1today. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2711 loads (40,665 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 24 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 24 and 26 on WRP#1 today (See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 120 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2024 loads (30,360 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Grantie continued to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to to build the rip rap rock fill material for sedimentation basin A at WRP#1 today. 
 Granite placed 60 Mil HDPE liner at the base of the sedimentation basin A today. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/6/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: __________Kim Jones__________________________ 

  
DATE _____________________ 
 

 

10/6/2010 

10/6/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/7/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/7/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 11 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew placed straw along the banks and side slopes of haul road 4 for erosion control today. 
 ERRG crew started to place plastic cover ontop of the stockpiles todday at the repository. Sandbags were placed ontop to secure 

the plastic cover.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2831 loads (42,465 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew started to remove waste rock material at area location 25 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson Construction started  to excavate waste rock material at area location 25 and 27on WRP#1 today (See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 112 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2144 loads (32,160 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Grantie continued to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to to build the rip rap rock fill material for sedimentation basin A at WRP#1 today. 
 Granite placed 60 Mil HDPE liner at the base of the sedimentation basin A today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 10 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation A is 26.  

 15 CY of agricultural limestone was placed ontop of the HDPE liner.  
 Type 1A geotextile was placed ontop of theAgricultural limestone.  
 Granite started to install rip rap material ontop of the geotextile mebrane. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/7/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/7/2010 

10/7/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/8/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/8/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 11 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew continued to place plastic cover ontop of the stockpiles todday at the repository. Sandbags were placed ontop to 

secure the plastic cover. 
 ERRG crew placed straw along the banks and side slopes of haul road  1 and 2 for erosion control today. 
 ERRG crew started to place plastic cover ontop of the stockpiles todday at the repository. Sandbags were placed ontop to secure 

the plastic cover.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 2951 loads (44,265 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 25 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 25 and 27 on WRP#1 today (See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 120 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2264 loads (33,960 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Grantie continued to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
 Granite placed class 5 rip rap material along the channel up to sedimentation basin B today.  
 Grantie started to to build the rip rap rock fill material for sedimentation basin B at WRP#1 today. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 10/8/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/8/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/8/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/9/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 3 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/9/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is onsite with 8 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew continued to place plastic cover ontop of the stockpiles todday at the repository. Sandbags were placed ontop to 

secure the plastic cover.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 3046 loads (45,690 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 25 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 27 on WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 95 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2359 loads (35,385 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Grantie continued to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to to build the rip rap rock fill material for sedimentation basin B at WRP#1 today. 
 Granite placed 60 Mil HDPE liner at the base of the sedimentation basin B today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 10 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation B is 22.  

 15 CY of agricultural limestone was placed ontop of the HDPE liner.  
 Type 1A geotextile was placed ontop of theAgricultural limestone.  
 Granite started to install rip rap material ontop of the geotextile mebrane. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/9/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

10/9/2010 

10/9/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/10/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/10/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Waste Rock Pile#1 Removal: 
 No excavation or haul truck activities werer conducted on WRP#1 today. 
 Total amount of waste rock material placed in the repository = 2359 loads (35,385 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Granite continued to break up large rocks for rip rap material. 
 Granite placed class 5 rip rap material along the channel up to sedimentation basin C today.  
 Grantie started to to build the rip rap rock fill material for sedimentation basin C at WRP#1 today. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE _____________________ 
 

 

10/10/2010 

10/10/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/11/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/11/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is onsite with 18 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew continued to place plastic cover ontop of the stockpiles today at the repository. Sandbags were placed ontop to secure 

the plastic cover.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material removed from WRP#1 = 3141 loads (47,115 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 29 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 29 on WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 95 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2454 loads (36,810 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Grantie continued to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to to build the rip rap rock fill material for sedimentation basin C at WRP#1 today. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/11/2010 

10/11/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/12/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/12/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is onsite with 18 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew continued to place plastic cover ontop of the stockpiles today at the repository. Sandbags were placed ontop to secure 

the plastic cover.  
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 3251 loads (48,765 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 29 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 29 on WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 110 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2564 loads (38,460 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Grantie continued to haul out material in preparation for installing the sedimentation basins at WRP#1. 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to to build the rip rap rock fill material for sedimentation basin C at WRP#1 today. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _________Kim Jones___________________________ 

  
DATE _____________________ 
 

 

10/12/2010 

10/12/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/13/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/13/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is onsite with 18 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew implemented erosion control measures at the north storage area and the repository today. 
 ERRG crew continued to place plastic cover ontop of the stockpiles today at the repository. Sandbags were placed ontop to secure 

the plastic cover.  
 Granite started constructing rolling swales at Haul road 4 today. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 3391 loads (50,865 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 29 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 30 at the base of WRP#1 today (See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down at the base of WRP#1 today. 
 Granite hauled 140 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2704 loads (40,560 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to to build the rip rap rock fill material for sedimentation basin C at WRP#1 today. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/13/2010 

10/13/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/14/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/14/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is onsite with 18 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew placed wattles on WRP#4. 
 ERRG crew placed straw and slash along the staging area near the base of the miners trail today. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Each lift was compacted with 4 passes of a vibratory roller. 
 Total amount of waste rock material placed in the repository = 3511 loads (52,665 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 29 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 30 at the base of WRP#1 today (See Waste Rock 

Productivity Map). 
 Granite continued to move and excavate waste rock down at the base of WRP#1 today. 
 Granite hauled 120 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2824 loads (42,360 CY to date). 
Waste Rock Pile #1 Sedimentation Basin Installation: 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to to build the rip rap rock fill material for sedimentation basin C at WRP#1 today. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/14/2010 

10/14/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/15/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Vertical Mine Shaft PUF   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/15/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Clear skies 
and sunny 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG crew is onsite with 18 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Vertical Mine Shaft PUF: 
 ERRG crew prepared the vertical mine shaft for PUF application. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Total amount of waste rock material placed in the repository = 3626 loads (54,390 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 30 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction continued to excavate waste rock material at area location 30 at WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1 today. 
 Granite hauled 115 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 2939 loads (44,085 CY to date). 
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite started to build the rip rap toe key for sedimentation basin H at WRP#2 today. 
 Grantie started to haul out material in preparation for installing the sedimentation basin H at WRP#2. 
 Granite continued to break up large rocks for rip rap material. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

10/15/2010 

10/15/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/16/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/16/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment.. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Total amount of waste rock material placed in the repository = 3711 loads (55,665 CY to date). 
Waste Rock Pile#1 Removal: 
 Granite continued to move and excavate waste rock down WRP#1 today at area locatio30 and 32 today on WRP#1 today (See 

Waste Rock Productivity Map). 
 Granite hauled 85 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 3024 loads (45,360 CY to date). 
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite scontinued to build the rip rap toe key for sedimentation basin H at WRP#2 today. 
 Grantie started to haul out material in preparation for installing the sedimentation basin H at WRP#2. 
 Granite continued to break up large rocks for rip rap material. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

10/16/2010 

10/16/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/18/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
Clear Skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

WRP#3 Volume Estimate   Preparatory Initial    Follow up See general comments 
WRP#1 Vertical Shaft PUF Prep   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/18/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
Clear Skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 18 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
Geomatrix Surveying is onsite with 1 worker today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
 The hours on the vibratory roller has not changed.  
 QC personell has repeadetly asked Granite to continue using the vibratory roller to compact the waste rock material. Granite has 

not been using the vibratory roller as specified in the project specifications. 
 Total amount of waste rock material placed in the repository = 3819 loads (57,285 CY to date). 
WRP#3 Volume Estimate: 
 ERRG crew started to dig testpits along WRP#3 today to find the depth of waste rock. 
 QC used the GPS to locate samples and testpits. 
 XRF samples were taken in the field. 
WRP#1 Vertical Shaft PUF Prep: 
 ERRG crew continued to prepare the vertical shaft for PUF application. 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 31 on WRP#1 today (See Waste Rock Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1at area location 31and 32 today  (See Waste Rock Productivity 

Map). 
 Granite hauled 108 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 3132 loads (46,980 CY to date). 
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite scontinued to build the rip rap toe key for sedimentation basin H at WRP#2 today. 
 Grantie started to haul out material in preparation for installing the sedimentation basin H at WRP#2. 
 Granite continued to break up large rocks for rip rap material. 
 Granite placed 60 Mil HDPE liner at the base of the sedimentation basin A today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 10 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation H is 20.  

 15 CY of agricultural limestone was placed ontop of the HDPE liner.  
 Type 1A geotextile was placed ontop of theAgricultural limestone.  
 Granite started to install rip rap material ontop of the geotextile mebrane. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 



 

PAGE 3 OF 3 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/18/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
Clear Skies 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

10/18/2010 

10/18/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/19/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
Clear Skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste rock Pile #3 Volume Estimate   Preparatory Initial    Follow up See general comments 
WRP#1 Vertical Shaft PUF Prep   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #2 Sedimentation Basin 
Installation 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/19/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
Clear Skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew continued to finish applying poly on the north stock pile and south stockpile area. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Total amount of waste rock material placed in the repository = 3947 loads (59,205 CY to date). 
WRP#3 Volume Estimate: 
 ERRG crew continued to dig testpits along WRP#3 today to find the depth of waste rock. 
 QC used the GPS to locate samples and testpits. 
 XRF samples were taken in the field. 
WRP#1 Vertical Shaft PUF Prep: 
 ERRG crew continued to prepare the vertical shaft for PUF application. 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 31 on WRP#1 today (See Waste Rock Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1at area location 31 today  (See Waste Rock Productivity Map). 

 
 Total amount of waste rock material removed from WRP#1 = 3260 loads (48,900 CY to date). 
Waste Rock Pile #2 Sedimentation Basin Installation: 
 Granite continued to break up large rocks for rip rap material. 
 Granite continued to install rip rap material ontop of the geotextile mebrane. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/19/2010 

10/19/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/20/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
Clear Skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile#1 Sedimentation Basin 

Installation 
  

Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/20/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Sunny and 
Clear Skies 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
Geomatrix Surveying is onsite with 1 worker today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
 ERRG crew placed straw bales and silt fence at Joe Creek at the bottom of WRP#1 today. 
 ERRG crew started palcing straw wattles and drilling holes along the creek bed at area location ?? today. (See Waste Rock 

Productivity Map). 
 ERRG crew started placing poly on portions of WRP#4 today. 
 ERRG crew started seeding, fertilizing, and crimping in straw along haul road 4 today. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Total amount of waste rock material placed in the repository = 4071 loads (61,065 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 33 on WRP#1 today (See Waste Rock Productivity Map). 
 Granite continued to move and excavate waste rock down WRP#1at area location 33 today  (See Waste Rock Productivity Map). 
 Granite hauled 124 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 3384 loads (50,760 CY to date). 
Waste Rock Pile#1 Sedimentation Basin Installation: 
 Granite continued to break up large rocks for rip rap material. 
 Granite placed 60 Mil HDPE liner at the base of the sedimentation basin A today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 10 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation basin C is 18.  

 15 CY of agricultural limestone was placed ontop of the HDPE liner.  
 Type 1A geotextile was placed ontop of theAgricultural limestone.  
 Granite started to install rip rap material ontop of the geotextile mebrane. 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my knowledge except as noted in this report. 
 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE _____________________ 

 

10/20/2010 

10/20/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/21/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/21/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued placing placing straw around sedimentation basin h and WRP#1 today. 
 ERRG crew continued to place slash along WRP#1 today. 
 ERRG crew continued placing poly on portions of WRP#4 today. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Total amount of waste rock material placed in the repository = 4171 loads (62,565 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 33 on WRP#1 today (See Waste Rock Productivity Map). 
 Carlson construction started to remove waste rock material at area location 33 on WRP#1 today (See Waste Rock Productivity 

Map). 
 Granite continued to move and excavate waste rock down WRP#1at area location 33 today  (See Waste Rock Productivity Map). 
 Granite hauled 100 loads (15 CY per load) of waste rock from WRP#1 into the repository today. 
 Total amount of waste rock material removed from WRP#1 = 3484 loads (52,260 CY to date). 
Waste Rock Pile#2 Removal: 
 No excavation or haul truck activities were conducted on WRP#2 today. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 No excavation or haul truck activities were conducted on WRP#4 today. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/21/2010 

10/21/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/22/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
intermediate showers 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/22/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
intermediate showers 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 15 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
Mcentire is onsite with 4 guys today.   
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued to place slash in areas where needed along WRP#1,2, and 4. 
 ERRG crew helped drill holes for hydroseed piping. 
 Mcentire is starting to hyrdoseed area 21 on WRP#1 today (See Waste Rock Productivity Map). 
 Granite is starting to line the bottom of WRP#1 with rip rap material in preparation for winterization. 
 Granite finished placing the temporary rip rap dam in front of sedimentation basin c. 
Repository Waste Rock Handling and placement: 
 All waste rock material was placed in 12” lifts today. 
 Total amount of waste rock material placed in the repository = 4171 loads (62,565 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 32 on WRP#1 today (See Waste Rock Productivity Map). 
 All Haul truck Activities have ceased for the winter. 
 Total amount of waste rock material removed from WRP#1 = 3484 loads (52,260 CY to date). 
Waste Rock Pile#2 Removal: 
 All Haul truck Activities have ceased for the winter. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 All Haul truck Activities have ceased for the winter. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ________Kim Jones____________________________ 

  
DATE _____________________ 
 

 

10/22/2010 

10/22/2010 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/23/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Moderate 
Rain 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #2 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/23/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Moderate 
Rain 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 4 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 Granite is starting to clean out the culverts in preparation for winterization. 
Repository Waste Rock Handling and placement: 
 All Haul truck Activities have ceased for the winter. 
 Total amount of waste rock material placed in the repository = 4171 loads (62,565 CY to date). 
Waste Rock Pile#1 Removal: 
 ERRG crew continued to remove waste rock material at area location 32 on WRP#1 today (See Waste Rock Productivity Map). 
 All Haul truck Activities have ceased for the winter. 
 Total amount of waste rock material removed from WRP#1 = 3484 loads (52,260 CY to date). 
Waste Rock Pile#2 Removal: 
 All Haul truck Activities have ceased for the winter. 
 Total amount of waste rock material removed from WRP#2 = 547 loads (8,205 CY to date).  
Waste Rock Pile#4 Removal: 
 All Haul truck Activities have ceased for the winter. 
 Total amount of waste rock material removed from WRP#4 = 140 loads (2,100 CY to date).  Note: Tom from Granite estimates 

that 3500 CY was hauled from WRP#4 but only documented 2100 CY. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

10/23/2010 

10/23/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/25/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 6 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew are repairing erosion control measures where needed along WRP#1,2, and 4. 
 Granite started to demob equipment from the project site today.  
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/25/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE _____________________ 
 

 

10/25/2010 

10/25/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/26/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

Temporary Anchor Trench Construction   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/26/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 6 workers today. 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Temporary Anchor Trench Construction: 
 Parties Involved: Jessup Swaney from ERRG, Tom Mcginty from Granite Construction (Superintendent),  
 ERRG quality control member Jessup Swaney conducted a prepatory meeting at 0800 hrs for the construction of the temporary 

anchor trench at the repository today. The preparatory meeting  involved reviewing and clarifying the engineer’s drawing detail to 
all party members  involved (see parties involved list above). 

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew placed straw along the haul roads with Granite today. 
 ERRG crew started placing poly and sandbags ontop of the repository today. 
 Granite started to demob equipment from the project site today.  
 Granite started to construct water bars along haul road today. 
Demobilization: 
 ERRG crew and staff started demobilizg equipment, tools, and site facilities for the winter. 
Temporary Anchor Trench Construction: 
 Granite started constructing the temporary anchor trench for the HDPE liner today. 
 A two feet by two feet wide temporary anchor trench was dug using an excavator.  
 The HDPE liner was trimmed and placed flat inside along the temporary trench. Granite then backfilled the trench covering the 

HDPE liner. 
 QC personnel ensured that the temporary anchor trench was constructed according the Engineer’s detail. 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/26/2010 

10/26/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/27/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

Temporary Anchor Trench Construction   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/27/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
Granite is onsite with 6 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew placed straw along the haul roads with Granite today. 
 ERRG crew continued  placing poly and sandbags ontop of the repository today. 
 Granite started to demob equipment from the project site today.  
 Granite started to construct water bars along the haul road going to the north storage area today. 
Demobilization: 
 ERRG crew and staff continued demobilizg equipment, tools, and site facilities for the winter. 
Temporary Anchor Trench Construction: 
 Granite finished constructing the temporary anchor trench for the HDPE liner today. 
 A two feet by two feet wide temporary anchor trench was dug using an excavator.  
 The HDPE liner was trimmed and placed flat inside along the temporary trench. Granite then backfilled the trench covering the 

HDPE liner. 
 QC personnel ensured that the temporary anchor trench was constructed according to the Engineer’s detail. 
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/27/2010 

10/27/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/28/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Heavy Rain 
and Strong Winds 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG started to place  a temporary cover on top of the remaining waste rock at WRP#1 today. 
 ERRG crew continued  placing poly and sandbags ontop of the repository today. 
Demobilization: 
 ERRG crew and staff continued demobilizg equipment, tools, and site facilities for the winter. 
LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/28/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Heavy Rain 
and Strong Winds 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

10/28/2010 

10/28/2010 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/29/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Light Rain, 
cloudy with small 
amounts of snow at 
higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 15 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG continued to place  a temporary cover on top of the remaining waste rock WRP#1 today. 
 ERRG crew finished  placing poly and sandbags ontop of the repository today. 
Demobilization: 
 ERRG crew and staff continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/29/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Light Rain, 
cloudy with small 
amounts of snow at 
higher elevations. 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

10/29/2010 

10/29/2010 
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\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/1/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG finished placing the temporary cover on top of the remaining waste rock at WRP#1 today. 
 ERRG crew continued  implementing temporary erosion control measures at the project site in preparation for the coming winter.  
Demobilization: 
 ERRG crew continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/1/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

11/1/2010 

11/1/2010 



 

PAGE 1 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/2/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued  implementing temporary erosion control measures at the project site in preparation for the coming winter.  
Demobilization: 
 ERRG crew continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/2/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

11/2/2010 

11/2/2010 



 

PAGE 1 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/3/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued  implementing temporary erosion control measures at the project site in preparation for the coming winter.  
Demobilization: 
 ERRG crew continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/3/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ______Kim Jones______________________________ 

  
DATE _____________________ 
 

 

11/3/2010 

11/3/2010 



 

PAGE 1 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/4/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued  implementing temporary erosion control measures at the project site in preparation for the coming winter.  
Demobilization: 
 ERRG crew continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/4/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _________Kim Jones___________________________ 

  
DATE _____________________ 
 

 

11/4/2010 

11/4/2010 



 

PAGE 1 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/5/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued  implementing temporary erosion control measures at the project site in preparation for the coming winter.  
Demobilization: 
 ERRG crew continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/5/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _____Kim Jones_______________________________ 

  
DATE _____________________ 
 

 

11/5/2010 

11/5/2010 



 

PAGE 1 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/8/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued  implementing temporary erosion control measures at the project site in preparation for the coming winter.  
Demobilization: 
 ERRG crew continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/8/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Cloudy with 
small amounts of snow 
at higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

11/8/2010 

11/8/2010 



 

PAGE 1 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/9/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Intermediate 
showers with small 
amounts of snow at 
higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew continued  implementing temporary erosion control measures at the project site in preparation for the coming winter.  
Demobilization: 
 ERRG crew continued demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/9/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Intermediate 
showers with small 
amounts of snow at 
higher elevations. 

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _______Kim Jones_____________________________ 

  
DATE _____________________ 
 

 

11/9/2010 

11/9/2010 



 

PAGE 1 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/10/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Intermediate 
showers with small 
amounts of snow at 
higher elevations. 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 
Demobilization   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  

	 	 	 	 	   YES  NO  	 	 	 	 	  
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
  	 	 	 	 	  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 3 workers today. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control:. 
 ERRG crew finished implementing temporary erosion control measures at the project site in preparation for the coming winter.  
 Removal of remaining waste rock will continue in 2011. 
Demobilization: 
 ERRG crew finsihed demobilizg equipment, tools, and site facilities for the winter. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 



 

PAGE 2 OF 2 

\ENGINEERING/REMEDIATIO
N RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/10/2010  

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California 	 	 	 	  

Weather:  Intermediate 
showers with small 
amounts of snow at 
higher elevations. 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: _________Kim Jones___________________________ 

  
DATE _____________________ 
 

 

11/10/2010 

11/10/2010 



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  June 28 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101a Straight Time . Overtime Total
Name Occupation Mobbing In Drive Time Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 6hrs 8 8 16.00

Kim Jones CQC Manager/SSO 10hrs 6hrs 8 8 16.00

Jessup Swaney CQC Staff   

Ted Hugel Superintendent 10hrs 6hrs 8 8 16.00

  

     

     

      

    

     

     

    

   
 Subtotal 48.00
EQUIPMENT

ERRG Job Number BLM 084-15-101a Total
Equipment No. Description Mobbing In Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs 10.00

    

   

   

  

    

    

  
Subtotal 10.00

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mobbing In  Quantity Rate Amount Amount

     

     

    

     

  

   

    

  

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-101a Total Unit
Supplier Description Mobbing In  Quantity Rate Amount Amount

  

     

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-101a  Overtime Total

Name Description Mobbing In  Hours Rate Amount Hours Rate Amount Amount

Granite Four men 40hrs 32.00 8 40.00

      

    

    

  

     
    Subtotal 40.00

Approved By: Kim Jones Title  : CQCS Manager Date: 6/28/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 6/28/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  June 29 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101a Straight Time . Overtime Total
Name Occupation Mobbing In Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff   

Ted Hugel Superintendent 10hrs 8 2 10.00

  

     

     

      

    

     

     

    

   
 Subtotal 30.00
EQUIPMENT

ERRG Job Number BLM 084-15-101a Total
Equipment No. Description Mobbing In Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs 10.00

    

   

   

  

    

    

  
Subtotal 10.00

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mobbing In  Quantity Rate Amount Amount

     

     

    

     

  

   

    

  

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-101a Total Unit
Supplier Description Mobbing In  Quantity Rate Amount Amount

  

     

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-101a  Overtime Total

Name Description Mobbing In  Hours Rate Amount Hours Rate Amount Amount

Granite Four men 40hrs 32.00 8 40.00

      

    

    

  

     
    Subtotal 40.00

Approved By: Kim Jones Title  : CQCS Manager Date: 6/29/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 6/29/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  June 30 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101a Straight Time . Overtime Total
Name Occupation Mobbing In Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff   

Ted Hugel Superintendent 10hrs 8 2 10.00

  

     

     

      

    

     

     

    

   
 Subtotal 30.00
EQUIPMENT

ERRG Job Number BLM 084-15-101a Total
Equipment No. Description Mobbing In Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

    

   

   

  

    

    

  
Subtotal  

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mobbing In  Quantity Rate Amount Amount

     

     

    

     

  

   

    

  

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-101a Total Unit
Supplier Description Mobbing In  Quantity Rate Amount Amount

  

     

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-101a  Overtime Total

Name Description Mobbing In  Hours Rate Amount Hours Rate Amount Amount

Granite Four men on site 40hrs 32.00 8 40.00

      

    

    

  

     
    Subtotal 40.00

Approved By: Kim Jones Title  : CQCS Manager Date: 6/30/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 6/30/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  July 1 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101a Straight Time . Overtime Total
Name Occupation Mobbing In Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff   

Ted Hugel Superintendent 10hrs 8 2 10.00

  

     

     

      

    

     

     

    

   
 Subtotal 30.00
EQUIPMENT

ERRG Job Number BLM 084-15-101a Total
Equipment No. Description Mobbing In Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs 10.00

    

   

   

  

    

    

  
Subtotal  

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mobbing In  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1 1.00

United Rentals 30' Design Space job trailer #U3038  1 1.00

United Rentals 20' Design Space job trailer #U0347 1 1.00

United Rentals Generator Magnum #1134861 1 1.00

  

D&D Rents Port-A-potties  4 4.00

D&D Rents Hand wash 1 1.00

  

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-101a Total Unit
Supplier Description Mobbing In  Quantity Rate Amount Amount

  

     

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-101a  Overtime Total

Name Description Mobbing In  Hours Rate Amount Hours Rate Amount Amount

Granite Four men on site 40hrs 32.00 8 40.00

      

    

    

  

     
    Subtotal 40.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/1/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/1/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  July 2 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101a Straight Time . Overtime Total
Name Occupation Mobbing In Drive Time Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 6hrs 8 8 16.00

Kim Jones CQC Manager/SSO 10hrs 6hrs 8 8 16.00

Jessup Swaney CQC Staff   

Ted Hugel Superintendent 10hrs 6hrs 8 8 16.00

  

     

     

      

    

     

     

    

   
 Subtotal 48.00
EQUIPMENT

ERRG Job Number BLM 084-15-101a Total
Equipment No. Description Mobbing In Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs 1  

    

   

   

  

    

    

  
Subtotal  

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mobbing In  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1 1.00

United Rentals 30' Design Space job trailer #U3038  1 1.00

United Rentals 20' Design Space job trailer #U0347 1 1.00

United Rentals Generator Magnum #1134861 1 1.00

United Rentals Mini Excavator 1 1.00

D&D Rents Port-A-potties  4 4.00

D&D Rents Hand wash 1 1.00

  

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-101a Total Unit
Supplier Description Mobbing In  Quantity Rate Amount Amount

United Rentals 3000' of Silt fencing 3000' 3000'

United Rentals Ten rolls of wattle 10.00 10.00   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-101a  Overtime Total

Name Description Mobbing In  Hours Rate Amount Hours Rate Amount Amount

Granite Four men on site 40hrs 32.00 8 40.00

      

    

     

  

     
    Subtotal 40.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/2/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/2/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  July 6 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a Straight Time . Overtime Total
Name Occupation Erosion Control Drive Time Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 6hrs 8 8 16.00

Kim Jones CQC Manager/SSO 10hrs 6hrs 8 8 16.00

Jessup Swaney CQC Staff   

Ted Hugel Superintendent 10hrs 6hrs 8 8 16.00

  

Don Jones Laborer 10hrs 8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer 10hrs 8 2 10.00

     

      

    

   
 Subtotal 88.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a Total
Equipment No. Description Erosion Control Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

ERRG Small generator 10hrs  

ERRG Small hand tools 10hrs

   

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

  

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Rentals Temp power cord  100' 2.00   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-713a BLM 084-15-101e  Overtime Total

Name Description Erosion Control Site lay out Hours Rate Amount Hours Rate Amount Amount

Granite Ten men on site. 100hrs 80.00 20 100.00

      

    

    

  

     
    Subtotal 100.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/6/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/6/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  July 7 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a Straight Time . Overtime Total
Name Occupation Erosion Control Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff   

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer 9hrs 8 1 9.00

Trevor Williams Laborer 9hrs 8 1 9.00

Jason Knight Laborer 9hrs 8 1 9.00

Sean Lenzo Laborer 9hrs 8 1 9.00

     

      

    

   
 Subtotal 66.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a Total
Equipment No. Description Erosion Control Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

  

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-713a BLM 084-15-101e  Overtime Total

Name Description Erosion Control Site lay out Hours Rate Amount Hours Rate Amount Amount

Granite Ten men on site. 100hrs 80.00 20 100.00

      

    

    

  

     
    Subtotal 100.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/7/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/7/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  July 8 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a Straight Time . Overtime Total
Name Occupation Erosion Control Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer 8hr 8 8.00

Trevor Williams Laborer 8hr 8 8.00

Jason Knight Laborer 8hr 8 8.00

Sean Lenzo Laborer 8hr 8 8.00

     

      

    

   
 Subtotal 72.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a Total
Equipment No. Description Erosion Control Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

United Rentals 20' Design Space con box #G20032 1

United Rentals Dodge flat truck #1157398  1
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Rentals Silt fencing 1000' 1000'   

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-713a BLM 084-15-101e  Overtime Total

Name Description Erosion Control Site lay out Hours Rate Amount Hours Rate Amount Amount

Granite Ten men on site. 100hrs 80.00 20 100.00

      

    

    

  

     
    Subtotal 100.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/8/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/8/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  July 9 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a Straight Time . Overtime Total
Name Occupation Erosion Control Drive Time Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kim Jones CQC Manager/SSO 8hrs 6hrs 8 6 14.00

Jessup Swaney CQC Staff 8hrs 6hrs 8 6 14.00

Ted Hugel Superintendent 8hrs 6hrs 8 6 14.00

  

Don Jones Laborer 8hrs 8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer 8hrs 8 8.00

     

      

    

   
 Subtotal 74.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a Total
Equipment No. Description Erosion Control Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4  

D&D Rents Hand wash 1

United Rentals 20' Design Space con box #G20032 1

United Rentals Dodge flat truck #1157398  1
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-713a BLM 084-15-101e  Overtime Total

Name Description Erosion Control Site lay out Hours Rate Amount Hours Rate Amount Amount

Granite Ten men on site. 100hrs 80.00 20 100.00

      

    

    

  

     
    Subtotal 100.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/9/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/9/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  July 12 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kim Jones CQC Manager/SSO 10hrs 6hrs 8 8 16.00

Jessup Swaney CQC Staff 10hrs 6hrs 8 8 16.00

Ted Hugel Superintendent 10hrs 6hrs 8 8 16.00

  

Don Jones Laborer 8hr 8 8.00

Trevor Williams Laborer 8hr 8 8.00

Jason Knight Laborer 8hr 8 8.00

Sean Lenzo Laborer 8hr 8 8.00

     

      

    

   
 Subtotal 80.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

United Rentals 20' Design Space con box #G20032 1

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-15-101e BLM 084-20-651a  Overtime Total

Name Description Site layout & prep Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Eleven men on site. 55hrs 55hrs 88.00 22 110.00

      

    

    

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/12/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/12/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  July 13 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer 8hr 8 8.00

Trevor Williams Laborer 8hr 8 8.00

Jason Knight Laborer 8hr 8 8.00

Sean Lenzo Laborer 8hr 8 8.00

     

      

    

   
 Subtotal 62.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

United Rentals 20' Design Space con box #G20032 1

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Rentals silt fencing, 12'' wooden stakes #1600' 1600'   

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-651a BLM 084-20-651a  Overtime Total

Name Description Repository Const. Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

      

    

    

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/13/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/13/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  July 14 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer 8hr 8 8.00

Trevor Williams Laborer 8hr 8 8.00

Jason Knight Laborer 8hr 8 8.00

Sean Lenzo Laborer 8hr 8 8.00

     

      

    

   
 Subtotal 62.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

United Rentals 20' Design Space con box #G20032 1

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-651a BLM 084-20-651a  Overtime Total

Name Description Repository Const. Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

      

    

    

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/14/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/14/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  July 15 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer 8hr 8 8.00

Trevor Williams Laborer 8hr 8 8.00

Jason Knight Laborer 8hr 8 8.00

Sean Lenzo Laborer 8hr 8 8.00

     

      

    

   
 Subtotal 62.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

United Rentals 20' Design Space con box #G20032 1

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-651a BLM 084-20-651a  Overtime Total

Name Description Repository Const. Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

      

    

    

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/15/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/15/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  July 16 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer 8hr 8 8.00

Trevor Williams Laborer 8hr 8 8.00

Jason Knight Laborer 8hr 8 8.00

Sean Lenzo Laborer 8hr 8 8.00

     

      

    

   
 Subtotal 62.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10 hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

United Rentals 20' Design Space con box #G20032 1

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-651a BLM 084-20-651a  Overtime Total

Name Description Repository Const. Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

      

    

    

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/16/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/16/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  July 19 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10.5hrs 8 2.5 10.50

Thomas Campanini Project Manager  10.50

Kim Jones CQC Manager/SSO 10.5hrs 8 2.5 10.50

Jessup Swaney CQC Staff 10.5hrs 8 2.5 10.50

Ted Hugel Superintendent 10.5hrs 8 2.5 10.50

   

Don Jones Laborer, In 40hr training 10hrs 8 2 10.00

Trevor Williams Laborer, In 40hr training 10hrs 8 2 10.00

Jason Knight Laborer, In 40hr training 10hrs 8 2 10.00

Sean Lenzo Laborer, In 40hr training  10hrs 8  2 10.00

Ben Davis Laborer, In 40hr training 10hrs 8 2 10.00

Eric Cornelius Laborer, In 40hr training  10hrs  8 2 10.00

Jeremy Podvin Laborer, In 40hr training 10hrs 8 2 10.00

 Subtotal 123.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10.5hrs  

 ERRG Small Ranger Pickup 10.5hrs  

ERRG Small hand tools 10.5hrs

ERRG Small generator 10.5hrs  

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

   
  Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/19/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/19/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Srevice

Day: Tuesday  Date: July 20 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Granite conducted the safety meeting.
 
 ERRG has no labor on site, They are in 40hr training.

Granite continues to work on the repository.
 

 B.Pombo continues to prep for the climb up waste rock pile two.
 

 Got pricing for the pipe we are going to use for shuts from united pipe.
 
 

  
  

 
  

 
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/20/2010

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/20/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  July 21 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10.5hrs 8 2.5 10.50

Thomas Campanini Project Manager  10.50

Kim Jones CQC Manager/SSO 10.5hrs 8 2.5 10.50

Jessup Swaney CQC Staff 10.5hrs 8 2.5 10.50

Ted Hugel Superintendent 10.5hrs 8 2.5 10.50

   

Don Jones Laborer, In 40hr training 10hrs 8 2 10.00

Trevor Williams Laborer, In 40hr training 10hrs 8 2 10.00

Jason Knight Laborer, In 40hr training 10hrs 8 2 10.00

Sean Lenzo Laborer, In 40hr training  10hrs 8  2 10.00

Ben Davis Laborer, In 40hr training 10hrs 8 2 10.00

Eric Cornelius Laborer, In 40hr training  10hrs  8 2 10.00

Jeremy Podvin Laborer, In 40hr training 10hrs 8 2 10.00

 Subtotal 123.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10.5hrs  

 ERRG Small Ranger Pickup 10.5hrs  

ERRG Small hand tools 10.5hrs

ERRG Small generator 10.5hrs  

  

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

United Rentals Upside paint,green,blue, Flags

seven cases and 300 flags   

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/19/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/19/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  July 22 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10.5hrs 8 2.5 10.50

Thomas Campanini Project Manager  10.50

Kim Jones CQC Manager/SSO 10.5hrs 8 2.5 10.50

Jessup Swaney CQC Staff 10.5hrs 8 2.5 10.50

Ted Hugel Superintendent 10.5hrs 8 2.5 10.50

   

Don Jones Laborer, In 40hr training 10hrs 8 2 10.00

Trevor Williams Laborer, In 40hr training 10hrs 8 2 10.00

Jason Knight Laborer, In 40hr training 10hrs 8 2 10.00

Sean Lenzo Laborer, In 40hr training  10hrs 8  2 10.00

Ben Davis Laborer, In 40hr training 10hrs 8 2 10.00

Eric Cornelius Laborer, In 40hr training  10hrs  8 2 10.00

Jeremy Podvin Laborer, In 40hr training 10hrs 8 2 10.00

 Subtotal 123.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 1-New 1140 Kubota 10hrs

     

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1

United Rentals  21' Flat bed trailer #1013684  1
United Rentals Welder/Generator #842604  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/19/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/19/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  July 23 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10.5hrs 8 2.5 10.50

Thomas Campanini Project Manager  

Kim Jones CQC Manager/SSO 10.5hrs 8 2.5 10.50

Jessup Swaney CQC Staff 10.5hrs 8 2.5 10.50

Ted Hugel Superintendent 10.5hrs 8 2.5 10.50

   

Don Jones Laborer, Rope training  8hrs  8 8.00

Trevor Williams Laborer, Rope training 8hrs 8 8.00

Jason Knight Laborer, Rope training 8hrs 8 8.00

Sean Lenzo Laborer, Rope training   

Ben Davis Laborer, Rope training 8hrs 8 8.00

Eric Cornelius Laborer, Rope training  8hrs  8 8.00

Jeremy Podvin Laborer, Rope training 8hrs 8 8.00

 Subtotal 90.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 1-New 1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator  1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1

United Rentals Welder/Generator #842604  1
United Rentals  21' Flat bed trailer #1013684  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/23/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/23/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  July 26 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

   
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties   4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1

United Rentals Welder/Generator #842604  1
United Rentals  21' Flat bed trailer #1013684  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man   10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/26/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/26/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  July 27 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals Welder/Generator #842604  1

United Rentals 20' Con Box #511193  1
United Rentals  21' Flat bed trailer #1013684  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/27/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/27/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  July 28 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals Welder/Generator #842604  1

United Rentals 20' Con Box #511193  1
United Rentals  21' Flat bed trailer #1013684  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/23/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/23/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  July 29 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator  1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals Welder/Generator #842604  1

United Rentals 20' Con Box #511193  1
United Rentals  21' Flat bed trailer #1013684  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/23/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/23/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  July 30 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1

United Rentals Welder/Generator #842604  1
United Rentals  21' Flat bed trailer #1013684  1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 55hrs 55hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 7/30/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/30/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  July 31 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1

United Rentals  21' Flat bed trailer #1013684  1
    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site.

All Mountain Con. One man, Spider Man  

    

    

  

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/31/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/31/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  August 2 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 120.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1

United Rentals  21' Flat bed trailer #1013684  1
United Rentals Welder/generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

    

    

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/2/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/2/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  August 3 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 120.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals  21' Flat bed trailer #1013684  1  

United Rentals 20' Con Box #511193  1
United Rentals Welder/ Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

    

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/3/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/3/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  August 4 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three men  30hrs  24.00 6 30.00

    

  

     
    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/4/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/4/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  August 5 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 120.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Climbing crew, Three men  30hrs  24.00 6 30.00

    

  

     
    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/5/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/5/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  August 6 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 120.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  4

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

    

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/6/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/6/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  August 7 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 8.00

Project Manager  

Kim Jones CQC Manager/SSO 10hrs 8 8.00

Jessup Swaney CQC Staff 10hrs 8 8.00

Jack Kile Safety 10hrs 8 8.00

Ted Hugel Superintendent

  

Don Jones Laborer  8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  8hrs 8  8.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  8hrs  8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

 Subtotal 90.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  5

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site.

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

    

    

  

     
    Subtotal 10.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/7/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/7/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  August 9 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff,  Drirve day.  

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer   

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 110.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/ generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen man crew, Deliver day.

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/9/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/9/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  August 10 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total Unit
Supplier Description Erosion Control Repository Const. Quantity Rate Amount Amount

  

HDPE liner  10 rolls   

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  8hrs 8.00 8.00

Carlson Construction Three man hand crew  30hrs  24.00 6 30.00

D&E Construction Thirteen men 130hrs 104.00 26 130.00

  

     
    Subtotal 278.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/10/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/10/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  August 11 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 130.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  8hrs 8.00 8.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men 130hrs 104.00 26 130.00

  

     
    Subtotal 288.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/11/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/11/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  August 12 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 8hrs 8 8.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 6hrs 6 6.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 124.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  8hrs 8.00 8.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men 130hrs 104.00 26 130.00

  

     
    Subtotal 288.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/12/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/12/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  August 13 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer  10hrs  8 2 10.00

Trevor Williams Laborer 9hrs 8 1 9.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

 Subtotal 109.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men 32.5hrs 32.50 32.50

  

     
    Subtotal 192.50

Approved By: Kim Jones Title  : CQCS Manager Date: 8/13/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/13/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  August 14 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kathryn Lawson CQC Staff  10hrs 10 10.00

Kim Jones CQC Manager/SSO 10hrs 10 10.00

Jessup Swaney CQC Staff

Jack Kile Safety  10hrs 10 10.00

Ted Hugel Superintendent 10hrs 10 10.00

  

Don Jones Laborer  10hrs  10 10.00

Trevor Williams Laborer

Jason Knight Laborer

Sean Lenzo Laborer   

Ben Davis Laborer 10hrs 10 10.00

Eric Cornelius Laborer   

Jeremy Podvin Laborer

 Subtotal 60.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site.

All Mountain Con. One man, Spider Man  

Carlson Construction Four man hand crew  24hrs  24.00 24.00

D&E Construction Thirteen men

  

     
    Subtotal 24.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/14/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/14/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Sunday Date:  August 15 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Kathryn Lawson CQC Staff  6hrs 6 6.00

Kim Jones CQC Manager/SSO

Jessup Swaney CQC Staff

Jack Kile Safety  

Ted Hugel Superintendent 9hrs 9 9.00

  

Don Jones Laborer   

Trevor Williams Laborer

Jason Knight Laborer

Sean Lenzo Laborer   

Ben Davis Laborer

Eric Cornelius Laborer   

Jeremy Podvin Laborer

 Subtotal 15.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs

    

     

  
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Two men on site. 16hrs 16 16.00

All Mountain Con. One man, Spider Man  8hrs 8 8.00

Carlson Construction Four man hand crew   

D&E Construction Thirteen men

  

     
    Subtotal 24.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/15/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/15/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  August 16 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer/ Forman  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

   

  

  

 Subtotal 15.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  8hrs 8.00 8.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 158.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/16/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/16/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  August 17 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer/ Forman  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

   

  

  

 Subtotal 15.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/17/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/17/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  August 18 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8 2 10.00

  

Don Jones Laborer/ Forman  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

   

  

   

 Subtotal 15.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/18/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/18/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  August 19 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 8hrs 8 8.00

  

Don Jones Laborer/ Forman  10hrs  8 2 10.00

Trevor Williams Laborer 10hrs 8 2 10.00

Jason Knight Laborer 10hrs 8 2 10.00

Sean Lenzo Laborer  10hrs 8  2 10.00

Ben Davis Laborer 10hrs 8 2 10.00

Eric Cornelius Laborer  10hrs  8 2 10.00

Jeremy Podvin Laborer 10hrs 8 2 10.00

   

  

  

 Subtotal 128.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/19/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/19/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  August 20 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine  9hrs 8 1 9.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent      

        

Don Jones Laborer/ Forman  9hrs  8 1 9.00

Trevor Williams Laborer 9hrs 8 1 9.00

Jason Knight Laborer 9hrs 8 1 9.00

Sean Lenzo Laborer  9hrs 8  1 9.00

Ben Davis Laborer 9hrs 8 1 9.00

Eric Cornelius Laborer  9hrs  8 1 9.00

Jeremy Podvin Laborer 9hrs 8 1 9.00

 

  

Clinton Collins Laborer 9hrs 8 1 9.00

Arthur Gautschi Laborer 9hrs 8 1 9.00

Eric Guevara Laborer  9hrs 8 1 9.00

Jesse Haley-Fence Laborer 9hrs 8 1 9.00

Mack Kirkpatrick Laborer 9hrs 8 1 9.00

Kyie MacWilliams Laborer 9hrs 8 1 9.00

Neal Page Laborer 9hrs 8 1 9.00

Jodhua Pageau Laborer  9hrs 8 1 9.00

Mike Schultz Laborer 9hrs 8 1 9.00

Randall West Laborer 9hrs 8 1 9.00

Daniel Weston Laborer 9hrs 8 1 9.00
 Subtotal 221.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/20/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/120/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  August 21 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 8hr 8 8.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent      

        

Don Jones Laborer/ Forman  8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  8hrs 8  8.00

Ben Davis Laborer 8hrs 8 8.00

Eric Cornelius Laborer  8hrs  8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

 

  

Clinton Collins Laborer 8hrs 8 8.00

Arthur Gautschi Laborer 8hrs 8 8.00

Eric Guevara Laborer  8hrs 8 8.00

Jesse Haley-Fence Laborer 8hrs 8 8.00

Mack Kirkpatrick Laborer 8hrs 8 8.00

Kyie MacWilliams Laborer 8hrs  8 8.00

Neal Page Laborer 8hrs 8 8.00

Jodhua Pageau Laborer  8hrs 8 8.00

Mike Schultz Laborer 8hrs 8 8.00

Randall West Laborer 8hrs 8 8.00

Daniel Weston Laborer 8hrs 8 8.00
 Subtotal 202.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/21/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/21/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  August 23 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8  2 10.00

        

Don Jones Laborer/ Forman  8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  8hrs 8  8.00

Ben Davis Laborer 8hrs 8 8.00

Eric Cornelius Laborer  8hrs  8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

Guillermo Acosta Laborer  8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer 8hrs 8 8.00

Arthur Gautschi Laborer 8hrs 8 8.00

Eric Guevara Laborer  8hrs 8 8.00

Jesse Haley-Fence Laborer  8hrs 8 8.00

Mack Kirkpatrick Laborer 8hrs 8 8.00

Kyie MacWilliams Laborer 8hrs  8 8.00

Neal Page Laborer 8hrs  8 8.00

Jodhua Pageau Laborer  8hrs 8 8.00

Mike Schultz Laborer

Randall West Laborer 8hrs 8 8.00

Daniel Weston Laborer 8hrs 8 8.00
 Subtotal 222.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/23/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/23/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  August 24 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8  2 10.00

        

Don Jones Laborer/ Forman  8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  8hrs 8  8.00

Ben Davis Laborer 8hrs 8 8.00

Eric Cornelius Laborer  8hrs  8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

Guillermo Acosta Laborer  8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer 8hrs 8 8.00

Arthur Gautschi Laborer 8hrs 8 8.00

Eric Guevara Laborer  8hrs 8 8.00

Jesse Haley-Fence Laborer  8hrs 8 8.00

Mark Kirkpatrick Laborer 8hrs 8 8.00

Kyle MacWilliams Laborer 8hrs  8 8.00

Neal Page Laborer 8hrs  8 8.00

Jodhua Pageau Laborer  8hrs 8 8.00

Mike Schultz Laborer

Randall West Laborer 8hrs 8 8.00

Daniel Weston Laborer 8hrs 8 8.00
 Subtotal 222.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/24/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/24/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  August 25 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 13hrs 8  5 13.00

        

Don Jones Laborer/ Forman  8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  8hrs 8  8.00

Ben Davis Laborer 8hrs 8 8.00

Eric Cornelius Laborer   

Jeremy Podvin Laborer 8hrs 8 8.00

Guillermo Acosta Laborer  8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer 8hrs 8 8.00

Arthur Gautschi Laborer 8hrs 8 8.00

Eric Guevara Laborer  8hrs 8 8.00

Jesse Haley-Fence Laborer  8hrs 8 8.00

Mark Kirkpatrick Laborer 8hrs 8 8.00

Kyle MacWilliams Laborer 8hrs  8 8.00

Neal Page Laborer 8hrs  8 8.00

Jodhua Pageau Laborer  8hrs 8 8.00

Mike Schultz Laborer

Randall West Laborer 8hrs 8 8.00

Daniel Weston Laborer 8hrs 8 8.00
 Subtotal 217.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/25/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/25/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  August 26 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8  2 10.00

        

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  Off  

Ben Davis Laborer 8hrs 8 8.00

Eric Cornelius Laborer  8hrs  8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

Guillermo Acosta Laborer  8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer 8hrs 8 8.00

Arthur Gautschi Laborer 8hrs 8 8.00

Eric Guevara Laborer  Off

Jesse Haley-Fence Laborer  8hrs 8 8.00

Mark Kirkpatrick Laborer 8hrs 8 8.00

Kyle MacWilliams Laborer Off  

Neal Page Laborer Off  

Josh Pageau Laborer  Off

Mike Schultz Laborer Off

Randall West Laborer Off

Daniel Weston Laborer Off
 Subtotal 166.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/26/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/26/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  August 27 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-20-651a Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Repository Const. Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8  2 10.00

        

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  off  

Ben Davis Laborer 8hrs 8 8.00

Eric Cornelius Laborer  8hrs  8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

Guillermo Acosta Laborer  8hrs  8 8.00

Jorge Chavarria Laborer 4hrs 4hrs 8 8.00

Clinton Collins Laborer 8hrs 8 8.00

Arthur Gautschi Laborer 8hrs 8 8.00

Eric Guevara Laborer  Off

Jesse Haley-Fence Laborer  8hrs 8 8.00

Mark Kirkpatrick Laborer 8hrs 8 8.00

Kyle MacWilliams Laborer 8hrs  8 8.00

Neal Page Laborer Off  

Josh Pageau Laborer  Off

Mike Schultz Laborer Off

Randall West Laborer Off

Daniel Weston Laborer Off
 Subtotal 174.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/27/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/27/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  August 28 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8  2 10.00

        

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer  off  

Ben Davis Laborer 8hrs 8 8.00

Eric Cornelius Laborer  8hrs  8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

Guillermo Acosta Laborer  8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer 8hrs 8 8.00

Arthur Gautschi Laborer 8hrs 8 8.00

Eric Guevara Laborer  Off

Jesse Haley-Fence Laborer  8hrs 8 8.00

Mark Kirkpatrick Laborer Snake bite

Kyle MacWilliams Laborer 8hrs  8 8.00

Neal Page Laborer Off  

Josh Pageau Laborer  Off

Mike Schultz Laborer Off

Randall West Laborer Off

Daniel Weston Laborer Off
 Subtotal 166.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/28/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/28/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  August 30 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kathryn Lawson CQC Staff  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO 10hrs 8 2 10.00

Joell Stine Staff 7hrs 7 7.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety  10hrs 8 2 10.00

Ted Hugel Superintendent 10hrs 8  2 10.00

        

Don Jones Laborer/ Forman       6.5hrs  6.5 6.5

Trevor Williams Laborer 6.5hrs 6.5 6.5

Jason Knight Laborer 6.5hrs 6.5 6.5

Sean Lenzo Laborer  6.5hrs 6.5  6.5

Ben Davis Laborer 6.5hrs 6.5 6.5

Eric Cornelius Laborer  6.5hrs 6.5 6.5

Jeremy Podvin Laborer 6.5hrs 6.5 6.5

Guillermo Acosta Laborer  6.5hrs 6.5 6.5

Jorge Chavarria Laborer  6.5hrs 6.5 6.5

Clinton Collins Laborer 6.5hrs 6.5 6.5

Arthur Gautschi Laborer 6.5hrs 6.5 6.5

Eric Guevara Laborer  6.5hrs 6.5 6.5

Jesse Haley-Fence Laborer  6.5hrs 6.5 6.5

Mark Kirkpatrick Laborer Wife called in Snake bite

Kyle MacWilliams Laborer 6.5hrs  6.5 6.5

Neal Page Laborer 6.5hrs  6.5 6.5

Josh Pageau Laborer  6.5hrs 6.5 6.5

Mike Schultz Laborer Cut hand Off 6.5

Randall West Laborer 6.5hrs 6.5 6.5

Daniel Weston Laborer 6.5hrs 6.5  6.5
 Subtotal 184.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  6.5hrs 6.50 6.50

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 156.50

Approved By: Kim Jones Title  : CQCS Manager Date: 8/30/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/30/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  August 31 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Joell Stine CQC Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

       

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ## 8hrs  8 8

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8.5hrs 8.5  8.5

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ##  8hrs 8 8

Jeremy Podvin Laborer 8hrs 8 8

    

Guillermo Acosta Laborer  8hrs 8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## 8hrs 8 8

Arthur Gautschi Laborer     ## 8hrs 8 8

Kyle MacWilliams Laborer     ##  8hrs 8 8

Jesse Haley-Fence Laborer  8.5hrs 8.5 8.5

Eric Guevara Laborer   # 8hrs  8 8

Neal Page Laborer   # 8hrs  8 8

Josh Pageau Laborer   #  8hrs 8 8

Randall West Laborer   # 8hrs 8 8

Daniel Weston Laborer   #  8hrs 8 8

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Wife called in Snake bite  
 Subtotal 205.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 10.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/31/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/31/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  September 10 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451c BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation W. R. removal #3 waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Mat Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff 6hrs 2hrs  8  8.00

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ## Off  

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 8hrs  8 8

Eric Cornelius Laborer     ## Off

Jeremy Podvin Laborer 8hrs 8 8

     

Guillermo Acosta Laborer  8hrs  8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## Off

Arthur Gautschi Laborer     ## Off

Kyle MacWilliams Laborer     ## Off

Jesse Haley-Fence Laborer  8hrs 8 8

Neal Page Laborer   # 8hrs  8 8

Randall West Laborer   # 8hrs  8 8

Daniel Weston Laborer   #  8hrs  8 8

Josh Pageau Laborer   # No show Terminated  

Eric Guevara Laborer   # Pulled leg Off   

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Snake bite  Off  
 Subtotal 156.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs  8.00 2 10.00

Carlson Construction Three man crew,two spiders  20hrs  10hrs 24.00 6 30.00

  

  

     
    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/10/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/10/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  September 11 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Mat Dwyer Protect Manger  

Kim Jones CQC Manager/SSO  

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8  8.00

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ## Off  

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ## Off

Jeremy Podvin Laborer 8hrs 8 8

     

Guillermo Acosta Laborer  8hrs  8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## Off

Arthur Gautschi Laborer     ## Off

Kyle MacWilliams Laborer     ## Off

Jesse Haley-Fence Laborer  8hrs 8 8

Neal Page Laborer   # 8hrs  8 8

Randall West Laborer   # 8hrs  8 8

Daniel Weston Laborer   #  8hrs  8 8

Eric Guevara Laborer   # Pulled leg Off   

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Snake bite  Off

     
 Subtotal 156.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site. 40.00  32.00 8 40.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three man crew,two spiders  20hrs  10hrs 24.00 6 30.00

  

  

     
    Subtotal 80.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/11/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/11/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  September 1 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Joell Stine CQC Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

       

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ## 8hrs  8 8

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ##  8hrs 8 8

Jeremy Podvin Laborer 8hrs 8 8

    

Guillermo Acosta Laborer  8hrs 8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## 8hrs 8 8

Arthur Gautschi Laborer     ## 8hrs 8 8

Kyle MacWilliams Laborer     ##  8hrs 8 8

Jesse Haley-Fence Laborer  8hrs 8 8

Eric Guevara Laborer   # 8hrs  8 8

Neal Page Laborer   # 8hrs  8 8

Josh Pageau Laborer   #  8hrs 8 8

Randall West Laborer   # 8hrs 8 8

Daniel Weston Laborer   #  8hrs 8 8

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Wife called in Snake bite  
 Subtotal 204.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 10.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/1/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/1/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  September 2 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Joell Stine CQC Staff 10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

       

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ## 8hrs  8 8

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ##  8hrs 8 8

Jeremy Podvin Laborer 8hrs 8 8

    

Guillermo Acosta Laborer  8hrs 8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## 8hrs 8 8

Arthur Gautschi Laborer     ## 8hrs 8 8

Kyle MacWilliams Laborer     ##  8hrs 8 8

Jesse Haley-Fence Laborer  8hrs 8 8

Eric Guevara Laborer   #     

Neal Page Laborer   # 8hrs  8 8

Josh Pageau Laborer   #  

Randall West Laborer   # 8hrs 8 8

Daniel Weston Laborer   #  8hrs 8 8

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Wife called in Snake bite  
 Subtotal 196.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 10.00 2 10.00

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/2/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/2/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  September 3 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 6hrs 6 6.00

Kim Jones CQC Manager/SSO  6hrs 6 6.00

Joell Stine CQC Staff 6hrs 6 6.00

Jessup Swaney CQC Staff 6hrs 6 6.00

Jack Kile Safety 

Ted Hugel Superintendent  6hrs 6 6.00

       

        

Don Jones Laborer/ Forman       6hrs  6 6

Trevor Williams Laborer     ## 6hrs  6 6

Jason Knight Laborer 6hrs 6 6

Sean Lenzo Laborer   #  6hrs 6  6

Ben Davis Laborer 6hrs 6 6

Eric Cornelius Laborer     ##  6hrs 6 6

Jeremy Podvin Laborer 6hrs 6 6

    

Guillermo Acosta Laborer  6hrs 6 6

Jorge Chavarria Laborer  6hrs 6 6

Clinton Collins Laborer     ## 6hrs 6 6

Arthur Gautschi Laborer     ## 6hrs 6 6

Kyle MacWilliams Laborer     ##  6hrs 6 6

Jesse Haley-Fence Laborer  6hrs 6 6

Eric Guevara Laborer   # Pulled leg Off    

Neal Page Laborer   # 6hrs  6 6

Josh Pageau Laborer   #  6hrs 6 6

Randall West Laborer   # 6hrs 6 6

Daniel Weston Laborer   #   6

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Snake bite  Off  
 Subtotal 132.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  

Carlson Construction Four man hand crew  40hrs  32.00 8 40.00

D&E Construction Thirteen men

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/3/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/3/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  September 7 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Mat Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ## 4hrs  4 4

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ##  4hrs 4 4

Jeremy Podvin Laborer 8hrs 8 8

      

Guillermo Acosta Laborer  8hrs 8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## 4hrs 4 4

Arthur Gautschi Laborer     ## 4hrs 4 4

Kyle MacWilliams Laborer     ##  4hrs 4 4

Jesse Haley-Fence Laborer  8hrs 8 8

Neal Page Laborer   # 8hrs  8 8

Randall West Laborer   # 8hrs 8 8

Daniel Weston Laborer   #  8hrs 8 8

Josh Pageau Laborer   # No show off   

Eric Guevara Laborer   # Pulled leg off    

Mike Schultz Laborer   #  ## Cut hand off  

Mark Kirkpatrick Laborer       ## Snake bite off  
 Subtotal 196.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

  

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three man crew, two spiders   30hrs  24.00 6 30.00

  

  

     
    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/7/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/7/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  September 8 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Mat Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8  8.00

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ## Off   

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 8hrs  8 8

Eric Cornelius Laborer     ##  Off   

Jeremy Podvin Laborer 8hrs 8 8

     

Guillermo Acosta Laborer  8hrs  8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## Off   

Arthur Gautschi Laborer     ## Off   

Kyle MacWilliams Laborer     ##  Off   

Jesse Haley-Fence Laborer   8hrs 8 8

Neal Page Laborer   # 8hrs  8 8

Randall West Laborer   # 8hrs  8  

Daniel Weston Laborer   #  8hrs  8 8

Josh Pageau Laborer   # No show Off   

Eric Guevara Laborer   # Pulled leg Off    

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Snake bite  Off  
 Subtotal 132.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

  

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three man crew,Two spiders  30hrs  24.00 6 30.00

  

  

     
    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/8/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/8/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  September 9 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control waste rock removal Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Mat Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8  8.00

        

Don Jones Laborer/ Forman       10.5hrs  8 2.5 10.5

Trevor Williams Laborer     ## Off  

Jason Knight Laborer 10.5hrs 8 2.5 10.5

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 10.5hrs 8 2.5 10.5

Eric Cornelius Laborer     ## Off

Jeremy Podvin Laborer 8hrs 8 8

     

Guillermo Acosta Laborer  8hrs 8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ## Off  

Arthur Gautschi Laborer     ## Off   

Kyle MacWilliams Laborer     ## Off  

Jesse Haley-Fence Laborer  8hrs 8 2.5 10.5

Neal Page Laborer   #  8hrs  8 8

Randall West Laborer   # 8hrs 8 8

Daniel Weston Laborer   # Called in  

Josh Pageau Laborer   # No show   

Eric Guevara Laborer   # Pulled leg    

Mike Schultz Laborer   #  ## Cut hand   

Mark Kirkpatrick Laborer       ## Snake bite   
 Subtotal 158.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Waste rock remove 4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs 110hrs 88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three man crew,two spiders  20hrs 10hrs 24.00 6 30.00

  

  

     
    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/19/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/9/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Sunday Date:  September 12 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Mat Dwyer Protect Manger  

Kim Jones CQC Manager/SSO  

Jessup Swaney CQC Staff

Jack Kile Safety 

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff    

        

Don Jones Laborer/ Forman          

Trevor Williams Laborer     ##   

Jason Knight Laborer   

Sean Lenzo Laborer   #     

Ben Davis Laborer   

Eric Cornelius Laborer     ##  

Jeremy Podvin Laborer   

     

Guillermo Acosta Laborer     

Jorge Chavarria Laborer    

Clinton Collins Laborer     ##  

Arthur Gautschi Laborer     ##  

Kyle MacWilliams Laborer     ##  

Jesse Haley-Fence Laborer    

Neal Page Laborer   #    

Randall West Laborer   #    

Daniel Weston Laborer   #     

Eric Guevara Laborer   # Pulled leg Out   

Mike Schultz Laborer   #  ## Cut hand Off  

Mark Kirkpatrick Laborer       ## Snake bite  Off

     
 Subtotal 10.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Two men on site. 20hrs  16.00 4 20.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three man crew,two spiders  20hrs  10hrs 24.00 6 30.00

  

  

     
    Subtotal 60.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/12/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/12/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  September 13 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs  8 2 10.00

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  10hrs  8 2 10.00

        

Don Jones Laborer/ Forman       10hrs  8 2 10

Trevor Williams Laborer     ##  10hrs 8 2 10

Jason Knight Laborer 10hrs 8 2 10

Sean Lenzo Laborer   #  10hrs 8  2 10

Ben Davis Laborer 10hrs 8 2 10

Eric Cornelius Laborer     ##  10hrs 8 2 10

Jeremy Podvin Laborer 10hrs 8 2 10

     

Guillermo Acosta Laborer  10hrs  8 2 10

Jorge Chavarria Laborer  10hrs 8 2 10

Clinton Collins Laborer     ##  10hrs 8 2 10

Arthur Gautschi Laborer     ##  10hrs 8 2 10

Kyle MacWilliams Laborer     ##  10hrs 8 2 10

Jesse Haley-Fence Laborer  10hrs 8 2 10

Neal Page Laborer   # 10hrs  8 2 10

Randall West Laborer   # 10hrs  8 2 10

Daniel Weston Laborer   #  10hrs  8 2 10

Mark Kirkpatrick Laborer       ##  10hrs 8 2 10

     

     

     
 Subtotal 240.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Seven men on site. 70hrs  56.00 14 70.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three man crew,two spiders  20hrs  10hrs 24.00 6 30.00

  

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/13/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/13/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  September 14 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8  8.00

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ##  8hrs 8 8

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #  8hrs 8  8

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ##  8hrs 8 8

Jeremy Podvin Laborer 8hrs 8 8

     

Guillermo Acosta Laborer  8hrs  8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ##  8hrs 8 8

Arthur Gautschi Laborer     ##  8hrs 8 8

Kyle MacWilliams Laborer     ##  8hrs 8 8

Jesse Haley-Fence Laborer  8hrs 8 8

Neal Page Laborer   # 8hrs  8 8

Randall West Laborer   # 8hrs  8 8

Daniel Weston Laborer   #  8hrs  8 8

Mark Kirkpatrick Laborer       ## Snake bite 8hrs 8 8

    

    

     
 Subtotal 204.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site. 70hrs  56.00 14 70.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Three man crew,two spiders  20hrs 10hrs 24.00 6 30.00

  

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/14/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/14/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  September 15 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8  8.00

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ##  8hrs 8 8

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #   

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ##  8 8

Jeremy Podvin Laborer 8hrs 8 8

     

Guillermo Acosta Laborer  8hrs  8 8

Jorge Chavarria Laborer  8hrs 8 8

Clinton Collins Laborer     ##  8hrs 8 8

Arthur Gautschi Laborer     ##  8hrs 8 8

Kyle MacWilliams Laborer     ##  

Jesse Haley-Fence Laborer  8hrs 8 8

Neal Page Laborer   #  

Randall West Laborer   # 8hrs  8 8

Daniel Weston Laborer   #  8hrs  8 8

Mark Kirkpatrick Laborer       ##  8hrs 8 8

     

     

     
 Subtotal 180.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site. 70hrs  56.00 14 70.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man crew,two spiders  20hrs 20hrs 32.00 8 40.00

 and Dozer

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/15/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/15/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  September 16 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8  8.00

        

Don Jones Laborer/ Forman       8hrs  8 8

Trevor Williams Laborer     ##  8hrs 8 8

Jason Knight Laborer 8hrs 8 8

Sean Lenzo Laborer   #   8

Ben Davis Laborer 8hrs 8 8

Eric Cornelius Laborer     ##  8hrs 8 8

Jeremy Podvin Laborer 8hrs 8 8

     

Guillermo Acosta Laborer 6hrs 2hrs  8 8

Jorge Chavarria Laborer 6hrs 2hrs 8 8

Clinton Collins Laborer     ##  8hrs 8 8

Arthur Gautschi Laborer     ##  8hrs 8 8

Kyle MacWilliams Laborer     ##  8hrs 8 8

Jesse Haley-Fence Laborer  8hrs 8 8

Neal Page Laborer   # 8hrs  8 8

Randall West Laborer   # 8hrs  8 8

Daniel Weston Laborer   #  8hrs  8 8

Mark Kirkpatrick Laborer       ##  8hrs 8 8

 8

     

     
 Subtotal 188.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs   

ERRG 2- 900, 1-1140 Kubota 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site. 70hrs  56.00 14 70.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man crew,two spiders,D6  20hrs  20hrs 32.00 8 40.00

  

  

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/16/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/16/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  September 17 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10hrs 8 2 10.00

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs  8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8  8.00

        

Don Jones Laborer/ Forman       4hrs   4

Trevor Williams Laborer     ##  5hrs 5 5

Jason Knight Laborer 5hrs 5 5

Sean Lenzo Laborer   #   

Ben Davis Laborer 6hrs  6

Eric Cornelius Laborer     ##  4.5hrs 4.5 4.5

Jeremy Podvin Laborer  4.5hrs 4.5 4.5

     

Guillermo Acosta Laborer  6hrs  6

Jorge Chavarria Laborer  6hrs 6

Clinton Collins Laborer     ##  6hrs 6

Arthur Gautschi Laborer     ##  6hrs 6

Kyle MacWilliams Laborer     ##  6hrs 6

Jesse Haley-Fence Laborer   4.5hrs 4.5 4.5

Neal Page Laborer   # 6hrs  6

Randall West Laborer   # 6hrs  6

Daniel Weston Laborer   #  6hrs  6

Mark Kirkpatrick Laborer       ##  6hrs 6

 

     

     
 Subtotal 145.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site. 70hrs  56.00 14 70.00

All Mountain Con. One man, Spider Man  8hrs 8.00 8.00

Carlson Construction Four man crew,two spiders,D6  20hrs  20hrs 32.00 8 40.00

  

  

     
    Subtotal 118.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/17/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/17/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  September 18 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  

Kim Jones CQC Manager/SSO  

Jessup Swaney CQC Staff

Jack Kile Safety 

Ted Hugel Superintendent  5hrs 5 5.00

Joell Stine CQC Staff    

        

Don Jones Laborer/ Forman         

Trevor Williams Laborer     ##  

Jason Knight Laborer

Sean Lenzo Laborer   #   

Ben Davis Laborer  

Eric Cornelius Laborer     ##  

Jeremy Podvin Laborer  

     

Guillermo Acosta Laborer   

Jorge Chavarria Laborer  

Clinton Collins Laborer     ##  

Arthur Gautschi Laborer     ##  

Kyle MacWilliams Laborer     ##  

Jesse Haley-Fence Laborer   

Neal Page Laborer   #  

Randall West Laborer   #  

Daniel Weston Laborer   #   

Mark Kirkpatrick Laborer       ##  

 

     

     
 Subtotal 5.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site.  

All Mountain Con. One man, Spider Man  

Carlson Construction Four man crew,two spiders   

  

  

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 9/18/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/18/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Sunday Date:  September 19 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  

Kim Jones CQC Manager/SSO  

Jessup Swaney CQC Staff

Jack Kile Safety 

Ted Hugel Superintendent  3hrs 3 3.00

Joell Stine CQC Staff    

        

Don Jones Laborer/ Forman         

Trevor Williams Laborer     ##  

Jason Knight Laborer

Sean Lenzo Laborer   #   

Ben Davis Laborer  

Eric Cornelius Laborer     ##  

Jeremy Podvin Laborer  

     

Guillermo Acosta Laborer   

Jorge Chavarria Laborer  

Clinton Collins Laborer     ##  

Arthur Gautschi Laborer     ##  

Kyle MacWilliams Laborer     ##  

Jesse Haley-Fence Laborer   

Neal Page Laborer   #  

Randall West Laborer   #  

Daniel Weston Laborer   #   

Mark Kirkpatrick Laborer       ##  

 

     

     
 Subtotal 3.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site.  

All Mountain Con. One man, Spider Man  

Carlson Construction Four man crew,two spiders   

  

  

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 9/19/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/19/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  September 20 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman      8hrs   8 8.00

Trevor Williams Laborer     ##  

Jason Knight Laborer

Sean Lenzo Laborer   #   

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ##  

Jeremy Podvin Laborer  

     

Guillermo Acosta Laborer   

Jorge Chavarria Laborer 8hrs 8 8.00

Clinton Collins Laborer     ##  

Arthur Gautschi Laborer     ##  

Kyle MacWilliams Laborer     ##  

Jesse Haley-Fence Laborer 8hrs  8 8.00

Neal Page Laborer   #  

Randall West Laborer   #  

Daniel Weston Laborer   #   

Mark Kirkpatrick Laborer       ##  

 

     

     
 Subtotal 90.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-20-651a  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Repository Const. Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs  

All Mountain Con. One man, Spider Man  10hrs

Carlson Construction Four man crew,two spiders,D6  40hrs  

  

  

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 9/20/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/20/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  September 21 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs  8 8.00

     

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ## 8hrs 8 8.00

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##    

Jesse Haley-Fence Laborer 8hrs 8hrs 8 8.00

Neal Page Laborer   # 8hrs  8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##    

 

     

     
 Subtotal 178.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs  88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man crew,two spiders,D6  20hrs 20hrs 32.00 8 40.00

  

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/21/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/21/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  September 22 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs  8 8.00

     

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ## 8hrs 8 8.00

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##    

Jesse Haley-Fence Laborer 8hrs 8hrs 8 8.00

Neal Page Laborer   # 8hrs  8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##    

 

     

     
 Subtotal 178.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Rentals Silt fencing 15.00   

United Rentals Wattle 15.00

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs  88.00 22 110.00

All Mountain Con. One man, Spider Man  10hrs 8.00 2 10.00

Carlson Construction Four man crew,two spiders,D6  20hrs 20hrs 32.00 8 40.00

  

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/22/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/22/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  September 23 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager By phone

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs  8 8.00

     

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ## 8hrs 8 8.00

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##    

Jesse Haley-Fence Laborer 8hrs 8hrs 8 8.00

Neal Page Laborer   # 8hrs  8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##    

 

     

     
 Subtotal 178.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

  

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs  88.00 22 110.00

 

Carlson Construction Four man crew,two spiders,D6  

  

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/23/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/23/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  September 24 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 10hrs 8 2 10.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs  8 8.00

     

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ## 8hrs 8 8.00

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##    

Jesse Haley-Fence Laborer 8hrs 8hrs 8 8.00

Neal Page Laborer   # 8hrs  8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ## 8hrs 8 8.00

 

     

     
 Subtotal 178.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Rentals Silt fencing,rolls. Fills the backord 15.00   

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eleven men on site. 110hrs  88.00 22 110.00

       

Carlson Construction Four man crew,two spiders,D6       

  

  

     
    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/24/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/24/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  September 25 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger     

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff    

Jack Kile Safety    

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       6hrs  6 6.00

Trevor Williams Laborer     ##   

Jason Knight Laborer    

Sean Lenzo Laborer   #  6hrs 6  6.00

Ben Davis Laborer 6hrs  6 6.00

Eric Cornelius Laborer     ## 6hrs 6 6.00

Jeremy Podvin Laborer 6hrs  6 6.00

     

Guillermo Acosta Laborer 6hrs  6 6.00

Jorge Chavarria Laborer  6hrs 6 6.00

Clinton Collins Laborer     ## 6hrs 6 6.00

Arthur Gautschi Laborer     ## 6hrs 6 6.00

Kyle MacWilliams Laborer     ##    

Randall West Laborer   # 6hrs  6 6.00

Daniel Weston Laborer   # 6hrs  6 6.00

Mark Kirkpatrick Laborer       ## 6hrs 6 6.00

      

     

 

     

     
 Subtotal 94.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

 

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site. 80hrs  80.00 80.00

Carlson Construction Four man crew,two spiders,D6  

   

  

  

     
    Subtotal 80.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/25/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/25/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  September 27 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 8hrs 8  8.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  10hrs 8 2 10.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ## 8hrs 8 8.00

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##  8hrs 8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##  8hrs 8 8.00

     8.00

      

 

     

     
 Subtotal 184.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

Granite Construction Diesel fuel 122

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator  30hrs 24.00 6 30.00

  

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/25/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/25/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  September 28 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 8hrs 8  8.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  10hrs 8 2 10.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ## 8hrs 8 8.00

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##  8hrs 8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##  8hrs 8 8.00

     8.00

      

 

     

     
 Subtotal 184.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 one 321 excavator,one Backhoe  30hrs 24.00 6 30.00

  

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/28/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/28/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  September 29 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 8hrs 8  8.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  10hrs 8 2 10.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ## 8hrs 8 8.00

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##  8hrs 8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##  8hrs 8 8.00

     8.00

      

 

     

     
 Subtotal 184.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator, backhoe  30hrs 24.00 6 30.00

  

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/29/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/29/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  September 30 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 8hrs 8  8.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ##

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##  8hrs 8 8.00

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##  8hrs 8 8.00

     8.00

      

 

     

     
 Subtotal 174.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

  

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/30/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/30/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  October 1 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 8hrs 8  8.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer  8hrs 8 8.00

Clinton Collins Laborer     ##

Arthur Gautschi Laborer     ## 8hrs 8 8.00

Kyle MacWilliams Laborer     ##  

Randall West Laborer   # 8hrs  8 8.00

Daniel Weston Laborer   # 8hrs  8 8.00

Mark Kirkpatrick Laborer       ##  8hrs 8 8.00

     8.00

      

 

     

     
 Subtotal 166.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/1/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/1/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  October 2 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger      

Kim Jones CQC Manager/SSO      

Jessup Swaney CQC Staff 8hrs 8  8.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs 8  8.00

       

Don Jones Laborer/ Forman       5hrs  5 5.00

Trevor Williams Laborer     ## 5hrs 5 5.00

Jason Knight Laborer    

Sean Lenzo Laborer   #  5hrs 5  5.00

Ben Davis Laborer 5hrs  5 5.00

Eric Cornelius Laborer     ## 5hrs 5 5.00

Jeremy Podvin Laborer 5hrs 5 5.00

    

Guillermo Acosta Laborer 5hrs  5 5.00

Jorge Chavarria Laborer  5hrs 5 5.00

Clinton Collins Laborer     ##

Arthur Gautschi Laborer     ## 5hrs 5 5.00

Kyle MacWilliams Laborer     ##  5hrs 5 5.00

Randall West Laborer   # 5hrs  5 5.00

Daniel Weston Laborer   #     

Mark Kirkpatrick Laborer       ##  5hrs 5 5.00

     

      

 

     

     
 Subtotal 94.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator 2

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 104hrs  104.00 104.00

Carlson Construction Two man crew,two spiders,  

 One 321 excavator,backhoe  16hrs 16.00 16.00

  

   

     
    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/2/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/2/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  October 4 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff      

       

Don Jones Laborer/ Forman       4hrs  4 4.00

Trevor Williams Laborer     ## 4hrs 4 4.00

Jason Knight Laborer 4hrs 4 4.00

Sean Lenzo Laborer   #  4hrs 4  4.00

Ben Davis Laborer 4hrs  4 4.00

Eric Cornelius Laborer     ## 4hrs 4 4.00

Jeremy Podvin Laborer 4hrs 4 4.00

    

Guillermo Acosta Laborer 4hrs  4 4.00

Jorge Chavarria Laborer  4hrs 4 4.00

Clinton Collins Laborer     ## 4hrs 4 4.00

Arthur Gautschi Laborer     ## 4hrs 4 4.00

Kyle MacWilliams Laborer     ##  4hrs 4 4.00

Randall West Laborer   # 4hrs  4 4.00

Daniel Weston Laborer   # 4hrs  4 4.00

Mark Kirkpatrick Laborer       ##  4hrs 4 4.00

     

      

 

     

     
 Subtotal 94.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  

ERRG 2- 900, 1-1140, Kubotas 30hrs
Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals Mini Excavator

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/4/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/4/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  October 5 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  9hrs  8 1 9.00

       

Don Jones Laborer/ Forman      8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer 8hrs 8 8.00

Clinton Collins Laborer     ##  8hrs 8 8.00

Arthur Gautschi Laborer     ##  8hrs 8 8.00

Kyle MacWilliams Laborer     ## 8hrs 8 8.00

Randall West Laborer   # 8hrs   8 8.00

Daniel Weston Laborer   #  8hrs  8 8.00

Mark Kirkpatrick Laborer       ## 8hrs   8 8.00

     

      

 

     

     
 Subtotal 177.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 Case Excavator hrs 1312.4 Hrs 1319.1 1

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Two man crew,two spiders,  

 One 321 excavator,backhoe  20hrs 16.00 4 20.00

  

   

     
    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/5/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/5/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  October 6 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  9.5hrs  8 1.5 9.50

       

Don Jones Laborer/ Forman      8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 4hrs 4 4.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer 8hrs 8 8.00

Clinton Collins Laborer     ##  8hrs 8 8.00

Arthur Gautschi Laborer     ##  8hrs 8 8.00

Kyle MacWilliams Laborer     ## 8hrs 8 8.00

Randall West Laborer   # 8hrs   8 8.00

Daniel Weston Laborer   #  8hrs  8 8.00

Mark Kirkpatrick Laborer       ## 8hrs   8 8.00

     

      

 

     

     
 Subtotal 173.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs  

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 Case Excavator hrs 1323.1 1

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/6/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/6/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  October 7 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  9.5hrs  8 1.5 9.50

       

Don Jones Laborer/ Forman      8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 4hrs 4 4.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer 8hrs 8 8.00

Clinton Collins Laborer     ##  8hrs 8 8.00

Arthur Gautschi Laborer     ##  8hrs 8 8.00

Kyle MacWilliams Laborer     ## 8hrs 8 8.00

Randall West Laborer   # 8hrs   8 8.00

Daniel Weston Laborer   #  8hrs  8 8.00

Mark Kirkpatrick Laborer       ## 8hrs   8 8.00

     

      

 

     

     
 Subtotal 173.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 Case Excavator hrs 1328.9 1

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/7/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/7/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  October 8 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs 8 2 10.00

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff 10hrs 8 2 10.00

Jack Kile Safety 8hrs 8  8.00

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff  8hrs  8 8.00

       

Don Jones Laborer/ Forman      8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #  8hrs 8  8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ## 8hrs 8 8.00

Jeremy Podvin Laborer 8hrs 8 8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer 8hrs 8 8.00

Clinton Collins Laborer     ##  8hrs 8 8.00

Arthur Gautschi Laborer     ##  8hrs 8 8.00

Kyle MacWilliams Laborer     ## 8hrs 8 8.00

Randall West Laborer   # 8hrs   8 8.00

Daniel Weston Laborer   #  8hrs  8 8.00

Mark Kirkpatrick Laborer       ## 8hrs   8 8.00

     

      

 

     

     
 Subtotal 176.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 Case Excavator hrs 1334.0 Called off with Mike Hendricks 1

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/7/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/7/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday Date:  October 9 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger      

Kim Jones CQC Manager/SSO  10hrs 8 2 10.00

Jessup Swaney CQC Staff     

Jack Kile Safety     

Ted Hugel Superintendent  10hrs 8 2 10.00

Joell Stine CQC Staff      

       

Don Jones Laborer/ Forman      8hrs  8 8.00

Trevor Williams Laborer     ## 8hrs 8 8.00

Jason Knight Laborer 8hrs 8 8.00

Sean Lenzo Laborer   #     8.00

Ben Davis Laborer 8hrs  8 8.00

Eric Cornelius Laborer     ##   8.00

Jeremy Podvin Laborer   8.00

    

Guillermo Acosta Laborer 8hrs  8 8.00

Jorge Chavarria Laborer 8hrs 8 8.00

Clinton Collins Laborer     ##    8.00

Arthur Gautschi Laborer     ##    8.00

Kyle MacWilliams Laborer     ## 8hrs 8 8.00

Randall West Laborer   # 8hrs   8 8.00

Daniel Weston Laborer   #     8.00

Mark Kirkpatrick Laborer       ##     8.00

     

      

 

     

     
 Subtotal 176.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 Case Excavator 1340.1 hrs 1

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men on site. 130hrs  104.00 26 130.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/9/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/9/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Sunday Date:  October 10 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger      

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff     

Jack Kile Safety     

Ted Hugel Superintendent  10hrs   10.00

Joell Stine CQC Staff      

       

Don Jones Laborer/ Forman         8.00

Trevor Williams Laborer     ##    8.00

Jason Knight Laborer   8.00

Sean Lenzo Laborer   #     8.00

Ben Davis Laborer    8.00

Eric Cornelius Laborer     ##   8.00

Jeremy Podvin Laborer   8.00

    

Guillermo Acosta Laborer    8.00

Jorge Chavarria Laborer   8.00

Clinton Collins Laborer     ##    8.00

Arthur Gautschi Laborer     ##    8.00

Kyle MacWilliams Laborer     ##   8.00

Randall West Laborer   #     8.00

Daniel Weston Laborer   #     8.00

Mark Kirkpatrick Laborer       ##     8.00

     

      

 

     

     
 Subtotal 176.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 Case Excavator 1346.1 hrs 1

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Five men on site. 40hrs  40.00 40.00

Carlson Construction one man crew,two spiders,  

 One 321 excavator,backhoe  8hrs 8.00  8.00

  

   

     
    Subtotal 160.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/10/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/10/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  October 11 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-22-451d Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Jack Kile Safety  8hrs    8.00

Ted Hugel Superintendent 10hrs    10.00

Joell Stine CQC Staff  8hrs   8.00

       

Don Jones Laborer/ Forman      8Hrs   8.00

Trevor Williams Laborer     ## 8hrs   8.00

Jason Knight Laborer 8hrs  8.00

Sean Lenzo Laborer   # 8hrs 8hrs   8.00

Ben Davis Laborer 8hrs   8.00

Eric Cornelius Laborer     ## 8hrs  8.00

Jeremy Podvin Laborer 8hrs  8.00

    

Guillermo Acosta Laborer 8hrs   8.00

Jorge Chavarria Laborer 8hrs  8.00

Clinton Collins Laborer     ## 8hrs 8hrs  8.00

Arthur Gautschi Laborer     ## 8hrs 8hrs  8.00

Kyle MacWilliams Laborer     ## 8hrs  8.00

Randall West Laborer   # 8hrs   8.00

Daniel Weston Laborer   # 8hrs 8hrs   8.00

Mark Kirkpatrick Laborer       ## 8hrs  8.00

     

      

 

     

     
 Subtotal 176.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

   

United Rentals Forklift, skytrak Broke down  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three  man crew,two spiders,  

 One 321 excavator,backhoe  33 hrs 24.00 9 33.00

  

   

     
    Subtotal 176.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/11/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/11/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: October 12 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting.
 

ERRG is continuing to install the poly and sand bags on the shoth stock pile for erosion control.
 
ERRG continuing the hand work behind the spider excavator on waste rock one.  Tom said that Granite is working eleven hours a day this week.
 

 Granite is still working on hauling soil from the waste rock pile one to the repository.
 
United Rentals DID NOT repair the large forklift, It was not the oil filter that was lose but the turbo oil return line has a hole in it. Matt called the first thing this
morning and told them that the tubro return had a hole in it.  The service man showed up to fix the oil filter.
 

 ERRG has unloaded the two sand bag trucks 32 pallets at the mail box.
  

Don, Kyle, Ben, Jason, Jorge, Randy, Three hrs each, had to use five more rolls of poly and 500 sand bags.
  

 
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/12/2010

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/12/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  October 13 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Jack Kile Safety  8hrs    8.00

Ted Hugel Superintendent 10hrs    10.00

Joell Stine CQC Staff  9hrs   8.00

       

Don Jones Laborer/ Forman      8Hrs   8.00

Trevor Williams Laborer     ## 8hrs   8.00

Jason Knight Laborer 8hrs  8.00

Sean Lenzo Laborer   # 8hrs   8.00

Ben Davis Laborer sick   8.00

Eric Cornelius Laborer     ## 8hrs  8.00

Jeremy Podvin Laborer 8hrs  8.00

    

Guillermo Acosta Laborer 8hrs   8.00

Jorge Chavarria Laborer 8hrs  8.00

Clinton Collins Laborer     ## 8hrs  8.00

Arthur Gautschi Laborer     ## 8hrs  8.00

Kyle MacWilliams Laborer     ## 8hrs  8.00

Randall West Laborer   # 8hrs  8.00

Daniel Weston Laborer   # sick   8.00

Mark Kirkpatrick Laborer       ## 8hrs  8.00

     

      

 

     

     
 Subtotal 176.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator Back on rent 1

United Rentals Forklift, skytrak Still broke down  1

United Rentals Bobcat like froklift, Hrs 801.9 1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three  man crew,two spiders,  

 One 321 excavator,backhoe  33 hrs 24.00 9 33.00

  

   

     
    Subtotal 176.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/13/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/13/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  October 14 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10rhs

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Jack Kile Safety 8hrs    8.00

Ted Hugel Superintendent 10hrs    10.00

Joell Stine CQC Staff  8.5hrs   8.00

       

Don Jones Laborer/ Forman      8Hrs   8.00

Trevor Williams Laborer     ## 8hrs   8.00

Jason Knight Laborer 8hrs  8.00

Sean Lenzo Laborer   # 8hrs   8.00

Ben Davis Laborer 8hrs   8.00

Eric Cornelius Laborer     ## 8hrs  8.00

Jeremy Podvin Laborer 8hrs  8.00

    

Guillermo Acosta Laborer 8hrs   8.00

Jorge Chavarria Laborer 8hrs  8.00

Clinton Collins Laborer     ## 8hrs  8.00

Arthur Gautschi Laborer     ## 8hrs  8.00

Kyle MacWilliams Laborer     ## 8hrs  8.00

Randall West Laborer   # 8hrs  8.00

Daniel Weston Laborer   #  sick   8.00

Mark Kirkpatrick Laborer       ## 8hrs  8.00

     

      

 

     

     
 Subtotal 176.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator   

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three  man crew,two spiders,  

 One 321 excavator,backhoe  33 hrs 24.00 9 33.00

  

   

     
    Subtotal 176.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/14/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/14/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  October 15 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10.00

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Jack Kile Safety 8hrs    8.00

Ted Hugel Superintendent 10hrs    10.00

Joell Stine CQC Staff  8hrs   8.00

       

Don Jones Laborer/ Forman      8Hrs   8.00

Trevor Williams Laborer        8hrs   8.00

Jason Knight Laborer 8hrs  8.00

Sean Lenzo Laborer        8hrs   8.00

Ben Davis Laborer 8hrs   8.00

Eric Cornelius Laborer        8hrs  8.00

Jeremy Podvin Laborer 8hrs  8.00

    

Guillermo Acosta Laborer 8hrs   8.00

Jorge Chavarria Laborer 8hrs  8.00

Clinton Collins Laborer        8hrs  8.00

Arthur Gautschi Laborer        8hrs  8.00

Kyle MacWilliams Laborer        8hrs  8.00

Randall West Laborer        8hrs  8.00

Daniel Weston Laborer         8hrs   8.00

Mark Kirkpatrick Laborer        8hrs  8.00

     

      

 

     

     
 Subtotal 186.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator   1

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three  man crew,two spiders,  

 One 321 excavator,backhoe  33 hrs 24.00 9 33.00

  

   

     
    Subtotal 176.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/15/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/15/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday Date:  October 18 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Ted Hugel Superintendent  5hrs 5hrs   10.00

Joell Stine CQC Staff  9hrs    9.00

Jack Kile Safety   8hrs   8.00

        

Don Jones Laborer/ Forman      4hrs 4hrs   8.00

Trevor Williams Laborer         8hrs   8.00

Jason Knight Laborer  8hrs  8.00

Sean Lenzo Laborer        8hrs   8.00

Ben Davis Laborer  8hrs   8.00

Eric Cornelius Laborer         8hrs  8.00

Jeremy Podvin Laborer  8hrs  8.00

Eric Guevara Ladorer 8hrs   8.00

Guillermo Acosta Laborer-------Blood work  8hrs   8.00

Jorge Chavarria Laborer Late 7.5hrs  7.50

Clinton Collins Laborer        No show.   

Arthur Gautschi Laborer        8hrs  8.00

Kyle MacWilliams Laborer         8hrs  8.00

Randall West Laborer         8hrs  8.00

Daniel Weston Laborer         8hrs   8.00

Mark Kirkpatrick Laborer        8hrs  8.00

     

      

 

     

     
 Subtotal 176.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator Not used today   

United Rentals Forklift, skytrak hrs  812.9  1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals 20' Design Space con box #G20032 1

United Rentals 20' Con Box #511193  1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-15-713a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

   

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three  man crew,two spiders,  

 One 321 excavator,backhoe  33 hrs 24.00 9 33.00

  

   

     
    Subtotal 176.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/18/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/18/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  October 19 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Ted Hugel Superintendent  5hrs 5hrs   10.00

Joell Stine CQC Staff  8hrs    8.00

Jack Kile Safety   8hrs   8.00

        

Don Jones Laborer/ Forman          

Trevor Williams Laborer/ Car crash on the way        to work.     

Jason Knight Laborer  8hrs  8.00

Sean Lenzo Laborer        8hrs   8.00

Ben Davis Laborer  8hrs   8.00

Eric Cornelius Laborer        4hrs  4hrs  8.00

Jeremy Podvin Laborer  8hrs  8.00

Eric Guevara Ladorer 6.5hrs   6.50

Guillermo Acosta Laborer  8hrs   8.00

Jorge Chavarria Laborer  8hrs  8.00

Clinton Collins Laborer           

Arthur Gautschi Laborer        8hrs  8.00

Kyle MacWilliams Laborer        8hrs   8.00

Randall West Laborer        4hrs  4hrs  8.00

Daniel Weston Laborer         8hrs   8.00

Mark Kirkpatrick Laborer        8hrs  8.00

     

      

 

     

     
 Subtotal 158.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator Not used today   

United Rentals Forklift, skytrak Out hrs 00833 Called off with  Mike H. on the phone  

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals Air Comressor, Unit # 855588 In hrs 2592.00 1

 United Rentals Air Drill and 1 3/8'' bits 1

United Rentals Air Hose 300' 1

United Rentals 20' Design Space con box #G20032  1

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Rentals Wattle 15 Rolls     

United Rentals Wood stakes 800.00  

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Two man crew,two spiders,  

 One 321 excavator,backhoe  20hrs 16.00 4 20.00

  

   

     
    Subtotal 163.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/19/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/19/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  October 20 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Ted Hugel Superintendent  5hrs  5hrs   10.00

Joell Stine CQC Staff  5hrs    5.00

Jack Kile Safety  4hrs  4hrs  8.00

        

       

Don Jones Laborer/ Forman      8hrs    8.00

Jason Knight Laborer   8hrs  8.00

Sean Lenzo Laborer         8hrs   8.00

Ben Davis Laborer  8hrs   8.00

Eric Cornelius Laborer         8hrs    8.00

Jeremy Podvin Laborer  8hrs  8.00

Eric Guevara Ladorer 8hrs   8.00

Guillermo Acosta Laborer  8hrs  8.00

Jorge Chavarria Laborer  8hrs  8.00

Clinton Collins Laborer         8hrs  8.00

Arthur Gautschi Laborer        8hrs  8.00

Kyle MacWilliams Laborer         8hrs   8.00

Randall West Laborer        8hrs    8.00

Daniel Weston Laborer         8hrs   8.00

Mark Kirkpatrick Laborer        8hrs  8.00

     8.00

      

 

     

     
 Subtotal 181.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator   1

        

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals Air Comressor, Unit # 855588 In hrs 2592.00 1

United Rentals Air Drill and 1 3/8'' bits 1

United Rentals Air Hose 300' 1

United Rentals 20' Design Space con box #G20032  1

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 173.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/20/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/20/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  October 21 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Ted Hugel Superintendent  5hrs  5hrs   10.00

Joell Stine CQC Staff  8hrs    8.00

Jack Kile Safety  4hrs  4hrs  8.00

        

       

Don Jones Laborer/ Forman      8hrs    8.00

Jason Knight Laborer   8hrs  8.00

Sean Lenzo Laborer        Off     

Ben Davis Laborer  8hrs   8.00

Eric Cornelius Laborer         8hrs    8.00

Jeremy Podvin Laborer  5.5hrs  5.50

Eric Guevara Ladorer 8hrs   8.00

Guillermo Acosta Laborer  8hrs  8.00

Jorge Chavarria Laborer  8hrs  8.00

Clinton Collins Laborer         8hrs  8.00

Arthur Gautschi Laborer        8hrs  8.00

Kyle MacWilliams Laborer         8hrs   8.00

Randall West Laborer        8hrs    8.00

Daniel Weston Laborer         8hrs   8.00

Mark Kirkpatrick Laborer        8hrs  8.00

     8.00

      

 

     

     
 Subtotal 175.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator   1

        

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals Air Comressor, Unit # 855588 In hrs 2592.00 1

 United Rentals Air Drill and 1 3/8'' bits 1

United Rentals Air Hose 300' 1

United Rentals 20' Design Space con box #G20032  1

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

  

   

     
    Subtotal 173.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/21/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/21/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  October 22 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger  10hrs   10.00

Kim Jones CQC Manager/SSO  10hrs   10.00

Jessup Swaney CQC Staff 10hrs   10.00

Ted Hugel Superintendent  5hrs  5hrs   10.00

Joell Stine CQC Staff  8hrs    8.00

Jack Kile Safety  4hrs  4hrs  8.00

        

       

Don Jones Laborer/ Forman        8hrs   8.00

Jason Knight Laborer   8hrs  8.00

Sean Lenzo Laborer        8hrs   8.00

Ben Davis Laborer  8hrs   8.00

Eric Cornelius Laborer         8hrs    8.00

Jeremy Podvin Laborer  8hrs  8.00

Eric Guevara Ladorer   8hrs  8.00

Guillermo Acosta Laborer  8hrs  8.00

Jorge Chavarria Laborer  8hrs  8.00

Clinton Collins Laborer         8hrs  8.00

Arthur Gautschi Laborer        8hrs  8.00

Kyle MacWilliams Laborer         8hrs   8.00

Randall West Laborer           8hrs  8.00

Daniel Weston Laborer         8hrs   8.00

Mark Kirkpatrick Laborer         8hrs  8.00

     8.00

      

 

     

     
 Subtotal 175.50
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator   1

        

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

United Rentals Air Comressor, Unit # 855588 Out hrs 2595.8 Called off 10:17 1

 United Rentals Air Drill and 1 3/8'' bits 1

United Rentals Air Hose 300' 1

United Rentals 20' Design Space con box #G20032  1

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirtyteen men on site. 143 hrs  104.00 39 143.00

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe  30hrs 24.00 6 30.00

McEntire Four men 32hrs 32.00 32.00

   

     
    Subtotal 205.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/22/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/22/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Saturday  Date: October 23 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Granite has four men on site today cleaning out culverts on road 1060 from the repository to the job trailers.
 
Rain started at 12:30am at the ERRG trailer park and has been raining off and on scents.
 

 8:30am can now see the hill side and can see that some of the green has started to wash off.
 
Spent some time checking the all of the erosion control wattles, silt fencing, sediment basins, poly cover and straw bales every thing is doing good.   
 
I's rained about 1/2'' to may be 3/4'' today.

  
 I have pulled two sample bottles of water form the Joe bar creek just below the job trailer and one were the Joe bar and the Elliot creek come together.

 
  
  
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/23/2010

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/23/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Sunday Date:  October 24 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger      

Kim Jones CQC Manager/SSO      

Jessup Swaney CQC Staff     

Ted Hugel Superintendent  8hrs     8.00

Joell Stine CQC Staff       

Jack Kile Safety       

        

       

Don Jones Laborer/ Forman            

Jason Knight Laborer      

Sean Lenzo Laborer            

Ben Davis Laborer        

Eric Cornelius Laborer              

Jeremy Podvin Laborer     

Eric Guevara Ladorer      

Guillermo Acosta Laborer     

Jorge Chavarria Laborer     

Clinton Collins Laborer            

Arthur Gautschi Laborer           

Kyle MacWilliams Laborer             

Randall West Laborer              

Daniel Weston Laborer             

Mark Kirkpatrick Laborer            

      

      

 

     

     
 Subtotal 8.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   10hrs  

 ERRG Small Ranger Pickup 10hrs   

ERRG Small hand tools 10hrs

ERRG Small generator 10hrs  
ERRG 2- 900, 1-1140, Kubotas 30hrs Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer #U3530  1

United Rentals 30' Design Space job trailer #U3038  1

United Rentals 20' Design Space job trailer #U0347 1

United Rentals Generator Magnum #1134861 1

United Rentals 130 case excavator   1

D&D Rents Port-A-potties  6

D&D Rents Hand wash 2

    

United Rentals 20' Design Space con box #G20032  1

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1
United Rentals Welder/Generator #842604 1 Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Four men on site.      

Carlson Construction Three man crew,two spiders,  

 One 321 excavator,backhoe     

McEntire Four men    

   

     
    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 10/24/2010  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/24/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: October 25 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. Snowed over night a light dusting.
  

ERRG is reworking form the top down the erosion controls, Poly on waste rock four, wattles, silt fencing and so on.
 
Tom came in and said he is mobbing out his eq, I told him that he had work to do on hell hole, haul road water bars, slash,straw, culverts and so on.
 

  Pete Jones is on site today.
 
Tom did not want to here what I had to say so now that Pete Jones is here Tom will start working because To dose not believe me when I tell what Pete 
wants.
 

 Pete came in and told me that Tom had called him asking if he could pull the culverts and Pete said don't you have water bars, slash, and soil to pull back
 before you pull the culverts. Ha that’s what I said!

 
 ERRG has moved to the repository to recover the north and south stock piles.
  
 Granite has spread the pea gravel all over the road. 
  
 Pete, Tom, Matt and I walked the repository and the bottom of waste rock one/four Pete has directed Tom to slope back the two haul roads and cover.

 
 Order 600' of wattles and two rolls 4.5 oz fabric will be delivered tomorrow. 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/25/2010

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/25/2010



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: October 26 2010

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. Snowed over night a light dusting.
  

 ERRG has Sean and Art working with Granite today, Tom asked if he could use them because he has on labors.  This is a back charge to Granite.
 
ERRG has started to cover the repository, We spent two hours moving rocks from the bottom of the three to one ( this is oncn again Granites work ) two
hours with nine men to move the rock. This is a back charge to Granite.

  
The crew has turned their climbing gear and Jack is checking it all in and boxing it up for the winter. 
 
Randy is inventorying the tools in the conx. Prepping for mobbing out.
 

 The four buckets of soil from the north and south stock piles are to go the Martinez office
  

 
  
  
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/26/2010

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/26/2010



DAILY FIELD TRACKING LOG

Prepared by: Matt Dwyer Client: USDA Forest Service

Day: Monday Date:  November 1, 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger 5 hrs     5.00

Kim Jones CQC Manager/SSO     

Jessup Swaney CQC Staff     

Ted Hugel Superintendent      

Joell Stine CQC Staff     

Jack Kile Safety     

        

       

Don Jones Laborer/ Forman      5 hrs     5.00

Jason Knight Laborer    

Sean Lenzo Laborer            

Ben Davis Laborer      

Eric Cornelius Laborer             

Jeremy Podvin Laborer    

Eric Guevara Ladorer    

Guillermo Acosta Laborer   

Jorge Chavarria Laborer     

Clinton Collins Laborer           

Arthur Gautschi Laborer           

Kyle MacWilliams Laborer            

Randall West Laborer            

Daniel Weston Laborer           

Mark Kirkpatrick Laborer          

      

      

 

     

     
 Subtotal 16.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   5 hrs  

 ERRG Small Ranger Pickup   

ERRG Small hand tools

ERRG Small generator  
ERRG 2- 900, 1-1140, Kubotas Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1

  

 

    

 

 

Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

 

   

   

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 11/1/2010  

Name of Preparer  : Matt Dwyer Title  : Project Manager Date  : 11/1/2010



DAILY FIELD TRACKING LOG

Prepared by: Matt Dwyer Client: USDA Forest Service

Day: Tuesday Date:  November 2, 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger 8 hrs     8.00

Kim Jones CQC Manager/SSO     

Jessup Swaney CQC Staff     

Ted Hugel Superintendent      

Joell Stine CQC Staff     

Jack Kile Safety     

        

       

Don Jones Laborer/ Forman      8 hrs     8.00

Jason Knight Laborer 8 hrs    8.00

Sean Lenzo Laborer        8 hrs     8.00

Ben Davis Laborer 8 hrs      8.00

Eric Cornelius Laborer        8 hrs      8.00

Jeremy Podvin Laborer    

Eric Guevara Ladorer 8 hrs   8.00

Guillermo Acosta Laborer   

Jorge Chavarria Laborer     

Clinton Collins Laborer           

Arthur Gautschi Laborer           

Kyle MacWilliams Laborer            

Randall West Laborer        8 hrs     8.00

Daniel Weston Laborer           

Mark Kirkpatrick Laborer        8 hrs   8.00

      

      

 

     

     
 Subtotal 72.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   8 hrs  

 ERRG Small Ranger Pickup   

ERRG Small hand tools

ERRG Small generator  
ERRG 2- 900, 1-1140, Kubotas Subtotal

Rental Equipment
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1

  

 

    

 

 

Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

United Rentals Straw Bales

United Rentals Geotextile      

United Rentals Plastic   

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

 

   

   

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 11/2/2010  

Name of Preparer  : Matt Dwyer Title  : Project Manager Date  : 11/2/2010



DAILY FIELD TRACKING LOG

Prepared by: Matt Dwyer Client: USDA Forest Service

Day: Wednesday Date:  November 3, 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger 8 hrs     8.00

Kim Jones CQC Manager/SSO     

Jessup Swaney CQC Staff     

Ted Hugel Superintendent      

Joell Stine CQC Staff     

Jack Kile Safety     

        

       

Don Jones Laborer/ Forman      8 hrs     8.00

Jason Knight Laborer 8 hrs    8.00

Sean Lenzo Laborer        8 hrs     8.00

Ben Davis Laborer 8 hrs      8.00

Eric Cornelius Laborer        8 hrs      8.00

Jeremy Podvin Laborer    

Eric Guevara Ladorer   8.00

Guillermo Acosta Laborer   

Jorge Chavarria Laborer     

Clinton Collins Laborer           

Arthur Gautschi Laborer        8 hrs    

Kyle MacWilliams Laborer            

Randall West Laborer        8 hrs     8.00

Daniel Weston Laborer           

Mark Kirkpatrick Laborer        8 hrs   8.00

      

      

 

     

     
 Subtotal 72.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   8 hrs  

 ERRG Small Ranger Pickup   

ERRG Small hand tools

ERRG Small generator  
ERRG 2- 900, 1-1140, Kubotas Subtotal

Rental Equipment 144.00
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1

  

 

    

 

 

Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

United Rentals Straw Bales

United Rentals Geotextile      

United Rentals Plastic   

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

 

   

   

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 11/3/2010  

Name of Preparer  : Matt Dwyer Title  : Project Manager Date  : 11/3/2010



DAILY FIELD TRACKING LOG

Prepared by: Matt Dwyer Client: USDA Forest Service

Day: Thursday Date:  November 4, 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger 8 hrs     8.00

Kim Jones CQC Manager/SSO     

Jessup Swaney CQC Staff     

Ted Hugel Superintendent      

Joell Stine CQC Staff     

Jack Kile Safety     

        

       

Don Jones Laborer/ Forman      8 hrs     8.00

Jason Knight Laborer 8 hrs    8.00

Sean Lenzo Laborer        8 hrs     8.00

Ben Davis Laborer 8 hrs      8.00

Eric Cornelius Laborer        8 hrs      8.00

Jeremy Podvin Laborer 8 hrs    8.00

Eric Guevara Ladorer   

Guillermo Acosta Laborer   

Jorge Chavarria Laborer     

Clinton Collins Laborer           

Arthur Gautschi Laborer        8 hrs    8.00

Kyle MacWilliams Laborer            

Randall West Laborer        8 hrs     8.00

Daniel Weston Laborer           

Mark Kirkpatrick Laborer        8 hrs   8.00

      

      

 

     

     
 Subtotal 80.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   8 hrs  

 ERRG Small Ranger Pickup   

ERRG Small hand tools

ERRG Small generator  
ERRG 2- 900, 1-1140, Kubotas Subtotal

Rental Equipment 160.00
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1

  

 

    

 

 

Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

United Rentals Straw Bales

United Rentals Geotextile      

United Rentals Plastic   

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

 

   

   

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 11/4/2010  

Name of Preparer  : Matt Dwyer Title  : Project Manager Date  : 11/4/2010



DAILY FIELD TRACKING LOG

Prepared by: Matt Dwyer Client: USDA Forest Service

Day: Friday Date:  November 5, 2010

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-62-651a BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Erosion Control W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   

Matt Dwyer Protect Manger 8 hrs     8.00

Kim Jones CQC Manager/SSO     

Jessup Swaney CQC Staff     

Ted Hugel Superintendent      

Joell Stine CQC Staff     

Jack Kile Safety     

        

       

Don Jones Laborer/ Forman      8 hrs     8.00

Jason Knight Laborer 8 hrs    8.00

Sean Lenzo Laborer        8 hrs     8.00

Ben Davis Laborer 8 hrs      8.00

Eric Cornelius Laborer        8 hrs      8.00

Jeremy Podvin Laborer 8 hrs    8.00

Eric Guevara Ladorer   

Guillermo Acosta Laborer   

Jorge Chavarria Laborer     

Clinton Collins Laborer           

Arthur Gautschi Laborer        8 hrs    8.00

Kyle MacWilliams Laborer            

Randall West Laborer        8 hrs     8.00

Daniel Weston Laborer           

Mark Kirkpatrick Laborer        8 hrs   8.00

      

      

 

     

     
 Subtotal 80.00
EQUIPMENT

ERRG Job Number BLM 084-15-713a BLM 084-20-651a Total
Equipment No. Description Erosion Control Repository Const. Unit Rate Amount Amount

ERRG F-250 Pickup   8 hrs  

 ERRG Small Ranger Pickup   

ERRG Small hand tools

ERRG Small generator  
ERRG 2- 900, 1-1140, Kubotas Subtotal

Rental Equipment 160.00
ERRG Job Number BLM 084-15-101a Total Unit Total

Supplier Description Mob in  Quantity Rate Amount Amount

United Rentals 20' Con Box #511193  1

United Rentals 20' Con Box # 22G1 1

  

 

    

 

 

Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

United Rentals Straw Bales

United Rentals Geotextile      

United Rentals Plastic   

  

   
    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

 

   

   

     
    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 11/5/2010  

Name of Preparer  : Matt Dwyer Title  : Project Manager Date  : 11/5/2010
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/12/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Remove Winterization Features   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 6 workers today. 
Granite is onsite with 10 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
• ERRG crew started to repair/install silt fence along haul roads and creek crossings. 
Remove Winterization Features: 
• ERRG crew started to remove poly and winterization features the repository today. Poly is being salvaged for reuse. 
• ERRG crew started to remove winterization features from WRP#1 today.  
• Carlson construction started to construct and re-place culverts along the haul roads today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/12/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Cloudy 

Restore Haul Roads: 
• Granite started to restore and improve haul roads. 
• Granite started to restore haul road to access WRP#3 today and started to break up rock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/12/2011 

7/12/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/13/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Cloudy and 
light rain 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Remove Winterization Features   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 

 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 6 workers today. 
Granite is onsite with 10 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Parties Involved: 

• USFS: Pete Jones 
• ERRG: Jessup Swaney, Brian Wetzsteon, Theodore Hugel 
• Granite: Rob Thorpe 
• Carlson Construction: Kurt Carlson 

WRP#1 Channel Rock Armoring Restoration: 
Pete Jones discussed the requirements for rock armoring the stream channel along WRP#1 and the base of WRP#4.  Rip rap material 
placed along both sides of the channel to prevent erosion and ensure stability. A geotextile will be placed between the rip rap rock 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/13/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Cloudy and 
light rain 

material and native soil of the channel. The stream in the channel will have to be diverted away from the channel during construction 
activitities to prevent sedimentation flowing down stream.  A coffer dam will be constructed up stream from the work zone. Pipe will 
be installed to allow the coffer dam to drain and divert the flow further down stream away from the work zone. Construction activities 
will begin once the channel has had time to dry out and evaporate any residual water left in the work zone.  
 
WRP#4 Waste Rock: 
Pete Jones has directed ERRG not to remove any more waste rock from WRP#4. Confirmation field and lab samples have confirmed 
that the waste rock remaining on WRP#4 exceeds the cleanup standards established for 2011.  
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
• ERRG crew continued to repair/install silt fence along haul roads and creek crossings. 
Remove Winterization Features: 
• ERRG crew continued to remove poly and winterization features the repository today. Poly is being salvaged for reuse. 
• Carlson construction started restoring the access road to WRP#1 today. Carlson construction used heavy  equipment to remove and 

store winterization rip rap rock off of WRP#1.  
Restore Haul Roads: 
• Granite continued to restore and improve haul roads. 
• Granite continued to restore haul road to access WRP#3 today and started to break up rock. 
• ERRG QC personnel started to take surface samples of residual waste rock on WRP#1. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/13/2011 

7/13/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/14/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Sunny / 
Clear Skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Remove Winterization Features   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 6 workers today. 
Granite is onsite with 10 workers today. 
Carlson’s Construction is onsite with 3 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Parties Involved: 

• JBR: Jonathan Williams, Sally Buck 
• ERRG: Jessup Swaney, Brian Wetzsteon, Kim Jones 
• Granite: Robert Thorpe, and Krissi Lindgren 

QC/QA meeting for 2011 construction activities: 
• ERRG, JBR, and Granite construction discussed action items and construction activities to be conducted for year 2011. 

Schedule and pertinent  QC/QA activities were discussed during the meeting. The meeting was to keep JBR informed of all 
immediate construction activitities. The following items were discussed: 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/14/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Sunny / 
Clear Skies 

• Schedule: Planned schedule activities were discussed from the planned construction schedule. 
• Waste Rock Clean Up Goals: New clean up levels submitted  by  the USFS for the 2011 year were discussed.   All waste rock 

will be removed as indicated by the revised clean up levels and per Pete Jones’ direction. Any waste rock that does not meet 
the revised clean up standards and remains on site per the direction of the USFS on-site cordinator – (Pete Jones) will be 
documented by ERRG and JBR. 

• Reclamation: ERRG is looking for more resources and information regarding the implemtation of reclamation activiites.  
JBR QA activities: 

• Repository QC/QA activitities: Engineering submittals are to be submitted to ERRG from Granite. ERRG will send all 
submitals to JBR for QA. New repository deisgn drawings will be sent to JBR once approved by Pete Jones. JBR will want to 
see lab analysis of a leachate collection water sample at the repository. 

• QA oversight of waste rock removal activities and sedimentation basin construction will be conducted intermittently by JBR. 
• JBR will review all analytical and water sample lab data. 

  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
• ERRG crew continued to repair/install silt fence along haul roads and creek crossings. 
Remove Winterization Features: 
• ERRG crew continued to remove poly and winterization features the repository today. Poly is being salvaged for reuse. 
• Carlson construction continued restoring the access road to WRP#1 today. Carlson construction used heavy  equipment to remove 

and store winterization rip rap rock off of WRP#1.  
Restore Haul Roads: 
• Granite continued to restore and improve haul roads. 
• Granite continued to restore haul road to access WRP#3 today and started to break up rock. 
• ERRG QC personnel continued to take surface samples of residual waste rock on WRP#1. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/14/2011 

7/14/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/15/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Sunny/ 
Clear Skies 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Remove Winterization Features   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 6 workers today. 
Granite is onsite with 10 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Discussed revised cleanup goals and procedures with Rob and Krissi (Granite). 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
• ERRG crew continued to repair/install silt fence along haul roads and creek crossings. 
Remove Winterization Features: 
• ERRG crew finished removing poly and winterization features the repository today. Poly is being salvaged for reuse. 
Restore Haul Roads: 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/15/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Sunny/ 
Clear Skies 

• Granite continued to restore and improve haul roads. 
• Granite continued to restore haul road to access WRP#3 today and continued  breaking up rock. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/15/2011 

7/15/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/18/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Cloudy with 
showers 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Erosion Control   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

Repository Waste Rock Handling and 
Placement 

  Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

1000’ of 4-inch PVC pipe   YES  NO   

30 rolls straw wattle  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 7/16-0.12 in.    7/17-0.00 in.     7/18-0.31 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 8 workers today. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 10 workers today. 
Jack Kyle conducted slope and rope training today. 
Lab technicians were onsite to perform initial blood lead testing for the 2011 construction season. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Preparatory meeting to discuss waste rock removal, handling, and placement in the repository with Rob and Krissi (Granite). 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Erosion Control: 
• ERRG crew continued to repair/install silt fence along haul roads and creek crossings. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/18/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather:  Cloudy with 
showers 

Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository  today  = 320 cubic yards  (Total = 320 cubic yards - 2011). 
Waste Rock Pile#1 Removal: 
• ERRG crew started to remove waste rock material at area location 34 on WRP#1 today (See Waste Rock Productivity Map). 
• Carlson Construction started  to excavate waste rock material at area location 34 on WRP#1 today (See Waste Rock Productivity 

Map). 
• Granite started to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel monitored waste rock excavation at WRP#1and took XRF surface samples of residual waste rock on 

WRP#1. 
Restore Haul Roads: 
• Granite continued to restore haul road to access WRP#3 today and continued  breaking up bedrock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/18/2011 

7/18/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/19/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 2 workers today 
Granite is onsite with 10 workers today. 
Tested pH of water in repository sump. Reading was 6.8. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository  today = 448 cubic yards  (Total = 768 cubic yards - 2011). 
• Granite started to move and re-grade waste rock at the repository  today. Granite is regrading the waste rock to match the 

topography as specified in the new design drawings.    
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/19/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Waste Rock Pile#1 Removal: 
• ERRG crew continued to remove waste rock material at area location 34 on WRP#1 today (See Waste Rock Productivity Map). 
• ERRG crew finished placing and gluing pipe from the bottom of basin A up to the stream channel along the base of WRP#4 today. 

Sand bags were stockpiled in preparation for building the coffer dam.    
• Carlson Construction continued  to excavate waste rock material at area location 34 on WRP#1 today  (See Waste Rock 

Productivity Map). 
• Carlson construction started to construct rip rap channel per detail 2-508 of the design drawings at area location 34 on WRP#1 

today  (See Waste Rock Productivity Map). 
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• ERRG QC personnel performed confirmation sampling of grid BL-SS-40-071911 today.  
Restore Haul Roads: 
• Granite continued to restore haul road to access WRP#3 today and continued  breaking up bedrock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/19/2011 

7/19/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/20/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
AHA for pipeline construction for the stream channel at the base of WRP#4 was discussed during the safety meeting today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and Placement: 
• Total amount of waste rock material placed in the repository today  = 456 cubic yards  (Total = 1,224 cubic yards - 2011). 
• Granite continued to move and re-grade waste rock at the repository  today. Granite is regrading the waste rock to match the 

topography as specified in the new design drawings. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/20/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile#1 Removal: 
• ERRG crew continued to remove waste rock material at area location 34 on WRP#1 today  (See Waste Rock Productivity Map). 
• Carlson Construction continued  to excavate waste rock material at area location 34 on WRP#1 today  (See Waste Rock 

Productivity Map). 
• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 34 on WRP#1 

today  (See Waste Rock Productivity Map). 
• Carlson construction placed 3 haul truck loads of topsoil at area location 34 on WRP#1 today.  Carlson construction also placed 

ereosion control logs along the topsoil.  
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• ERRG QC personnel performed confirmation sampling of grids BL-SS-41and 42 (7/20/11) today.  
Restore Haul Roads: 
• Granite continued to restore haul road to access WRP#3 today and continued  breaking up bedrock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/20/2011 

7/20/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/21/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

20 yd dumpster N/A YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 8 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository today  = 552 cubic yards  (Total = 1,776 cubic yards - 2011). 
• Granite continued to move and re-grade waste rock at the repository  today. Granite is regrading the waste rock to match the 

topography as specified in the new design drawings.    
Waste Rock Pile#1 Removal: 
• ERRG crew finished removing waste rock material at area location 34 on WRP#1 today (See Waste Rock Productivity Map). 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/21/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Carlson Construction finished excavating waste rock material at area location 34 on WRP#1 today  (See Waste Rock Productivity 
Map). 

• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 34 on WRP#1 
today  (See Waste Rock Productivity Map). 

• Carlson Construction started to clear winterization features from the channel along the base of WRP#4 today.  
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
Restore Haul Roads: 
• Granite continued to restore haul road to access WRP#3 today and continued  breaking up bedrock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/21/2011 

7/21/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository today  = 208 cubic yards  (Total = 1,984 cubic yards - 2011). 
• Granite continued to move and re-grade waste rock at the repository  today. Granite is regrading the waste rock to match the 

topography as specified in the new design drawings.    
Waste Rock Pile#1 Removal: 
• ERRG crew started to remove waste rock material at area location 35 on WRP#1 today (See Waste Rock Productivity Map). 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Carlson Construction started  to excavate waste rock material at area location 35 on WRP#1 today  (See Waste Rock Productivity 
Map). 

• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 34 on WRP#1 
today  (See Waste Rock Productivity Map). 

• Carlson Construction started to remove residual waste at the channel along the base of WRP#4 today. Granite started placeing 
separation layer along the side slopes of the channel.  

• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
Restore Haul Roads: 
• Granite continued to restore haul road to access WRP#3 today and continued  breaking up bedrock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/22/2011 

7/22/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/25/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 7/23-0.00 in.   7/24-0.00 in.     7/25-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at WRP#1 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Prepatory Repository Waste Rock Handling and placement: 
Parties involved:  

• ERRG:Kim Jones and Jessup Swaney  
• Granite Construction: Krissi Lindgred and Robert Thorpe 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/25/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

ERRG conducted a prepatory meeting for specification sections 206-Repository and  214-Excavation and Handling of Contaminated 
Materials. Specifications regarding compaction requirements, waste rock handling, waste rock placement, cushion layer placement, 
anchor trench excavation details and the waste rock grading plan were discussed during the meeting.  
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted using a sheepsfoot vibratory roller today. 
• Total amount of waste rock material placed in the repository today  = 512 cubic yards  (Total = 2,496 cubic yards - 2011). 
Waste Rock Pile#1 Removal: 
• ERRG crew started to remove waste rock material from the sedimentation basins at the bottom of WRP#1 today. 
• ERRG crew took final measurements for the adit gates today. 
• ERRG crew finished removing waste rock material at area location 35 on WRP#1 today (See Waste Rock Productivity Map).  
• Carlson Construction finished excavating waste rock material at area location 35 on WRP#1 today  (See Waste Rock Productivity 

Map). 
• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 35 on WRP#1 

today  (See Waste Rock Productivity Map). 
• Carlson Construction continued to remove residual waste at the channel along the base of WRP#4 today. Granite continued 

placing separation layer along the side slopes of the channel.  
• Carlson construction placed 3 haul truck loads of top soil along the rip rap channel. Logs were placed along the sides of the 

channel and horizontally across the top soil. 
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• Field lab sample results for confirmation sample grid BL-SS-42-07/20/11 did not meet the new clean up specifications. ERRG 

directed Carlson construction to remove residual waste rock from grid BL-SS-42-07/20/1 at WRP#1. Waste rock from grid BL-
SS-42-07/20/1 has been completely removed down to bedrock.   

Waste Rock Pile#3 Removal: 
• All Mountain Construction is mobilizing a spider excavator to the top of WRP#3 today.  
Restore Haul Roads: 
• Granite continued to restore haul road to access WRP#3 today and continued  breaking up bedrock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/25/2011 

7/25/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

Restore Haul Roads   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 8 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at WRP#1 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Waste rock was compacted using a sheepsfoot vibratory roller today. 
• Total amount of waste rock material placed in the repository today  = 580 cubic yards  (Total = 3,076 cubic yards - 2011). 
Waste Rock Pile#1 Removal: 
• ERRG crew finished removing waste rock material from the sedimentation basins at the bottom of WRP#1 today. 
• ERRG crew started to remove waste rock material at area location 37 on WRP#1 today (See Waste Rock Productivity Map).  
• Carlson Construction started to excavate waste rock material at area location 37 on WRP#1 today  (See Waste Rock Productivity 

Map). 
• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 37 on WRP#1 

today  (See Waste Rock Productivity Map).  
• Carlson Construction continued to remove residual waste at the channel along the base of WRP#4 today. Granite continued 

placing separation layer along the side slopes of the channel.  
• Carlson construction placed 2 haul truck loads of top soil along the rip rap channel. Logs were placed along the sides of the 

channel and horizontally across the top soil accroding to detail A – Type 1 typical section from drawing NO. 703. The slope is 
flatter than 2.0H:1.0V. Logs are being placed 25-50 feet apart.  

• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued to mobilizing a spider excavator to the top of WRP#3 today.  
• All Mountain Construction started  to excavate waste rock material at the top of  WRP#3 today   (Area Location 36-See Waste 

Rock Productivity Map). 
• ERRG crew started to construct a walkable path  from miner’s trail and haul supplies up to the top of WRP#3 today.  
• ERRG QC personnel started  to take XRF surface samples of risidual waste rock on WRP#3 today. 
Restore Haul Roads: 
• Granite finished restoring haul road to access WRP#3 today and continued  breaking up bedrock. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/26/2011 

7/26/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/27/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at WRP#1and WRP#3 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/27/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Total amount of waste rock material placed in the repository today  = 620 cubic yards  (Total = 3,696 cubic yards - 2011). 
Waste Rock Pile#1 Removal: 
• ERRG crew continued to remove waste rock material at area location 37 on WRP#1 today (See Waste Rock Productivity Map).  
• Carlson Construction continued  to excavate waste rock material at area location 37 on WRP#1 today  (See Waste Rock 

Productivity Map). 
• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 37 on WRP#1 

today  (See Waste Rock Productivity Map).  
• Carlson Construction continued to remove residual waste rock and place rip rap at the channel along the base of WRP#4 today. 

Granite continued placing separation layer along the side slopes of the channel.  
• Carslon construction continued to place logs  along the sides of the channel and horiztonally across the top soil accroding to detail 

A – Type 1 typical section from drawing NO. 703. The slope is flatter than 2.0H:1.0V. Logs are being placed 25-50 feet apart.  
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• Total amount of waste rock material removed from WRP#1 today  = 600 cubic yards  (Total = 3,676 cubic yards - 2011). 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 36-See Waste 

Rock Productivity Map). 
• ERRG crew started to remove waste rock material at area location 36 on WRP#3 today  (See Waste Rock Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of risidual waste rock on WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 20 cubic yards  (Total = 20 cubic yards - 2011). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/27/2011 

7/27/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/28/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#1 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/28/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Total amount of waste rock material placed in the repository today  = 570 cubic yards  (Total = 4,266 cubic yards - 2011). 
Waste Rock Pile#1 Removal: 
• ERRG crew continued to remove waste rock material at area location 37 on WRP#1 today (See Waste Rock Productivity Map).  
• Carlson Construction continued  to excavate waste rock material at area location 37 on WRP#1 today  (See Waste Rock 

Productivity Map). 
• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 37 on WRP#1 

today  (See Waste Rock Productivity Map).  
• Carlson Construction continued to remove residual waste rock and place rip rap at the channel along the base of WRP#4 today. 

Granite continued placing separation layer along the side slopes of the channel.  
• Carslon construction continued to place logs  along the sides of the channel and horiztonally across the top soil accroding to detail 

A – Type 1 typical section from drawing NO. 703. The slope is flatter than 2.0H:1.0V. Logs are being placed 25-50 feet apart.  
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• Total amount of waste rock material placed in the repository today  = 570 cubic yards  (Total = 4,246 cubic yards - 2011). 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 36-See Waste 

Rock Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 0 cubic yards  (Total = 20 cubic yards - 2011). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/28/2011 

7/28/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#1 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Total amount of waste rock material placed in the repository today  = 300 cubic yards  (Total = 4,566 cubic yards - 2011). 
Waste Rock Pile#1 Removal: 
• ERRG crew finished removing waste rock material at area location 37 on WRP#1 today (See Waste Rock Productivity Map).  
• Carlson Construction finished excavating waste rock material at area location 37 on WRP#1 today  (See Waste Rock Productivity 

Map). 
• Carlson construction continued to construct rip rap channel per detail 2-508 of the design drawings at area location 37 on WRP#1 

today  (See Waste Rock Productivity Map).  
• Carlson Construction continued to remove residual waste rock and place rip rap at the channel along the base of WRP#4 today. 

Granite continued placing separation layer along the side slopes of the channel.  
• Carlson construction continued to place logs  along the sides of the channel and horiztonally across the top soil accroding to detail 

A – Type 1 typical section from drawing NO. 703. The slope is flatter than 2.0H:1.0V. Logs are being placed 25-50 feet apart.  
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• Total amount of waste rock material placed in the repository today  = 300 cubic yards   (Total = 4,546 cubic yards - 2011). 
Waste Rock Pile#3 Removal: 
• All Mountain Construction finished excavating waste rock material at the top of  WRP#3 today   (Area Location 36-See Waste 

Rock Productivity Map). 
• ERRG QC personnel started  to take XRF surface samples of residual waste rock on WRP#3 today. 
• ERRG QC personnel performed confirmation sampling of grids BL-SS-43, 44 , and 45 today. 
• Total amount of waste rock material removed from WRP#3 today  = 0 cubic yards  (Total = 20 cubic yards - 2011). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/29/2011 

7/29/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 6 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository today  = 0 cubic yards  (Total = 4,566 cubic yards - 2011). 
Waste Rock Pile#1 Removal: 
• Carlson construction finished constructing rip rap channel per detail 2-508 of the design drawings at area location 37 on WRP#1 

today  (See Waste Rock Productivity Map).  
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
7/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Carlson Construction continued to remove residual waste rock and place rip rap at the channel along the base of WRP#4 today. 
Granite continued placing separation layer along the side slopes of the channel.  

• Carlson construction continued to place logs  along the sides of the channel and horiztonally across the top soil accroding to detail 
A – Type 1 typical section from drawing NO. 703. The slope is flatter than 2.0H:1.0V. Logs are being placed 25-50 feet apart.  

• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• Total amount of waste rock material placed in the repository today  = 0 cubic yards  (Total = 4,546 cubic yards - 2011)). 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 38-See Waste 

Rock Productivity Map). 
• Carlson construction mobilized their spider excavator up to WRP#3 today.  
• Granite started to haul logs up to the top of WRP#3 today in preparation for reclamation activities today.  
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 0 cubic yards  (Total = 20 cubic yards - 2011). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

7/30/2011 

7/30/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/01/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 7/31-0.00 in.   8/1-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#1 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/01/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Total amount of waste rock material placed in the repository today  = 730 cubic yards  (Total = 5,296 cubic yards - 2011) 
Waste Rock Pile#1 Removal: 
• ERRG crew finished removing waste rock material at area location 39 on WRP#1 today (See Waste Rock Productivity Map).  
• Carlson Construction started  to excavate waste rock material at area location 39 on WRP#1 today  (See Waste Rock Productivity 

Map). 
• Carlson construction finished constructing rip rap channel per detail 2-508 of the design drawings at area location 39 on WRP#1 

today  (See Waste Rock Productivity Map).  
• Carlson Construction finished removing residual waste rock and place rip rap at the channel along the base of WRP#4 today. 

Granite continued placing separation layer along the side slopes of the channel.  
• Carlson constrcution finished placing logs  along the sides of the channel and horiztonally across the top soil accroding to detail A 

– Type 1 typical section from drawing NO. 703. The slope is flatter than 2.0H:1.0V. Logs are being placed 25-50 feet apart.  
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• Total amount of waste rock material placed in the repository today  = 730 cubic yards  (Total = 5,276 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction started  to excavate waste rock material at the top of  WRP#3 today   (Area Location 40-See Waste 

Rock Productivity Map). 
• Carlson construction started  to excavate waste rock material at the top of  WRP#3 today   (Area Location 40-See Waste Rock 

Productivity Map). 
• Granite continued to haul logs up to the top of WRP#3 today in preparation for reclamation activities today.  
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today. 
• ERRG QC personnel performed confirmation sampling of grids BL-SS-46 and 47 today. 
• Total amount of waste rock material removed from WRP#3 today  = 0 cubic yards  (Total = 20 cubic yards - 2011). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/01/2011 

8/01/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/02/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation    Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 8 workers today. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#3 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository today  = 0 cubic yards  (Total = 5,296 cubic yards - 2011) 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/02/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile#1 Removal: 
• Carlson Construction continued  to excavate waste rock material at area location 39 on WRP#1 today  (See Waste Rock 

Productivity Map). 
• Granite continued to move and excavate waste rock down WRP#1 today. 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#1. 
• Total amount of waste rock material placed in the repository today  = 0 cubic yards  (Total = 5,296 cubic yards - 2011) 
Waste Rock Pile #1 Sedimentation Basin Installation: 
• Granite started to haul out material in preparation for installing the sedimentation basins at WRP#1. 
• Granite started to to build the rip rap rock fill material for sedimentation basin F at WRP#1 today. 
• Granite placed 60 Mil HDPE liner at the base of the sedimentation basin F today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 20 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation F is 40.  

Waste Rock Pile#3 Removal: 
• All Mountain Construction continued to excavate waste rock material at the top of  WRP#3 today   (Area Location 40-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 40 -See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued to take XRF surface samples of residual waste rock on WRP#3 today. 
• ERRG QC personnel finished taking confirmation sample grids BL-SS-48, 49, and 50 today. 
• Total amount of waste rock material removed from WRP#3 today  = 0 cubic yards  (Total = 20 cubic yards - 2011). 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/02/2011 

8/02/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/03/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #1 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 
Sedimentation Basin Installation    Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#3 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Granite brought in a surveyor today to determine the total volume of waste rock placed.   



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/03/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Total amount of waste rock material placed in the repository today  = 0 cubic yards  (Total = 5,296 cubic yards - 2011) 
Waste Rock Pile#1 Removal: 
• Carlson Construction finished excavating waste rock material at area location 39 on WRP#1 today  (See Waste Rock Productivity 

Map). 
• Granite finished moving and excavating waste rock down WRP#1 today. 
• ERRG QC personnel finished taking XRF surface samples of residual waste rock on WRP#1. 
• Total amount of waste rock material placed in the repository today  = 0 cubic yards  (Total = 5,296 cubic yards - 2011) 
Sedimentation Basin Installation: 
• Granite continued to haul out material in preparation for installing the sedimentation basins at WRP#1. 
• 15 CY of agricultural limestone was placed ontop of the HDPE liner. 
• Type 1A geotextile was placed ontop of the agricultural limestone for sedmintation basin F.  
• Granite installed rip rap material ontop of the geotextile mebrane. 
• Granite started to place geotextile and rip rap material along the channel leading up to sedimentation basin E today.  
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued excavating waste rock material at the top of  WRP#3 today   (Area Location 40-See Waste 

Rock Productivity Map). 
• Carlson construction continued excavating waste rock material at the top of  WRP#3 today   (Area Location 40 -See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued to take XRF surface samples of residual waste rock on WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 0 cubic yards  (Total = 20 cubic yards - 2011). 
Waste Rock Pile#4 Reclamation: 
• ERRG crew started  placing permanent erosion control measures on WRP#4 today.  Type 3 reclamation will be implemented on 

WRP#4.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/03/2011 

8/03/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/04/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 
Sedimentation Basin Installation    Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in.  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 12 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#3 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/04/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Total amount of waste rock material placed in the repository today  = 108 cubic yards  (Total = 5,404 cubic yards - 2011) 
Sedimentation Basin Installation: 
• ERRG crew continued to empty out sediment from sedimentation basins A-C.  
• Granite started to haul out material in preparation for installing the sedimentation basins at WRP#1. 
• Granite started to to build the rip rap rock fill material for sedimentation basin E at WRP#1 today. 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 41-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 41 -See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 108 cubic yards  (Total = 128 cubic yards - 2011). 
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued  placing permanent erosion control measures on WRP#4 today.  Type 3 reclamation will be implemented 

on WRP#4.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/04/2011 

8/04/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/05/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 7 workers today. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 12 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#3 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Preparatory Meeting: Repository Cushion Layer Placement, Anchor Trench Cover system submitals. 
Parties involved:  
• ERRG: Jessup Swaney and Kim Jones 
• Granite Construction: Robert Thorpe   



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/05/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Items of discussion: 
• Repository cushion layer placement requirements and specifications were reviewed. Cushion layer material is to be native fill 

materieral screened to 1” minus. QC personnel need to conduct a final inspection of the cushion layer prior to the placement of 
cover system.  All rocks greater than 0.5” in diameter will be removed.  

• The anchor trench will be 2.0 – 3.0 feet wide following the perimeter of the cushion layer. No large rocks or debris greater than 3 
inches will be left in the trench. 

• The cover system submittals will need to be submitted and reivewed by QC personnel prior to cover system placement activities.  
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository today  = 230 cubic yards  (Total = 5,634 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 41-See Waste 

Rock Productivity Map). 
• Carlson construction ntinued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 41 -See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 230 cubic yards  (Total = 358 cubic yards - 2011). 
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued  placing permanent erosion control measures on WRP#4 today.  Type 3 reclamation will be implemented 

on WRP#4.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/05/2011 

8/05/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/08/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 8/6-0.00 in.    8/7-0.00 in.      8/8-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 4 workers today. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 12 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#3 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/08/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Total amount of waste rock material placed in the repository today  = 480 cubic yards  (Total = 6,114 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 41-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 41 -See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 480 cubic yards  (Total = 838 cubic yards - 2011). 
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued  placing permanent erosion control measures on WRP#4 today.  Type 3 reclamation will be implemented 

on WRP#4.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/08/2011 

8/08/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/09/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 6 workers today. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 12 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
Jack Kyle Placed dust monitors around the work crew at the Repostitory and WRP#3 today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Haul Truck Incident: 
A loaded haul truck rolled off of the haul road going down hill just after the switch back near adit A-5 today. Construction activities 
were immediately haulted at around 2:00 P.M. Emergency personnel were immediately notified. Emergency personnel transported the 
haul truck operator via helicopter to the hospital. The operator was in stable condition when he was placed in the helicopter for 
transport. He was sent to rogue river hospital in Medford OR. All construction activities have been stopped until further notice.    



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/09/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Total amount of waste rock material placed in the repository today  = 200 cubic yards  (Total = 6,314 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 42-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 42-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 200 cubic yards  (Total = 1,038 cubic yards - 2011). 
Waste Rock Pile#4 Reclamation: 
• ERRG crew finished placing permanent erosion control measures on WRP#4 today.  Type 3 reclamation will be implemented on 

WRP#4. 
• ERRG crew is repairing silt fence and erosion control measures on the project site today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/09/2011 

8/09/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/10/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 5 workers today. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 5 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Total amount of waste rock material placed in the repository today  = 0 cubic yards  (Total = 6,314 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 42-See Waste 

Rock Productivity Map). 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/10/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 42-See Waste Rock 
Productivity Map). 

• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 0 cubic yards  (Total = 1,038 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite crew started to anchor the erosion control logs on WRP#3 today.  Each log had three anchors drilled and embeded with 

NO. 8 rebar. The rebar was embedded in soil/rock 5 feet deep. 
• Granite construction started to move and place 1.0’ diameter logs on WRP#3 today.  
 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/10/2011 

8/10/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/11/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 5 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Total amount of waste rock material placed in the repository today  = 320 cubic yards  (Total = 6,634 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 42-See Waste 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/11/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 42-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 320 cubic yards   (Total = 1,358 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite construction  continued to move and place 1.0’ diameter logs on WRP#3 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/11/2011 

8/11/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/12/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 5 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
JBR is onsite with 1 worker today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Total amount of waste rock material placed in the repository today  = 230 cubic yards  (Total = 6,864 cubic yards - 2011) 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/12/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 42-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 42-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 230 cubic yards  (Total = 1,588 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
Granite construction  continued to move and place 1.0’ diameter logs on WRP#3 today. Each log contains 2-3 anchors embedded 4-5 
feet deep. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 
 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/12/2011 

8/12/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/15/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Adit gate steel 638.00 YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 8/13-0.00 in.    8/14-0.00 in.     8/15-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 10 workers today. 
ERRG is onsite with 3 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
The first shipment of adit gate steel was delivered onsite today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/15/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Granite started to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 
minus screened material. This does not meet the drawing specifications  which calls out for 1-inch minus material. 

• Total amount of waste rock material placed in the repository today  = 380 cubic yards (Total = 7,244 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 43-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 43-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 380 cubic yards  (Total = 1,968 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite construction  continued to move and place 1.0’ diameter logs on WRP#3 today. Each log contains 2-3 anchors embedded 

4-5 feet deep. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/15/2011 

8/15/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/16/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Adit gate steel 638.00 YES  NO  All pieces accounted for 

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 10 workers today. 
ERRG is onsite with 4 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/16/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

minus screened material. This does not meet the drawing specifications  which calls out for 1-inch minus material. 
• Total amount of waste rock material placed in the repository today  = 220 cubic yards  (Total = 7,464 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 43-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 43-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 220 cubic yards  (Total = 2,188 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite construction  continued to move and place 1.0’ diameter logs on WRP#3 today. Each log contains 2-3 anchors embedded 

4-5 feet deep. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/16/2011 

8/16/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/17/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 10 workers today. 
ERRG is onsite with 4 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Adit Gate Installation Preparatory: 
Parteis Involved: 

• ERRG: Jessup Swaney, Kim Jones, and Ted Hugel 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/17/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Items of Discussion: 
• Material Certifications: All adit gate material was inspected and certifications were verififed according to supplemental 

specifcation section 638 – Adit Gates.  All materials complied with the specifcations. 
• Submittals: ERRG submitted shop drawings, gate installation plan, and certifications of all gate elements.   

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushioin layer consists of a 2-inch 

minus screened material.  
• Total amount of waste rock material placed in the repository today  = 220 cubic yards (Total = 7,684 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 43-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 43-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 220 cubic yards  (Total = 2,408 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite construction continued to move and place 1.0’ diameter logs on WRP#3 today. Each log contains 2-3 anchors embedded 

4-5 feet deep. 
Waste Rock Pile#4 Reclamation: 
• ERRG crew resumed placing 1.0’ diameter logs along WRP#4 today.  ERRG crew started to place straw wattle along WRP#4 

today.  Straw wattles will be staked without rope as approved by Pete Jones.   
Adit Gate Installation: 
• ERRG crew started to weld adit gate steel today after the preparatory meeting.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/17/2011 

8/17/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/18/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 10 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Preparatory Meeting: Reclamation and Planting 
Parties Involved:  
• ERRG: Jessup Swaney, Ted Hugel, Kim Jones, and Brian Wetzsteon 
• Macintire Landscapping: Gus Mcentire 
• JBR Environmental: Sally Buck 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/18/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• USFS: Pete Jones and David Stienfeld 
• Silver Spring Nursery: James Kraemer 
Items of Discusstion: 
• Review of specifications sections: 211-Haul Roadway obliteration, Section 624 – Topsoil, Section 625 – Turf Establishment, 

Section 626 – Plants, Trees, Shrubs, Vines, and Groundcovers, and sections 713 – Road Side Iimprovement Material. ERRG 
discussed the specifications and details according to the established preparatory meeting agenda. Items of discusssion  relating to 
the specifications were documented by ERRG QC personnel in the meeting minutes.  Documentation reagarding approved 
modifications and changes made to the specifications and design drawings have been noted  in the Meeting Minutes. 

 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushioin layer consists of a 2-inch 

minus screened material.  
• Total amount of waste rock material placed in the repository today  = 290 cubic yards  (Total = 7,974 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 43-See Waste 

Rock Productivity Map). 
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 43-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 290 cubic yards   (Total = 2,698 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite construction  continued to move and place 1.0’ diameter logs on WRP#3 today. Each log contains 2-3 anchors embedded 

4-5 feet deep. 
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued to place 1.0’ diameter logs along WRP#4 today.  ERRG crew started to place straw wattle along WRP#4 

today.  Straw wattles will be staked without rope as approved by Pete Jones (USFS).   
Adit Gate Installation: 
• ERRG crew continued  to weld adit gate steel today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/18/2011 

8/18/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/19/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in.  
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 10 workers today. 
ERRG is onsite with 4 workers today. 
All Mountian Construction  is onsite with 1 worker today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/19/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• No cushion layer material was screened today. 
• Total amount of waste rock material placed in the repository today  = 300 cubic yards  (Total = 8,274 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• All Mountain Construction continued  to excavate waste rock material at the top of  WRP#3 today  (Area Location 43-See Waste 

Rock Productivity Map). 
• All mountain construction demoblizied the spider from WRP#3 today.  
• Carlson construction continued  to excavate waste rock material at the top of  WRP#3 today   (Area Location 43-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 300 cubic yards   (Total = 2,998 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite construction  continued to move and place 1.0’ diameter logs on WRP#3 today. Each log contains 2-3 anchors embedded 

4-5 feet deep. 
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued to place 1.0’ diameter logs along WRP#4 today.  ERRG crew started to place straw wattle along WRP#4 

today.  Straw wattles will be staked without rope as approved by Pete Jones.  
Adit Gate Installation: 
• ERRG crew continued  to weld adit gate steel today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/19/2011 

8/19/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 8/20-0.00 in.     8/21-0.00 in.     8/22-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 3 workers today.  
Timberland helicopter is onsite with 2 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 

minus screened material.  
• Total amount of waste rock material placed in the repository today  = 420 cubic yards  (Total = 8,694 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• Carlson construction continued to excavate waste rock material at the top of  WRP#3 today   (Area Location 44-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 420 cubic yards   (Total = 3,418 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• No reclamation activities were conducted on WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#4 today.  Straw wattles will be staked without rope as approved by Pete 

Jones.  
Adit Gate Installation: 
• ERRG crew continued  to weld adit gate steel today.  
• Timberland (helicopter) company is onsite to check out the project site today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/22/2011 

8/22/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/23/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 
• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/23/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Granite continued to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 
minus screened material.  

• Total amount of waste rock material placed in the repository today  = 410 cubic yards  (Total = 9,104 cubic yards - 2011) 
Waste Rock Pile#3 Removal: 
• Carlson construction continued to excavate waste rock material at the top of  WRP#3 today   (Area Location 44-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 410 cubic yards  (Total = 3,828 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• Granite construction  continued to move and place 1.0’ diameter logs on WRP#3 today. Each log contains 2-3 anchors embedded 

4-5 feet deep. 
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#4 today.  Straw wattles will be staked without rope as approved by Pete 

Jones.  
Adit Gate Installation: 
• ERRG crew prepared the helicopter landing zone today. Adit gate steel material will be hauled up to the designated adit locations 

via helicopter tomorrow.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/23/2011 

8/23/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/24/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
Timberland is onsite with 2 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/24/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 

minus screened material.  
• Total amount of waste rock material placed in the repository today  = 430 cubic yards  (Total = 9,534 cubic yards - 2011)) 
Waste Rock Pile#3 Removal: 
• Carlson construction continued to excavate waste rock material at the top of  WRP#3 today   (Area Location 44-See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of risidual waste rock on WRP#3 today.  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 430 cubic yards  (Total = 4,258 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• No reclamation activities were conducted on WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#4 today.  Straw wattles will be staked without rope as approved by Pete 

Jones.  
Adit Gate Installation: 
• Timberland hauled adit gate materials and straw wattle via helicopter to designated areas at WRP#1, WRP#3, and WRP#4 today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/24/2011 

8/24/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/25/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Removal   Preparatory Initial    Follow up See general comments 

Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• All waste rock material was placed in 12” lifts today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/25/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Waste rock was compacted with 4 passes of a sheepsfoot vibratory roller today. 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 

minus screened material.  
• Total amount of waste rock material placed in the repository today  = 70 cubic yards  (Total = 9,604 cubic yards - 2011) 
Sedimentation Basin Installation: 
• Granite started to remove remaining waste rock from the base of WRP#1 in preparation to continue sedimentation basin 

installation.  
Waste Rock Pile#3 Removal: 
• Carlson construction continued to excavate waste rock material at the top of  WRP#3 today   (Area Location 44 - See Waste Rock 

Productivity Map). 
• ERRG QC personnel continued  to take XRF surface samples of residual waste rock on WRP#3 today.  
• ERRG crew started to remove remaining waste rock from sedimentation basin G today (WRP#2).  
• Granite continued to move and excavate waste rock down WRP#3 today. 
• Total amount of waste rock material removed from WRP#3 today  = 70 cubic yards  (Total = 4,328 cubic yards - 2011). 
Waste Rock Pile#3 Reclamation: 
• No reclamation activities were conducted on WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#4 today.  Straw wattles will be staked without rope as approved by Pete 

Jones.  
• Granite construction  started to drill the anchors in the logs on WRP#4 today. Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
Adit Gate Installation: 
• No adit gate installation activities were conducted today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/25/2011 

8/25/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Adit Gate Installation   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
        
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Repository Cover System Prepatory meeting with Rob and Krissi (Granite). 
 
 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 

minus screened material.  
• Total amount of waste rock material placed in the repository today  = 0 cubic yards. 
• Final amount of material placed in the repository for 2011 is 9,604 cubic yards. 
Sedimentation Basin Installation: 
• Granite started to remove remaining waste rock from the base of WRP#1 in preparation to continue sedimentation basin 

installation. 
• Granite started to to build the rip rap rock fill material for sedimentation basin  E at WRP#1 today. 
• Granite placed 60 Mil HDPE liner at the base of the sedimentation basin  E today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 20 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation E is 22.  

• 15 CY of agricultural limestone was placed ontop of the HDPE liner. 
• Type 1A geotextile was placed ontop of the agricultural limestone for sedmintation basin E.  
• Granite installed rip rap material ontop of the geotextile mebrane. 
• Granite started to place geotextile and rip rap material along the channel leading up to sedimentation basin E today.  
• ERRG crew continued to remove sediment from sedimentation G today (WRP#2). 
Waste Rock Pile#3 Reclamation: 
• No reclamation activities were conducted on WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today. Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
Adit Gate Installation: 
• No adit gate installation activities were conducted today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/26/2011 

8/26/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Ultraflex 60-mil double-sided textured linear low-
density polyethylene (LLDPE) 

SECTION 02 56 13 YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 8/27-0.00 in.    8/28-0.00 in.    8/29-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Granite continued to screen cushion material for the repository with the rock screen today. The cushion layer consists of a 2-inch 

minus screened material.  
Repository cover system installation: 
• Granite delivered the LLDPE material onsite today.  
Waste Rock Pile #1 Sedimentation Basin Installation: 
• Granite continued to place geotextile and rip rap material along the channel leading up to sedimentation basin D today.  
• ERRG crew continued to remove sediment from sedimentation G and H today (WRP#2). 
Waste Rock Pile#3 Reclamation: 
• No reclamation activities were conducted on WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today. Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
Adit Gate Installation: 
• No adit gate installation activities were conducted today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/29/2011 

8/29/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Waste Rock Handling and 

Placement 
  Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository Waste Rock Handling and placement: 
• Granite is finishing final grading of the waste rock. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Repository cover system installation: 
• Granite started to place the 1 foot thick layer of cushion material on top of the waste rock today.  
Sedimentation Basin Installation: 
• Granite continued to place geotextile and rip rap material along the channel leading up to sedimentation basin D today.  
• ERRG crew continued to remove sediment from sedimentation H today (WRP#2). 
• Granite started removing the wrecked haul truck along the haul road up to the miners trail today.  All waste rock was removed 

from the wreckage prior to moving the haul truck. Waste rock removal was verified with the XRF.  
Waste Rock Pile#3 Reclamation: 
• No reclamation activities were conducted on WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today. Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
Adit Gate Installation: 
• No adit gate installation activities were conducted today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/30/2011 

8/30/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/31/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to place the 1 foot thick layer of cushion material on top of the waste rock today.  
• Granite is compacting the cushion layer with a minimum of 4 passes of a vibratory roller.   



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
8/31/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile #1 Sedimentation Basin Installation: 
• ERRG crew continued to remove sediment from sedimentation H today  (WRP#2). 
• Granite finished removing the wrecked haul truck along the haul road up to the miners trail today.  
Waste Rock Pile#3 Reclamation: 
• No reclamation activities were conducted on WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today. Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
Adit Gate Installation: 
• No adit gate installation activities were conducted today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

8/31/2011 

8/31/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/1/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to place the 1 foot thick layer of cushion material on top of the waste rock today.  
• Granite is compacting the cushion layer with a minimum of 4 passes of a vibratory roller.   
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/1/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile #1 Sedimentation Basin Installation: 
• Granite continued to place geotextile and rip rap material along the channel leading up to sedimentation basin D today.  
• Granite placed 60 Mil HDPE liner at the base of the sedimentation basin  D today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 20 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation D is 32.  

• 15 CY of agricultural limestone was placed ontop of the HDPE liner. 
• Type 1A geotextile was placed ontop of the agricultural limestone for sedmintation basin D.  
• Granite installed rip rap material ontop of the geotextile mebrane. 
Waste Rock Pile#3 Reclamation: 
• ERRG crew started to place straw wattle along WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today. Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
• ERRG crew continued to place straw wattles along WRP#4 today.  
Adit Gate Installation: 
• ERRG crew started to install the adit gate at the top of WRP#3 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/1/2011 

9/1/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/2/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level C PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to place the 1 foot thick layer of cushion material on top of the waste rock today.  
• Granite is compacting the cushion layer with a minimum of 4 passes of a vibratory roller.   
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/2/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile #1 Sedimentation Basin Installation: 
• Granite continued to place geotextile and rip rap material along the channel leading up to sedimentation basin D today.  
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today.  Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
• ERRG crew continued to place straw wattles along WRP#4 today.  
Adit Gate Installation: 
• ERRG crew started to install adit gate A6 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/2/2011 

9/2/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/6/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 9/3-0.00 in.   9/4-0.00 in.    9/5-0.00 in.    9/6-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to place the 1 foot thick layer of cushion material on top of the waste rock today.  
• Granite is compacting the cushion layer with a minimum of 4 passes of a vibratory roller.   



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/6/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile #1 Sedimentation Basin Installation: 
• Granite finished placing geotextile and rip rap material along the channel leading up to sedimentation basin D today.  
• Granite finished adding HDPE liner material along the face of sedimentation basins A, B and C today. The HDPE liner material 

added 2 feet of free board to allow for additional retention time.  
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today.  Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
• ERRG crew continued to place straw wattles along WRP#4 today.  
Adit Gate Installation: 
• ERRG crew finished installing adit A6 abd started  to install the adit gate A1S at the top of WRP#1 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/6/2011 

9/6/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/7/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Waste Rock Pile #4 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite started to excavate the anchor trench along the repository today. The anchor trench is 2 feet wide by 2 feet deep.  
• Granite started to uncover culverts for aggregate base placement on forest service road 1060 from the job trailers to the repository.  
• Granite continued to rake and remove debris ontop of the cushion layer today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/7/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
Waste Rock Pile#4 Reclamation: 
• Granite construction  continued to drill the anchors in the logs on WRP#4 today.  Each log contains 1-3 anchors embedded 4-5 feet 

deep. 
Adit Gate Installation: 
• ERRG crew finished installing installing adit gate A1S and started to install adit gate A3S at the top of WRP#1 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/7/2011 

9/7/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/8/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 7 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to build anchor trench along the repository today. The anchor trench is 2 feet wide by 2 feet deep. The North, 

South, and East ends of the anchor trench will be excavated prior to cover system placement. The west end anchor trench (bottom 
of 3:1 slope) will be excavated after placement of the pea gravel layer.  

• Granite started to regrade the top deck of the repository today to meet the 5% grade as specified in the design drawings. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/8/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Granite continued to rake and remove debris ontop of the cushion layer today. 
Road Decommissioning: 
• Granite continued to uncover culverts for aggregate base placement on forest service road 1060 from the job trailers to the 

repository. 
• Granite started to grade forest serivce road 1060 from the job trailers to the repository.  
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
• ERRG crew finished placing the last log wattle on top of WRP#3 today.  
Adit Gate Installation: 
• ERRG crew finished installing installing adit gate A3S at the top of WRP#1 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/8/2011 

9/8/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/9/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 7 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite finished excavating the anchor trench along the repository today. The anchor trench is 2 feet wide by 2 feet deep. The 

North, South, and East ends of the anchor trench will be excavated prior to cover system placement. The west end anchor trench 
(bottom of 3:1 slope) will be excavated after placement of the pea gravel layer.  

• Granite continuing to regrade the top deck of the repository today to meet the 5% grade as specified in the design drawings. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/9/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Granite continued to rake and remove debris ontop of the cushion layer today. 
Road Decommissioning: 
• Granite continued to uncover culverts for aggregate base placement on forest service road 1066 from the job trailers to the 

repository. 
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
Adit Gate Installation: 
• ERRG crew finished installing adit gate A1S2 at the top of WRP#1 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/9/2011 

9/9/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/12/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Road base material 703 YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 9/10-0.00 in.   9/11-0.00 in.   9/12-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 3 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to regrade the top deck of the repository today to meet the 5% grade as specified in the design drawings. 
• Granite continued to rake and remove debris ontop of the cushion layer today. 
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Road Decommissioning: 
• Granite started to haul and place the ggregate base road  material on forest service road 1060 from the job trailers to the repository 

today. 
• Granite started decommisioning the haul road to WRP#3 today.   
• Carlson construction is pulling back haul road fill material that is in the gully along the base of WRP#3.    
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
Adit Gate Installation: 
• ERRG crew finished installing adit gate A1S4 at the top of WRP#1 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/12/2011 

9/12/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/13/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Road Base Material  703 YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
Pea Gravel Placement: 
Parties Involved: 

• ERRG: Jessup Swaney and Brian Wetzsteon 
• Granite: Rob Thorpe 

 
We spoke with Rob Thorpe this morning about the pea gravel placement on the repository. No back fill material will be in place at the 
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east, north and south perimeter anchor trenches while pea gravel placement activities are conducted. The west anchor trench will be 
built after the pea gravel has been placed. ERRG’s concern is to prevent wrinkles, folds, humps and damage to the LLDPE material 
during pea gravel placement.  
 
Granite wants to try and implement Plan A as their primary option. Plan A consists of the following steps: 

1. Build a pea gravel ramp up to the upper deck of the repository. The pea gravel will be covered with geotextile and then 1-2 
feet of cover soil with overlay the geotextile to form a sturdy ramp.  

2. Place cover soil material on the top deck of the repository to allow haul truck traffic to maneuver at the top.  
3. A temporary berm will be established at the toe of the 3:1 slope to prevent any pea gravel from sliding too far down.  
4. Haul trucks will dump pea gravel down slope from the top deck of the repository. 
5. As pea gravel starts to stack up at the bottom dozers will begin to push/pull back material up slope.  

 
If plan A does not work (i.e. haul trucks have a hard time climbing up slope) Granite plans on implementing plan B.  Plan B consists of 
the following steps. 

1. Start to push pea gravel material up slope and diagonally along the south end of the repository with dozers.  
2. Continue to push material upslope working toward the north end of the repository.  
3. Pea gravel will fan out as the material is pushed upslope.  
4. After pea gravel is placed the cover soil will be placed at the top deck of the repository.  
 

ERRG notified the project engineer of both implementation plans to verify acceptance of pea gravel placement.  
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to regrade the top deck of the repository today to meet the 5% grade as specified in the design drawings. 
• Granite continued to rake and remove debris ontop of the cushion layer today. 
Road Decommissioning: 
• Granite continued to haul and place the aggregate base road  material on forest service road 1060 from the job trailers to the 

repository today. 
• Granite continued decommisioning the haul road to WRP#3 today.   
• Carlson construction is pulling back haul road fill material that is in the gully along the base of WRP#3.    
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
• ERRG crew is anchoring the last log wattle ontop of WRP#3 today. Anchors are embedded 4-5 feet deep. 
Adit Gate Installation: 
• ERRG crew started to install the PUF material at the mine shaft today and started to to install adit gate A1N.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/13/2011 

9/13/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/14/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” Pea Gravel Design Drawings YES  NO        
  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
DNE is onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Parties Involved: 

• ERRG: Jessup Swaney, Brian Wetzsteon, David Tang 
• Granite Construction: Rob Thorpe 

Repository Design Grade: 
The top deck of the repository does not meet the design drage of 5% as specified in the design drawings. ERRG spoke with David 
Tang the project engineer and he is allowing a minimmum of 3% grade on the top deck for the cushion layer.  ERRG QC personnel 
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will verify that the top deck of the cushion layer meets a minimum grade of 3%.  
Anchor trench welds: 
Additional pieces of liner material will be welded to the bottom liner material in the anchor trench to meet the minimum depth and 
width lengths as specififed in detail 1 of design drawing No 6. Granite cut the exisiting liner material short and did not leave enough 
liner material to meet the required length as specified in the design.  
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to regrade the top deck of the repository today to meet the 3% grade as specified by the project engineer. 
• Granite continued to rake and remove debris ontop of the cushion layer today. 
• DNE is onsite mobilizing equipment in preparation for instaling the LLDPE repository cover system. Installation of the linerWill 

begin tomorrow morning. All submittals were received from DNE at the prepatory meeting.  
• DNE is onsite to repair and weld on pieces of liner material today. 
Road Decommissioning: 
• Granite continued to haul and place the aggregate base road  material on forest service road 1060 from the job trailers to the 

repository today. 
• Granite continued decommisioning the haul road to WRP#3 today.   
• Carlson construction is pulling back haul road fill material that is in the gully along the base of WRP#3.  
• Log wattles and rock was placed along the slopes of the gully.    
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued to place straw wattle along WRP#3 today.  
• ERRG crew started removing the temporary diversion pipe at the base of WRP#4 today.  
Adit Gate Installation: 
• ERRG crew finished installing adit gate A1N.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/14/2011 

9/14/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/15/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

LLDPE geomembrane liner 02 56 13 YES  NO   

Geocomposite Drainage Layer 31 05 20 YES  NO        
3/8” Pea Gravel Design Drawings YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
DNE is onsite  with 8 workers today. 
Lawerence and Associates was onsite today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Trial weld tests were conducted in the morning prior to start of work. All trial weld tests for fusion welding machines 127, 128 and 

129 met the shear and peel adhesion standards specified in the specifications. 
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• Rolls 8733, 8734, 8737, 8738, 8739, 8740, 8741, 8742, 8743 were installed today.  
• All rolls delivered to the repository were visually inspected.  No apparent damages were observed on the rolls of liner delivered. 
• Grantite delivered and stockpiled 3/8” pea gravel today 
Road Decommissioning: 
• Granite continued decommisioning the haul road to WRP#3 today.   
• Log wattles and rock were placed along the slopes of the gully. 
• Straw, seed and fertizler were placed along the decomissioned road today.     
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued removing the temporary diversion pipe at the base of WRP#4 today.  
Adit Gate Installation: 
• ERRG crew finished installing adit gate A1N2 and installed the PUF at adit A2 today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/15/2011 

9/15/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/16/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” pea gravel Design drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 2 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
DNE is onsite with 8 workers today. 
Lawerence and Associates was onsite today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Trial weld tests were conducted in the morning and afeter lunch prior to start of work. All trial weld tests for fusion welding 

machines 127, 128 and 129 met the shear and peel adhesion standards specified in the specifications. 
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• Air pressure tests were taken at every welded seam on the liner that was placed today. All seams passed the air pressure tests. 
• Vacumm pressure tests were conducted on repaired and patched areas (damage on seams/liner areas).  All repairs passed the 

vacumm air pressure tests. 
• All rolls delivered to the repository were visually inspected.  No apparent damages were observed on the rolls of liner delivered. 
• Granite delivered and stockpiled 3/8” pea gravel today 
Road Decommissioning: 
• Granite continued decommissioning the haul road to WRP#3 today.   
• Straw, seed and fertizler were placed along the decomissioned road today.     
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued removing the temporary diversion pipe at the base of WRP#4 today.  
Adit Gate Installation: 
• ERRG crew finished installing adit gate A4S.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/16/2011 

9/16/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/19/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Waste Rock Pile #3 Reclamation   Preparatory Initial    Follow up See general comments 
Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 

Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 
Adit Gate Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” pea gravel Design drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 9/17-0.00 in.    9/18-0.00 in.   9/19-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite started to backfill the anchor trench on the south end of the repository.  
• Granite started to place the 1.0’ pea gravel layer on the south end of the repository today. QC personnel was onsite to watch for 

any damage on the LLDPE cover system.   
• Granite delivered and stockpiled 3/8” pea gravel today. 
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Road Decommissioning: 
• Granite continued decommissioning the haul road to WRP#3 today.   
• Straw, seed and fertizler were placed along the decomissioned road today. 
Waste Rock Pile #3 Sedimentation Basin Installation: 
• Granite started to remove remaining waste rock from the base of WRP#3 in preparation to continue sedimentation basin 

installation. 
• Granite started to to build the rip rap rock fill material for sedimentation basin  I at WRP#3 today.     
Waste Rock Pile#3 Reclamation: 
• ERRG crew continued removing the temporary diversion pipe at the base of WRP#4 today.  
Adit Gate Installation: 
• ERRG crew finished installing adit gate A5.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/19/2011 

9/19/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/20/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” pea gravel Design drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       P:recipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite started to backfill the anchor trench on the south end of the repository.  
• Granite started to place the 1.0’ pea gravel layer on the south end of the repository today.  QC personnel was onsite to watch for 

any damage on the LLDPE cover system.  
• Granite started to place the Type I-A geotextile separation layer on top of the pea gravel today.  Geotextile was overlapped 3-4 feet 

along the seams.  



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/20/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Granite delivered and stockpiled 3/8” pea gravel today. 
Road Decommissioning: 
• Granite continued decommissioning the haul road to WRP#3 today.   
• Straw, seed and fertizler were placed along the decomissioned road today.  
• Slash was laid out on the roads and slopes along the decomissioned road today.  
Waste Rock Pile #3 Sedimentation Basin Installation: 
• Granite continued to to build the rip rap rock fill material for sedimentation basin  I at WRP#3 today.     

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/20/2011 

9/20/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/21/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” pea gravel Design drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
Mcentire Landscpaing is onsite with 3 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
Reclamation and planting preparatory with McIntyre Landscaping. 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite started to backfill the anchor trench on the south end of the repository.  
• Granite continued to place the 1.0’ pea gravel layer on the south end of the repository today.  QC personnel was onsite to watch 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/21/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

for any damage on the LLDPE cover system. 
• Granite continued to place the Type I-A geotextile separation layer on top of the pea gravel today.  Geotextile was overlapped 3-4 

feet along the seams. 
• Granite delivered and stockpiled 3/8” pea gravel today. 
Road Decommissioning: 
• Granite continued decommissioning the haul road to WRP#3 today.   
• Straw, seed and fertizler were placed along the decomissioned road today.  
• Slash was laid out on the roads and slopes along the decomissioned road today.  
Waste Rock Pile #3 Sedimentation Basin Installation: 
• Granite continued to to build the rip rap rock fill material for sedimentation basin  I at WRP#3 today.   
Reclamation and Planting: 
• ERRG crew continued removing the temporary diversion pipe at the base of WRP#4 today.  
• McEntire Landscaping is onsite to place Flexterra Hydroseed on areas around WRP#1, WRP#4, haul roads and the office trailers.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/21/2011 

9/21/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

Sedimentation Basin Installation   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” pea gravel  Design drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
Mcentire Landscpaing is onsite with 3 workers today.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite started to backfill the anchor trench on the south end of the repository.  
• Granite continued to place the 1.0’ pea gravel layer on the south end of the repository today.  QC personnel was onsite to watch 

for any damage on the LLDPE cover system. 
• Granite continued to place the Type I-A geotextile separation layer on top of the pea gravel today.  Geotextile was overlapped 3-4 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

feet along the seams. 
• Granite delivered and stockpiled 3/8” pea gravel today. 
Road Decommissioning: 
• No road decommissioning activities were conducted today.  
Waste Rock Pile #3 Sedimentation Basin Installation: 
• Granite continued to to build the rip rap rock fill material for sedimentation basin  I at WRP#3 today. 
• Granite placed 60 Mil HDPE liner at the base of the sedimentation basin  I today.  2 rows of 1” diameter perforations were cut out 

along the HDPE liner placed at the fill slope. The perforations extended 20 feet long and were placed @ 1 feet O.C. The total 
number of perforations for sedimentation E is 42.  

• 18 CY of agricultural limestone was placed ontop of the HDPE liner. 
• Type 1A geotextile was placed ontop of the agricultural limestone for sedmintation basin I.  
• Granite installed rip rap material ontop of the geotextile mebrane. 
Reclamation and Planting: 
• McEntire Landscaping is onsite to place Flexterra Hydroseed on areas around WRP#1, WRP#4, haul roads and the office trailers.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/22/2011 

9/22/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/23/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” pea gravel Design drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
Mcentire Landscpaing is onsite with 3 workers today.  
Timberland is onsite today with 2 workers.  
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to place the 1.0’ pea gravel layer on the south end of the repository today.  QC personnel was onsite to watch 

for any damage on the LLDPE cover system. 
• Granite continued to place the Type I-A geotextile separation layer on top of the pea gravel today.  Geotextile was overlapped 3-4 

feet along the seams. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/23/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Granite delivered and stockpiled 3/8” pea gravel today. 
Road Decommissioning: 
• Carlson Construction started decomissioning the haul road from sedimentation basin I to Sedimentation basin H today. 
• Carlson Construction started to place straw, seed mix, and fertilizer along the haul road from sedimentation basin I to 

sedimentation basin H today. 
Reclamation and Planting: 
• McEntire Landscaping is onsite to place Flexterra Hydroseed on areas around WRP#1, WRP#4, haul roads and the office trailers. 
• ERRG crew helped place and locate reclamation and planting materials on WRP#1, WRP#3, and WRP#4 areas today. 
• Timberland was onsite to deliver reclamation and planting materials via helicopter today.     

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/23/2011 

9/23/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

3/8” pea gravel Design drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 9/24-0.00 in.   9/25-0.00 in.   9/26-0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system: 
• Granite finished placing the 1.0’ pea gravel layer on the south end of the repository today.  QC personnel was onsite to watch for 

any damage on the LLDPE cover system. 
• Granite continued to place the Type I-A geotextile separation layer on top of the pea gravel today.  Geotextile was overlapped 3-4 

feet along the seams. 
• Granite delivered and stockpiled 3/8” pea gravel today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Road Decommissioning: 
• Carlson Construction continued decomissioning the haul road from sedimentation basin I to Sedimentation basin H today. 
• Carlson Construction continued to place straw, seed mix, and fertilizer along the haul road from sedimentation basin I to 

Sedimentation basin H today. 
Reclamation and Planting: 
• ERRG crew prepared for wire core macmat application along WRP#4 today.  
• ERRG crew palced straw wattle and logs along the base of WRP#1 and WRP#4 today.  

  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/26/2011 

9/26/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/27/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
 9/27 Hole in HDPE liner   
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to place the Type I-A geotextile separation layer on top of the pea gravel today.  Geotextile was overlapped 3-4 

feet along the seams. 
• Granite started to excavate the west end anchor trench and the drianage ditches for perforated drainage pipe today. 
• Granite demonstrated conformance with the specifications for the placement of cover soil ontop of the pea gravel layer to the 

onsite cordinator today. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/27/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Road Decommissioning: 
• Carlson Construction continued decomissioning the haul road from sedimentation basin  H to the base of the miners trail today. 
• Carlson Construction continued installing the waterbars along the haul road from sedimentation basin  H to the base of the miners 

trail today. 
• Carlson Construction continued to place straw, seed mix, and fertilizer along the base of the miners trail today. 
Reclamation and Planting: 
• ERRG crew cstarted to place the erosion control macmat fabric along the base WRP#4 today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/27/2011 

9/27/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/28/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Carlson Construction is onsite with 3 workers today. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite finished excavating the west end anchor trench and the drianage ditches for perforated drainage pipe today. 
• Granite drilled ¼” 1.0 feet O.C. perforated holes in the Sch. 80 pvc drainage pipe today. 
• Granite finished placing the 6” Sch. 80 pvc pipe in the drainage ditches. 
• Granite started to backfill the drainage pipe today. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/28/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Granite started to backfill the west end anchor trench with pea gravel today.   
• Granite started placing geotextile over the pea gravel layer. 
Road Decommissioning: 
• Carlson Construction continued decomissioning the parking area at the miners trail today. 
• Carlson Construction started installing the waterbars along the haul road from the trailer creek crossing to the base of the miners 

trail today.  
• Carlson Construction continued to place straw, seed mix, and fertilizer along the the base of the miners trail today. 
Reclamation and Planting: 
• ERRG crew continued to place the erosion control macmat fabric along the base WRP#4 today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/28/2011 

9/28/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS: 

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: 
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite started placing the 8” minus cover material on top of the repository today. Material was placed in 12 

inch lifts and compacted with a minimum of 6 passes from a D6 dozer. No subsidence was observed after 2 passes.  
• QC personnel was onsite to observe and instruct Granite to remove any material larger than 8” minus from the cover material.   
Road Decommissioning: 
• No road decommissioning activities were conducted today.  



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Reclamation and Planting: 
• ERRG crew continued to place the erosion control macmat fabric along the base WRP#4 today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/29/2011 

9/29/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
    Hole in HDPE liner fixed 
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 9 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued placing the 8” minus cover material on top of the repository today. Material was placed in 12 

inch lifts and compacted with tracks from a D6 dozer.  
• QC personnel was onsite to observe and instruct Granite to remove any material larger than 8” minus from the cover material. 
 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
9/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Road Decommissioning: 
• Granite continued installing waterbars every 75 feet along the haul road today. Water bars are approximately 5.0 feet  wide and 1 

feet deep. 
• ERRG crew contnued to place seed, fertilizer, and straw along the haul roads and fill slopes today. Straw was crimped in with a 

sheeps foot along the cut and fill slopes. 
• ERRG crew continued to repair all SWPPP controls today.  
• QC personnel conducted a pre-SWPPP inspection for the upcoming storm over the weekend.  
Reclamation and Planting: 
• ERRG crew continued to place the erosion control macmat fabric along the base WRP#4 today.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

• SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Jessup  Swaney_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

9/30/2011 

9/30/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/1/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Certified weed-free straw  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite finished backfilling the drainage trench with pea gravel today. Pea gravel is being covered with geotextile prior to fill 

being placed over it. 
• No additional cover soil was placed today. Previously installed cover soil was track walked today to minimize erosion due to 

inclement weather. 
• Granite resumed backfilling the anchor trench with 3-inch minus starting at the entrance moving clockwise. Verified 3-inch minus 

being used. Granite has a laborer posted with the mini-excavator to ensure roots and any oversize material is removed. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/1/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

• QC personnel was onsite to observe and instruct Granite to remove any material larger than 8 inch minus from the cover material. 
Roots that have the potential to impact the liner are also being removed. 

Road Decommissioning: 
• ERRG crew continued to repair all SWPPP controls today.   
Reclamation and Planting: 
• ERRG crew received and stacked straw.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/1/2011 

10/1/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/3/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Rain 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.43 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
             No work being performed at the repository due to rain. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• No work being performed at the repository due to rain. 
Road Decommissioning: 
• Granite continuing work on road decomissioning. Roads above miner’s trail parking area completed.  
• ERRG crew following behind Granite spreading seed, ecto, and straw on decomissioned roads. 
• ERRG repairing SWPPP controls damaged during road decomissioning. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/3/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Rain 

Reclamation and Planting: 
• ERRG crew spreading seed and straw after road decomissioning.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/3/2011 

10/3/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/4/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Rain 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.39 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
             No work being performed at the repository due to rain. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• No work being performed at the repository due to rain. 
Road Decommissioning: 
• Granite continuing work on road decomissioning. Decomissioning haul road between the lower creek crossing and the miner’s 

trail parking area.  
• ERRG crew following behind Granite spreading seed, ecto, and straw on decomissioned roads. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/4/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Rain 

• ERRG repairing SWPPP controls damaged during road decomissioning. 
Reclamation and Planting: 
• ERRG crew spreading seed and straw after road decomissioning.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/4/2011 

10/4/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/5/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Snow 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.04 in. (snow accumulation of approximately 1 inch at job trailers) 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
             Soil is still too wet to resume work in the repository. 
             Granite stopped working at 11.00 due to snow/cold temperatures.  

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Repository soil cover too wet to resume work. 
• ERRG crew installed additional silt fence around north stockpile. 
Road Decommissioning: 
• Granite continuing work on road decomissioning.  



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/5/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Snow 

• ERRG crew following behind Granite spreading seed, ecto, and straw on decomissioned roads. 
• ERRG repairing SWPPP controls damaged during road decomissioning. 
Reclamation and Planting: 
• ERRG crew spreading seed and straw after road decomissioning.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/5/2011 

10/5/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/6/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
             Soil is still too wet to resume work in the repository. 
             David Tang and Sally Buck onsite to inspect placed soil cover on repository. Already placed material is acceptable. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED: 
 
David Tang onsite to inspect soil cover already placed on the repository. After inspecting the repository he stated that the material 
which has aleady been placed is acceptable.  

• David not concerned about potentially oversized rock because the pea gravel is between the cover soil and the liner. 
• First 12” lift is most critical layer. Twigs and roots are not a concern in lifts above this. 
• Damage to geotextile is not a concern because fines are unlikely to migrate into the pea gravel. 
• Round rocks are not an issue, rocks with sharp edges have higher potential to damage the liner. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/6/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• Good idea to have one guy near dozer to hand pick out angular rocks. 
• Requested we install a layer of geotextile over geomembrane on top deck since the specification requests 6” minus 
• When asked about logs on the repository, David said logs on the slopes would likely cause erosion as the logs function “as a 

pipe”. He was unsure about placing logs on the top deck. 
• David also said he would prefer not to excavate the anchor trench where Pete is concerned about roots due to the the liklihood 

of damage to the liner. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Repository soil cover too wet to resume work. 
Road Decommissioning: 
• Granite continuing work on road decomissioning. HR 3 to the creek crossing has been decomissioned. 
• ERRG crew following behind Granite spreading seed, ecto, and straw on decomissioned roads. 
• ERRG repairing SWPPP controls damaged during road decomissioning. 
Reclamation and Planting: 
• ERRG crew spreading seed and straw after road decomissioning.   

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/6/2011 

10/6/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/7/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

First load of plants delivered from nursery. Section 626 YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
             Soil is still too wet to resume work in the repository. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Repository soil cover too wet to resume work. 
Road Decommissioning: 
• Granite continuing work on road decomissioning. 
• ERRG crew following behind Granite spreading seed, ecto, and straw on decomissioned roads. 
• ERRG repairing SWPPP controls damaged during road decomissioning. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/7/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

Reclamation and Planting: 
• ERRG crew spreading seed and straw after road decomissioning.   
• Plants delivered for WRP 1, WRP 3, WRP 4, log deck area, and south storage area. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/7/2011 

10/7/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/10/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Rain 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.31 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
             Soil is still too wet to resume work in the repository. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite crew is not onsite today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 7 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Repository soil cover too wet to resume work. 
Road Decommissioning: 
• No decomissioning performed. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/10/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Rain 

Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to start planting activities. Reclamation being performed in accordance with the 

specifications. Planting is starting at WRP 4. Plants are being placed 5’ o.c with 3’ diameter berms. Multch, lime, and fertilizer 
beign mixed with native soil prior to backfilling. Plants are sprayed with big game repellent after planting. 

• Approximately 66% of WRP 4 was planted today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/10/2011 

10/10/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/11/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
             Soil is still too wet to resume work in the repository. 

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite crew is not onsite today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 7 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Repository soil cover too wet to resume work. 
Road Decommissioning: 
• No decomissioning performed. 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/11/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to continue planting activities. Reclamation being performed in accordance with the 

specifications.  
• Finished planting on WRP 4. Started building berms, applying seed, straw, and ecto to WRP 4. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/11/2011 

10/11/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/12/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 7 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite resumed applying geotextile and cover soil on the repository. 8” screen was brought onsite to assist in screening the north 

stockpile.  
• Cover soil placed on north slope in maximum 12” lifts (lifts are generally 3-4” thick). Compaction by a mimimum of 3 passes with 

a dozer. Approximately 20” of cover soil placed on south slope. 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/12/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Mostly 
Cloudy 

Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to continue planting activities. Reclamation being performed in accordance with the 

specifications.  
• Continued building berms, applying seed, straw, and ecto to WRP 4. Started planting WRP 1 (Pete’s Campground) area. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/12/2011 

10/12/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/13/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 7 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued applying geotextile and cover soil on the repository.   
• Cover soil placed on west slope in maximum 12” lifts (lifts are generally 3-4” thick). Compaction by a mimimum of 3 passes with 

a dozer.  
• ERRG provided a laborer to stay near the dozer and remove oversized/angular rocks.  



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/13/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• Granite resumed filling the anchor trench with 3” minus continuing in a clockwise direction. Road over anchor trench is 6” minus 
once the anchor trech has been filled to the top. 

Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to continue planting activities. Reclamation being performed in accordance with the 

specifications.  
• Finished building berms, applying seed, straw, and ecto to WRP 4. Finished planting, seeding, and strawing WRP 1 (Pete’s 

Campground) area. Planted approximately half the log deck area and installed bark multch. The rest of the log deck will be planted 
after the logs have been removed. Planted the south staging area near the office trailers. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/13/2011 

10/13/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/14/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Geotextile Repository Drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued applying geotextile and cover soil on the repository.  Granite covered the last 40’ of pea gravel with geotextile 

and the initial 12” lift has been placed on all repository slopes. Only repository top deck remains uncovered. 
• Cover soil placed on west slope in maximum 12” lifts (lifts are generally 3-4” thick). Compaction by a mimimum of 3 passes with 

a dozer.  
• Haul trucks are not moving anywhere over the liner where there is less than 3 feet of fill between the driving surface and the liner. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/14/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• ERRG provided a laborer to stay near the dozer and remove oversized/angular rocks.  
Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Planting crew not onsite today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/14/2011 

10/14/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/15/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 1 worker today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to apply cover soil on the repository.  Granite focused on installing cover soil over the top deck of the 

repository. Approximately half the top deck was covered today to a thickness of over 3’. 
• Cover soil placed on top deck in maximum 12” lifts (lifts are generally 3-4” thick). Compaction by a mimimum of 3 passes with a 

dozer.  
• Haul trucks are not moving anywhere over the liner where there is less than 3 feet of fill between the driving surface and the liner. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/15/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• ERRG provided a laborer to stay near the dozer and remove oversized/angular rocks. Top deck has 6” minus fill. 
• Verified geotextile was installed over geomembrane before cover soil was placed. 
Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Planting crew not onsite today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/15/2011 

10/15/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/16/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 1 worker today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to apply cover soil on the repository.  Granite focused on installing cover soil over the top deck of the 

repository. The south half of the top deck was covered today to a thickness of over 3’. 
• Cover soil placed on top deck in maximum 12” lifts (lifts are generally 3-4” thick). Compaction by a mimimum of 3 passes with a 

dozer.  
• Haul trucks are not moving anywhere over the liner where there is less than 3 feet of fill between the driving surface and the liner. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/16/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• ERRG provided a laborer to stay near the dozer and remove oversized/angular rocks. Top deck has 6” minus fill. 
• Verified geotextile was installed over geomembrane before cover soil was placed. 
• No pumping was observed during cover soil placement. 
Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Planting crew not onsite today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/16/2011 

10/16/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/17/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to apply cover soil on the repository.  Continued adding cover soil to west slope. Grade stakes have been placed 

to show how much additional fill needs to be added to make finished grade. 
• Granite excavating around perimeter for ‘V’ ditch. After excavation, V ditch is lined with geotextile and a 12-inch layer of class 2 

RIPRAP is placed in the ditch. Verified conformance with most recent version of drawings. Engineer has approved rocks up to 16 
inches for use in V ditch provided that they do not alter the line of flow. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/17/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Haul trucks are not moving anywhere over the liner where there is less than 3 feet of fill between the driving surface and the liner. 
• ERRG provided a laborer to stay near the dozer and remove oversized/angular rocks. Top deck has 6” minus fill. 
Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to continue planting activities. Reclamation being performed in accordance with the 

specifications. 
• Started planting WRP 3. Plants are being soaked slightly longer for this area due to drier soil conditions. 
• ERRG crew spreading bark multch at south storage area.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/17/2011 

10/17/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/18/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to apply cover soil on the repository.  Continued adding cover soil to west slope. Grade stakes have been placed 

to show how much additional fill needs to be added to make finished grade. 
• Granite excavating around perimeter for ‘V’ ditch. After excavation, V ditch is lined with geotextile and a 12-inch layer of class 2 

RIPRAP is placed in the ditch. Verified conformance with most recent version of drawings. Engineer has approved rocks up to 16 
inches for use in V ditch provided that they do not alter the line of flow. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/18/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Sunny 

• Haul trucks are not moving anywhere over the liner where there is less than 3 feet of fill between the driving surface and the liner. 
• ERRG provided a laborer to stay near the dozer and remove oversized/angular rocks. Top deck has 6” minus fill. 
Road Decommissioning: 
• No decomissioning performed. 
• Repaired silt fence at upper creek crossing. Realigned rocks in stream to allow better flow. 
Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to continue planting activities. Reclamation being performed in accordance with the 

specifications. 
• Continued planting WRP 3. Plants are being soaked slightly longer for this area due to drier soil conditions.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/18/2011 

10/18/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/19/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued to apply cover soil on the repository.  Grade stakes have been placed to show how much additional fill needs to 

be added to make finished grade. 
• Granite finished removing soil from the north stockpile and has started removing soil from the south stockpile again. 
• All areas of the repository have more than 3 feet of cover soil, allowing traffic to move freely on the cap. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/19/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to continue planting activities. Reclamation being performed in accordance with the 

specifications. 
• Continued planting WRP 3. Plants are being soaked slightly longer for this area due to drier soil conditions.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/19/2011 

10/19/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/20/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation is onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continued applying cover soil on the repository.  Using soil from the south stockpile to build up the road surface for the 

access road. 
• Compaction testing had been scheduled today from Marquess & Associates. Compaction tester did not show up. Was able to reach 

tester around 16.30 and was told he wasn’t going to be able to make it today. Called Paul to set up compaction testing for 08.00 on 
Monday10/24. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/20/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• Smooth drum roller being used to compact road surface for repository access road. 
Road Decommissioning: 
• No decomissioning performed. 
Reclamation and Planting: 
• Evergreen Reforestation planting crew onsite to continue planting activities. Reclamation being performed in accordance with the 

specifications. 
• Finished planting WRP 3. Planted WRP 2. 
• ERRG crew removing unneccesary silt fence from around north stockpile and repository. 
• ERRG crew “repaired” second sediment basin down on WRP 1 per Pete Jones’ request.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/20/2011 

10/20/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/21/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

Repository access road base Project drawings YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite hauling road mix up for repository access road. Geotextile is being laid over the compacted surface prior to road base 

being laid down.  
• Smooth drum roller being used for compaction. 
• Six inches of road base installed for repository access road as per Pete Jones’ modification to project plans.  
• Started laying road base at repository entrance moving clockwise. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/21/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Road Decommissioning: 
• No decomissioning performed. 
• Grass seed already growing on seeded decomissioned haul roads. 
Reclamation and Planting: 
• ERRG crew stockpiled sandbags to prepare for removal of lower creek crossing.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/21/2011 

10/21/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 6 workers today. 
ERRG is onsite with 1 worker today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite laying geotextile and placing RIPRAP in V ditch. 3 workers offsite at 11.30. Other 3 workers offsite at 15.00. 
Road Decommissioning: 
• No decomissioning performed today. 
Reclamation and Planting: 
• No reclamation or planting performed today.  
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/22/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/22/2011 

10/22/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/24/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 5 workers today. 
ERRG is onsite with 4 workers today. 
 
Compaction testing performed for repository. Preliminary results are shown below: 

1) South slope – 84% compaction 
2) Road base test #1 – 90% compaction 
3) Road base test #2 – 90% compaction 
4) Road base test #3 – 91% compaction 
5) Top deck – 89% compaction 
6) West slope – 83% compaction 

Compaction results do not appear to be accurate. Requested technician take a sample of representative soil with him and have a new 
curve plotted. Final compaction results pending generation of this new curve. 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/24/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
Pete Jones and Dave inspected planted areas. Dave said everything looks good. No issues were brought to the attention of ERRG at this 
time. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite moving logs from the log deck to the repository. 
• Logs were placed around perimeter of repository access road per Pete Jones’ direction. 
Road Decommissioning: 
• No decomissioning performed today. 
Reclamation and Planting: 
• ERRG crew added extra straw to reclamation planting area on WRP 1 per Pete Jones’ direction.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/24/2011 

10/24/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/25/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

340 cubic yards bark multch  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 5 workers today. 
ERRG is onsite with 4 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
Pete Jones, Brian Wetzsteon, and I walked the north stockpile and the repository to generate a punch list of action items. Some logs 
will be used as log wattles around slopes on the north stockpile and in the south stockpile area.  
Pete also directed that any logs not to be used for reclamation be hauled to the intersection of Forest Service road 1055 and Forest 
Service road 1060 just past the white gate. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite placing slash around repository for erosion control and per direction from Pete Jones. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/25/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• V ditch RIPRAP apron on south side of repository is completed. Erosion control supplemented by placement of slash. 
Road Decommissioning: 
• Granite installing water bars in repository access road. 
Reclamation and Planting: 
• Granite started grading Forest Service Road 1060.  
• Per direction from Pete Jones, areas Mr. Jones marked with spray paint will have additional road base added to them. 
• Granite  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

SWPPP 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/25/2011 

10/25/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

330 cubic yards bark multch  YES  NO   

137 trays of nursery plants  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 5 workers today. 
ERRG is onsite with 4 workers today. 
Granite hauled one load of logs to the clearing past the white gate as directed by Pete Jones (USFS). 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
Rob talked to Brian about some of the punch list items. He does not think Granite can remove the soil from around the small trees in 
the north stockpile area without damaging or killing the trees. He wants to see if it would be acceptable to Pete Jones if soil was 
removed from around the larger trees and not the small ones.  
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite continuing to work on punch list items for the repository and south stockpile. Slash is being rearranged, road is being 

rolled again and other punchlist items. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/26/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• ERRG crew helping place logs on south stockpile area. 
Road Decommissioning: 
• Lower creek crossing scheduled to be removed tomorrow. 
Reclamation and Planting: 
• Granite finished grading Forest Service Road 1060.  
• ERRG crew erected a temporary fence around plants delivered today.  

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/26/2011 

10/26/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/27/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 
Repository Cover System   Preparatory Initial    Follow up See general comments 
Road Decommissioning   Preparatory Initial    Follow up See general comments 

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

51 trays of nursery plants  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 5 workers today. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
Pete Jones has approved leaving soil stockpile in place around small trees knowing they would die. Approval given via email. Pete also 
rescinded his direction to place logs just beyond the white gate. He now wants the logs placed in the northeast corner of the north 
stockpile. The one load of logs Granite hauled to the white gate last night will be left there. 
 
EPA is onsite with their subcontractors. ERRG assissted by providing them with sample location maps and adit locatio maps. Also 
answered questions about the pH of water coming from various adits. 
 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/27/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Repository cover system installation: 
• Granite finished all punchlist items. ERRG will install screens over outflow pipes. 
• Granite provided control point elevations to QC as verification of cap thickness. GPS data files will be emailed to us. 
Road Decommissioning: 
• Lower creek crossing removed. Extra geotextile added per Pete Jones’ direction. Extra soil removed during removal of the creek 

crossing was hauled to the north stockpile and spread out to dry. 
Reclamation and Planting: 
• Evergreen Reforestation onsite to continue planting activities. Planted log deck area then started planting the south stockpile and 

repository top deck areas.  
• James delivered the final load of plants at lunchtime today. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/27/2011 

10/27/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/28/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
Granite is onsite with 5 workers today. Offsite at 14.00. Last day onsite. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Reclamation and Planting: 
• Evergreen Reforestation onsite to continue planting activities. Continuing to plant the repository starting with the top deck then 

moving onto the slopes.  
• ERRG crew finished applying seed and straw to the haul roads. Haul road decomissioning and reclamation complete for season. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/28/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/28/2011 

10/28/2011 
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ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Reclamation and Planting: 
• Evergreen Reforestation onsite to continue planting activities. Continuing to plant the repository slopes.  
• ERRG crew applying bark mulch to top deck of repository. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/29/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/29/2011 

10/29/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 1 worker today. 
Evergreen Reforestation onsite with 8 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Reclamation and Planting: 
• Evergreen Reforestation onsite to continue planting activities. Finished planting the repository and started planting the south 

stockpile.  
• Evergreen Reforestation spreading bark mulch on the slopes of the repository. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/30/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/30/2011 

10/30/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/31/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation onsite with 8 workers today. 
McEntire is onsite with 3 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Reclamation and Planting: 
• Evergreen Reforestation finished spreading bark mulch on the repository slopes.  
• Evergreen Reforestation finished planting south stockpile. Started planting the north stockpile.  
• McEntire hydroseeded the log deck area and road cut areas on 1060 on the way to the repository. McEntire started applying 

hydroseed on the repository. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
10/31/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

10/31/2011 

10/31/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/01/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation onsite with 8 workers today. 
McEntire is onsite with 3 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Reclamation and Planting: 
• Evergreen Reforestation continuing planting the north stockpile.  
• McEntire continuing to apply hyroseed on the repository. 
• ERRG crew finished applying straw to the last few feet of the haul road and asssisted hydroseed and planting crews. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/01/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

11/01/2011 

11/01/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/02/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.00 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation onsite with 8 workers today. 
McEntire is onsite with 3 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
Reclamation and Planting: 
• Evergreen Reforestation finished planting the north stockpile. Will start spreading bark multch tomorrow. 
• McEntire hydroseeded the south stockpile and continued hydroseeding the repository. 
• ERRG crew mobilizing tools from job trailers to conex box at the green gate. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/02/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

11/02/2011 

11/02/2011 
 



 

PAGE 1 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/03/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
Reclamation and Planting   Preparatory Initial    Follow up See general comments 

   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        

       YES  NO        

            YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.16 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
Level D PPE was worn today. 
All vehicles are equipped with proper fire prevention equipment. 
ERRG is onsite with 4 workers today. 
Evergreen Reforestation onsite with 8 workers today. 
McEntire is onsite with 3 workers today. 
Wintun Hydroseeding is onsite with 2 workers today. 
 
ITEMS OF DISCUSSION AND PARTIES INVOLVED:. 
 
COMMENTS FROM INITIAL AND FOLLOW-UP INSPECTIONS: 
 
Reclamation and Planting: 
• Evergreen Reforestation finished spreading bark multch around 09.00. Helped carry hoses for hydroseeders thereafter. 
• McEntire finished hydroseeding the repository and helped hydroseed the north stockpile. 



 

PAGE 2 OF 2 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/03/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

• Wintun Hydroseeding helped hydroseed the north stockpile and the haul road between the repository and the north stockpile. 
• ERRG crew mobilizing tools from job trailers to conex box at the green gate. Removed pump and dam from stream near job 

trailers, and mobbed the water truck and bathrooms down to the green gate. 
• All reclamation activities have been completed. Work on the job site, aside from final demob is complete. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

11/03/2011 

11/03/2011 
 



 

PAGE 1 OF 1 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC. 

DAILY QUALITY CONTROL REPORT  
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  
11/04/2011      

PROJECT NO:   2010-084 PROJECT NAME/LOCATION:   Non-Time-Critical Removal Action 
Blue Ledge Copper Mine Site Siskiyou County, California      

Weather: Partly 
Cloudy 

Project Engineer:  Jessup Swaney SUPERINTENDENT: Ted Hugel 

PROJECT CQCS MANAGER:   Kim Jones SSO: Jack Kyle 
SAFETY MEETINGS AND INSPECTIONS:  

WAS A SAFETY MEETING HELD THIS 
DAY?      

 YES  NO  IF YES, SUBMITTED AS A WEEKLY ATTACHMENT 

WERE H&S INSPECTIONS PERFORMED?   YES  NO IF YES, ATTACH INSPECTION CHECKLIST 

FEATURE OF WORK INSPECTIONS 
(Attach Inspection Checklists, As Necessary) 

Feature of Work Inspection Performed Comment/Finding/Action 
   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  
   Preparatory Initial    Follow up  

PUNCH LIST ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

PUNCH LIST ITEMS ADDRESSED TODAY  
(FROM PUNCH LIST ITEMS) 

TASK/ ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
     
     
MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL 
ACCEPTED? 

 

  YES  NO   

  YES  NO        
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:  
       Precipitation (recorded at KORRUCH2): 0.04 in. 
QUALITY AND/OR PRODUCTION ISSUES AND RESOLUTIONS: 
              

GENERAL COMMENTS (rework, directives, site visitors etc.): 
ERRG is onsite with 4 workers today. Approximately 7” of snow at job trailers. 
 
Finishing final demob activities and hauling last remaining job trailer and generator to green gate for pick-up. Fish tissue and 
macroinvertebrate sampling scheduled to be performed next week. 

LIST OF ATTACHMENTS (examples, as applicable:  inspection checklists, QC meeting minutes, safety meeting minutes, H&S 
inspection checklists, COCs, weight tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

 
On behalf of the ERRG, I certify that this report is complete and correct and equipment and material used and 
work performed during this reporting period is in compliance with the contract drawings and specifications to the 
best of my knowledge except as noted in this report. 

  

 
Prepared By: ____________Kim Jones_______________________ 

  
DATE _______________________ 

 Approved By:  
CQCS Manager: ____Kim Jones________________________________ 

  
DATE _____________________ 
 

 

11/04/2011 

11/04/2011 
 



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday Date:  July 12 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101C BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Mob in W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 8 hrs  8 8.00

Ted Hugel Superintendent 8 hrs   8  8.00

Kim Jones CQC Manager 8 hrs   8  8.00

Jessup Swaney CQC Staff 8 hrs   8  8.00

Jack Kyle SSO       

        

         

        

       

Don Jones Laborer/ Forman      8 hrs   8 8.00

Jason Knight Laborer 7.5 hrs   7.5 7.50

Mark Kirkpatrick Laborer        8 hrs   8  8.00

Randall West Laborer 8 hrs    8  8.00

Ben Davis Laborer        8 hrs     8 8.00

 Trevor William Laborer 8 hrs   8 8.00

Eric Cornelius Laborer     8.00

Jeremy Podvin Ladorer    

      

    Subtotal 79.50

 Total 79.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number      Overtime Total

Name Description     Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    110 hrs   

Carlson Construction Three man crew.  33 hrs

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/12/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/12/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: July 12 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. Went over the health and safety plan and had every one sign. 
  

Installing silt fencing at the creek crossing and up haul road eight to the bottom of waste rock pile four.
 
Granite is re-grading road FR 1060 from the paved road into the site.  
 

 Carlson's are re-building the the creek crossing at haul road HR-3 and HR-1. 
 
 
 
 

  
  

 
  
  
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/12/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/12/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday Date:  July 13 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101C BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Mob in W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 8 hrs  8.00

Ted Hugel Superintendent 8 hrs     8.00

Kim Jones CQC Manager 8 hrs     8.00

Jessup Swaney CQC Staff 8 hrs     8.00

Jack Kyle SSO       

        

         

        

       

Don Jones Laborer/ Forman      8 hrs     8.00

Jason Knight Laborer 8 hrs    8.00

Mark Kirkpatrick Laborer        7 hrs     7.00

Randall West Laborer 8 hrs      8.00

Ben Davis Laborer        8 hrs      8.00

 Trevor William Laborer 7 hrs    7.00

Eric Cornelius Laborer     

Jeremy Podvin Ladorer    

     

    Subtotal 79.50

  Total 157.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box,Lab   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    110 hrs   

Carlson Construction Three man crew.  33 hrs

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/13/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/13/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: July 13 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. Met with the Granite and Carlson crew and went over the health and safety plan and all of the crew signed.
  

The Carlson's crew finished re-building the creek crossings.
 
We started to removing the ploy and sand bags from the repository.
 

 Met with Pete Jones, Brian, Rob and Kurt on waste rock one at the bottom of waste rock four, talked about the area between tree island and the bottom of
waste rock four. Pete wants fabric and at least five feet of rock stacked up each side and rock on the bottom and as we move down he wants to armor the 
the bottom of four at least twenty feet high. We will have to divert the water so we can work in this area.
 
Jessup pulled some soil samples from the base of waste rock one (Where we had left off at the end of the year, Also pulled samples from the three 

 sediment basins at the bottom of waste rock one.
  

Carlson's and Granite started to rock for the bottom of waste rock one and stock pile it down bellow waste rock four.
  
 We finished removing about one third of the poly and sand bags from the repository.
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/13/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/13/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday Date:  July 14 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101C BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Mob in W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 8 hrs  8.00

Ted Hugel Superintendent 8 hrs     8.00

Kim Jones CQC Manager 8 hrs     8.00

Jessup Swaney CQC Staff 8 hrs     8.00

Jack Kyle SSO       

        

         

        

       

Don Jones Laborer/ Forman      8 hrs      

Jason Knight Laborer 8 hrs    8.00

Mark Kirkpatrick Laborer        8 hrs     8.00

Randall West Laborer 8 hrs      8.00

Ben Davis Laborer        8 hrs      8.00

 Trevor William Laborer 8 hrs    8.00

Eric Cornelius Laborer     8.00

Jeremy Podvin Ladorer    

     

    Subtotal 157.50

 Total 237.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    80 hrs   

Carlson Construction Three man crew.  24 hrs

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/14/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: July 14 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Continuing to remove the poly and sand bags from the repository.
 
Reworking the silt fencing at the creek crossings.
 

  
 
 
 
 

  
  

 
  
  
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/14/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday Date:  July 15 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101C BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Mob in W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 8 hrs  8.00

Ted Hugel Superintendent Off site     

Kim Jones CQC Manager 8 hrs     8.00

Jessup Swaney CQC Staff 8 hrs     8.00

Jack Kyle SSO       

        

         

        

       

Don Jones Laborer/ Forman      8 hrs      

Jason Knight Laborer 8 hrs    8.00

Mark Kirkpatrick Laborer        8 hrs     8.00

Randall West Laborer 8 hrs      8.00

Ben Davis Laborer        8 hrs      8.00

 Trevor William Laborer 8 hrs    8.00

Eric Cornelius Laborer     8.00

Jeremy Podvin Ladorer    

     

    Subtotal 237.50

 Total 309.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

       

    

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    80.00   

Carlson Construction  

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/15/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: July 15 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Continued removing poly from the repository.
 
Ted took all for the sand bag pallets back to Quikrete in Sacramento and returned the flat bed truck to Martinez.
 

  
 
 
 
 

  
  

 
  
  
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/15/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday . Date:  July 18 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101C BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Mob in W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 4 hrs 4 hrs  8.00

Ted Hugel Superintendent 4 hrs 4 hrs    8.00

Kim Jones CQC Manager 4 hrs 4 hrs    8.00

Jessup Swaney CQC Staff 4 hrs 4 hrs    8.00

 Linda Rawlins CQC Staff 4 hrs 4 hrs     8.00

Jack Kyle SSO 4 hrs 4 hrs    8.00

          

        

       

Don Jones Laborer/ Forman      4 hrs 4 hrs     8.00

Jason Knight Laborer 4 hrs 4 hrs    8.00

Mark Kirkpatrick Laborer        4 hrs 4 hrs    8.00

Randall West Laborer 4 hrs 4 hrs     8.00

Ben Davis Laborer        4 hrs 4 hrs     8.00

 Trevor William Laborer 4 hrs 4 hrs    8.00

Eric Cornelius Laborer 4 hrs 4 hrs   8.00

Jeremy Podvin Ladorer 4 hrs 4 hrs  8.00

     

    Subtotal 309.50

 Total 421.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Pipe supply 4" PVC pipe, Brains Credit card #8720177  1000 ft 2,593.82 2,593.82

United Rentals Wattle #94322374-001 30 roll 1,170.00

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    80.00   

Carlson Construction Three man crew.  24.00

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/18/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/18/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: July 18 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. Snowed over night a light dusting.
  

ERRG performed  rope re-training class.
 
Handed out the respirators to ERRG and the Carlson's crew and fit tested ERRG, Carlson's and Granite.  
 

 Granite started to haul soil from waste rock one to the repository.
 
United pipe delivered 1000 feet of 4 inch PVC pipe to the job trailers.
 
We had are blood work done today. Carlson's, Granite's and ERRG's crew.

  
 United rentals delivered 30 rolls of wattle today.

 
 ERRG started hand work behind the spider excavator on waste rock one.
  
 Jessup and Linda work with the Carlson's crew on waste rock one.
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/18/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/18/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  July 19 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101C BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Mob in W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 4 hrs 4 hrs  8.00

Ted Hugel Superintendent 4 hrs 4 hrs    8.00

Kim Jones CQC Manager 4 hrs 4 hrs    8.00

Jessup Swaney CQC Staff 8 hrs    8.00

 Linda Rawlins CQC Staff  8 hrs     8.00

Jack Kyle SSO 4 hrs 4 hrs    8.00

          

        

       

Don Jones Laborer/ Forman      8 hrs      8.00

Jason Knight Laborer 8 hrs     8.00

Mark Kirkpatrick Laborer        8 hrs     8.00

Randall West Laborer 8 hrs      8.00

Ben Davis Laborer        8 hrs      8.00

 Trevor William Laborer 8 hrs     8.00

Eric Cornelius Laborer     

Jeremy Podvin Ladorer 8 hrs   8.00

     

    Subtotal 309.50

 Total 421.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    80.00   

Carlson Construction Two man crew.  24.00

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/19/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: July 19 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Moved the green gate to it's old position so we now have are turn around spot back.

Started installing the 4" PVC piping from the bottom of waste rock one bellow the silt basin A and roped it up the hill tying the pipe off every ten feet moving
to the bottom of waste rock four at the top of the old poly.

  
Continue to sample the soil at waste rock one working with Carlson's crew.
 
Granite continuing to haul soil from waste rock one to the repository.
 

 The load count for yesterday was 320 yards per Rob Thorpe.
  

Sampled the water in the repository collection sump.(PH 6.80) The hight of the water in the sump is 88" from the bottom the the top of the water.
  
  
  
 
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/19/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  July 21 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-101C BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Mob in W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 4 hrs 4 hrs  8.00

Ted Hugel Superintendent 4 hrs 4 hrs    8.00

Kim Jones CQC Manager 4 hrs 4 hrs    8.00

Jessup Swaney CQC Staff 8 hrs    8.00

 Linda Rawlins CQC Staff  10 hrs     10.00

Jack Kyle SSO 4 hrs 4 hrs    8.00

          

        

       

Don Jones Laborer/ Forman      8 hrs      8.00

Jason Knight Laborer 8 hrs     8.00

Mark Kirkpatrick Laborer        8 hrs     8.00

Randall West Laborer 8 hrs      8.00

Ben Davis Laborer        8 hrs      8.00

 Trevor William Laborer 8 hrs     8.00

Eric Cornelius Laborer 8 hrs    8.00

Jeremy Podvin Ladorer 8 hrs   8.00

     

    Subtotal 649.50

 Total 763.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    100.00   

Carlson Construction Three man crew.  30.00

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/21/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/21/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: July 21 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Rob sent the totals of soil moved to the repository from waste rock one yesterday 456 cyrds.

Installing silt fencing on the haul road up to waste rock three.

 Checked the diversion dam and small amount (a garden hose amount) is flowing around or under the rock.
 
Pete Jones and Sally Buck on site today to hike to all twelve adits to determine the placement of the adit gates. Pete deleted two of the adit gates one 
on waste rock four (AN4) and on waste rock two (A2S). We did not make it to waste rock three.  
 

 We work on house keeping, old poly, old slit fencing and old hdpe piping.
  

The dumpster showed up today so we will start loading it with poly and old sand bags. 
 
 Started to muck out the floors of the adits in preparation for the adit gates install. 
  
 
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/21/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/21/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  July 22 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-15-713A BLM 084-21-451a BLM 084-99-004 BLM 084-64-101b BLM 084-15-713b Straight Time . Overtime Total
Name Occupation Soil erosion optional W.R removal # 1&2 Test pit WRP3 Addit A2-A puf Soil erosion optional Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 4 hrs 4 hrs  8.00

Ted Hugel Superintendent 4 hrs 4 hrs     8.00

Kim Jones CQC Manager 4 hrs 4 hrs    8.00

Jessup Swaney CQC Staff 8 hrs    8.00

 Linda Rawlins CQC Staff   5 hrs     5.00

Jack Kyle SSO  6.5 hrs    6.50

          

        

       

Don Jones Laborer/ Forman      8 hrs      8.00

Jason Knight Laborer 8 hrs     8.00

Mark Kirkpatrick Laborer        8 hrs     8.00

Randall West Laborer 8 hrs      8.00

Ben Davis Laborer        8 hrs      8.00

 Trevor William Laborer 8 hrs     8.00

Eric Cornelius Laborer    

Jeremy Podvin Ladorer 8 hrs   8.00

     

    Subtotal 763.50

 Total 863.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

United Rentals Serviceing the generators  

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-20-497 BLM 084-21-451a BLM 084-15-101g BLM 084-22-451d  Overtime Total

Name Description N.Storage area. Ex.Waste Rock Granite Demob prep W.R.removal #4 Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site.    100.00  100.00

Carlson Construction Three man crew.  30.00 30.00

      

     

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/22/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/22/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: July 22 2011

Project Name: Blue Ledge Mine . Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Worked on hauling the old poly, old sand bags from the repository to the dumpster at the green gate.

Granite hauled 552 cyrds to the repository form waste rock one yesterday.

 Linda is doing XRF samples on waste rock one.
 
Helping the Carlson crew install fabric on the side walls of tree island and the bottom of waste rock four.
 
 

  
  

 
 
  
  
 
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/22/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/22/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  July 25 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 B BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 5 hrs   5 hrs 10 10.00

Ted Hugel Superintendent 5 hrs   5 hrs 10  10.00

Kim Jones CQC Manager 5 hrs  5 hrs 10  10.00

Jessup Swaney CQC Staff 5 hrs  5 hrs 10  10.00

 Linda Rawlins CQC Staff 10 hrs    10  10.00

Jack Kyle SSO 5 hrs  5 hrs 10  10.00

          

        

       

Don Jones Laborer/ Forman      3 hrs   7 hrs 10 10.00

Jason Knight Laborer 3 hrs   7 hrs 10 10.00

Mark Kirkpatrick Laborer          6 hrs 4 hrs 10  10.00

Randall West Laborer 3 hrs   7 hrs 10  10.00

Ben Davis Laborer          5 hrs  5 hrs 10 10.00

 Trevor William Laborer    6 hrs 4 hrs 10 10.00

Eric Cornelius Laborer    

Jeremy Podvin Ladorer   5 hrs 5 hrs 10 10.00

     

    Subtotal 863.00

 Total 993.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  3

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 B    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site. 50 hrs 5 hrs   100.00  100.00

Carlson Construction Three man crew. 30 hrs 30.00 30.00

All mountain Brian Pombo  4 hrs 4.00 4.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/25/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/25/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: July 25 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Continue to haul old poly and old empty sand bags to the dumpster at the green gate.

Started to cutting a trail down to the bottom of waste rock one so we can get EQ in to clean out the sediment basins.

 Linda continues to work with the Carlson's crew sampling waste rock on one.
 
We did a little hand work on waste rock one to keep up with the Carlson's crew, About three hours.
 
Worked on take offs for the adit gates, A small crew finished field verifying the adit openings.

  
 Called off the twenty yard dumpster.

 
 Brian Pombo has mobbing in his spider. First day onsite.
  
 Started to clean out the sediment basins at the bottom of waste rock one.
 
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/25/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/25/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  July 26 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 5 hrs 5 hrs   10 10.00

Ted Hugel Superintendent 2 hrs 5 hrs  3 hrs 10  10.00

Kim Jones CQC Manager 5 hrs 5 hrs  10  10.00

Jessup Swaney CQC Staff 5 hrs 5 hrs  10  10.00

 Linda Rawlins CQC Staff 10 hrs    10  10.00

Jack Kyle SSO 2 hrs 5 hrs 3 hrs 10  10.00

          

        

       

Don Jones Laborer/ Forman      2 hrs 5 hrs  3 hrs 10 10.00

Jason Knight Laborer 2 hrs 5 hrs  3 hrs 10 10.00

Mark Kirkpatrick Laborer        2 hrs 5 hrs  3 hrs 10  10.00

Randall West Laborer 2 hrs 5 hrs  3 hrs 10  10.00

Ben Davis Laborer        2 hrs 5 hrs    3 hrs 10 10.00

Trevor William Laborer 2 hrs 5 hrs   3 hrs 10 10.00

Eric Cornelius Laborer 2 hrs 5 hrs 3 hrs 10 10.00

Jeremy Podvin Ladorer 2 hrs 5 hrs  3 hrs 10 10.00

     

    Subtotal 993.00

 Total 1,133.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site. 50 hrs 5 hrs   100.00  100.00

Carlson Construction Three man crew. 30 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/26/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: July 26 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Granite moved 512 cyds yesterday from waste rock one.

Brian Pombo started up waste rock three.

 Linda continues to work with the Carlson's crew sampling waste rock on one.
 
Granite continues to haul the waste rock from waste rock one to the repository.
 
The Carlson's crew is working in between the tree island and the bottom of waste rock four lining it with fabric and rock, about four feet up each side and 

 about two feet deep on the bottom.
  

We finished cleaning out the sediment basins at the bottom of waste rock one.
  
 Cleared a path from the top of waste rock two to the top of waste rock three.
  
 Brian Pombo has made it to the top of waste rock three and has started to remove waste rock. Jessup is sampling with the XRF.
  

Had the crew start working installing the wattle at the toe of the rock and the clean soil on waste rock one. Brian has informed me that we need to install
 more logs in the clean soil that was broght in this morning.

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/26/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  July 27 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 5 hrs 5 hrs   10 10.00

Ted Hugel Superintendent 5 hrs 5 hrs   10  10.00

Kim Jones CQC Manager 5 hrs 5 hrs  10  10.00

Jessup Swaney CQC Staff  10 hrs  10  10.00

 Linda Rawlins CQC Staff 10 hrs    10  10.00

Jack Kyle SSO 5 hrs 5 hrs  10  10.00

          

        

       

Don Jones Laborer/ Forman      4 hrs   6 hrs  10 10.00

Jason Knight Laborer 4 hrs   6 hrs  10 10.00

Mark Kirkpatrick Laborer         9hrs   9  9.00

Randall West Laborer  4 hrs  6 hrs  10  10.00

Ben Davis Laborer        4 hrs    6 hrs  10 10.00

Trevor William Laborer  9 hrs    9 9.00

Eric Cornelius Laborer 4 hrs  6 hrs  10 10.00

Jeremy Podvin Ladorer     

     

    Subtotal 993.00

 Total 1,121.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota  1

ERRG Two seater 900 Kubota 1

ERRG Four seater 1140 Kubota 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1659.54 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site. 50 hrs 5 hrs   100.00  100.00

Carlson Construction Three man crew. 30 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/27/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/27/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: July 27 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

We are on waste rock three with a hand crew to keep up with spider Brian as he removes waste rock. Jessup is also on waste rock three sampling for 
waste rock removal.
 
We have a crew on the middle of waste rock one on tree island installing logs on the clean soil that Pete directed ERRG to do. The logs are about every 

 fifteen feet apart.
 
The crew finished the log install and I sent them to the north stock pile to finish removing the poly and sand bags.
 
The crew on waste rock went back to re-work some of the trail that we cut in yesterday.

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/27/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/27/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  July 28 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 5 hrs   5 hrs  10 10.00

Ted Hugel Superintendent 5 hrs   5 hrs  10  10.00

Kim Jones CQC Manager 5 hrs  5 hrs  10  10.00

Jessup Swaney CQC Staff   10 hrs  10  10.00

 Linda Rawlins CQC Staff 10 hrs     10  10.00

Jack Kyle SSO 5 hrs  5 hrs  10  10.00

          

        

       

Don Jones Laborer/ Forman         10 hrs  10 10.00

Jason Knight Laborer    10 hrs  10 10.00

Mark Kirkpatrick Laborer          10 hrs  10  10.00

Randall West Laborer    10 hrs  10  10.00

Ben Davis Laborer        10 hrs      10 10.00

Trevor William Laborer 10 hrs     10 10.00

Eric Cornelius Laborer 10 hrs    10 10.00

Jeremy Podvin Ladorer     

     

    Subtotal 993.00

 Total 1,121.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota # 7139 640.2 hrs 1

ERRG Two seater 900 Kubota #7081 760.7 hrs 1

ERRG Four seater 1140 Kubota #1140 328.3 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1659,54 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site. 50 hrs 5 hrs   100.00  100.00

Carlson Construction Three man crew. 30 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/28/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/28/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: July 28 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Pombo is on waste rock three with Jessup sampling and controling the waste rock removal, we are finding clean soil.
 
Granite has asked for help hauling fuel to the top of waste rock three for spider Brian. I gave two volunteers to help Danny! ( Randy and Eric)
 

 We have a three man hand crew on the bottom of waste rock flowing the spider.
 
Continue to removing the poly from the north stock pile.
 
Talked to Pete about chasing waste rock out side of the boundaries on waste rock three, He said that we are chasing man made waste rock.

  
 Removed the poly from the screened material at the north stock pile, Also opened up the silt fence around the screened pile.

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/28/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/28/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  July 29 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 5 hrs   5 hrs  10 10.00

Ted Hugel Superintendent 5 hrs   5 hrs  10  10.00

Kim Jones CQC Manager 5 hrs  5 hrs  10  10.00

Jessup Swaney CQC Staff   10 hrs  10  10.00

 Linda Rawlins CQC Staff 10 hrs     10  10.00

Jack Kyle SSO 5 hrs  5 hrs  10  10.00

          

        

       

Don Jones Laborer/ Forman         10 hrs  10 10.00

Jason Knight Laborer    10 hrs  10 10.00

Mark Kirkpatrick Laborer          10 hrs  10  10.00

Randall West Laborer    10 hrs  10  10.00

Ben Davis Laborer        10 hrs      10 10.00

Trevor William Laborer 10 hrs     10 10.00

Eric Cornelius Laborer 10 hrs    10 10.00

Jeremy Podvin Ladorer     

     

    Subtotal 993.00

 Total 1,121.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 641.5 hrs 1

ERRG Two seater 900 Kubota #7081 761.5 hrs 1

ERRG Four seater 1140 Kubota #1140 331.6 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1686.45 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men on site. 50 hrs 5 hrs   100.00  100.00

Carlson Construction Three man crew. 30 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/29/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/29/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: July 29 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Pombo is on waste rock three with Jessup sampling and controling the waste rock removal, we are finding clean soil.
 
Granite has asked for help hauling fuel to the top of waste rock three for spider Brian. Gave Danny and Craig three volunteers to haul fuel to the top of three.
Jason, Ben and Jeremy were the volunteers today!

  
We have a three man hand crew on the bottom of waste rock flowing the spider.
 
Continue to removing the poly from the north stock pile.
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/29/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/29/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday  Date:  July 30 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager        

Ted Hugel Superintendent 3 hrs 3 hrs    6  6.00

Kim Jones CQC Manager 3 hrs 3 hrs   6  6.00

Jessup Swaney CQC Staff        

 Linda Rawlins CQC Staff         

Jack Kyle SSO        

          

        

       

Don Jones Laborer/ Forman             

Jason Knight Laborer        

Mark Kirkpatrick Laborer               

Randall West Laborer         

Ben Davis Laborer                

Trevor William Laborer        

Eric Cornelius Laborer       

Jeremy Podvin Ladorer     

     

    Subtotal 1,121.00

 Total 1,133.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 641.5 hrs 1

ERRG Two seater 900 Kubota #7081 761.5 hrs 1

ERRG Four seater 1140 Kubota #1140 331.6 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1710.45 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men on site. 30 hrs 6 hrs   36.00  36.00

Carlson Construction Three man crew. 6 hrs 12 hrs 18.00 18.00

All mountain Brian Pombo  6 hrs 6.00 6.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 7/30/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 7/30/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Saturday  Date: July 30 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Rob making a big deal on having Jessup or Kim here on a Saturday to sample waste rock three and moved no soil, Moves the second Carlson's spider 
onto three and pulled up the gas cart and three logs and called it quits at noon.
 
Curt continued to place rock at the bottom of waste rock four.

  
Spider brian helped the Carlson's sprder up waste rock three.
 
ERRG has no hand crew on site today.
 

 No waste rock went to the repository today.
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 7/30/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 7/30/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  August 1 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs     10 10.00

Ted Hugel Superintendent 10 hrs     10  10.00

Kim Jones CQC Manager       

Jessup Swaney CQC Staff  10 hrs   10  10.00

 Linda Rawlins CQC Staff      10  10.00

Jack Kyle SSO 10 hrs    10  10.00

          

        

       

Don Jones Laborer/ Forman      No show No call No pay     

Jason Knight Laborer 10 hrs     10 10.00

Mark Kirkpatrick Laborer        10 hrs    10  10.00

Randall West Laborer 10 hrs     10  10.00

Ben Davis Laborer        10 hrs      10 10.00

Trevor William Laborer 10 hrs     10 10.00

Eric Cornelius Laborer      

Jeremy Podvin Ladorer 10 hrs    10 10.00

     

    Subtotal 1,133.00

 Total 1,243.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 643.0 hrs 1

ERRG Two seater 900 Kubota #7081 762.7 hrs 1

ERRG Four seater 1140 Kubota #1140 332.4 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1719.24 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men & women on site 60 hrs 70 hrs   130.00  130.00

Carlson Construction Three man crew. 20 hrs 10 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 8/1/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/1/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: August 1 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

ERRG sent a small crew to the repository to clean the out the small puddle of water just inside the silt fence and cleaning along the road.
 
Continue to have a small crew to follow the spider down waste rock one, helping the Carlson"s and Granite with installing fabric along the sides of waste 
rock one at the bottom of waste rock four.

  
 
 
 
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/1/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/1/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  August 2 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs     10 10.00

Ted Hugel Superintendent 10 hrs     10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

 Linda Rawlins CQC Staff  10 hrs    10  10.00

Jack Kyle SSO 10 hrs    10  10.00

          

        

       

Don Jones Laborer/ Forman      8 hrs     8 8.00

Jason Knight Laborer 8 hrs     8 8.00

Mark Kirkpatrick Laborer        8 hrs    8  8.00

Randall West Laborer 8 hrs     8  8.00

Ben Davis Laborer        8 hrs      8 8.00

Trevor William Laborer 8 hrs     8 8.00

Eric Cornelius Laborer 8 hrs    8 8.00

Jeremy Podvin Ladorer 8 hrs    8 8.00

     

    Subtotal 1,133.00

 Total 1,243.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 643.4 hrs 1

ERRG Two seater 900 Kubota #7081 763.3 hrs 1

ERRG Four seater 1140 Kubota #1140 332.6 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1732.30 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men & women on site 70 hrs 60 hrs   130.00  130.00

Carlson Construction Three man crew. 20 hrs 10 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 8/2/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/2/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: August 2 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

The Carlson's crew is still working at the bottom of waste rock four/ mid waste rock one armoring the sides with fabric and rock just above the old log dam.
 
ERRG has a small hand crew on waste rock one cleaning behind the spider. 
 

 The Carlson's crew and Brian Pombo are on waste rock three moving the waste rock down the hill.
 
ERRG has a crew up on waste rock one at the blow out adit (mud slide from last year) repairing this area per Pete Jones directions, Pulled the soil out of 
the water path and slash the sides.
 

 No waste rock went the repository.
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/2/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/2/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  August 3 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation wr4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs     10 10.00

Ted Hugel Superintendent 5 hrs   5 hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

 Linda Rawlins CQC Staff  10 hrs    10  10.00

Jack Kyle SSO  5 hrs 5 hrs  10  10.00

          

        

       

Don Jones Laborer/ Forman         8 hrs  8 8.00

Jason Knight Laborer    8 hrs  8 8.00

Mark Kirkpatrick Laborer          8 hrs  8  8.00

Randall West Laborer    8 hrs  8  8.00

Ben Davis Laborer            8 hrs  8 8.00

Trevor William Laborer        

Eric Cornelius Laborer   8 hrs  8 8.00

Jeremy Podvin Ladorer    8 hrs  8 8.00

     

    Subtotal 1,243.00

 Total 1,359.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 643.9 hrs 1

ERRG Two seater 900 Kubota #7081 764.1 hrs 1

ERRG Four seater 1140 Kubota #1140 333.7 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1747.03 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 1

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Thirteen men & woman on site. 70 hrs 60 hrs   130.00  130.00

Carlson Construction Three man crew. 20 hrs 10 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 8/3/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/3/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: August 3 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Granite and the Carlson's crew continue to move waste rock to the bottom waste rock three and place log wattles.
 
Linda and Jessup are sampling and getting the 900sq foot sample grids.
 

 ERRG started the reclamation on waste rock four, By adding 12" log wattles by hand. Repaired the wattles that were already installed from last year.
 
Granite and Carlson's crew are still working on the first large sediment basin at the bottom for waste rock four.
 
Ordered the steel for the adit gates today form Medford fabrication looks like the deliver date will be some were around the 22nd.

  
 This the second day the water truck has not been running (waiting on parts) Granite has brought in a water bufflo to water the roads, Not working every well.

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/3/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/3/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  August 4 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-15-101 C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates mobe in, Poly O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs     10 10.00

Ted Hugel Superintendent 5 hrs    5 hrs 10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

 Linda Rawlins CQC Staff  10 hrs    10  10.00

Jack Kyle SSO 5 hrs   5 hrs 10  10.00

          

        

       

Don Jones Laborer/ Forman          8 hrs 8 8.00

Jason Knight Laborer     8 hrs 8 8.00

Mark Kirkpatrick Laborer           8 hrs 8  8.00

Randall West Laborer     8 hrs 8  8.00

Ben Davis Laborer             8 hrs 8 8.00

Trevor William Laborer        

Eric Cornelius Laborer    8 hrs 8 8.00

Jeremy Podvin Ladorer    8 hrs 8 8.00

     

    Subtotal 1,359.00

 Total 1,475.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 644.2 hrs 1

ERRG Two seater 900 Kubota #7081 764.4 hrs 1

ERRG Four seater 1140 Kubota #1140 333.7 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1760.18 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Fifteen men & Women on site. 70 hrs 8 hrs   150.00  150.00

Carlson Construction Three man crew. 20 hrs 10 hrs 30.00 30.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal

Approved By: Kim Jones Title  : CQCS Manager Date: 8/4/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/4/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: August 4 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Granite has one new labor and one new operator, Jack is going over the heath and safety plan and performing fit testing.
 
 Granite, All mountain and Carlson's are continuing to move the waste rock down to the excavator for haul out from waste rock three.
 

 ERRG is continue to install log dams on waste rock four.
 
Granite water truck is still not working and the roads are very dusty!
 
Carlson's and the Granite's crew are continuing to build the sediment basins at the bottom of waste rock one, It looks like to me that granite is going to 

 run out of rock in the next few days.
  

Granite to haul waste rock from three today. They have a lot to work out!
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/4/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/4/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  August 5 2011

Project Name: Blue Ledge Mine  Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 6 hrs     6 6.00

Ted Hugel Superintendent 8 hrs     8  8.00

Kim Jones CQC Manager  8 hrs   8  8.00

Jessup Swaney CQC Staff  8 hrs   8  8.00

 Linda Rawlins CQC Staff  6 hrs    6  6.00

Jack Kyle SSO 6 hrs    6  6.00

          

        

       

Don Jones Laborer/ Forman         6 hrs 6 6.00

Jason Knight Laborer Washington    

Mark Kirkpatrick Laborer        Washington    

Randall West Laborer    6 hrs 6  6.00

Ben Davis Laborer            6 hrs 6 6.00

Trevor William Laborer       

Eric Cornelius Laborer   6 hrs 6 6.00

Jeremy Podvin Ladorer    6 hrs 6 6.00

     

    72 Subtotal 1,475.00

 Total 1,547.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 645.6 hrs 1

ERRG Two seater 900 Kubota #7081 765.4 hrs 1

ERRG Four seater 1140 Kubota #1140 333.9 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1760.18 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Fifteen men & Women on site. 90 hrs   90 hrs  90.00

Carlson Construction Three man crew. 12 hrs 12.00 12.00

All mountain Brian Pombo  6 hrs 6.00 6.00

      

   

     

    Subtotal 108.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/5/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/5/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: August 5 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

The Granite water truck is still not running and they are watering the roads with a little water wagon behind a truck.
 
ERRG is continuing to place log wattles on waste rock four by hand.
 

 Granite hauled 108 cyds to the repository yesterday from waste rock three.
 
Granite ran out of rock to finish the sediment basins at the bottom of waste rock one, So they have sent Curt Carlson home last night.
 
Pombo and Carlson's crew are continuing to remove waste rock from waste rock three and haul to the repository.

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/5/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/5/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  August 8 2011

Project Name: Blue Ledge Mine . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent  5 hrs  5 hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

 Linda Rawlins CQC Staff  10 hrs    10  10.00

Jack Kyle SSO  5 hrs 5 hrs  10  10.00

          

        

       

Don Jones Laborer/ Forman      No show No call  

Randall West Laborer    8 hrs 8 8.00

Ben Davis Laborer            8 hrs 8  8.00

Trevor William Laborer       

Eric Cornelius Laborer   8 hrs 8 8.00

Jeremy Podvin Ladorer    8 hrs 8 8.00

    

     

     

    92 Subtotal 1,547.00

 Total 1,639.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 646.1 hrs 1

ERRG Two seater 900 Kubota #7081 765.7 hrs 1

ERRG Four seater 1140 Kubota #1140 334.0 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1799.24 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Fifteen men & Women on site. 150 hrs   150.00  150.00

Carlson Construction Two man crew. 20.00 20.00 20.00

All mountain Brian Pombo  10 hrs 10.00 10.00

      

   

     

    Subtotal 180.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/8/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/8/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: August 8 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Granite on Friday moved 230 cyds to the repository from waste rock three.
 
Granite, Carlson's crew and Pombo continue to move waste rock down waste rock three to the dozer that is pushing waste rock to the excavator and the 
excavator is loading the truck and sending it to the repository.

  
Granite has the water truck back and are watering the roads.
 
ERRG continues to install log wattles on waste rock four.
 

 Jessup continues the QC on waste rock four (Gridding, XRFing and watching the install of the log wattles) controlling the waste removal.
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/8/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/8/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  August 9 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  11 hrs    11 11.00

Ted Hugel Superintendent  6 hrs  5 hrs  11  11.00

Kim Jones CQC Manager  11 hrs   11  11.00

Jessup Swaney CQC Staff  11 hrs   11  11.00

 Linda Rawlins CQC Staff  11 hrs    11  11.00

Jack Kyle SSO  6 hrs 5 hrs  11  11.00

         

        

       

Don Jones Laborer/ Forman       3.5 hrs  7.5 hrs 8 3 11.00

Randall West Laborer  3.5 hrs  7.5 hrs 8 3 11.00

Ben Davis Laborer         3.5 hrs   7.5 hrs 8  3 11.00

Trevor William Laborer  3.5 hrs  7.5 hrs  8  3 11.00

Eric Cornelius Laborer  3.5 hrs 7.5 hrs 8 3 11.00

Jeremy Podvin Ladorer  3.5 hrs  7.5 hrs 8 3 11.00

    

     

     

    114 18 132.00 Subtotal 1,639.00

 Total 1,771.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 646.1 hrs 1

ERRG Two seater 900 Kubota #7081 765.7 hrs 1

ERRG Four seater 1140 Kubota #1140 334.0 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1811.24 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Fifteen men & Women on site. 165 hrs   150.00 15 165.00

Carlson Construction Two man crew. 22 hrs 22.00 2 22.00

All mountain Brian Pombo  11 hrs 10.00 1 11.00

      

   

     

    Subtotal 211.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/9/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/9/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: August 9 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

ERRG continues to install 12" log wattles on waste rock four by hand. 
 
 Granite moved 480 cyrds to the repository from the waste rock three yesterday.
 

 Brian Pombo, Carlson's crew and Granite continue to remove waste rock form waste rock three and haul the waste rock to the repository, Jessup is taking
soil shots with the XRF gun and directing the spider crews. Jessup is also GPSing for the grid samples and pulling the conformation samples and bring
the samples down to Kim to screen.
 
Granite is screening material at the north stock pile for use on the cap install. 

  
 Granite continues to spread the waste rock material and compact at the repository.

 
 Round 1:00pm a call (yell) on the radio, Haul truck off the road, Haul truck over the side, Haul truck over the side. Brian and I were in the job trailer, Brian 
 looked out the door and saw a haul truck crashing throw the trees above the bottom of one/four. The ERRG crew that was working four and Jack that was 
 observing the work on waste rock four ran to help the driver, Jack took total control of the rescue the crew stepped up to help. Brian was phone command
 and made all the right calls. Jack continued to care for the driver (The driver was already out of the truck the ERRG crew assisted him in moving away from
 the unstable truck.  We sent Kim to the white gate to lead the Applegate fire in to the site, life flight has landed at the repository and awaiting the driver. 

We prepped the four seat Kubota for transporting of the driver off the bottom of waste rock one/four to the repository. The crews cleared a path form the 
 driver to the Kubota, prepped the climbing gear for the moving of the driver down off the hill to the Kubota.

Apple gate fire is on site and they have taken control of the driver with our assents, they loaned the driver into the basket and prepped him for travel on
 the life flight helicoptor at the repository, The crews assenting.
  
 We are now on stand down, All the teams came together( Granite, Carlson's, All mountain and ERRG ) to thank every one for come together as a team to
 help the down driver, emotions were every high!
  
 
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/9/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/9/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  August 10 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

 Linda Rawlins CQC Staff  10 hrs    10  10.00

Jack Kyle SSO  10 hrs   10  10.00

         

        

       

Don Jones Laborer/ Forman             

Randall West Laborer        

Ben Davis Laborer                  

Trevor William Laborer          

Eric Cornelius Laborer       

Jeremy Podvin Ladorer        

    

     

     

    60   Subtotal 1,771.00

 Total 1,831.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 646.1 hrs 1

ERRG Two seater 900 Kubota #7081 765.7 hrs 1

ERRG Four seater 1140 Kubota #1140 334.0 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1811.24 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & Women on site. 120 hrs   120.00  120.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

All mountain Brian Pombo  10 hrs 10.00  10.00

      

   

     

    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/10/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/10/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: August 10 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

OK. What a day yesterday! Now that the dust has settled a bit, Tom the driver of the haul truck that went over the side of the road is out of the hospital and
doing well, He is on site today to talk to Granite about the accident and to pick up his camper (he is not staying).
 
Granites safety team is on site to decide how to extract the haul truck.

  
ERRG's labor crew will be on stand down until Monday the 15th.
 
ERRG and Granite decided to work the spiders (it's around 11:00am) today on waste rock three pushing waste rock down the hill.
 

 Granite is re-working the corner at adit five.
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/10/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/10/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  August 15 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent         

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  10 hrs   10  10.00

    

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer       

Jeremy Podvin Ladorer    8 hrs 8  8.00

       

     

    

     

     

    64   Subtotal 1,863.00

 Total 1,927.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139  1

ERRG Two seater 900 Kubota #7081  1

ERRG Four seater 1140 Kubota #1140  1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1824.06 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & Women on site. 120 hrs   120.00  120.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

All mountain Brian Pombo  10 hrs 10.00  10.00

      

   

     

    Subtotal 150.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/15/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: August 15 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

Granite, the Carlson's and spider Brian continue to work on waste rock three and hauling with three haul trucks to the repository.
 
ERRG continuing to install log wattles on waste rock four.
 

 Granite continues to screen material for the repository.
 
Granite has two haul trucks down and finished the day only one truck, Their is no idea when they will be repaired.
 
Received first shipment of adit gate steel

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/15/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  August 16 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  10 hrs   10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8  8.00

Jeremy Podvin Ladorer    8 hrs 8  8.00

        

         

    

     

     

    82   Subtotal 1,927.00

 Total 2,009.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 0648.1 hrs 1

ERRG Two seater 900 Kubota #7081 0773.2 hrs 1

ERRG Four seater 1140 Kubota #1140 0338.5 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1861.8 hrs 1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & Women on site. 100 hrs   100.00  100.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

All mountain Brian Pombo  6 hrs 6.00  6.00

      

   

     

    Subtotal 126.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/16/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/16/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: August 16 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting. 
  

ERRG continues to install log wattles on waste rock four.
 
The second load steel for the adit gates show up on site today.
 

 Granite continues to haul waste rock from waste rock three to the repository with one haul truck.
 
Granite hauled 380 cyds of materials from waste rock three yesterday the 15th.
 
Granite is continue to screen materials for the repository cap.

  
 Brian Pombo spider broke down today and he walked it off the hill to the south stock pile to make his repairs.

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/16/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/16/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  August 17 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent   10 hrs   10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  5 hrs 2 hrs 3 hrs  10  10.00

         

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8  8.00

Jeremy Podvin Ladorer   8 hrs  8  8.00

        

      

    

     

     

    82   Subtotal 2,009.00

 Total 2,091.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 0649.5 hrs 1

ERRG Two seater 900 Kubota #7081 0774.5 hrs 1

ERRG Four seater 1140 Kubota #1140 0338.7 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  BLM 084-63-851 Total Unit Total

Supplier Description  Adit gates  Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1877.8 hrs  1

United Rentals Skid Steer with forks  69.9 hrs mob in 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & Women on site. 100 hrs   100.00  100.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

All mountain Brian Pombo  10 hrs 10.00   

      

   

     

    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/17/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/17/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: August 17 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

  Safety meeting conducted by Jack Kyle. 
  

ERRG is continuing to install log wattles at the bottom of waste rock four by hand.

Granite is still hauling waste rock from waste rock three with one haul truck to the repository.
 

 Brian Pombo has still not repaired his spider. 
 
ERRG mobbing in a skid steer to move the adit gates around and to work off of. We started to lay out the materials and started in on welding them up.

Granite is continuing to screen materials for the repository cap.
 
  

  
 
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/17/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/17/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  August 18 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent   5 hrs 5hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  3 hrs 2 hrs 5 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Ladorer   8 hrs  8   8.00

       

     

    

     

     

    82   Subtotal 2,091.00

 Total 2,173.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 0650.5 hrs 1

ERRG Two seater 900 Kubota #7081 0775.5 hrs 1

ERRG Four seater 1140 Kubota #1140 0339.8 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1891.90 hrs 1

United Rentals Skid Steer with forks 70.1 hrs 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & Women on site. 96 hrs   96.00  96.00

Carlson Construction Two man crew. 16 hrs 16.00  16.00

All mountain Brian Pombo  8 hrs 8.00  8.00

      

   

     

    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/18/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/18/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: August 18 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

  Jack Kyle conducted the safety meeting of the day. 
  

Granite continues to haul waste rock from the waste rock three to the repository, Rob told me over the raido that he has two haul trucks running today!
 
I talked to Rob about the repository (the large rock).  

 Brian Pombo has his spider repaired and is walking it back up to waste rock three. 
 
ERRG has a reclamation meeting scheduled for today at 9:00 am.
 
 Granite is still screening material from the north stock pile. They have every little material screened to this point.

  
 ERRG continues to weld together the adit gate verticals with clips and lock boxes.

 
 ERRG mobbing wattles up to waste rock four. We built a zip line across the canyon to get the wattles onto waste rock four. 
  
 Jessup is on waste rock three directing the waste rock removal and ensuring no co-mingling of soils is taking place.
  
 Granite's water truck broke down again. Granite attempted  to use a water buffalo for dust control with little success. Granite sent their personnel

home because of the dusty roads.
 

 
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/18/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/18/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  August 19 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent   5 hrs 5hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  3 hrs 2 hrs 5 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Ladorer   8 hrs  8   8.00

       

     

    

     

     

    82   Subtotal 2,173.00

 Total 2,255.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 0650.7 hrs 1

ERRG Two seater 900 Kubota #7081 0780.1 hrs 1

ERRG Four seater 1140 Kubota #1140 0340.8 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1907.15 hrs 1

United Rentals Skid Steer with forks 70.2 hrs 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & Women on site. 96 hrs   96.00  96.00

Carlson Construction Two man crew. 16 hrs 16.00  16.00

All mountain Brian Pombo  8 hrs 8.00  8.00

      

   

     

    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/19/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: August 19 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

ERRG is continuing to install straw wattle on waste rock four.
 
Granite is trying to water the roads with the water wagon.
 

 ERRG continuing to work on welding the adit gates.
 
Spider Brian, The Carlson crew and the Granite crew are continuing to work on removing the waste rock from waste rock three and hauling the waste rock
to the repository with two haul trucks.

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/19/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  August 22 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent   5 hrs 5hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  3 hrs 2 hrs 5 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer        

Jeremy Podvin Ladorer   8 hrs  8   8.00

       

     

    

     

     

    74   Subtotal 2,255.00

 Total 2,329.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 0651.0 hrs 1

ERRG Two seater 900 Kubota #7081 0780.8 hrs 1

ERRG Four seater 1140 Kubota #1140 0341.8 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1918.33 hrs 1

United Rentals Skid Steer with forks 70.3 hrs 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number BLM 084-62-651a Total Unit
Supplier Description Erosion Control  Quantity Rate Amount Amount

  

   

   

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 100 hrs   100.00  100.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

       

      

   

     

    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/22/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/22/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: August 22 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

ERRG is continuing to install straw wattle on waste rock four.
 
 Granite has repaired the water truck.
 

 ERRG continuing to work on welding up the adit gates.
 
 The Carlson crew and the Granite crew are continue to work on removing the waste rock from waste rock three and hauling the waste rock to
the repository with two haul trucks.
 

 Craig with was compacting the repository and the compactor broke down.
  

Granite continued to screen material for the repository cap.
  
 ERRG finished the welding up of the adit gates, finished banding them together so we can fly them up the hill.
  
 We met with Timberland crew today.
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/22/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/22/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  August 23 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent   5 hrs 5hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  3 hrs 2 hrs 5 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman        5.5 hrs 4 hrs 9.5  9.50

Randall West Laborer   9.5 hrs 9.5  9.50

Eric Cornelius Laborer   5.5 hrs 4 hrs 9.5   9.50

Jeremy Podvin Ladorer   9.5 hrs  9.5   9.50

       

     

    

     

     

    88   Subtotal 2,329.00

 Total 2,417.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 0651.5 hrs 1

ERRG Two seater 900 Kubota #7081 0781.3 hrs 1

ERRG Four seater 1140 Kubota #1140 0342.1 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1930.27 hrs 1

United Rentals Skid Steer with forks 71.2 hrs 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

United Rentals Wattles, Stakes #95129922-001 130 Feet 130.00 4,688.50

United Rentals Roto-hammer, 11/4",11/8" bit #95129895  3.00 3.00

United Rentals Epoxy, Epoxy gun #95129895  20.00  20

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 100 hrs   100.00  100.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

       

      

   

     

    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/23/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/23/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: August 23 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

 Granite and the Carlson's crew continue to remove the waste rock form waste rock three to the repository with three haul trucks.
 
ERRG continued to package the materials that are being flown to the adtis, like the steel, the welder, water, the wattles and the Granite rebar, big drill.
 

 We had a second safety meeting for the landing crew, to go over locations, communication on the radios, assignments. The pilot will have a safety meeting
tomorrow morning after he lands.
 
ERRG also cleaning up the area that we are going to use for a landing area and staging area.
 

 ERRG prepped the wattle for flight. Timberland only sent four Caro nets instead of seven.
  

Granite moved 420 yds yesterday the 22nd.
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/23/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/23/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  August 24 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs   10 10.00

Ted Hugel Superintendent   10 hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  10 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman        8 hrs 8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Ladorer   8 hrs  8   8.00

       

     

    

     

     

    82   Subtotal 2,417.00

 Total 2,499.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 652.7 hrs 1

ERRG Two seater 900 Kubota #7081 782.5 hrs 1

ERRG Four seater 1140 Kubota #1140 342.5 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1944.24 hrs 1

United Rentals Skid Steer with forks 73.8 hrs 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & one woman on sit 120 hrs   120.00  120.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

       

Timberland Two men  16 hrs 16.00 16.00

   

     

    Subtotal 165.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/23/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/23/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: August 24 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

Granite moved 410 cyrd yesterday form waste rock three to the repository.
 
Granite and the Carlson's crew continues to remove waste rock from waste rock three to the repository.
 

 Timberland is on site this morning to start flying adit materials to the adits, The pilot (Ben) and his crew (Mark) are on site today and we all got together
for a safety meeting , I want the pilot and the ERRG crew to completely under stand each other with hand signals, Jack and I will have hand radios to 
communication with the pilot from the ground.
 
Timberland is also flying the wattles to waste rock three and rebar, and tools to waste rock four for Granite.

  
 Timberland switched to a longer lifting line to fly into the canyon (adit A1N2) The down drafts are too much for a short line. We divided the two loads for adit

A1N2 into four loads to help with lift. This worked well. We are on the last load (806lbs) going to waste rock one adit A1S4 and as the helicopter swing  
 around south east of the pick up area and as he came around to the north he was a bit low and had to do a emergency drop. The steel got hung up in the  
 trees. Ben the pilot and the helicopter landed fine, shut down for inspection.  Both crews ERRG and Timberland went to find the lost load, we retrieved the 
 adit gate steel and the lifting cable (this took about three hours). Minimal damage to the steel and slight damage two trees in the woods. ERRG repaired
 the damage steel and we flew it to the adit in two loads.
  

ERRG cleaned up the landing area.
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/24/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/24/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  August 25 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent   5 hrs 5hrs  10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  3 hrs 2 hrs 5 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman         2 hrs 6 hrs 8  8.00

Randall West Laborer    2 hrs 6 hrs 8  8.00

Eric Cornelius Laborer    2 hrs 6 hrs 8   8.00

Jeremy Podvin Ladorer    2 hrs 6 hrs 8   8.00

       

     

    

     

     

    82   Subtotal 2,499.00

 Total 2,581.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 652.7 hrs 1

ERRG Two seater 900 Kubota #7081 783.0 hrs 1

ERRG Four seater 1140 Kubota #1140 343.1 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1960.33 hrs 72 Gallons 1

United Rentals Skid Steer with forks 74.4 hrs 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & one woman on sit 130 hrs   130.00  130.00

Carlson Construction Two man crew. 20 hrs 20.00  20.00

       

Sally Buck    2 hrs 2.00 2.00

   

     

    Subtotal 152.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/25/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/25/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: August 25 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

Yesterday Granite moved 430 cyd from waste rock three to the repository.
 
ERRG mobed the last of the wattles up onto waste rock four with the zip line, Granite will be work in the area of the zip line so we removed the zip line.
 

 Granite and Carlson's crew is finishing up the waste rock removal at waste rock three and hauling it to the repository.
 
ERRG is cleaning out the sedament basin at the bottom of waste rock two.
 
Sally Buck is on site today.

  
 I just heard over the radio that granite has finished waste rock three and moved 70 yrds today to the repository.

 
 The Granite crew and the Carlson's crew has moved to the bottom of waste rock four/one to finish removing the waste rock that was used as a ramp to
 get the haul truck back up into the gulch to build sediment basins, now they are prepping for the second basin.
  
 One of Granite's crew (Bob) driving one of the haul trucks throw his hard hat at the front windshield and broke it. SSO is requiring hard hat to be replaced.
  

Granite has started to pinning the log wattles on waste rock four. 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/25/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/25/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  August 26 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent    5hrs 5 hrs 10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO  3 hrs 2 hrs 5 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer    8 hrs 8   8.00

Jeremy Podvin Ladorer    8 hrs 8   8.00

       

     

    

     

     

    82   Subtotal 2,581.00

 Total 2,663.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 653.1 hrs 1

ERRG Two seater 900 Kubota #7081 784.4 hrs 1

ERRG Four seater 1140 Kubota #1140 344.4 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1973.27 hrs  1

United Rentals Skid Steer with forks 74.9 hrs 1

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Eight men & one woman on site 60 hrs   60.00  60.00

Carlson Construction Two man crew. 15 hrs 15.00  15.00

       

      

   

     

    Subtotal 75.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/26/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: August 26 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

Granite's crew and the Carlson's crew have started back in on the sediment basin at the bottom of waste rock one/four.
 
ERRG continues to clean out the sediment basin at the bottom of waste rock two.
 

 Granite is anchoring the log wattles on waste rock four. 
 
 
 
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/26/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  August 29 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager     10 hrs 10 10.00

Ted Hugel Superintendent     10 hrs 10  10.00

Kim Jones CQC Manager  10 hrs   10  10.00

Jessup Swaney CQC Staff    10 hrs 10  10.00

Jack Kyle SSO     10 hrs 10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer    8 hrs 8   8.00

Jeremy Podvin Ladorer    8 hrs 8   8.00

       

     

    

     

     

    82   Subtotal 2,663.00

 Total 2,745.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 653.7 hrs 1

ERRG Two seater 900 Kubota #7081 784.7 hrs 1

ERRG Four seater 1140 Kubota #1140 344.8 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1984.3 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Ten men & one woman on site. 110 hrs    110 hrs  110.00

Carlson Construction Two man crew. 20 hrs  20.00  20.00

       

      

   

     

    Subtotal 130.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/26/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: August 29 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

Granite's crew and the Carlson's crew have started back in on the sediment basin at the bottom of waste rock one/four.
 
The ERRG crew is continue to clean out the sediment basin at the bottom of waste rock two.
 

 I went to the Hornbrook Cal fire station to pick up the burn permit.
 
Granite has resubmitted the truck removal plan for approval. 
 
Granite's crew (Danny, Bill, Craig) unloaded (at the mail box) two trucks of repository cap materials this was a all day event. Granite did not notify QC that 

 the materials were arriving today.
  

Granite stock piled the rolls of materials at the green gate.
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/29/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/29/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  August 30 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager     10 hrs 10 10.00

Ted Hugel Superintendent     10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs    10  10.00

Jessup Swaney CQC Staff    10 hrs 10  10.00

Jack Kyle SSO     10 hrs 10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    8 hrs 8  8.00

Eric Cornelius Laborer    8 hrs 8   8.00

Jeremy Podvin Ladorer    8 hrs 8   8.00

       

     

    

     

     

    82   Subtotal 2,745.00

 Total 2,827.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 654.7 hrs 1

ERRG Two seater 900 Kubota #7081 786.1 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 1992.21 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3 Truck rempoval  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & one woman on sit   144 hrs  144.00  144.00

Carlson Construction Two man crew.   24 hrs 24.00  24.00

I 5 Rentals Two man crew.   24 hrs 24.00  24.00

      

   

     

    Subtotal 192.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/26/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: August 30 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

Granite has decided to remove the haul truck from the side of mountain today, Tom is on site to run the removal of the truck. The I 5 Rental crew is also on 
site. Tom has mobbed in a D8 for this task. Most of Granite's crew is working on this task.
 
ERRG is cleaning out the sediment basin at the top of waste rock two.

  
Granite continue to move the rolls of repository cap materials from the mail box were Granit left them over night to the green gate stock pile area.
 
I asked Rob when plans to move the last of the rolls of the repository cap materials to the green gate? He replied some time next week after the three day
weekend and I replied that is not a good idea that area is is high traffic with campers with guns and the rolls would be shot all shot up, He replied they will

 be fine there and if the rolls get damage we can patch and I am not moving them!
  

Granite has started to work on installing the screen materials over the repository.
  
 Granite worked until 6:30 pm and they are still not communicating on the hours they are working. Some days they work 9s some days they work 10s
 
 
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/30/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/30/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  August 31 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 W.R removal # 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager         

Ted Hugel Superintendent    10 hrs  10  10.00

Kim Jones CQC Manager   10 hrs  10  10.00

Jessup Swaney CQC Staff   10 hrs  10  10.00

Jack Kyle SSO    10 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs  8  8.00

Randall West Laborer    8 hrs  8  8.00

Eric Cornelius Laborer    8 hrs  8   8.00

Jeremy Podvin Ladorer    8 hrs  8   8.00

       

     

    

     

     

    72   Subtotal 2,827.00

 Total 2,899.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 654.7 hrs 1

ERRG Two seater 900 Kubota #7081 787.3 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2005.30 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-21-451 C    Overtime Total

Name Description W.R removal # 1 W.R removal # 3 Truck removal  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & one woman on sit   144 hrs  144.00  144.00

Carlson Construction Two man crew.   24 hrs 24.00  24.00

I 5 Rentals Two man crew.   24 hrs 24.00  24.00

      

   

     

    Subtotal 192.00

Approved By: Kim Jones Title  : CQCS Manager Date: 8/31/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 8/31/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: August 31 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting this morning. 
  

Granite continuing the removal the haul truck from the side of mountain today, Tom is on site to run the removal of the truck. The I 5 Rental crew is also on 
site. Tom has mobbed in a D8 for this task. Most of the crew is working on this task.
 
The ERRG crew is working on installing the last bit of the wattle on waste rock four. We are unable to get to waste rock two sediment basin because of the 

 removal of the haul truck.
 
Working with on the Granite on the repository grading problem.
 
Granite is continuing to place screen materials on the repository.

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 8/31/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 8/31/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  September 6 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 Reclamation WR 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs   10 10.00

Ted Hugel Superintendent   10 hrs   10  10.00

Kim Jones CQC Manager  10 hrs  10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO         

      

         

        

       

Don Jones Laborer/ Forman       8 hrs    8  8.00

Randall West Laborer  8 hrs    8  8.00

Eric Cornelius Laborer  8 hrs    8   8.00

Jeremy Podvin Ladorer   8 hrs   8   8.00

       

     

    

     

      

    72   Subtotal 3,027.00

 Total 3,099.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 657.1 hrs 1

ERRG Two seater 900 Kubota #7081 789.9 hrs 1

ERRG Four seater 1140 Kubota #1140 347.2 hrs Out of service 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2043.6 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-20-651-A    Overtime Total

Name Description W.R removal # 1 Repository Con.   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 110 hrs  110.00  110.00

Carlson Construction Two man crew.  22 hrs  22.00  22.00

     

      

   

     

    Subtotal 132.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/6/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/6/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: September 6 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack is off this week so ted is conducted the safety meeting.
  

Granite working 11 hour days this week.
 
ERRG has started to install the adit gate at waste rock three.
 

 ERRG is installing the straw wattle on waste rock three. 
 
 
 
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/6/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/6/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  September 7 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 Reclamation WR 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs    10 10.00

Ted Hugel Superintendent  5 hrs 5 hrs   10  10.00

Kim Jones CQC Manager  5 hrs 5 hrs  10  10.00

Jessup Swaney CQC Staff  5 hrs 5 hrs   10  10.00

Jack Kyle SSO         

      

         

        

       

Don Jones Laborer/ Forman       8 hrs    8  8.00

Randall West Laborer  8 hrs    8  8.00

Eric Cornelius Laborer  8 hrs    8   8.00

Jeremy Podvin Ladorer   8 hrs   8   8.00

       

     

    

     

      

    72   Subtotal 3,099.00

 Total 3,171.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 657.5 hrs 1

ERRG Two seater 900 Kubota #7081 790.2 hrs 1

ERRG Four seater 1140 Kubota #1140 347.2 hrs out of service 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2057.18 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-20-651-A    Overtime Total

Name Description W.R removal # 1 Repository Con.   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  110 hrs  110.00  110.00

Carlson Construction Two man crew.  22 hrs  22.00  22.00

     

      

   

     

    Subtotal 132.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/7/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/7/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: September 7 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Ted conducted the safety meeting this morning.
  

ERRG continue to installing straw wattle on waste rock three.
 
ERRG is installing adit gate A6 today.
 

  
 
 
 
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/7/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/7/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  September 8 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 Reclamation WR 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  5 hrs 5 hrs   10 10.00

Ted Hugel Superintendent  5 hrs 5 hrs   10  10.00

Kim Jones CQC Manager  5 hrs 5 hrs  10  10.00

Jessup Swaney CQC Staff  5 hrs 5 hrs   10  10.00

Jack Kyle SSO  4 hrs    4  4.00

      

         

        

       

Don Jones Laborer/ Forman       8 hrs   8  8.00

Randall West Laborer  8 hrs   8  8.00

Eric Cornelius Laborer  8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

Ben Davis Laborer  8 hrs  8  8.00

Mark Kirkpatrick Laborer  8 hrs  8  8.00

Trevor Williams Laborer  8 hrs 8 8.00

     

      

    100   Subtotal 3,171.00

 Total 3,271.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 658.2 hrs 1

ERRG Two seater 900 Kubota #7081 790.4 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2071.15 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-20-651-A    Overtime Total

Name Description W.R removal # 1 Repository Con.   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  100 hrs  100.00  100.00

Carlson Construction Two man crew.  20 hrs  20.00  20.00

     

      

   

     

    Subtotal 120.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/8/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/8/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: September 8 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Ted conducted the safety meeting.
  

Brian directed me to install the log wattle at the top of waste rock three, So we started in on the install of the log wattle.
 
ERRG continues to install the adit gates, Installing gate A1S3 today.
 

 ERRG continues to installing the straw wattle on waste rock three.
 
 
 
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/8/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/8/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  September 9 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-21-451 B BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation W.R removal # 1 Reclamation WR 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  8 hrs    8 8.00

Ted Hugel Superintendent  8 hrs    8  8.00

Kim Jones CQC Manager  8 hrs  8  8.00

Jessup Swaney CQC Staff  8 hrs   8  8.00

Jack Kyle SSO  8 hrs    8  8.00

      

         

        

       

Don Jones Laborer/ Forman       8 hrs   8  8.00

Randall West Laborer  8 hrs   8  8.00

Eric Cornelius Laborer  8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

Ben Davis Laborer  8 hrs  8  8.00

Mark Krikpatrick Laborer  8 hrs  8  8.00

Trevor Williams Laborer  8 hrs 8 8.00

     

      

    96   Subtotal 3,271.00

 Total 3,367.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 659.1 hrs 1

ERRG Two seater 900 Kubota #7081 791.2 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2083.38 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 B BLM 084-20-651-A    Overtime Total

Name Description W.R removal # 1 Repository Con.   Hours Rate Amount Hours Rate Amount Amount

Granite Construction Twelve men & one woman on sit  72 hrs  72.00  72.00

Carlson Construction Two man crew.  16 hrs  16.00  16.00

     

      

   

     

    Subtotal 88.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/9/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/9/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: September 9 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack Kyle conducted the safety meeting this morning.
  

Granite is only working eight hours today!
 
ERRG is continue to install the straw wattles today on waste rock three.
 

 ERRG continues to install the adit gates, Working on adit gate A1S2 today.
 
 
 
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/9/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/9/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  September 12 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs   10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff        

Jack Kyle SSO 5 hrs 5 hrs    10  10.00

      

         

        

       

Don Jones Laborer/ Forman           

Randall West Laborer  8 hrs   8  8.00

Eric Cornelius Laborer  8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

        

        

      

     

      

    64   Subtotal 3,367.00

 Total 3,431.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 659.6 hrs 1

ERRG Two seater 900 Kubota #7081 791.6 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2094.54 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 C BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description W.R removal # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 26 hrs 104 hrs  130.00  130.00

Carlson Construction Two man crew. 26 hrs  26.00  26.00

      

      

   

     

    Subtotal 156.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/12/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/12/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: September 12 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack Kyle conducted the safety meeting this morning.
  

Granite is working Thirteen hours today!
 
ERRG is continue to install the straw wattles today on waste rock three.
 

 ERRG continues to install the adit gates, Working on adit gate A1S4 and completed today. Moved the welder back up the hill to the shaft. Will start 
installing the steel tomorrow.
 
Granite is installing the AB on the road way from the office to the repository.
 

  
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/12/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/12/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  September 13 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs   10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff 10 hrs    10  10.00

Jack Kyle SSO 5 hrs 5 hrs    10  10.00

      

         

        

       

Don Jones Laborer/ Forman       8 hrs   8  8.00

Randall West Laborer  8 hrs   8  8.00

Eric Cornelius Laborer  8 hrs   8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

        

        

      

     

      

    82   Subtotal 3,431.00

 Total 3,513.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 659.9 hrs 1

ERRG Two seater 900 Kubota #7081 792.0 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2109.9 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 C BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description W.R removal # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 22 hrs 88 hrs  110.00  110.00

Carlson Construction Two man crew. 22 hrs  22.00  22.00

      

      

   

     

    Subtotal 132.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/13/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/13/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: September 13 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack Kyle conducted the safety meeting this morning.
  

Granite is working Eleven hours today!
 
Finished installing the straw wattle on waste rock one, Also drilled the log wattle that we installed for Granite and anchor for granite.
 

 Installed the shaft base steel, driled and installed pins welded in the angle iron to the pins and set on the rock bench and than installed the cross angle iron
and welded them in.
 
Moved the welder and tools over to adit A1N and started to set up A1N.
 

 Granite is continue to install the AB rock on the road way from the job trailer to the repository.
  

 
  
  
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/13/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/13/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  September 14 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-63-951 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Adit gates Reclamation WR 4 O&M basin clean Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs   10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff 10 hrs    10  10.00

Jack Kyle SSO 5 hrs 5 hrs    10  10.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs  8  8.00

Randall West Laborer    8 hrs  8  8.00

Eric Cornelius Laborer   8 hrs   8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

        

        

      

     

      

    82   Subtotal 3,513.00

 Total 3,595.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 660.4 hrs 1

ERRG Two seater 900 Kubota #7081 792.4 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2124.27 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 C BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description W.R removal # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 22 hrs 88 hrs   110.00  110.00

Carlson Construction Two man crew. 22 hrs  22.00  22.00

D & E Eight man crew  80 hrs  80.00  80.00

      

   

     

    Subtotal 212.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/14/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: September 14 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack Kyle conducted the safety meeting this morning.
  

Granite is working Eleven hours today!
 
Per Jessup we had to add more wattle at the top of waste rock three, Finished. 
 

 Removing the bypass piping that we installed at waste rock one/four.
 
Installing adit gate A1N today.
  
Granite has brought in a rented water truck today.

  
 Granites liner sub is on site today to install the cap liner, Granite is not ready. So D & E is making the repairs to the base liner that Granite damaged  

while digging the anchor trench,The repairs took two hours, Granite is still grading the top to 5%. So Granite has held up D & E.
  
 Granite is working on the closing out the road to waste rock three. Sent Don over to spread straw but Granite was not ready.
  
  
  

 
 

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/14/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  September 15 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-64-101 B Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Adit gates Reclamation WR 4 Adit two puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent    10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff 10 hrs    10  10.00

Jack Kyle SSO 5 hrs     5  5.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs  8  8.00

Randall West Laborer     8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs   8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

        

        

      

     

      

    82   Subtotal 3,513.00

 Total 3,595.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 661.1 hrs 1

ERRG Two seater 900 Kubota #7081 792.9 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2139.36 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 C BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description W.R removal # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 22 hrs 88 hrs   110.00  110.00

Carlson Construction Two man crew. 22 hrs  22.00  22.00

D & D Eight man crew 80 hrs  80.00  80.00

      

   

     

    Subtotal 212.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/14/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: September 15 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack Kyle conducted the safety meeting this morning.
  

Granite is working Eleven hours today!
 
 Granite filled the generator with 124 gallons of fuel.
 

  ERRG continues to remove the bypass piping that we installed at waste rock one/four.
 
ERRG installed adit gate A1N2 today. Need to mob the EQ to adit four tomorrow morning.
  
Granites liner sub is conutinues to install the liner cap at the repository.

  
 Granite is working on the closing out the road to waste rock three. ERRG is seeding, fertilizing and strawing this road.

 
 ERRG installed the puf in adit A2 today and covered the fome with soil and rock. It looks like no one was ever there.
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/15/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  September 16 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Adit gates Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent    10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff        

Jack Kyle SSO 8 hrs     8  8.00

      

         

        

       

Don Jones Laborer/ Forman         8 hrs  8  8.00

Randall West Laborer     8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs   8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

        

        

      

     

      

    70   Subtotal 3,595.00

 Total 3,665.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 661.5 hrs 1

ERRG Two seater 900 Kubota #7081 794.2 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2153.42 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 C BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description W.R removal # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site. 16 hrs 64 hrs   80.00  80.00

Carlson Construction Two man crew. 16 hrs  16.00  16.00

D & E Eight men  80 hrs  80.00  80.00

      

   

     

    Subtotal 176.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/16/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/16/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: September 16 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack Kyle conducted the safety meeting this morning.
  

Granite is working Eight hours today!
 
Granites liner sub (D & E) is conutinuing to install the liner cap at the repository, Dose not look like thay are going to finish today.
 

 Granite is working on the closing out the road to waste rock three. ERRG is seeding, fertilizing and strawing this road.
 
ERRG installed adit gate A4S today. Mobed the EQ to adit four this morning.
  
ERRG started to install the puf in the shaft today.

  
 Granite has left for the weekend and no one from Granite is here to watch over there sub D & E. Also D & E will be working tomorrow with no Granite support

 
 ERRG finished adit A4S.Started to mob the EQ off the hill.
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/16/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/16/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday  Date:  September 17 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Adit gates Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager     

Ted Hugel Superintendent 6 hrs   6  6.00

Kim Jones CQC Manager  6 hrs  6  6.00

Jessup Swaney CQC Staff        

Jack Kyle SSO       

      

         

        

       

Don Jones Laborer/ Forman           

Randall West Laborer      

Eric Cornelius Laborer       

Jeremy Podvin Laborer       

        

        

      

     

      

    12   Subtotal 3,665.00

 Total 3,677.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 661.5 hrs 1

ERRG Two seater 900 Kubota #7081 794.2 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2153.42 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 C BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description W.R removal # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.        

Carlson Construction Two man crew.      

D & E Eight men  80 hrs  80.00  80.00

      

   

     

    Subtotal 80.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/17/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/17/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Saturday  Date: September 1672011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

  
  

 
 
Granites liner sub (D & E) is conutinuing to install the liner cap at the repository, Does not look like thay are going to finish today.
 

 Granite is nowhere to be found today, Yes Granite is not on site with their sub.
 
D & E finished the install of the liner today.
  
 

  
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/17/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/17/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  September 19 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-63-851 BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Adit gates Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent    10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff        

Jack Kyle SSO       

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer    5 hrs 6 hrs 11  11.00

Eric Cornelius Laborer   8 hrs   8   8.00

Jeremy Podvin Laborer   8 hrs   8   8.00

        

        

      

     

      

    65   Subtotal 3,677.00

 Total 3,742.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 661.5 hrs 1

ERRG Two seater 900 Kubota #7081 794.2 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2169.42 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-21-451 C BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description W.R removal # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  110 hrs   110.00  110.00

D & E Eight men      

      

      

   

     

    Subtotal 110.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/19/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: September 19 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting today, Jack is off this week!
  

ERRG finished mobbing the welder down waste rock four over to adit gate five.
 
ERRG finished installing the puff in the mine shaft and cover the puff with soil, wood and rock.
 

 Granite has no labors So Brian rented them one of our laborers to pick out large rocks and roots from the backfill soil for the anchor trench at the repository.
 
Finished adit A5 today.
  
Started to mob down the extra materials, tools and garbage off the top of waste rock one.

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/19/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  September 20 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent    10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff 10 hrs    10  10.00

Jack Kyle SSO       

      

         

        

       

Don Jones Laborer/ Forman         8 hrs 8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer     8 hrs 8   8.00

Jeremy Podvin Laborer     8 hrs 8   8.00

        

        

      

     

      

    72   Subtotal 3,742.00

 Total 3,814.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 662.4 hrs 1

ERRG Two seater 900 Kubota #7081 794.8 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2183.3 hrs  1

   

    

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  110 hrs   110.00  110.00

Carlson Construction Three man crew. 33 hrs  33.00  33.00

      

      

   

     

    Subtotal 143.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/20/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/20/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: September 20 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting today, Jack is off this week!
  

Granite is not in need of a laborer today for the repository.
 
Randy West is at the star ranger station mixing seed for are site.
 

 Sent Jeremy down to the white gate to weld the lock plate back on for Bob. We didn't break it but it helps our community relations.
 
Carlson's crew is starting on the sediment basin on waste rock three.
  
The ERRG crew is mobbing down all of the steel, garbage ,tools, rope, poly and pipping on waste rock one, two and four.

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/20/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/20/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  September 26 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent  5 hrs 5 hrs  10  10.00

Kim Jones CQC Manager Sick     

Jessup Swaney CQC Staff        

Jack Kyle SSO       

      

         

        

       

Don Jones Laborer/ Forman        4 hrs 4 hrs  8  8.00

Randall West Laborer   4 hrs 4 hrs 8  8.00

Eric Cornelius Laborer   4 hrs 4 hrs  8   8.00

Jeremy Podvin Laborer   4 hrs 4 hrs  8   8.00

        

        

      

     

      

    52   Subtotal 3,814.00

 Total 3,866.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 667.8 hrs 1

ERRG Two seater 900 Kubota #7081 800.5 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2235.45 hrs  1

United Rentals Skider steer   1204268 97.60 hrs 1

     

D&D Rents Port-A-potties  3

D&D Rents Hand wash 2

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  110 hrs   110.00  110.00

Carlson Construction Three man crew. 33 hrs  33.00  33.00

      

      

   

     

    Subtotal 143.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/26/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: September 26 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting today, Jack is off today will be back tomorrow.
  

ERRG installed a log wattle along the base of waste rock one/four to slow down any water that may come down the side face of waste rock one. 
 
ERRG unloaded the ten rolls of fabric from the truck and stock pile.  
 

 ERRG started to cut the fabric to size.
 
ERRG started to build the zip line from the switch back at the bottom of waste rock one the bottom of waste rock four.
  
We finished cutting five full rolls into ten rolls, we need a total of twenty cut rolls. 

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/26/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  September 27 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO    10 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman        8 hrs  8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

        

        

      

     

      

    82   Subtotal 3,866.00

 Total 3,948.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 669.0 hrs 1

ERRG Two seater 900 Kubota #7081 801.1 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2248.57 hrs  1

United Rentals Skider steer   1204268 98.3 hrs 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  90 hrs   90.00  90.00

Carlson Construction Three man crew. 30 hrs  30.00  30.00

      

      

   

     

    Subtotal 143.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/27/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/27/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: September 27 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting today.
  

ERRG is starting to install the erosion control material (aka Pete fabric) on the bottom of waste rock four.
 
Using the zip line we were able to zip the first Nine rolls of pre-cut Pete fabric over to waste rock four.
 

 ERRG was able to get the first three rolls installed on the bottom face of waste rock four. Rolled out, Pinned with twelve inch spikes with two inch fender 
washers and hog ringed together at the seams.
 
 
 

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/27/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/27/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  September 28 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff  10 hrs   10  10.00

Jack Kyle SSO    10 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman        8 hrs  8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

        

        

      

     

      

    82   Subtotal 3,948.00

 Total 4,030.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 730.0 hrs 1

ERRG Two seater 900 Kubota #7081 801.8 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2260.45 hrs  1

United Rentals Skider steer   1204268 98.4 hrs 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  90 hrs   90.00  90.00

Carlson Construction Three man crew. 15 hrs  15.00  15.00

      

      

   

    

    Subtotal 105.00

Approved By: Kim Jones Title  : CQCS Manager Date: 9/28/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/28/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: September 28 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting today.
  

Granite is cutting the Carlson's crew losoe at noon today right after the exiting blood work. 
 
ERRG is continuing to install Pete fabric on the bottom of waste rock four.
 

 ERRG zipped two more pre-cut rolls over to waste rock four. 
 
ERRG installed roll number four to roll number nine, Installing the twelve inch pins, two inch washers and the hog rings at the seams.
  
Ordered a twenty yard garbage bin yhat will be here Friday after noon.

 
 The straw will be delivered Saturday morining 7:00am.

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/28/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/28/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  September 29 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff   10 hrs  10  10.00

Jack Kyle SSO    10 hrs  10  10.00

      

         

        

       

Don Jones Laborer/ Forman        8 hrs  8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

        

        

      

     

      

    82   Subtotal 4,030.00

 Total 4,112.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 734.3 hrs 1

ERRG Two seater 900 Kubota #7081 802.4 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2274.0 hrs  1

United Rentals Skider steer   1204268 98.4 hrs 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  90 hrs   90.00  90.00

       

        

      

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 9/29/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/29/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: September 29 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting today.
  

ERRG continued to install the Pete fabric on waste rock four we have completed thirteen rolls, well all but the bottoms were we need to drill the rock.
 
Granite continues to push top soil at the repository.
 

 ERRG finished installing the Pete fabric on the bottom of waste rock four, We did not drill the rock at the bottom edge of the fabric will finish this
next week. Tomorrow we are prepping for rain next week.
 
  
 

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/29/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/29/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  September 30 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-64-101 A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Shaft puf Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric  10 10.00

Ted Hugel Superintendent  5 hrs 5 hrs   10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff        

Jack Kyle SSO  5 hrs 5 hrs   10  10.00

      

         

        

    For Granite    

Don Jones Laborer/ Forman       4 hrs 4 hrs   8  8.00

Randall West Laborer  4 hrs 4 hrs  8  8.00

Eric Cornelius Laborer  4 hrs 4 hrs   8   8.00

Jeremy Podvin Laborer  4 hrs 4 hrs   8   8.00

        

        

      

     

      

    72   Subtotal 4,112.00

 Total 4,184.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 734.3 hrs 1

ERRG Two seater 900 Kubota #7081 802.4 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2274.0 hrs  1

United Rentals Skider steer   1204268 98.4 hrs Called off with Mike 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B   Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA  Hours Rate Amount Hours Rate Amount Amount

Granite Construction Nine men & one woman on site.  90 hrs   90.00  90.00

       

        

      

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 9/30/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 9/30/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: September 30 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Jack conducted the safety meeting today.
  

ERRG re-worked waste rock three access road from the load out landing to the upper sediment basin waste rock two, Repairing the straw, by re-spreading   
it, no pilles of straw! Re-working the slash and adding slit fencing. At the sediment basins.
 
Continue to help Granite screen materials for the repository cap.

  
Mike with united rentals showed up on site today, I called off the skid steer with Mike.
 
Started cleaning up the trailer that Linda was using (The Brian) in prep to mob back to the Martinez warehouse on the 7th.
 

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 9/30/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 9/30/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  October 3 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric Strawing slopes 10 10.00

Ted Hugel Superintendent   10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff        

Jack Kyle SSO      

      

         

        

        

Don Jones Laborer/ Forman        8 hrs 8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Laborer    8 hrs 8   8.00

        

        

      

     

      

    62   Subtotal 4,246.00

 Total 4,308.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 676.1 hrs 1

ERRG Two seater 900 Kubota #7081 802.0 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2309.42 hrs  1

United Rentals Skider steer   1204268  Called off on Friday with Mike 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Seven men & one woman on site   64 hrs 64.00  64.00

       

        

      

   

    

    Subtotal 64.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/3/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/3/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: October 3 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting this morning.
  

It has been raining since 9:00 last night.   
 
Grainte is working on pulling up the slpoes for the miner trail down and ERRG is work on seeding and strawing the slpoes and Granite is wheeling the seed 
and straw in.

  
Granite is only working eight hours today. 
 
  
 

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/3/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/3/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  October 4 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric Strawing slopes 10 10.00

Ted Hugel Superintendent   10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff    10 hrs 10  10.00

Jack Kyle SSO      

      

         

        

        

Don Jones Laborer/ Forman        8 hrs 8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Laborer    8 hrs 8   8.00

        

        

      

     

      

    72   Subtotal 4,308.00

 Total 4,380.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 678.3 hrs 1

ERRG Two seater 900 Kubota #7081 807.4 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2320.27 hrs  1

United Rentals Skider steer   1204268  Called off Put back on rent with Mike 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Seven men & one woman on site   64 hrs 64.00  64.00

       

        

      

   

    

    Subtotal 64.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/4/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/4/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: October 4 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting this morning.      
  

ERRG continued to work on building a road to the waste rock one sediment basins for access next year clean out.
 
Continuing to close out the access roads from the lower creek crossing to the lower sediment basin with Granite we are seeding and strawing the side 
slopes.

  
Granite and ERRG has finished close out road HR1 creek crossing to the miners trail.
 
Started to close out HR3 at the log landing down.
 

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/4/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/4/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  October 5 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric Strawing slopes 10 10.00

Ted Hugel Superintendent   10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff    10 hrs 10  10.00

Jack Kyle SSO      

      

         

        

        

Don Jones Laborer/ Forman        8 hrs 8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Laborer    8 hrs 8   8.00

        

        

      

     

      

    72   Subtotal 4,380.00

 Total 4,452.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 680.6 hrs 1

ERRG Two seater 900 Kubota #7081 808.1 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2332.27 hrs  1

United Rentals Skider steer   1204268  Called off Put back on rent with Mike 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Seven men & one woman on site   32 hrs 32.00  32.00

       

        

      

   

    

    Subtotal 32.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/5/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/5/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: October 5 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting this morning.
  

It rained most of the night and now is snowing. 
 
Granite continues to pull up the slopes on HR3.
 

 ERRG is re-working the silt fencing at the north stock pile and the repository.
 
Granite Called it a day at 11:00am due to cold temperatures.
  
ERRG stayed and continued to set up silt fencing at the repository.

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/5/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/5/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  October 6 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric Strawing slopes 10 10.00

Ted Hugel Superintendent   10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff 8 hrs  8  8.00

Jack Kyle SSO      

David Tang Eng. 8 hrs   8  8.00

         

        

  Clean up      

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Laborer 8 hrs    8   8.00

        

        

      

     

      

    78   Subtotal 4,452.00

 Total 4,530.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 682.5 hrs 1

ERRG Two seater 900 Kubota #7081 811.6 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2342.51 hrs  1

United Rentals Skider steer   1204268  Called off Put back on rent with Mike 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Seven men & one woman on site   64 hrs 64.00  64.00

       

        

      

   

    

    Subtotal 64.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/6/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/6/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: October 6 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting this morning.
  

Granite and ERRG are continuing to close out HR3 to the creek crossing. 
 
ERRG is prepping the planting storage area. Poly, plates, boxes, etc. were taken to the dumpster.
 

 Called off the 20 yard bin today at 2:00pm and ordered a empty 20 yard bin.
 

  
 

 
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/6/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/6/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  October 7 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs  Pete fabric Strawing slopes 10 10.00

Ted Hugel Superintendent   10 hrs 10  10.00

Kim Jones CQC Manager 10 hrs  10  10.00

Jessup Swaney CQC Staff       

Jack Kyle SSO      

        

         

        

  Clean up      

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer   8 hrs 8  8.00

Eric Cornelius Laborer   8 hrs 8   8.00

Jeremy Podvin Laborer 8 hrs    8   8.00

        

        

      

     

      

    62   Subtotal 4,530.00

 Total 4,592.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 683.1 hrs 1

ERRG Two seater 900 Kubota #7081 812.0 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2355.36 hrs  1

United Rentals Skider steer   1204268  Called off Put back on rent with Mike 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Seven men & one woman on site   64 hrs 64.00  64.00

       

        

      

   

    

    Subtotal 64.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/6/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/7/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: October 7 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting this morning.
  

ERRG coutinued to clean up around the job trailers.
 
ERRG finished building the plant area (fencing). Put fabric down to cover the weeds.
 

 James delivered 2834 plants today,  635 of the Doug Fur,  354 of the Ponderosa Pine,  199 of the White Pine,  289 of the Big Leaf Maple,  260 of the 
White Alder,   389 of the Scoulers Willow,  103 of the Snowbrush,  273 of the Big-leaved Sedge.
 
ERRG inventoried the plants and then broke them down into the planting groups. Like waste rock four, Petes campground (WRP1), waste rock three, etc.
 

 I mobed The Brian camp trailer back to Martinez.
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/7/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/7/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday . Date:  October 10 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   10 hrs  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager/SSO  10 hrs  10  10.00

        

       

        

         

     Planting    

        

Don Jones Laborer/ Forman       8 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer  8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

        

        

      

     

      

    62   Subtotal 4,592.00

 Total 4,654.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 682.5 hrs 1

ERRG Two seater 900 Kubota #7081 811.6 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2342.51 hrs  1

United Rentals Skider steer   1204268  Snow/rain day   1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

Silver Springs Nursery Kim pick up the shorted plantes    60.00 60.00

       

   

   

    Subtotal 60.00

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-62-651-C BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. Reclamation # 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Two men & one woman on site.    24.00  24.00

       

Evergreen Seven planters   63 hrs 63.00  63.00

      

   

    

    Subtotal 87.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/10/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/10/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: October 10 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  

 Conducted the safety meeting this morning.    Snowing and rain all day today.
  

We have the planting crew (Evergreen) on site today, We preformed the planting meeting with both crews.
 
We started planting waste rock four after we soaked the plants in water and ecco for a hour.
 

 Started planting by digging a 12"round hole by 10" deep, Mixed 6" of compost in the bottom of a new 5 gallon bucket with 1 cup of limestone than mixed
the natave soil that came out of the hole in the bucket, Put a fertilizer tablet in the bottom fo the hole, installed the plant and the compost mix.
 
Pete Jones came up the sediment basins to the bottom of waste rock four and up the flexterra.  Then came up to the top of waste rock four watched took
pictures and then started to direct the planting crew. I asked him to talk to me instead of directing work.

 
 The planting crew finished about two thirds of the planting on waste rock four, just planting no berms, no grass seed, no grass fertilizer, no BGR, no straw.

 
 Installed the Two locks on adit gate A4S today.
  
 Granite is not working today.
  
 We were short sixty plants from Fridays Silver Springs Nursery delivery so Kim pick them up for me.

 
 Called Mike Hendricks for a rain/snow day on the skid steer.

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/10/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/10/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  October 11 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   10 hrs  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager/SSO  10 hrs  10  10.00

        

       

        

         

     Planting    

        

Don Jones Laborer/ Forman       8 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer  8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

        

        

      

     

      

    62   Subtotal 4,654.00

 Total 4,716.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 683.2 hrs 1

ERRG Two seater 900 Kubota #7081 813.4 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2377.45 hrs  1

United Rentals Skider steer   1204268 108.1 hrs   1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-63-651-C BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. Reclamation # 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Two men & one woman on site.    24.00  24.00

       

        

Evergreen Seven planters   56 hrs 56.00 56.00

   

    

    Subtotal 80.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/11/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/11/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: October 11 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
 

  
 Conducted the safety meeting this morning.     

 
Granite is still not on site working. But Rob, Craig and Krissi are on site?
 
Evergreen is on site continuing to plant waste rock four today.

   
We are continuing to clean up, poly, pipping, and so on.
 
Installed the locks on the adit gate number A1N2 today.
 

  
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Happy Birthday!

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/11/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/11/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  October 12 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   10 hrs  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager/SSO  10 hrs  10  10.00

        

       

        

         

     Planting    

        

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer  8 hrs  8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

        

        

      

     

      

    62   Subtotal 4,716.00

 Total 4,778.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 683.3 hrs 1

ERRG Two seater 900 Kubota #7081 813.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2389.48 hrs  1

United Rentals Skider steer   1204268 Called off 108.1 hrs  1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men on site.  60 hrs   60.00  60.00

       

Evergreen Seven men  56 hrs  56.00  56.00

      

   

    

    Subtotal 116.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/12/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/12/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: October 12 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
                                                 

 Conducted the safety meeting this morning.     
  

I told Granite that I had inspected the screen and it needs to be adjusted to eight inches.
 
 
Evergreen has finished planting waste rock four, Needs seed, fertilizer, straw and crimping, Randy is laying down the seed, So Evergreen has started to 

 soak the plants for Petes campground.
 
Evergreen mobed the campground soaked plants to the campground area to start planting. Drilled the two times the size of the plant hole, installed a 
fertilizer tablet, planted the plant, built three foot by three inch water berms and laid out are three foot bt three foot sheet mulch pined each conrer and 
covered the edges with soil.

  
 Started to spread fertilizer and straw on waste rock four.

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/12/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/12/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  October 13 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   10 hrs  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager/SSO  10 hrs  10  10.00

        

       

        

         

     Planting    

        

Don Jones Laborer/ Forman       8 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer 8 hrs  8 8.00

Jeremy Podvin Laborer   8 hrs 8 8.00

      

      

      

      

       

    62   Subtotal 4,778.00

 Total 4,840.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 683.6 hrs 1

ERRG Two seater 900 Kubota #7081 817.5 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2403.6 hrs  1

United Rentals Skider steer   1204268 off rent 108.1 hrs Full of fuel! 1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men on site.  60 hrs   60.00  60.00

       

Evergreen Reforestation  Seven men   63 hrs 63.00  63.00

      

   

    

    Subtotal 123.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/13/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/13/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: October 13 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
                                                 

  
 Conducted the safety meeting this morning.     

 
Evergreen is finishing up on waste rock four ( 2 hours) finishing up Pete's campground ( 1hour), straw, sprayed BGR, completed both the campground
and waste rock four.
 

 Moving over the rock stock pile/log deck. Started to soak the plants, Drilled the holes two times the size of the plant, installed a fertilizer tablet. Installed 
the plant and backfilled, built a three inch high berm around the plant and installed three inches of bark mulch. Planted the rock stock pile area to the  
log deck, Granite needs to move the logs before we can plant, we will come back and finish later.
 
Moving over to the south staging area. Started to soak the plants, Drilled the holes two times the size of the plant, installed a fertilizer tablet. Installed 

 the plant and backed filled, built a three inch high berm around the plant and installed three inches of bark mulch. Sprayed both areas the south staging  
 area and the rock stock pile area plants with BGR.  Evergreen has finished both areas today.

 
  
  
  
  
  

 
  

 
  
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/13/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/13/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  October 14 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager   10 hrs  10 10.00

Ted Hugel Superintendent  10 hrs  10  10.00

Kim Jones CQC Manager/SSO  10 hrs  10  10.00

        

       

        

         

     Planting    

        

Don Jones Laborer/ Forman       8 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer 8 hrs   8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

        

        

      

     

      

    62   Subtotal 4,902.00

 Total 4,964.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 648.6 hrs 1

ERRG Two seater 900 Kubota #7081 818.1 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2416.48 hrs  1

United Rentals Skider steer   1204268 110.2 hrs   1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men on site.       

       

        

      

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 10/14/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: October 14 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
                                                 

  
 Conducted the safety meeting this morning.     

 
Eric is down at the repository as the rock picker.
 
ERRGs crew went up to waste two upper sediment basin to retrieve all of the Granite garabge left, I had asked Rob and asked Rob but he has not

 cleaned it up, Rob has no intentions to clean it up. So I have sent the ERRG crew to clean it up.
 
ERRG is continuing to straw HR 1 from where Granite stopped to the log stock pile or the new tree island, we are also seeding, fertilizing and strawing the 
side slopes.
 

 Re-working the silt fencing in the south staging area were Granite has run it over and adding some to the west side.
  

Brian has directed me to go ahead and fill in the small areas between the plant water rings with bark mulch. 
  
 I mobbed out The Jack, The camp trailer back to the Martinez.
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/14/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday  Date:  October 15 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager     

Ted Hugel Superintendent      

Kim Jones CQC Manager/SSO 11 hrs   11  11.00

        

       

        

         

     Planting    

        

Don Jones Laborer/ Forman         

Randall West Laborer    

Eric Cornelius Laborer 11 hrs   11   11.00

Jeremy Podvin Laborer      

        

        

      

     

      

    22   Subtotal 4,964.00

 Total 4,686.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 648.6 hrs 1

ERRG Two seater 900 Kubota #7081 818.1 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2416.48 hrs  1

United Rentals Skider steer   1204268 110.2 hrs   1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men  66 hrs   66.00  66.00

       

        

      

   

    

    Subtotal 66.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/15/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Saturday  Date: October 15 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
                                                 

  
 Conducted the safety meeting this morning.     

 
Eric is down at the repository as the rock picker.
 
 

  
 
 
 
 

  
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/15/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Sunday  Date:  October 16 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager     

Ted Hugel Superintendent      

Kim Jones CQC Manager/SSO 11 hrs   11  11.00

        

       

        

         

     Planting    

        

Don Jones Laborer/ Forman      9.5 hrs  9.5  9.50

Randall West Laborer    

Eric Cornelius Laborer       

Jeremy Podvin Laborer      

        

        

      

     

      

    20.5   Subtotal 4,686.00

 Total 4,706.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 648.6 hrs 1

ERRG Two seater 900 Kubota #7081 818.1 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2416.48 hrs  1

United Rentals Skider steer   1204268 110.2 hrs   1

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men  66 hrs   66.00  66.00

       

        

      

   

    

    Subtotal 66.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/16/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/16/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Sunday  Date: October 16 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
                                                 

  
 Conducted the safety meeting this morning.     

 
Don is down at the repository as the rock picker today.
 
 

  
 
 
 
 

  
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/16/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/16/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  October 17 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager/SSO 8 hrs   10  10.00

        

Pete Jones On site today.      

        

         

    Planting     

       

Don Jones Laborer/ Forman      4 hrs 4 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer  8 hrs   8   8.00

Jeremy Podvin Laborer  8 hrs  8   8.00

        

        

      

     

      

    62   Subtotal 4,706.50

 Total 4,768.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 685.3 hrs 1

ERRG Two seater 900 Kubota #7081 822.0 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2452.39 hrs  1

      

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men  66 hrs   66.00  66.00

       

Evergreen Reforestation   Eight men on site 56 hrs   56.00  56.00

      

   

    

    Subtotal 122.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/17/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/17/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: October 17 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
                                                 

  
 Conducted the safety meeting this morning.     

 
Don is down at the repository as the rock picker today.
 
Evergreen is back on site to start planting waste rock three. 

  
ERRG is continuing to spared the bark mulch at the south staging area.
 
Evergreen has mobbed the plants to the base of waste rock three and started soaking in water with endo mixed in the water. There is 1127 plants for waste 
rock three. Evergreen is digging a 12 inch hole 10 inches deep, Installed one fertilizer tablet per plant per hole, Mixed 6 inches of compost in the bottom of

 a five gallon bucket with 31/2 cups of limestone than mix in some native soil from the hole, Install the plant and the compost/soil.
  

Sally Buck came up to waste rock three to inspect the planting. We talked for a bit, She is happy with the planters told them that thay were doing a good
 job and to keep it up!
  
 Pete Jones also came up to waste rock three after Sally left, He took some pictures and left.
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/17/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/17/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  October 18 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones      

        

         

    Planting     

       

Don Jones Laborer/ Forman      4 hrs 4 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer  4 hrs 4 hrs   8   8.00

Jeremy Podvin Laborer  4 hrs 4 hrs  8   8.00

        

        

      

     

      

    62   Subtotal 4,768.50

 Total 4,830.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 685.7 hrs 1

ERRG Two seater 900 Kubota #7081 825.0 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2465.12 hrs  1

      

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men  66 hrs   66.00  66.00

       

Evergreen Reforestation   Eight men on site 56 hrs   56.00  56.00

      

   

    

    Subtotal 122.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/18/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/18/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: October 18 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.     
 

Removed more poly from the repository to the green gate dumpster.
 

  Continued to plant waste rock three.
 
Repaired the silt fencing at the second creek crossing and removed the large rock in the bottom, to allow better water flow.
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/18/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/18/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  October 19 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones On site today.      

        

Bonny EPA, on site today.        

    Planting     

       

Don Jones Laborer/ Forman      4 hrs 4 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer 4 hrs  4 hrs   8   8.00

Jeremy Podvin Laborer 4 hrs  4 hrs  8   8.00

         

        

      

     

      

    62   Subtotal 4,830.50

 Total 4,892.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 687.4 hrs 1

ERRG Two seater 900 Kubota #7081 825.8 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2478.6 hrs  1

      

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men  66 hrs   66.00  66.00

       

Evergreen Reforestation   Eight men on site 56 hrs   56.00  56.00

      

   

    

    Subtotal 122.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/19/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: October 19 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.     
 

Removed more poly from the repository to the green gate dumpster.
 

 Installed the locks on adit gate number three today. 
 
Evergreen is continuing to plant waste rock three.
 
Granite is still working the repository.

  
 Pete Jones invited Ron Brown on to site to do a continuing news story.

 
 The EPA is on site today. Bonny.
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/19/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/19/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  October 20 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones On site today.   Dam!      

        

         

    Planting     

       

Don Jones Laborer/ Forman      4 hrs 4 hrs  8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer 4 hrs  4 hrs   8   8.00

Jeremy Podvin Laborer 4 hrs  4 hrs  8   8.00

         

        

      

     

      

    52   Subtotal 4,892.50

 Total 4,944.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 688.0 hrs 1

ERRG Two seater 900 Kubota #7081 828.8 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2492.27 hrs  1

      

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men  66 hrs   66.00  66.00

       

Evergreen Reforestation   Eight men on site 56 hrs   56.00  56.00

      

   

    

    Subtotal 122.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/20/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/20/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: October 20 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.     
 

Evergreen Is finishing up planting waste rock three, Complete.
 

 Started and finished the planting of waste rock two.
 
ERRG started to remove the silt fence form the north stock pile on the west end and the north side.
 
Called off the dumpster, A switch out.

  
 Called united rentals Mike Hendricks to set up demob of the lab, generator and to mob are (ERRGs) con box to the green gate.

 
 Repaired the waste rock one sediment basin that Pete Jones said was not working, ( Basin number two).
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/20/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/20/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  October 21 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones NOT on site, Yes!      

        

         

    Planting     

       

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer 8 hrs   8  8.00

Eric Cornelius Laborer 8 hrs     8   8.00

Jeremy Podvin Laborer 8 hrs    8   8.00

         

        

      

     

      

    52   Subtotal 4,944.50

 Total 4,996.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 688.0 hrs 1

ERRG Two seater 900 Kubota #7081 828.8 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2492.27 hrs  1

      

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men  66 hrs   66.00  66.00

       

Evergreen Reforestation   Eight men on site       

      

   

    

    Subtotal 66.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/21/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/21/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: October 21 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.  Trucks running today.
 

Continuing to remove poly from the repository to the dumpster at the green gate.
 

 Rebagged twenty sand bags and stockpiled them for the creek crossing once the pump master is pulled out we will need them to dam up the water for 
the hydro seeders on the thirty first.
 
Stock piled straw next to the creek going up to the bottom of four. Need for the access road to the sediament basins on waste rock one and Pete's 
campground per Pete Jones' request. 

  
 Installed the adit gate locks on adit gate A6, Complete.

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/21/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/21/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday  Date:  October 22 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent  10 hrs    10  10.00

Kim Jones CQC Manager/SSO    

        

Pete Jones NOT on site, Yes!      

        

         

    Planting     

       

Don Jones Laborer/ Forman         

Randall West Laborer 10 hrs   10  10.00

Eric Cornelius Laborer       

Jeremy Podvin Laborer      

         

        

      

     

      

    20   Subtotal 4,996.50

 Total 5,016.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 692.3 hrs 1

ERRG Two seater 900 Kubota #7081 834.3 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

    

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum 2516.12 hrs  1

      

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men & one woman on site.  38 hrs   38.00  38.00

       

Evergreen Reforestation   Eight men on site       

      

   

    

    Subtotal 38.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/22/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/22/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Saturday  Date: October 22 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.  
 

Granite is still working at the repository.
 

 We are cleaning out the conex box so on Tuesday we can mob it to the green gate for the next three years.
 
Switching out the generators, The United rentals generator will go back on Tuesday with the lab, We will be using the ERRG generator I picked up from
Martinez last Friday.
 

 Granite the last of the poly with there trash to the green gate and stock piled it on the ground.
  

Stocked piled sand bags by the pump master so when they pull the creek crossing we can dam it up to pump water out for the hydro seeders.
  
 Finished building the access road to the sediment basin on waste rock one.
  
  
 Granite's crew Ben left site for good at 10:00am, Craig and Bob left for the weekend at 11:00am, Rob left for the weekend at 11:30am and Bill,Brent,Mark

and Krissi left the site at 3:00 pm.  
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/22/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/22/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  October 24 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent 10 hrs     10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones On site today      

David Seinfeld On site today.       

Sally Buck On site today.        

         

       

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer   8 hrs  8   8.00

Jeremy Podvin Laborer 8 hrs    8   8.00

         

        

      

     

      

    62   Subtotal 5,016.50

 Total 5,078.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

United Rentals Generator Magnum I am mobing to town today! Called off  

      

     

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

United Rentals 20' Design Space con box   1

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men & one woman on site.  56 hrs   56 hrs  56.00

       

Evergreen Reforestation   Eight men on site       

      

   

    

    Subtotal 56.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/24/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/24/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: October 24 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.  
 

Granite is still working at the repository.
 

 Finished installing the adit gate locks on A1S and A1S3
 
ERRG has added straw to Pete's campground, per Pete Jones direction.
 
Re-worked the road coming down from the campground to the creek crossing.

  
 Installed straw on the access road to the sediment basins on waste rock one.

 
 Pete Jones and David Steinfeld were on site today and inspected waste rock four and found every thing to be good, David is very happy with the planting.
 
 Cleaned out the lab for demob tomorrow.
  
 Pete directed us on log placement around the repository. 

 
 Picked up a skider steer and trailer for tomorrows delivery and returned the large rented generator.

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/24/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/24/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  October 25 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent 10 hrs     10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones On site today      

        

Sally Buck         

         

       

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer   8 hrs  8   8.00

Jeremy Podvin Laborer 8 hrs    8   8.00

         

        

      

     

      

    62   Subtotal 5,078.50

 Total 5,140.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

      

United Rentals Skider steer 1584.20 hrs  Biosal 1

United Rentals Trailer for the skider steer   Flexterra 1

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

United Rentals Biosol & Flexterra     

Mick Hilton Bark mulch     340 yd

James Plant deliver  

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Six men & one woman on site.  56 hrs   56 hrs  56.00

       

Evergreen Reforestation   Eight men on site       

      

   

    

    Subtotal 56.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/25/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/25/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: October 25 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.  
 

Granite is still working at the repository.
 

 United rentals has delivered the biosol and flexterra and mobed the ERRG con box to the green gate, the lab to the green gate and pick up the skider steer.
I will return the trailer to United rentals tomorrow.
 
Mike Hilton delivered 340 yards (six loads) of bark mulch to the repository area.
 

 
  

 
  
 
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/25/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/25/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  October 26 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent 10 hrs     10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones On site today      

        

Sally Buck         

         

       

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer   8 hrs  8   8.00

Jeremy Podvin Laborer 8 hrs    8   8.00

         

        

      

     

      

    62   Subtotal 5,140.50

 Total 5,202.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

James Plant delivery    137 trays

Mike Hilton Bark mulch     330 yd

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Construction Five Men  40 hrs   40.00  40.00

       

Evergreen Reforestation   Eight men on site     

      

   

    

    Subtotal 40.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/26/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: October 26 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.  
 

Granite is still working on the punch list.  

  
Evergreen is back on site today starting at the log deck area, Soaked the plants and planted.
 
James delivered 137 trays of plants today to the repository.

 ERRG back up on three to get the two water drums and to re-slash waste rock three road to the basin per Pete Jones' directions.
  

The south pile is now ready for planting.
 
 ERRG moved the left over bark mulch from the log deck to the repository area.
  
 The EPA was on site today.  
  

Mike Hilton has finished delivering the last of the bark mulch, 330 yards to the repository area.
  

   
 
  
 
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/26/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/26/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  October 27 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager 10 hrs    10 10.00

Ted Hugel Superintendent 10 hrs     10  10.00

Kim Jones CQC Manager/SSO 10 hrs   10  10.00

        

Pete Jones On site today      

        

Sally Buck         

         

       

Don Jones Laborer/ Forman      8 hrs   8  8.00

Randall West Laborer  8 hrs  8  8.00

Eric Cornelius Laborer   8 hrs  8   8.00

Jeremy Podvin Laborer 8 hrs    8   8.00

         

        

      

     

      

    62   Subtotal 5,202.50

 Total 5,264.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

James Plant delivery    51 trays

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Five men     40.00  40.00

       

Evergreen Reforestation   Eight men on site    64 hrs 64.00  64.00

      

   

    

    Subtotal 104.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/27/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/27/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: October 27 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.  
 

Evergreen has finished the log deck area and has moved to the top of the repository to start planting. (1100 hundred plants)
 

 Mobbed straw to the north stock pile road (eleven bales)
 
Rework the slit fence at the north and south stock pile areas.
 
Seeded and strawed the Randy road to the sediment basins at the bottom of waste rock one.

  
 Cleaned up the Carlson's campground area.

 
 We mobbed all the tools to the con box at the green gate.
  
 Reworked the slit fence at office corner.
  
 James made his last delivery of plants 51 trays to the repository.

 
 ERRG finished strawing the log deck area.

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/27/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/27/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  October 28 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs   10 10.00

Ted Hugel Superintendent   10 hrs    10  10.00

Kim Jones CQC Manager/SSO  10 hrs   10  10.00

        

Pete Jones Not on site.      

        

Sally Buck On site today.        

         

       

Don Jones Laborer/ Forman       8 hrs  8  8.00

Randall West Laborer  8 hrs   8  8.00

Eric Cornelius Laborer  8 hrs   8   8.00

Jeremy Podvin Laborer   8 hrs  8   8.00

         

        

      

     

      

    62   Subtotal 5,264.50

 Total 5,326.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Granite Five men     33.00  33.00

       

Evergreen Reforestation   Eight men on site    64 hrs 64.00  64.00

      

   

    

    Subtotal 97.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/28/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/28/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: October 28 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 
  

Conducted the safety meeting this morning.  
 

The EPA is back on site today.
 

 Evergreen continues to plant the repository  inside the Pete log area.
 
Finished mobbing the E.Q. to the con box at the green gate.
 
Removed the silt fence behind the job trailers.

  
 We reworked the logs around the repository.

 
 We reworked the log filter behind the rock stock pile at the north stock pile area.
  
  Evergreen started to plant the repository area inside Petes log area.
  
 Granite has ran (mobbed) off site and without requesting a final inspection.

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/28/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/28/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Saturday  Date:  October 29 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager    

Ted Hugel Superintendent   10 hrs    10 10.00

Kim Jones CQC Manager/SSO     

        

Pete Jones       

        

Sally Buck         

         

       

Don Jones Laborer/ Forman      No show.   

Randall West Laborer  8 hrs   8 8.00

Eric Cornelius Laborer  8 hrs    8 8.00

Jeremy Podvin Laborer   8 hrs   8 8.00

         

        

      

     

      

    34  Subtotal 5,326.50

 Total 5,360.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

       

Evergreen Reforestation   Eight men on site    64 hrs 64 hrs  64.00

      

   

    

    Subtotal 64.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/29/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/29/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Saturday  Date: October 29 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Conducted the safety meeting this morning.  
  

Evergreen continues to plant the repository and started planting the south stock pile area.
 

ERRG spread the bark mulch on the top of the planted repository area. 
 

 We built a dam at the creek crossing area and set up a pump to fill the water truck.
 

 
 

  
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/29/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/29/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Sunday  Date:  October 30 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager    

Ted Hugel Superintendent   10 hrs    10 10.00

Kim Jones CQC Manager/SSO     

        

Pete Jones       

        

Sally Buck         

         

       

Don Jones Laborer/ Forman         

Randall West Laborer      

Eric Cornelius Laborer       

Jeremy Podvin Laborer       

         

        

      

     

      

    10  Subtotal 5,360.50

 Total 5,370.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

ERRG  Ranger Pickup  1

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs out of service in the shop 1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

United Rentals 30' Design Space job trailer   1

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

United Rentals 20' Con Box   1

United Rentals 20' Con Box  1

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

       

Evergreen Reforestation   Eight men on site    64 hrs 64 hrs  64.00

      

   

    

    Subtotal 64.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/30/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/30/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Sunday  Date: October 30 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Conducted the safety meeting this morning.  
  

Evergreen is speeding the bark mulch on the bottom half of the repository with the help of the loader and I.
 

Cleaned up the messy Granite job trailer and mobbed it to the green gate.
 

 Backdrug the top of the repository area. Ready for hydroseeding.
 
 
 
 

  
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/30/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/30/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  October 31 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager    

Ted Hugel Superintendent   10 hrs    10 10.00

Kim Jones CQC Manager/SSO  10 hrs   10 10.00

        

Pete Jones On site      

        

Sally Buck On site        

Ray Fritchey On site        

       

Don Jones Laborer/ Forman       8 hrs  8 8.00

Randall West Laborer  8 hrs   8 8.00

Eric Cornelius Laborer  8 hrs   8  8.00

Jeremy Podvin Laborer   8 hrs  8  8.00

         

        

      

     

      

    52   Subtotal 5,370.50

 Total 5,422.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

    

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

    

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

McEntier    Three men   24 hrs 24 hrs  24.00

Evergreen Reforestation   Eight men on site    64 hrs 64 hrs  64.00

      

   

    

    Subtotal 88.00

Approved By: Kim Jones Title  : CQCS Manager Date: 10/31/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 10/31/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: October 31 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Conducted the safety meeting this morning.  
  

Brian is out for doctor app.  Came in around three.
 

Evergreen has finished planting the south stock pile and is installing the bark mulch.
 

 McEntire is on site this morning and we started them at the log deck area, ERRG is helping them drag hose and so on.
 
ERRG took over the water truck today and Granite left it with no fuel. I asked Kim to call United and let them know so I do not get charged for fuel.
 
McEntire is mobbing to the repository, They finished the log deck area. We will help with hose and the water truck.

  
 Sally Buck and her boss Ray Fritchey is on site today.

 
 United mobbed in the 1140 four seater and the Biosol, Mobbed out the last con box.
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 10/31/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 10/31/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  November 1 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs   10 10.00

Ted Hugel Superintendent   10 hrs    10 10.00

Kim Jones CQC Manager/SSO  10 hrs   10 10.00

        

Pete Jones On site      

        

Sally Buck On site        

Ray Fritchey         

       

Don Jones Laborer/ Forman       8 hrs  8 8.00

Randall West Laborer  8 hrs   8 8.00

Eric Cornelius Laborer  8 hrs   8  8.00

Jeremy Podvin Laborer   8 hrs  8  8.00

         

        

      

     

      

    62   Subtotal 5,422.50

 Total 5,484.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

    

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

    

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

McEntier    Three men   24 hrs 24 hrs  24.00

Evergreen Reforestation   Eight men on site    64 hrs 64 hrs  64.00

      

   

    

    Subtotal 88.00

Approved By: Kim Jones Title  : CQCS Manager Date: 11/1/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/1/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: November 1 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Conducted the safety meeting this morning.  
  

Evergreen is continuing to plant the north stock pile area will finish today.
 

McEntire is applying a second coat of flexterra to the repository, we are helping with the hoses and the water truck. 
 

 Brain is working on getting a second hydro seeder.
 
 
 
 

  
  

 
  
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/1/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/1/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  November 2 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  12 hrs   12 12.00

Ted Hugel Superintendent   12 hrs    12 12.00

Kim Jones CQC Manager/SSO  12 hrs   12 12.00

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman       12 hrs  12 12.00

Randall West Laborer  12 hrs   12 12.00

Eric Cornelius Laborer  12 hrs   12  12.00

Jeremy Podvin Laborer   12 hrs  12  12.00

         

        

      

     

      

    84   Subtotal 5,422.50

 Total 5,568.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

    

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

    

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

McEntier    Three men   36 hrs 36 hrs  36.00

Evergreen Reforestation   Eight men on site    96 hrs 96 hrs  96.00

  

   

    

    Subtotal 132.00

Approved By: Kim Jones Title  : CQCS Manager Date: 11/2/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/2/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: November 2 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Conducted the safety meeting this morning.  
  

 Snow is on the way tomorrow evening!
 

Installed wattle on the road around the repository.

 Sally and Pete both came in late today around 1:00 pm.
 
Strawed the road from the north stock pile to the repository. 
 
Cleaned up the EQ and went home.

  
 

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/2/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/2/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  November 3 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager  10 hrs   10 10.00

Ted Hugel Superintendent   10 hrs    10 10.00

Kim Jones CQC Manager/SSO  10 hrs   10 10.00

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman       8 hrs  8 8.00

Randall West Laborer  8 hrs   8 8.00

Eric Cornelius Laborer  8 hrs   8  8.00

Jeremy Podvin Laborer   8 hrs  8  8.00

         

        

      

     

      

    62   Subtotal 5,568.50

 Total 5,730.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

    

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

    

      

      

      

D&D Rents Port-A-potties  4

D&D Rents Hand wash 3

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Evergreen ReforestationEight men on site    96 hrs  96.00  96.00

Wintun Hydroseeding Two men   24 hrs 24.00  24.00

McEntier    Three men    36 hrs 36.00  36.00

     

   

    

    Subtotal 156.00

Approved By: Kim Jones Title  : CQCS Manager Date: 11/3/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/3/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: November 3 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Conducted the safety meeting this morning.  
  

Cleaning out the ERRG job trailer and taking the materials to the con box at the green gate.
 

Mobbed the water truck to the green gate.
 

 Removed the dam from the creek crossing, removed the water pump from the creek crossing and installed the silt fence. Placed a log across the creek 
crossing road.
 
The rest rooms were picked up today, we left one at the green gate for now.
 

 Evergreen is on site work for ERRG as labors today, We are helping Both hydro seeders with the hoses,  We reworked the road around the repository
 and we re rolled with Granite's roller.

 Finished ALL of the hydro seeding at 6:08pm, We finished everything!  
  
 
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/3/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/3/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  November 4 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-62-651 A BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Reclamation base Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   10 hrs    10 10.00

Kim Jones CQC Manager/SSO  10 hrs   10 10.00

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman       8 hrs  8 8.00

Randall West Laborer  8 hrs   8 8.00

Eric Cornelius Laborer  8 hrs   8  8.00

Jeremy Podvin Laborer   8 hrs  8  8.00

         

        

      

     

      

    62   Subtotal 5,568.50

 Total 5,730.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

ERRG  F-150 Pickup   1  

   

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

United Rentals 32' Design Space job trailer   1

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/4/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/4/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: November 4 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Conducted the safety meeting this morning.  
  

Seven inchs of snow is on the ground at the job trailer area. 
 

Mobbed out the generator and the ERRG job trailer to the green gate.
 

 Strawed and seeded the are where the job trailer sat.
 
The last dumpster was picked up today, The last one.
 
 We filled Kim's truck with materials to go back to Martinez.

  
 Mobbed out the Kim trailer to Martinez warehouse, Met Kim at Martinez and gave her a ride back to Sacramento. She turned in her truck.

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/4/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/4/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  November 7 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   19 hrs    19 hrs 19.00

Kim Jones CQC Manager/SSO       

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer  8 hrs   8 8.00

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    27   Subtotal 5,730.50

 Total 5,757.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

     

   

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/7/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/7/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: November 7 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Randy and I met at United to pick up a trailer. We headed up to the mine. I noticed that the tire was rubbing on the fender, looking closer the spring was
 broken so we took it back to United and switch out. Back at the mine we loaded the flexterra on the trailer 152 bails going to Sacramento warehouse.

 

 
  

 
 
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/7/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/7/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  November 8 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   12 hrs    12 12.00

Kim Jones CQC Manager/SSO       

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer       

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    12   Subtotal 5,757.50

 Total 5,769.50
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

     

   

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/8/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/8/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: November 8 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Met Matt at the Sacramento warehouse to unload the flexterra.  No help available to unload.
  

Headed back to the mine.

Brian called and said the fish sampling was to take place tomorrow.
 

 Stayed the night.
 
Called Randy in to help load and to work with the fish guy.
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/8/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/8/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Wednesday  Date:  November 9 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   14 hrs    14 14.00

Kim Jones CQC Manager/SSO       

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer  9.5 hrs   9.5 9.50

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    23.5   Subtotal 5,769.50

 Total 5,793.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

     

   

ERRG Two seater 900 Kubota #7139 693.0 hrs 1

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

ERRG Generator airman power pro 25 #11005 5949.0 hrs  1

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/9/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/9/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: November 9 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Randy and I are loading the trailer with the 900 kubota, the generator and the last of the flexterra (40 bales).
  

Craig Jacobson with ETG is the doing the fish & macro invertebrate sampling.

I did a quick wash on the 900.
 

 The flexterra is going to Sac. Warehouse
 
Unloaded the generator and the 900 at the Martinez warehouse.
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/9/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/9/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Thursday  Date:  November 10 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   15 hrs    15 15.00

Kim Jones CQC Manager/SSO       

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer  8 hrs   8 8.00

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    23   Subtotal 5,793.00

 Total 5,816.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

ERRG  F-250 Pickup    1

     

   

     

ERRG Two seater 900 Kubota #7081 834.7 hrs 1

ERRG Four seater 1140 Kubota #1140 345.3 hrs   1

     

ERRG 20' Con Box  Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/10/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/10/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Thursday  Date: November 10 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Met Matt at the Sac warehouse and unloaded the flexterra.
  

Back to the mine, Randy met with the sampling crew at 8:00am.

I loaded up the 1140 and the 900 on the trailer and drove back to the Martinez warehouse.
 

 It was getting late so I just went home and I will deliver the EQ tomorrow to the warehouse.
 
 
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/10/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/10/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Friday  Date:  November 11 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   4 hrs    4 4.00

Kim Jones CQC Manager/SSO       

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer       

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    4   Subtotal 5,816.00

 Total 5,820.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

    

     

   

ERRG 20' Con Box   1

    

       

     

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/11/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/11/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Friday  Date: November 11 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Delivered the 900 and the 1140 to the Martinez warehouse.
  

 

 
 

  
 
 
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/11/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/11/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Monday  Date:  November 14 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   14 hrs    14 14.00

Kim Jones CQC Manager/SSO       

        

Pete Jones      

       

Sally Buck        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer       

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    14   Subtotal 5,820.00

 Total 5,834.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

    

     

   

ERRG 20' Con Box   1

    

       

     

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/14/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Monday  Date: November 14 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Delivered the Jessup trailer to Maxwell and then home for the night.
  

 

 
 

  
 
 
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/14/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/14/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  November 15 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   14 hrs    14 14.00

Kim Jones CQC Manager/SSO       

        

Pete Jones      

        

Sally Buck        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer       

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    14   Subtotal 5,820.00

 Total 5,834.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

    

     

   

ERRG 20' Con Box   1

    

       

     

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents Port-A-potties  1

D&D Rents Hand wash 1

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/15/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Tuesday  Date: November 15 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Delivered the toyhauler trailer to maxwell and home for thr night.
  

 

 
 

  
 
 
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/15/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel Client: USDA Forest Service

Day: Tuesday  Date:  November 15 2011

Project Name: . Project No.: 2010-084

Description of Work: See page two.
LABOR

ERRG Job Number BLM 084-20-651 A BLM 084-62-651-B BLM 084-15-101-G BLM 084-62-651C BLM 084-21-202-A Straight Time . Overtime Total
Name Occupation Repository Constr. Reclamation WR 3 Demobb Reclamation WR 4 Linear grading straw Hours Rate Amount Hours Rate Amount Amount

Brian Wetzsteon Regional Construction Manager       

Ted Hugel Superintendent   16 hrs    16 16.00

Kim Jones CQC Manager/SSO       

        

Pete Jones On site      

        

Sally Buck On site        

         

       

Don Jones Laborer/ Forman           

Randall West Laborer       

Eric Cornelius Laborer        

Jeremy Podvin Laborer        

         

        

      

     

      

    16   Subtotal 5,834.00

 Total 5,850.00
EQUIPMENT

ERRG Job Number   Total
Equipment No. Description   Unit Rate Amount Amount

    

     

   

ERRG 20' Con Box   1

    

       

     

   Subtotal

Rental Equipment
ERRG Job Number  Total Unit Total

Supplier Description   Quantity Rate Amount Amount

    

    

      

      

      

D&D Rents    

D&D Rents   #VALUE!

    

     

     

    

    Subtotal  
SUPPLIES AND MATERIALS

ERRG Job Number  BLM 084-21-451 C BLM 084-63-851 Total Unit
Supplier Description  W.R removal # 3 Adit gates  Quantity Rate Amount Amount

      

      

       

   

   

    Subtotal

SUBCONTRACTORS
ERRG Job Number BLM 084-62-651 B BLM 084-20-651-A BLM 084-21-202-B BLM 084-62-651-A BLM 084-21-202-A  Overtime Total

Name Description Reclamation # 3 Repository Con. 6"AB Non ARRA Reclamation base Linear grading straw Hours Rate Amount Hours Rate Amount Amount

         

        

         

       

   

    

    Subtotal  

Approved By: Kim Jones Title  : CQCS Manager Date: 11/15/2011  

Name of Preparer  : Ted Hugel Title  : Superintendent Date  : 11/15/2011



DAILY FIELD TRACKING LOG

Prepared by: Ted Hugel . Client: USDA Forest Service

Day: Wednesday  Date: November 16 2011

Project Name: Blue Ledge Mine Project No.: 2010-084

 Description of Work:  
  

 Well today I made a last trip around the job site to check it out, everything is in good shape.
  

I met Brian in Medford to pick up the climbing gear to take to the Martinez warehouse.

Cleaned up our campground area and mobbed out my trailer.
 

  
 
 
 
 

  
  

 
 
  
  
  
  

 
  

 
   
  
  
  
  
  
  

 
  
  
  

 

 

  

Note:  

  

Approved By: Kim Jones Print Name  : Kim Jones Title  : CQCS Manager Date: 11/16/2011

Name of Preparer  : Ted Hugel Print Name  : Ted Hugel Title  : Superintendent Date  : 11/16/2011




