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Operating Plan (Attachment to Technical Proposal Submitted with Bid Form)

(enter Calendar Year in Month block that you plan to Operate in each Payment Unit & stewardship project)

Payment Unit Acres Total CCF January February March April May June July August Sept October November December

1 23 426

2 43 429

3 (ROW) 1 83

4 19 178

5 21 241

6 43 560

7 23 350

8 4 101

Totals = 177 2368

Weekly Production Capability = 

(Volume + Acres)

(give consideration to down-time, equipment breakdowns, trucking capability

you can separate by season of the year also)

Reference SAMPLE CONTRACT: Also Reference: Specified Road Plans YES

KT-FT.1.2#: Use of Roads by Contractor for any road use restrictions Pre-haul Maintenance Plans

KT-GT.3.1.4# - Operating Restrictions Temporary Road Plans

Termination Date: September 15, 2016 Proprietary Information, Do not Release to the Public, Not Subject to FOIA unless I give

Normal Operating Season: December 15 thru March 15 Written Permission: (Check One)

[Note: some Payment Units allow for operations outside of the Normal Operating Season, 

if you want to operate outside of the Restricted Periods, plan in schedule above]

Objective of Pre-haul maintenance includes Winter/Dry Summer Road Standard Signature & Date (Please Print Name After Signature

Specified Roads:   YES                                                  

Prehaul Road Maintenance:

Erosion Control,                                    

Slash Treament,                    

Recurrent Road Maintenance,                  

Final Road Maintenance

Can Release Do Not Release

#1-001:Wildlife Denning Brushpile 

Construction - Payment Unit 1 (2 

piles)

#2-010:Opening Maintenance       (0.4 

acres)

Stewardship Project

#1-008:Wildlife Denning Brushpile 

Construction - Payment Unit 8 (1 

pile)

#2-011:Opening Maintenance      (0.3 

acres)

#2-053:Opening Maintenance       (0.1 

acres)

#2-066:Opening Maintenance       (0.6 

acres)

#3-001:Aspen Site Preparation      (23 

acres)

#3-008:Aspen Site Preparation       (4 

acres)


