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Rocky Swdshp Chewelah EA C 4,021 38,600 √ √ √ April-25

Tack Stwdshp Bulldog EA C 750 6,000 √ √ √ Jun-25

Cabin Creek GNA Deer Jasper EA; Orient EA C 400 3,500 √ √ √ Jul-25

Tyke GNA Bulldog EA C 900 9,000 √ √ √ Jul-25

West Bead GNA Trail EA E 1,500 11,250 √ √ √ Aug-25

Day Late Stwdshp Dollar EA C 2,500 16,500 √ √ July-25 Sep-25

Bing Stwdshp Chewelah EA C 1,305 13,000 √ √ √ Sep-25

Mystic Witch TS Trail EA E 1,000 9,500 √ √ √ Sep-25

Horseshoe Stwdshp Tonata/Trout EA W 3,000 21,000 √ √ Feb-25 Sep-25

Harvest acres 12,376

5,000

18,000

30,376 133,350

Bear Quartz CE W 1,500 12,000 √ √ Mar-25 Oct-25

Wilson Chewelah EA C 2,943 29,500 √ √ √ May-26

First Contact Slate EA E 2,000 15,000 √ 2025 May-25 May-26

Bamber Tonata/Trout EA W 2,000 14,000 √ - - 6/12/26

Dollar Short Dollar EA C 2,500 20,000 √ - - Jun-26

East Bead GNA Trail EA E 1,400 16,000 √ √ √ Aug-26

Skihill Chewelah EA C 2,332 22,400 √ √ √ Aug-26

5,000

14,675 133,900

Healy Chewelah EA C 2,174 21,700 √ √ √ Oct-26

Storm King GNA Tonata/Trout EA W 2,000 14,000 √ - - Oct-26

Marshall GNA Trail EA E 500 4,000 √ √ √ Nov-26

Buckhorn 1 Buckhorn W 2,000 14,000 √ 2025 May-26 May-27

Iron Quartz CE W 1,200 9,600 - - - May-27

Meadow Lakes 1 Meadow Lakes EA C 2,500 20,000 √ 2025 June-26 Jun-27

Slate 2 Slate EA E 2,000 15,000 - - - Jun-27

Scatter 1 Scatter W 1,500 10,500 2025 2025 Jul-26 Jul-27

Tonata Trout 3 Tonata/Trout EA W 2,000 14,000 √ - - Jul-27

Indian Creek Trail EA E 1,000 10,000 √ √ √ Aug-27

Eagle Chewelah EA C 1,758 17,600 √ √ √ Sept-27

5,000

18,632 155,400

Tonata Trout 4 Tonata/Trout EA W 2,000 14,000 √ - - Oct-27

Les Chewelah EA C 2,031 20,300 √ √ √ Oct-27

Browns Lake GNA Trail EA E 900 7,500 √ √ √ Oct-27

Buckhorn 2 Buckhorn W 2,000 14,000 √ - - May-28

Meadow Lakes 2 Meadow Lakes EA C 2,500 20,000 - - - Jun-28

Harvey Sullivan 1 Harvey Sullivan EA E 2,000 18,000 2025 2026 June-27 Jun-28

Slate 3 Slate EA E 700 5,000 - - - Aug-28

Tonata Trout GNA 2 Tonata/Trout EA W 1,000 7,000 - - - Aug-28

Meadow Lakes 3 Meadow Lakes EA C 2,000 16,000 - - - Sep-28

Fair Chewelah EA C 2,245 22,500 √ √ √ Sept-28

5,000

17,376 149,300

Harvey Sullivan 2 Harvey Sullivan EA E 1,900 17,000 - - - Oct-28

Basin Chewelah EA C 1,557 15,600 √ √ √ Oct-28

Tonata Trout 5 Tonata/Trout EA W 2,500 17,500 - - - Oct-28

Meadow 4 Meadow Lakes EA C 2,240 20,160 - - - Oct-28

Conconully 1 Conconully W 1,800 9,000 2026 2027 May-28 May-29

Border 1 Border EA C 2,000 18,000 2026 2027 May-28 May-29

Tonata Trout 6 Tonata/Trout EA W 2,500 17,500 - - - Jun-29

Slide Chewelah EA C 2,244 22,400 √ √ √ Jun-29

Last Trail Trail EA E 2,000 16,000 √ √ √ Aug-29

5,000

18,741 158,160

"√"= complete "-" = date omitted for all but the first sale in a project area to simplify display

Italicized projects are considered additive.  Red coloring indicates previous no-bid sale.    All dates are subject to change.

Available online at:  https://www.fs.usda.gov/resources/colville/landmanagement/resourcemanagement
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