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Iron Quartz CE W 1,659 13,272 √ √ √ √ √

Wilson Chewelah EA C 3,484 46,500 √ √ √ 03/04/26 May-26

First Contact Slate EA E 950 8,500 √ √ √ 04/08/26 May-26

Mystic Witch TS Trail EA E 1,000 13,300 √ √ √ May-26 Jun-26

West Bead GNA Trail EA E 896 7,715 √ √ √ 5/7/2026 Jul-26

Skihill Chewelah EA C 2,700 27,000 √ √ √ 07/22/26 Aug-26

King GNA Tonata/Trout EA W 1,298 9,700 √ √ √ 6/25/2026 Aug-26

8,000

11,987 133,987

Bamber Stwdship Tonata/Trout EA W 1,826 11,500 √ √ √ 08/19/26 Oct-26

East Bead GNA Trail EA E 701 7,300 √ √ √ GNA Oct-26

Dollar Short Dollar EA C 1,489 26,500 √ √ √ 08/26/26 Oct-26

Healy Chewelah EA C 3,500 35,000 √ √ √ 03/10/27 April-27

Nic NDA Buckhorn W 1,500 9,000 √ √ √ 03/24/27 May-27

Slate 2 Slate EA E 2,000 22,000 √ √ √ 05/19/27 Jun-27

Les Chewelah EA C 2,400 24,000 √ √ √ 09/08/27 Sept-27

5,000

13,416 140,300

Meadow Lakes 1 Meadow Lakes EA C 2,500 20,000 √ √ √ 08/25/27 Oct-27

Indian Trail Trail EA E 750 7,000 √ √ √ 09/08/27 Oct-27

Fair Chewelah EA C 2,900 29,000 √ √ √ 03/10/28 April-28

Rogers GNA Meadow Lakes EA C 1400 11,200 √ √ √ GNA May-28

Meadow Lakes 2 Meadow Lakes EA C 2,500 20,000 √ √ √ 05/17/28 Jun-28

Cow Camp Tonata/Trout EA W 1,500 9,000 √ √ √ 06/14/28 Jul-28

Box Stwdship Buckhorn W 1,500 9,000 √ √ √ 06/14/28 Jul-28

Dollar 3 Dollar EA C 1,200 9,600 √ √ √ 07/19/28 Aug-28

Slate 3 Slate EA E 750 8,250 √ √ √ 08/23/28 Sep-28

Gold NDA Buckhorn W 1,500 9,000 √ √ √ 08/23/28 Sep-28

5,000

16,500 137,050

Empire Tonata/Trout EA W 1,500 9,000 √ √ √ 09/04/28 Oct-28

Meadow Lakes 3 Meadow Lakes EA C 2,500 20,000 √ √ √ 08/30/28 Oct-28

Browns Lake GNA Trail EA E 900 7,500 √ √ √ GNA Oct-28

Slide Chewelah EA C 2,000 20,000 √ √ √ 04/04/29 April-29

Meadow 4 Meadow Lakes EA C 2,500 20,000 √ √ √ 04/18/29 May-29

Meyers Buckhorn W 1,500 9,000 √ √ √ 05/23/28 Jun-29

Cache NDA Buckhorn W 1,500 9,000 √ √ √ 06/13/29 Jul-29

Tonata Trout GNA 2 Tonata/Trout EA W 1,200 7,200 √ √ √ GNA Aug-29

Border 1 Border C 2,000 17,000 2026 2027 5/26/2028 07/18/29 Aug-29

Buck 6 Buckhorn W 1,500 9,000 √ √ √ 08/15/28 Sep-29

5,000

17,100 132,700

Meadow 5 G-Z Meadow Lakes EA C 2,500 20,000 √ √ √ 08/15/29 Oct-29

Last Trail Trail EA E 2,000 16,000 √ √ √ 08/22/29 Oct-29

Power/Smalle A-Z 1 Power/Smalle EA E 2,000 20,000 2027 2028 2029 08/29/29 Oct-29

Henry Tonata/Trout EA W 800 4,800 √ √ √ 08/29/29 Oct-29

Meadow 6 G-Z Meadow Lakes EA C 2,500 16,000 √ √ √ 04/17/30 May-30

Meadow 7 Meadow Lakes EA C 2,500 20,000 √ √ √ 04/30/30 May-30

Buck 7 GNA Buckhorn W 1,500 9,000 √ √ √ GNA Aug-30

Power/Smalle A-Z 2 Power/Smalle EA E 2,000 20,000 - - - 07/31/30 Aug-30

Additional Volume 5,000

FY2030 Total 15,800 130,800

"√"= complete "-" = date omitted for all but the first sale in a project area to simplify display

Italicized projects are considered additive.  Red coloring indicates previous no-bid sale.    All dates are subject to change.

Available online at:  https://www.fs.usda.gov/resources/colville/landmanagement/resourcemanagement
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