

PROJECTS FOR THE SUMMER FIELD SEASON 2010 MIDDLE FORK PAYETTE RIVER AND SILVER CREEK					
PROJECT NAME	START DATE	END DATE	TYPE OF WORK	ROADS AFFECTED	REMARKS
<u>Project 1:</u> 698 & 671 Road Resurfacing	May 1	Nov 1	Road resurfacing and culvert replacements	678, 671, 671E	Intermittent delays up to 4 hours
<u>Project 2:</u> Frontier Vegetation Management	Jun 1	Nov 1	Road reconstruction, aggregate surfacing and road side brushing	621 and spurs, 670 and spurs	Intermittent delays up to 4 hours
<u>Project 3:</u> Peacemaker Vegetation Management	Jun 1	Nov 1	Road reconstruction, aggregate surfacing and road side brushing	621 and spurs, 670 and spurs, 600 and spurs, 603	Intermittent delays up to 4 hours
<u>Project 4:</u> Silver Creek Campground	May 15	Nov 15	Campground reconstruction	Silver Creek Campground	Campground open partially until August 15, then closed for the year after August 15
<u>Project 5:</u> Hardscrabble Bridge	Apr 1	May 27	Bridge rehabilitation	698 and all roads north of bridge	
<u>Project 6:</u> Silver Creek Bridge #1	May 3	Jun 25	Bridge rehabilitation	671	
<u>Project 7a:</u> Silver Creek Bridge #2	Approx Jun 28	Approx Jul 16	Bridge replacement	671E	Road will remain open, temporary detour will be available around the bridge
<u>Project 7b:</u> Silver Creek Bridge #3	Approx Jul 19	Approx Jul 30	Bridge replacement	671E	Road will remain open, temporary detour will be available around the bridge



Boise National Forest
June 15, 2010