

# Lewis & Clark National Forest

## Timber Sale Activity Report- 9/25/2012

Timber Sale Name	Current Activities	Delays or Closures
<b><i>White Sulphur Springs Ranger District</i></b>		
Fergus Electric Hwy 89 Powerline ROW	Clean-up is complete. Decked wood has been removed. (Awaiting precipitation. to grass seed .) Fence repair to be completed also.	No closures or delays.
Mass Geis Salvage Sale	Unit 17 logging complete. Unit 14 logging complete. Unit 16 complete. Haul suspended until 10/15 (3-4 lds. of firewood remain; all saw logs hauled as of 9/14.)	No closures or delays at this time. Haul to resume 10/15 to 10/19.
Sheep Aspen Salvage Sale	Sale is closed and complete.	No closures or delays.
Pilgrim Creek Trailhead Project Working with ER Dan Woods	Felling & skidding and hauling is complete.	No closures or delays .
<b>Please drive slowly and watch for log trucks when using forest roads. Be prepared with chains, shovels, and other emergency supplies.</b>		
<b>Note: For further information please contact Colin Crook (Timber Sale Admin.) Cell# 406-868-7430, or Sharon Scott(TMO) Office # 406-495-3943</b>		