



Schedule of Proposed Action (SOPA)

04/01/2018 to 06/30/2018

Nez Perce-Clearwater National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R1 - Northern Region
Abandoned Mine Lands Closures - Forestwide CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 04/2018	Expected:08/2018	09/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Permanently close open shafts and/or adits at abandoned mine sites for public safety while maintaining wildlife (bat) habitat and the historical integrity of the sites. Method(s) used to the close sites will vary, depending on the conditions present.				
	Web Link: http://www.fs.usda.gov/project/?project=52457				
	Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah. LEGAL - Not Applicable. T43N, R1W, Sec. 31; T35N, R6E, Sec. 3; T33N, R7E, Sec. 11; T29N, R9E, Sec. 34; T29N, R5E, Sec. 19; T28N, R7E, Sec. 35; T27N, R8E, Sec. 19; T25N, R4E, Sec. 7; Clearwater, Idaho, Latah Cos., Idaho.				
Eastside Allotment Management Planning Project EA	- Grazing management	On Hold	N/A	N/A	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: Continue to permit livestock grazing by incorporating adaptive management strategies on 8 active allotments within the project area, and close 7 allotments.				
	Web Link: http://www.fs.usda.gov/project/?project=37842				
	Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Authorize livestock grazing on the Red River, Moose Creek, and Salmon River Ranger Districts.				
Nez Perce-Clearwater NFs Forest Plan Revision EIS *UPDATED*	- Land management planning	In Progress: NOI in Federal Register 07/15/2014 Est. DEIS NOA in Federal Register 12/2018	Expected:06/2020	06/2020	Zachary Peterson 208-935-4239 zacharyapeterson@fs.fed.us
	Description: The Nez Perce and Clearwater National Forests are proposing to revise their two, individual forest plans as a single forest plan for the administratively combined Forests using the 2012 National Forest System Land Management Planning regulations.				
	Web Link: http://www.fs.usda.gov/detail/nezperceclearwater/landmanagement/planning/?cid=stelprdb5447338				
	Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Benewah, Clearwater, Idaho, Latah, Lewis, Nez Perce, Shoshone. LEGAL - Not Applicable. Central Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R1 - Northern Region
Wildfire Tree Planting - Forestwide CE *UPDATED*	- Vegetation management (other than forest products) - Watershed management	Completed	Actual: 12/14/2017	05/2018	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Plant conifer seedlings in various locations across the Forests in stands / areas where timber management activities are allowed and reforestation treatments are required. All planting would be done using hand tools.				
	Web Link: http://www.fs.usda.gov/project/?project=52942				
	Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah. LEGAL - Not Applicable. Forestwide.				

Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)					R1 - Northern Region
Dispersed Campsite Riparian Protection Project CE *UPDATED*	- Recreation management	Completed	Actual: 01/19/2018	05/2018	Shawn Dieterich 208-875-1706 sdieterich@fs.fed.us
	Description: The project would install barriers to restrict vehicle access to sensitive riparian areas at dispersed campsites on both the Palouse and North Fork Ranger Districts.				
	Web Link: http://www.fs.usda.gov/project/?project=48432				
	Location: UNIT - Palouse Ranger District, North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater, Latah. LEGAL - Not Applicable. dispersed campsites in the Palouse and North Fork Ranger Districts.				
Gospel-Hump Wilderness Invasive Plant Management Project EA *UPDATED*	- Vegetation management (other than forest products) - Watershed management	In Progress: Objection Period Legal Notice 10/11/2017	Expected:04/2018	05/2018	Carol Hennessey 208-926-4274 cahennessey@fs.fed.us
	Description: Invasive plant management strategy for Gospel-Hump Wilderness to prevent the establishment of new invasive species and reduce impacts of established invasive species on the native plant community desired by the Wilderness Act and Forest Plan.				
	Web Link: http://www.fs.usda.gov/project/?project=45921				
	Location: UNIT - Salmon River Ranger District, Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. The project area encompasses approximately 200,500 acres, which includes all of the Gospel-Hump Wilderness. The Gospel-Hump Wilderness is located 24 air miles from Grangeville, Idaho. This area drains into both the Salmon and South Fork Clearwater Rivers.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)					R1 - Northern Region
Nez Perce National Forest Travel Management EIS	- Recreation management - Special area management - Road management	In Progress: Objection Period Legal Notice 02/24/2016	Expected:05/2018	06/2018	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Develop a travel management plan and map to comply with the National Travel Management Rule. This project would designate motor vehicle use on roads, trails or areas on the Nez Perce National Forest, and does not include over-the-snow vehicles.				
	Web Link: http://www.fs.usda.gov/project/?project=17752				
	Location: UNIT - Salmon River Ranger District, Red River Ranger District, Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Forest Wide - Entire Nez Perce National Forest.				
Nez Perce-Clearwater NF Travel Plan and OHV Rule Implementation EIS *UPDATED*	- Regulations, Directives, Orders - Recreation management - Road management	In Progress: NOI in Federal Register 11/28/2007 Est. DEIS NOA in Federal Register 05/2018	Expected:02/2019 Actual: 11/10/2011	02/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us
	Description: Travel planning and analysis to implement the national OHV rule.				
	Web Link: http://www.fs.usda.gov/project/?project=17992				
	Location: UNIT - Palouse Ranger District, North Fork Ranger District, Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho, Shoshone. LEGAL - Forest-wide (with some exceptions). Travel planning on the Powell, Lochsa, North Fork Ranger Districts and Elk Creek basin of the Palouse Ranger District.				
Red Moose Divide project EA	- Forest products - Fuels management - Watershed management	Developing Proposal Est. Scoping Start 04/2018	Expected:03/2019	07/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: Proposed treatment within a 65,000 acre area affected by the spruce beetle on the Moose Creek and Red River Ranger Districts				
	Web Link: http://www.fs.usda.gov/project/?project=53180				
	Location: UNIT - Red River Ranger District, Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Proposed treatment areas are along the divide between the Selway River and the South Fork of the Clearwater River from Lookout Butte on the western edge to O'Hara Point on the eastern edge.				

Nez Perce-Clearwater National Forest	Lochsa Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
---	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lolo Insect & Disease EIS *UPDATED*	- Forest products - Watershed management - Road management	In Progress: DEIS NOA in Federal Register 02/16/2018 Est. FEIS NOA in Federal Register 11/2018	Expected:11/2018	06/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: The Lolo Insect & Disease project proposes forest management and watershed improvement activities within the Lolo Creek watershed, located approximately 16 air miles northeast from Kamiah, Idaho.				
	Web Link: http://www.fs.usda.gov/project/?project=41466				
	Location: UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Townships 35 and 36 North, Ranges 6 and 7 East, Boise Meridian. The project area includes NFS lands within the 78,517-acre Lolo Creek drainage, approximately 16 air miles northeast of Kamiah, Idaho.				

Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Little Papoose Exploration EA *UPDATED*	- Minerals and Geology	In Progress: Objection Period Legal Notice 02/22/2018	Expected:06/2018	07/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Plan of Operations proposes to explore an underground mineralized body within the boundaries of mining claim group.				
	Web Link: http://www.fs.usda.gov/project/?project=52419				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 37N, Range 13E, Section 12; and Township 37N, Range 14E, Sections 6 and 7, Boise Meridian, Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa/Powell Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Major Fenn Side Channel Reconnection CE *UPDATED*	- Wildlife, Fish, Rare plants - Watershed management	Completed	Actual: 02/20/2018	07/2018	Rebecca Lloyd (208)926-8939 at Fenn/(208)942-0350 Powell rebeccalloyd@fs.fed.us
	Description: Remove a section of raised gabion basket trail and create a 'persuasion' channel to allow river flow to enter a side channel of the Lochsa River. The project will restore approx. 0.3 mi of potentially valuable rearing habitat for juvenile salmonids				
	Web Link: http://www.fs.usda.gov/project/?project=52574				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 33 North, Range 8 East, Section 5; Idaho County, Idaho.				
Musselshell Restoration Beaver Dam Analogs CE *NEW LISTING*	- Wildlife, Fish, Rare plants - Watershed management	Developing Proposal Est. Scoping Start 02/2018	Expected:04/2018	07/2018	Rebecca Lloyd (208)926-8939 at Fenn/(208)942-0350 Powell rebeccalloyd@fs.fed.us
	Description: To restore stream and riparian function in Musselshell Meadows, four beaver dam analogs would be constructed, using locally gathered materials, along a 1/4 mile of Musselshell Creek. All work to be done by hand with access to the sites by foot.				
	Web Link: http://www.fs.usda.gov/project/?project=53382				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 35 North, Range 6 East, Section 20.				
Parachute Fuels CE *NEW LISTING*	- Fuels management - Road management	Developing Proposal Est. Scoping Start 06/2018	Expected:02/2019	07/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: Roadside fuels and hazard tree treatment along the Forest Roads 569, 5628, and 5650 north of Powell.				
	Web Link: http://www.fs.usda.gov/project/?project=53645				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. 1-2 miles north of Powell, Idaho along Forest Roads 569, 5628, and 5650.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pete King PALS II CE *UPDATED*	- Wildlife, Fish, Rare plants - Watershed management	Completed	Actual: 01/31/2018	07/2018	Rebecca Lloyd (208)926-8939 at Fenn/(208)942-0350 Powell rebeccalloyd@fs.fed.us
	Description: This project builds on the Pete King Beaver Dam Analogs project done in 2016, and will take place directly upstream of the previous project area. Up to six post and log structures will be installed in a 0.25-mile reach of Brushy Fork Creek.				
	Web Link: http://www.fs.usda.gov/project/?project=52456				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 33 North, Range 6 East, Section 30; Idaho County, Idaho.				
South Fork Spruce Culvert Replacement CE *UPDATED*	- Wildlife, Fish, Rare plants - Watershed management	Completed	Actual: 01/23/2018	07/2018	Anne Connor 208-476-4541 aconnor@fs.fed.us
	Description: The culvert at So. Fork Spruce Crk/Road 373 is a partial barrier to aquatic organisms incl. SR steelhead and Sp/Su Chinook. Replacing the culvert will allow aquatic organisms to pass upstream and downstream, connecting over 8 mi. of upstream habitat.				
	Web Link: http://www.fs.usda.gov/project/?project=52454				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 38 North, Range 16 East, Section 25; Idaho County, Idaho.				
Stray Creek CE *NEW LISTING*	- Forest products - Fuels management	Developing Proposal Est. Scoping Start 09/2018	Expected:02/2019	07/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: Salvage harvest of fire-killed trees.				
	Web Link: http://www.fs.usda.gov/project/?project=53658				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Twelve miles northeast of Kooskia, Idaho.				

Nez Perce-Clearwater National Forest District)	Moose Creek Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
---	---	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest District)		Moose Creek Ranger District (excluding Projects occurring in more than one			R1 - Northern Region
Clear Creek Integrated Restoration Project EIS *UPDATED*	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: NOI in Federal Register 01/06/2012 Est. DEIS NOA in Federal Register 06/2018	Expected:04/2019 Actual: 12/17/2015	06/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us
	Description: The Moose Creek District proposes to use a combination of timber harvest, pre-commercial thinning, prescribed fire, reforestation, and road system improvements to achieve desired age class and species distributions and to improve watershed health.				
	Web Link: http://www.fs.usda.gov/project/?project=38021				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R6E; T31N, R6E; T31N, R53; BM. Project activities will occur on NFS lands within the Clear Creek drainage, located approximately 5 air miles southeast from Kooskia, Idaho.				

Nez Perce-Clearwater National Forest		North Fork Ranger District (excluding Projects occurring in more than one District)			R1 - Northern Region
East Saddle Integrated Restoration Project EA	- Wildlife, Fish, Rare plants - Forest products - Fuels management	In Progress: Scoping Start 05/12/2017 Est. Comment Period Public Notice 02/2018	Expected:08/2018	08/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: East Saddle Integrated Restoration project proposes commercial timber harvest, fuels reduction treatment, and wildlife habitat improvement				
	Web Link: http://www.fs.usda.gov/project/?project=51663				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Areas of the Cayuse Creek drainage administered by the North Fork RD south of Old Kelly Creek Work Center, extending west of work center and north of Kelly Creek to the North Fork of the Clearwater.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Jule Mine Drilling Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 08/16/2013	Expected:03/2018	05/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Claimant to drill two exploration holes at each of seven drilling sites. One drill site to be open at a time. Drill cutting sumps will be sealed upon completion of drilling. Reclamation of disturbed areas would occur at the end of the field season.				
	Web Link: http://www.fs.usda.gov/project/?project=52578				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Township 36 North, Range 6 East, Sections 3 & 5; Township 37 North, Range 6 East, Section 34; Clearwater County, Idaho.				
Klondike Group Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 01/31/2018	Expected:06/2018	07/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: The project proposes to use a backhoe to dig a trench, approximately 100 ft. in length and 10 ft. in depth, to expose a north-south vein for sampling. Access to the site would be on an existing claim road from historic mining on the site.				
	Web Link: http://www.fs.usda.gov/project/?project=52944				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Township 36 North, Range 6 East, Section 2,3, and 34; Clearwater County, Idaho.				
Pierce Powderhouse CE *UPDATED*	- Forest products - Vegetation management (other than forest products)	In Progress: Scoping Start 10/18/2017	Expected:04/2018	07/2019	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: Regeneration harvest and reforestation on approximately 140 acres of land to limit further spread of insects & disease, and increase resiliency among stands				
	Web Link: http://www.fs.usda.gov/project/?project=52731				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Portions of Section 27 T37N R5E.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pre-Commercial Thinning - North Fork CE *NEW LISTING*	- Vegetation management (other than forest products)	In Progress: Scoping Start 03/27/2017	Expected:04/2018	04/2018	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Thin approximately 472 acres of trees in overstocked previously harvested stands. Work completed by contract crews under FS oversight and by FS personnel. All work to be done by hand using chainsaws. Access to the treatment sites on existing roads.				
	Web Link: http://www.fs.usda.gov/project/?project=53378				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Multiple (25) stands on the North Fork Ranger District, Clearwater County, Idaho.				
Silver Lode Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/15/2012	Expected:04/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The North Fork Ranger District proposes to approve the claimant's proposal to excavate seven to ten test pits to expose vein material to test for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=39565				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E, Section 27. French Mountain area.				
Steep Creek Logs Large Woody Debris CE *UPDATED*	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 01/31/2018	Expected:04/2018	07/2018	Dan Kenney 208-476-8319 dkenney@fs.fed.us
	Description: Construct 4 %u2013 10 logjam structures within the active channel of Beaver Crk, Isabella Crk, Skull Crk, or Quartz Crk to improve instream habitat for aquatic organisms, including bull trout (fed. threatened) and R1 sensitive species.				
	Web Link: http://www.fs.usda.gov/project/?project=52940				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Township 40 North, Range 7 East, Sections 6 & 7; T40N, R8E, Sections 4,5,8,15 & 16; T41N, R7E, Sections 20,29-31; Clearwater County, Idaho.				

Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Bovill Source CE *NEW LISTING*	- Minerals and Geology	Completed	Actual: 03/12/2018	05/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Potlatch Corp. proposes to expand the Bovill Source. Approx. 8 to 12 test pits (250 ft. squ. x 15 ft. deep) would be excavated and a total of 15 to 24 holes drilled from 30 to 60 ft. in depth. Up to 45 trees would be removed for creation of the pits. Web Link: http://www.fs.usda.gov/project/?project=53440				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Township 40 North, Range 1 West, Section 1; Latah County, Idaho.				
Elk Creek Box Culverts CE *UPDATED*	- Watershed management - Road management	In Progress: Scoping Start 10/17/2017	Expected:02/2018	03/2018	Eric Crook 541-573-4313 ecrook@fs.fed.us
	Description: The single drop culvert for two small channels on FSR 382 is continually plugged by beaver activity, causing excessive, unnatural ponding and road maintenance problems. The single culvert would be replaced by two concrete box culverts.				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. T40N, R2E, Section 11, Clearwater County, Idaho.				
Elk River Fuels CE	- Fuels management	In Progress: Scoping Start 07/06/2017	Expected:04/2018	06/2018	Barry Phillips 208-765-7248 barryphillips@fs.fed.us
	Description: Fuel management by thinning small trees and brush within 150 feet of ~58 miles of system roads; 50 feet of ~3 miles of system trails; and ~556 acres in two non-road/trail units. Treatment acreage:~1,310 acres roadside and ~24 trailside.				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Project area is approximately 75,000 acres around the town of Elk River, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Gold Bug AML (Abandoned Mine Lands) Closure CE *UPDATED*	- Minerals and Geology	Developing Proposal Est. Scoping Start 03/2018	Expected:04/2018	06/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Permanently close an open shaft at an abandoned mine site to eliminate public safety risks. Closure methods include poly foam plugs, metal bars, drain pipes, and earthen materials. Backhoe or other earthmoving equipment would be used to fill hole.				
	Web Link: http://www.fs.usda.gov/project/?project=51644				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T42N R3W, Sec. 20, Palouse Ranger District, Latah County, Idaho.				
Gold Dust Mines CE	- Minerals and Geology	In Progress: Scoping Start 03/28/2017	Expected:03/2018	05/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Claimants to test lodes by drilling 10 core holes/site (4 sites) w/ portable drill. Each hole reclaimed upon completion. Drilling water brought in. Claimants to remove excess wood, metal debris, etc. from three previous operations. No rd. construct.				
	Web Link: http://www.fs.usda.gov/project/?project=51455				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T43N, R1W, Sec. 31; Mountain Gulch Claims; Latah County, Idaho				
Little Boulder EIS *UPDATED*	- Forest products - Fuels management - Watershed management	In Progress: DEIS NOA in Federal Register 01/20/2018 Est. FEIS NOA in Federal Register 06/2018	Expected:07/2018	09/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: Little Boulder is a vegetation, fuels, and watershed management project, located in the Little Boulder and Hog Meadows watersheds; all headwaters of the Potlatch River.				
	Web Link: http://www.fs.usda.gov/project/?project=45225				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Little Boulder and Hog Meadows watersheds, Latah County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Moose Creek Project EIS	- Forest products - Fuels management - Watershed management - Road management	In Progress: DEIS NOA in Federal Register 04/27/2017 Est. FEIS NOA in Federal Register 05/2018	Expected:09/2018	10/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: Project would include timber harvest on approximately 1,600 acres, fuels reduction, and associated road work in the West Fork Potlatch River subwatershed.				
	Web Link: http://www.fs.usda.gov/project/?project=51628				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T41N R1W Sections 4,5, 7-17, Boise Meridian, Latah County, ID. West Fork Potlatch-Potlatch River subwatershed of the Upper Potlatch watershed.				
Pete Creek Culvert Replacement CE	- Wildlife, Fish, Rare plants	Cancelled	N/A	N/A	Eric Crook 541-573-4313 ecrook@fs.fed.us
	Description: Twin culverts on Pete Creek at FSR 3311 are causing excessive channel scour and creating a fish passage barrier. The culverts would be replaced by an Aquatic Organism Passage structure. The project, to be implemented in 2019, would take one week.				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. T40N, R2E, Section 13, Clearwater County, Idaho.				

Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Allison Creek Dam / Pond Improvements CE	- Watershed management	On Hold	N/A	N/A	Garry Seloske 208-839-2211 gseloske@fs.fed.us
	Description: The earthen fill at the blown out dam and outlets from the dam and ponds are failing, and the stream's flow is seeping through eroding existing material.				
	Web Link: http://www.fs.usda.gov/project/?project=46092				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Blown out Dam: T29N, R7E, SE 1/4 of NE 1/4 of S16; Dam/Pond below FS Road #9874: T29N, R7E, NE 1/4 of NE 1/4 of S21; Dam/Pond east of FS Road #307I: T29N, R7E, NE 1/4 of SE 1/4 of S21 . Please see Map in Scoping Letter.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Baldy Creek Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:03/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operators to excavate up to 12 placer test pits in the Baldy Creek drainage.				
	Web Link: http://www.fs.usda.gov/project/?project=42033				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18 and 19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to the mouth of Baldy Creek, where a primitive two-track road leads upstream to the project area.				
Big Creek Bridge Replacement CE *UPDATED*	- Wildlife, Fish, Rare plants - Road management	Completed	Actual: 02/22/2018	09/2018	Christopher Wolffig 208-983-5153 cwolffig@fs.fed.us
	Description: Replace existing timber bridge with steel girder bridge. Reconstruct 500 ft. of Rd 311 surrounding site to align bridge approaches. Rd 311 closed during bridge removal/replacement. Start summer/fall 2017 or 2018.				
	Web Link: http://www.fs.usda.gov/project/?project=51449				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 26 North, Range 7 East, Section 18; Rd 311 at milepost 10.5; Idaho County, Idaho.				
Big Creek Road Hazard Tree Removal CE	- Forest products - Road management	Developing Proposal Est. Scoping Start 04/2018	Expected:08/2018	09/2018	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 311. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (181 ac) of the road. The project would take approx. 1 year to complete, starting in 2017				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R10E, Sections 9 and 10, Idaho County, Idaho.				
Blue Ribbon Test Drilling CE	- Minerals and Geology	In Progress: Scoping Start 05/27/2016	Expected:03/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Goldski, LLC, proposes to exploratory drill to test for gold values to determine if valuable minerals exist to warrant further development of a mining operation.				
	Web Link: http://www.fs.usda.gov/project/?project=49340				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R8E, NW/4, Section 3 and T29N, R9E, SE/4, Section 32. T28N, R8E, NW/4, S3; T29N, R9E, SE/4, S32, Idaho Co., Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Burpee Pit Development CE *UPDATED*	- Minerals and Geology	Completed	Actual: 03/02/2018	05/2018	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Expand an existing 3.0-acre pit by up to 2 acres in order to replenish the amount of aggregate and riprap for upcoming projects, and recondition ~ 5.5 miles of FS Road 1188.				
	Web Link: http://www.fs.usda.gov/project/?project=52930				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 26 North, Range 8 East, Section 20; Idaho County, Idaho.				
Center Star Mining CE	- Minerals and Geology	In Progress: Scoping Start 03/28/2017	Expected:05/2018	06/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Reopen/stabilize main portal of Center Star Mine. Work includes hand sampling/mechanized drilling. Second portal may be opened as safety exit. Approx. 2400 ft. of old skid trails/mining roads would be reconditioned. Disturbed areas reclaimed.				
	Web Link: http://www.fs.usda.gov/project/?project=51452				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T29N, R7E, NW ¼ of Section 35; Idaho County, Idaho.				
Cherry Exploration Drilling CE	- Minerals and Geology	In Progress: Scoping Start 06/30/2017	Expected:03/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 4 drill sites with a max of 2 drill holes/site.				
	Web Link: http://www.fs.usda.gov/project/?project=52117				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 9 East, Sections 29 and 30; Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Devine (Pioneer) Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:03/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District proposes to approve the use of ATVs for overland travel for access to prospect for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=47792				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 29, 32, and 33. Near Santiam Creek on the Red River District.				
Dixie-Comstock Community Protection Project EIS	- Forest products - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. NOI in Federal Register 05/2018	Expected:12/2018	03/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Treat vegetation to reduce wildfire risk to the local communities of Dixie and Comstock, and surrounding federal lands. Create fuel breaks and escape routes using a combination of prescribed burning and mechanical treatments, with temporary roads.				
	Web Link: http://www.fs.usda.gov/project/?project=52079				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R7E, Sec.36; T26N, R8E, Sec. 2, 3, 8-17, 19-36; T26N, R7E, Sec. 1, 12, 13; T25N R8E, Sec. 1-24, 26-30, 32-34; T24N, R8E, Sec. 4; Boise Meridian. The project is located approximately 20 miles south of Elk City, Idaho; in Idaho County. Within the Crooked and Rhett Creek watersheds, tributary to the Salmon River on National Forest System lands.				
Hamby Saddle Hazard Tree Removal CE *UPDATED*	- Forest products - Road management	Completed	Actual: 02/22/2018	05/2018	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 464. Dead standing trees within 200 feet (both sides) would be removed via a commercial sale along approx. 1.5 miles (60 ac) of the road. The project would take approx. 1 year to complete, starting in 2017.				
	Web Link: http://www.fs.usda.gov/project/?project=52221				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T31N, R7E, Sections 29 and 30, Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Hazard Tree Removal CE	- Vegetation management (other than forest products) - Fuels management - Road management	On Hold	N/A	N/A	Edward Koberstein 406-295-7456 ekoberstein@fs.fed.us
	Description: Several decades of accumulated MPB mortality and disease have created serious fuels and public safety concerns. Roads identified for treatment are major arterials in the event of emergency or natural disaster.				
	Web Link: http://www.fs.usda.gov/project/?project=46829				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Various - please see map in Scoping letter. Various - please see map in Scoping letter.				
Heritage #2 Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:03/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Tim Hoskins' proposal to excavate 17 placer test pits in the Newsome Creek drainage area.				
	Web Link: http://www.fs.usda.gov/project/?project=39025				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N R6E Sections 12 and 13. Newsome Creek, Red River Ranger District.				
Heritage Gulch Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:04/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to conduct placer testing in the Newsome Creek drainage by digging 12-15, 10' x 10' or 10' x 12' test pits.				
	Web Link: http://www.fs.usda.gov/project/?project=42034				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18-19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to Forest Road 1826, up Road 1826 to Trail 819 to Newsome Creek, up Newsome Creek via Trail 826 to the project site.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Little Moose Creek AOP CE *UPDATED*	- Wildlife, Fish, Rare plants - Road management	Completed	Actual: 02/22/2018	05/2018	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Replace the existing culvert on FS Road 1800 with an AOP. The culvert restricts movement of aquatic organism up Little Moose Creek. The culvert is also currently 3.4 plugged and undersized for spring flows.				
	Web Link: http://www.fs.usda.gov/project/?project=52938				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 8 East, Section 36; Idaho County, Idaho.				
Lost Bench Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 09/25/2013	Expected:03/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: This proposal is for the excavation of 10 test pits for the purpose of testing placer gravels for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=43120				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R9E, Sec. 35. Siegel Creek drainage, Red River Ranger District.				
Magruder Road Hazard Tree Removal CE	- Forest products - Road management	Developing Proposal Est. Scoping Start 04/2018	Expected:08/2018	09/2018	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 468. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (186 ac) of the road. The project would take approx. 1 year to complete, starting in 2017				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R10E, Sections 9 and 10, Idaho County, Idaho.				
Newsome Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:03/2018	06/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Press Thomas's proposal to excavate up to 12 test pits for the purpose of testing placer gravels for mineral values in the Newsome Creek drainage area.				
	Web Link: http://www.fs.usda.gov/project/?project=39026				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R7E Section 5. Newsome Creek, Red River Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Orogrande Summit Road Project CE	- Watershed management - Road management	In Progress: Scoping Start 04/01/2015	Expected:01/2018	05/2018	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: The road surface is currently rutted and difficult to drive, and several culverts are degraded.				
	Web Link: http://www.fs.usda.gov/project/?project=46830				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R6E, S32. A section of NFS Road #233, from the Old Orogrande townsite to the USFS airstrip near Concord Hill.				
Sally Exploration Drilling CE	- Minerals and Geology	In Progress: Scoping Start 06/30/2017	Expected:03/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 19 drill sites with a max of 2 drill hole/site.				
	Web Link: http://www.fs.usda.gov/project/?project=52116				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 8 East, Sections 6 and 7, Idaho County, Idaho.				
Sing Lee Bridge #2 Replacement CE *UPDATED*	- Wildlife, Fish, Rare plants - Watershed management - Road management	Completed	Actual: 02/22/2018	05/2018	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Replace existing timber bridge with timber or steel bridge. Reconstruct 100 ft. of Rd 440A surrounding site to align bridge approaches. Rd 440A closed during bridge removal/replacement. Start in summer/fall 2017 or 18.				
	Web Link: http://www.fs.usda.gov/project/?project=51483				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 7 East, Section 8; West Fork Newsome Creek; Road 440A (mile 0.50); Idaho County, Idaho.				

Nez Perce-Clearwater National Forest	Salmon River Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
---	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Center-Johnson Project EA	<ul style="list-style-type: none"> - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management - Road management 	In Progress: Comment Period Public Notice 12/06/2017	Expected:08/2018	08/2018	Jennie Fischer 208-983-4048 jfisher02@fs.fed.us
	Description: Vegetation treatments to reduce the risk or extent of, or increase resilience to insects and disease infestation; reduce wildfire risk to the local communities and surrounding federal lands. A collaborative process will be used to develop actions.				
	Web Link: http://www.fs.usda.gov/project/?project=50271				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Center-Johnson project is located approximately 3 miles west of Slate Creek, Idaho, in Idaho County. Activities off Roads 493 (Deer Creek), 672 (Cow Creek), 9335 (Joe Creek) and maybe 9337. A Wildland Urban Interface (WUI) Area.				
End of the World EA *UPDATED*	<ul style="list-style-type: none"> - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management 	In Progress: Comment Period Public Notice 02/16/2018	Expected:01/2019	04/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us
	Description: The End of the World Project south of Grangeville, ID is approximately 49,565 acres, and includes tributaries to the Salmon and South Fork Clearwater Rivers. This project will address forest health and hazardous fuel concerns in the project area.				
	Web Link: http://www.fs.usda.gov/project/?project=52541				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R3E Sections 12, 13-36; T29N R4E Sections 18, 19, 20, 28-32; T4N R2E Sections 1-4, 9-12, 13-15, 23, 24; T4N R3E Sections 1-29, 34-36; T4N R4E Sections 5-7, 18, 19, 30, 31 Boise Meridian. Located south of Grangeville, ID in the Fish Creek, Cove Creek and North Fork White Bird Creek portions of the Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Greek Creek AOP CE *UPDATED*	- Wildlife, Fish, Rare plants - Road management	In Progress: Scoping Start 11/16/2017	Expected:04/2018	05/2018	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Replace the existing culvert on FS Road 9322 with an AOP. The culvert restricts movement of aquatic organism up Greek Creek. The culvert is also currently undersized for spring flows.				
	Web Link: http://www.fs.usda.gov/project/?project=52931				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 25 North, Range 3 East, Section 22; Idaho County, Idaho.				
Hungry Ridge Restoration Project EIS	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management	In Progress: DEIS NOA in Federal Register 03/09/2018 Est. FEIS NOA in Federal Register 09/2018	Expected:12/2018	03/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Utilize commercial harvest and prescribed fire to restore historic structure, species mix, reduce fuel loadings and improve wildlife habitat. Watershed improvements include; culvert replacements, road decommissioning and road improvement projects.				
	Web Link: http://www.fs.usda.gov/project/?project=43661				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R04E; T28N, R04E; R29N, 04E; (Boise Meridian).				
Max #2 Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:06/2018	09/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the removal of placer samples from 10 test pits for the purpose of testing for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=47789				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R3E, Section 12. Ozark Creek drainage of the Salmon River District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Peasley Creek Stream Restoration CE	- Wildlife, Fish, Rare plants - Watershed management	On Hold	N/A	N/A	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Proposed activities would primarily focus on instream habitat below the culvert and substrate conditions in the culvert. Work would include increasing the pool depth directly below the culvert.				
	Web Link: http://www.fs.usda.gov/project/?project=46106				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R5E, S27. Please see Map in Scoping Letter.				
Pioneer Gulch Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:09/2018	05/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve David Tisch's proposal to excavate up to 22 test pits for the purpose of testing placer gravels for mineral values in the Ozark Creek drainage.				
	Web Link: http://www.fs.usda.gov/project/?project=37464				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 7 and 18. Ozark Creek drainage.				
Rebel/Beat Street Placer Exploration CE *UPDATED*	- Minerals and Geology	Completed	Actual: 03/01/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Exploratory drill to test for gold values on unpatented mining claim to determine if valuable minerals exist to warrant further development of a mining operation.				
	Web Link: http://www.fs.usda.gov/project/?project=49378				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - NW/4 of Section 14, T25N, R3E. NW/4 of Section 14, T25N, R3E.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Rex Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:09/2018	09/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Robert Martin's proposal to excavate 17 placer test pits in the Gold Lake Creek and Ozark Creek drainages.				
	Web Link: http://www.fs.usda.gov/project/?project=37465				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R3E Section 12. Gold Lake Creek and Ozark Creek drainages.				
Shadow Creek Exploration (Bear Track 2) CE	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:04/2018	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the excavation of 6 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.				
Steamboat Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:05/2018	06/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the excavation of up to 50 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.				
Windy Saddle Drift Fence CE *NEW LISTING*	- Grazing management	Developing Proposal Est. Scoping Start 02/2018	Expected:04/2018	06/2018	Crystal Danner 208-983-1950 cdanner@fs.fed.us
	Description: Construct approx. 0.1 miles of 4-strand fence (bottom wire smooth) with steel and wood posts. Posts may require rock jacks where unable to be driven into rocky soils. Work to be done by permittee. Access to the project site will be by foot.				
	Web Link: http://www.fs.usda.gov/project/?project=53384				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 23 North, Range 1 West, Section 7, Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Windy-Shingle Project CE *UPDATED*	- Forest products - Vegetation management (other than forest products) - Fuels management	Completed	Actual: 10/13/2017	07/2018	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Vegetation treatments to reduce the risk or extent of, or increase resilience to insects and disease infestation; reduce wildfire risk to the local communities and surrounding federal lands. A collaborative process will be used to develop actions.				
	Web Link: http://www.fs.usda.gov/project/?project=50250				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Windy-Shingle project is located approximately 5 miles west of Riggins, Idaho, in Idaho County. Activities off Roads 517 (Seven Devils), 487, 2109, 624 and 2056. A Wildland Urban Interface (WUI) Area.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.