

Schedule of Proposed Action (SOPA) 10/01/2018 to 12/31/2018

Nez Perce-Clearwater National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National	Forest, Forest	wide (excluding Pr	ojects occurring in more than or	ne Forest)		R1 - Northern Region	
Abandoned Mine Lands Closures - Forestwide CE	- Minerals an	d Geology	In Progress: Scoping Start 10/11/2017	Expected:08/2018	09/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fe d.us	
	Description: Web Link:	(bat) habitat and the conditions present.	open shafts and/or adits at abandon historical integrity of the sites. Me gov/project/?project=52457				
	Location:	LEGAL - Not Applic	Clearwater National Forest All Units able. T43N, R1W, Sec. 31; T35N, I 9; T28N, R7E, Sec. 35; T27N, R8E,	R6E, Sec. 3; T33N, R	7E, Sec. 11; T29N	, R9E, Sec. 34;	
Eastside Allotment Management Planning Project EA	- Grazing management		Cancelled	N/A	N/A	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us	
UPDATED	Description: Web Link:	the project area, and	ivestock grazing by incorporating a d close 7 allotments. gov/project/?project=37842	daptive management	strategies on 8 ac	tive allotments within	
	Location:		Clearwater National Forest All Units to livestock grazing on the Red Riv			I	
Nez Perce-Clearwater NFs Forest Plan Revision EIS *UPDATED*	- Land mana	gement planning	In Progress: NOI in Federal Register 07/15/2014 Est. DEIS NOA in Federal Register 04/2019	Expected:12/2020	12/2020	Zachary Peterson 208-935-4239 zacharyapeterson@fs.f ed.us	
	Description: The Nez Perce and Clearwater National Forests are proposing to revise their two, individual forest plans as a single forest plan for the administratively combined Forests using the 2012 National Forest System Land Management Planning regulations.						
	Web Link: Location:	UNIT - Nez Perce-C	gov/detail/nezperceclearwater/land Clearwater National Forest All Units , Nez Perce, Shoshone. LEGAL -	. STATE - Idaho. C	OUNTY - Benewał		

Project Name	Project	Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National I	orest, Occurrin	g in more than or	ne District (excluding Forestwide	e)		R1 - Northern Region	
Gospel-Hump Wilderness Invasive Plant Management Project	- Vegetation ma (other than fore: - Watershed ma	st products)	Completed	Actual: 07/20/2018	07/2018	Carol Hennessey 208-926-4274 cahennessey@fs.fed.us	
EA *UPDATED*	sp W	Description: Invasive plant management strategy for Gospel-Hump Wilderness to prevent the establishment of species and reduce impacts of established invasive species on the native plant community desired Wilderness Act and Forest Plan. Web Link: http://www.fs.usda.gov/project/?project=45921					
	Location: UI No Hi	NIT - Salmon Rive ot Applicable. The ump Wilderness. T	er Ranger District, Red River Range project area encompasses approx The Gospel-Hump Wilderness is loon and South Fork Clearwater River	imately 200,500 acres cated 24 air miles fror	s, which includes a	III of the Gospel-	
Nez Perce National Forest Travel Management EIS	- Recreation ma - Special area I - Road manage	management	In Progress: Objection Period Legal Notice 02/24/2016	Expected:09/2018	01/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us	
UPDATED	in-	ould designate mo clude over-the-sno	nagement plan and map to comply tor vehicle use on roads, trails or a bw vehicles. gov/project/?project=17752				
			r Ranger District, Red River Range EGAL - Not Applicable. Forest Wic			STATE - Idaho.	
Nez Perce-Clearwater NF Travel Plan and OHV Rule Implementation EIS *UPDATED*	- Regulations, Dorders - Recreation manage	anagement	In Progress: NOI in Federal Register 11/28/2007 Est. DEIS NOA in Federal Register 10/2018	Expected:06/2019 Actual: 11/10/2011	07/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us	
OFDATED	Description: Tr	ravel planning and	analysis to implement the national	OHV rule.			
		-	gov/project/?project=17992				
	C	OUNTY - Clearwa	nger District, North Fork Ranger Dister, Idaho, Shoshone. LEGAL - Fo th Fork Ranger Districts and Elk C	rest-wide (with some	exceptions). Trave	el planning on the	

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)									
Pre-Commercial Thinning CE *UPDATED*	- Vegetation management (other than forest products)	In Progress: Scoping Start 06/28/2018	Expected:08/2018	05/2019	Clare Brick 208-464-1262 cbrick@fs.fed.us				
OFBATED	, , , , , ,	x. 112 acres (four stands) on Palou er District. All work done by hand/c roads.	_		,				
	Web Link: http://www.fs.usda.g	gov/project/?project=54087							
	LEGAL - Not Applic	er Ranger District, Palouse Ranger able. Palouse RD: T25N, R1W, Se , 19, 20; Salmon River RD: T40N, I	c 1, 2; T25N, R1E, Se	ec 7, 17; T25N, R3	E, Sec 28, 33;				
Red Moose Divide Salvage project CE	- Forest products - Fuels management - Watershed management	In Progress: Scoping Start 05/04/2018	Expected:11/2018	07/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us				
UPDATED	Ranger Districts	Description: Proposed treatment within a 65,000 acre area affected by the spruce beetle on the Moose Creek and Red River Ranger Districts							
	Location: UNIT - Red River R Not Applicable. Pro	gov/project/?project=53180 anger District, Moose Creek Range posed treatment areas are along the from Lookout Butte on the wester	ne divide between the	Selway River and	the South Fork of				

Nez Perce-Clearwater Nation District)	onal Forest Loci	hsa/Powel Range	er District (excluding Projects occu	ırring in more than one	9	R1 - Northern Region
Lolo Insect & Disease EIS *UPDATED*	- Forest prod - Watershed - Road man	d management	In Progress: Objection Period Legal Notice 08/10/2018 Est. FEIS NOA in Federal Register 12/2018	Expected:01/2019	06/2019	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description Web Link: Location:	Lolo Creek wate http://www.fs.usc UNIT - Lochsa/F	& Disease project proposes forest mashed, located approximately 16 air mda.gov/project/?project=41466 Powell Ranger District. STATE - Idahanges 6 and 7 East, Boise Meridian.	illes northeast from Kam o. COUNTY - Clearwa	niah, Idaho. ter, Idaho. LEG	GAL - Townships 35
			nage, approximately 16 air miles north			

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National F District)	orest Loch	nsa/Powel Ranger D	istrict (excluding Projects occur	ring in more than or	ne	R1 - Northern Region		
Musselshell Restoration Beaver Dam Analogs CE *UPDATED*	, , , , , , , , , , , , , , , , , , ,	sh, Rare plants I management	Completed	Actual: 07/12/2018	09/2018	Rebecca Lloyd (208)926-8939 at Fenn/(208)942-0350 Powell rebeccalloyd@fs.fed.us		
	Description: Web Link:	escription: To restore stream and riparian function in Musselshell Meadows, four beaver dam analogs would be construct using locally gathered materials, along a 1/4 mile of Musselshell Creek. All work to be done by hand with acce the sites by foot.						
	Location:	UNIT - Lochsa/Pow 35 North, Range 6 B	ell Ranger District. STATE - Idaho East, Section 20.	. COUNTY - Idaho.	LEGAL - Not Appl	icable. Township		
Stray Creek EA *UPDATED*	- Forest prod - Fuels man		Developing Proposal Est. Scoping Start 01/2019	Expected:08/2019	07/2020	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us		
OPDATED	Description: Web Link: Location:	Description: Harvest and reforestation of stands in in the Stray Creek drainage on the Lochsa Ranger District. Web Link: http://www.fs.usda.gov/project/?project=53658						

	Moose Creek Ranger District (excluding Projects occurring in more than one	R1 - Northern Region
District)		

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National F District)	orest Moo	se Creek Ranger Di	strict (excluding Projects occurr	ing in more than on	e	R1 - Northern Region
Clear Creek Integrated Restoration Project EIS *UPDATED*	- Forest products - Vegetation management (other than forest products)		In Progress: DEIS NOA in Federal Register 09/28/2018 Est. FEIS NOA in Federal Register 06/2019	Expected:07/2019 Actual: 12/17/2015	07/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us
	Description: Web Link:	fire, reforestation, a improve watershed	District proposes to use a combination of road system improvements to a health. gov/project/?project=38021			
	Location:	T31N, R53; BM. Pro	k Ranger District. STATE - Idaho. oject activities will occur on NFS lar st from Kooskia, Idaho.			
Iron Mountain Communication Site Permit	- Special use	e management	Completed	Actual: 07/11/2018	07/2018	Adam McClory 907-754-2352 amcclory@fs.fed.us
UPDATED	Description:		cation facility at Iron Mt Comm. Site SR 464G. Two portable comm. trai lut.		•	
	Web Link:	http://www.fs.usda.g	gov/project/?project=54092			
	Location:		k Ranger District. STATE - Idaho. East, Section 2; Idaho County, Idah		EGAL - Not Applic	cable. Township
Tinker Bugs EA *NEW LISTING*	- Fuels mana - Watershed - Road man	d management	In Progress: Comment Period Public Notice 09/29/2018	Expected:08/2019	07/2021	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
		Description: The Tinker Bugs project area is classified as Rural WUI lands. A proposed action will be developed with interested public and stake holders to restore forest structure, composition, and density; and loadings.				
	Web Link:	http://www.fs.usda.g	gov/project/?project=54516			
	Location:		k Ranger District. STATE - Idaho. aho. from Lodge Creek west to the			

Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National	Forest Nort	h Fork Ranger Distr	rict (excluding Projects occurring	g in more than one [District)	R1 - Northern Region	
East Saddle Integrated Restoration Project EA	- Wildlife, Fis - Forest pro - Fuels man		In Progress: Scoping Start 05/12/2017 Est. Comment Period Public Notice 02/2018	Expected:08/2018	08/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us	
	Description:	wildlife habitat impro	ated Restoration project proposes of ovement gov/project/?project=51663	commercial timber hai	vest, fuels reduction	on treatment, and	
	Location:	the Cayuse Creek of	Ranger District. STATE - Idaho. C drainage administered by the North and north of Kelly Creek to the No	Fork RD south of Old	d Kelly Creek Work		
Klondike Group Exploration CE *UPDATED*	- Minerals ar	nd Geology	Completed	Actual: 08/17/2018	10/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fe d.us	
	Description: The project proposes to use a backhoe to dig a trench, approximately 100 ft. in length and 10 ft. in depth, to expose a north-south vein for sampling. Access to the site would be on an existing claim road from historic mining on the site.						
	Web Link:	t: http://www.fs.usda.gov/project/?project=52944					
	Location:		Ranger District. STATE - Idaho. C East, Section 2,3, and 34; Clearwa		ւ LEGAL - Not App	olicable. Township	
Pierce Powderhouse CE	_	ducts n management orest products)	In Progress: Scoping Start 10/18/2017	Expected:04/2018	07/2019	Stephanie Israel 208-476-8344 sisrael@fs.fed.us	
	Description:	disease, and increa	est and reforestation on approximat se resiliency among stands gov/project/?project=52731	ely 140 acres of land	to limit further spre	ead of insects &	
	Location:		Ranger District. STATE - Idaho. C	COUNTY - Clearwater	. LEGAL - Not Арр	olicable. Portions	

Project Name	Project	Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National F	orest North F	ork Ranger Distri	ict (excluding Projects occurring	j in more than one D	pistrict)	R1 - Northern Region		
Silver Lode Exploration CE *UPDATED*	- Minerals and (Geology	In Progress: Scoping Start 06/15/2012	Expected:05/2019	07/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us		
SIBAILD			ger District proposes to approve th I to test for mineral values.	e claimant¿s proposa	al to excavate seve	n to ten test pits to		
	Web Link: ht	ttp://www.fs.usda.g	ov/project/?project=39565					
		NIT - North Fork R rench Mountain are	anger District. STATE - Idaho. C ea.	OUNTY - Clearwater	. LEGAL - T37N, F	R6E, Section 27.		
Smith Ridge CE	- Forest produc	ts	In Progress: Scoping Start 09/28/2018	Expected:12/2018	08/2021	Stephanie Israel 208-476-8344		
UPDATED	in	escription: The Smith Ridge project is being developed through a collaborative process to address insect and disease infestation on up to 500 acres in the Smith Ridge area, located approx. 40 miles east of Orofino, ID.						
	aı	rea spanning three	anger District. STATE - Idaho. C watersheds between Minnesaka (er), and Isabella Creek, 40 air mile	Creek (Little N. Fork o	f Clearwater River			

Nez Perce-Clearwater National I	orest Palouse Rang	er District (excluding Projects occur	ring in more than one Dist	rict)	R1 - Northern Region			
Crane Point CE	- Forest products - Fuels management	In Progress: Scoping Start 08/24/2018	Expected:12/2018	05/2020	Stefani Spencer 208-756-5290 stefanilspencer@fs.fed.			
NEW LISTING					us			
	Description: Commercial harvest & non-commercial fuels treatments to improve species/age class diversity & forest health and reduce potential fire behavior in WUI. Build temp. rds. Site prep. Reforest harvest units. Decommission user-created trails & legacy roads							
	Web Link: http://ww	w.fs.usda.gov/project/?project=54489						
		alouse Ranger District. STATE - Idaho. Inge 4 West, Sections 14, 23, 24, 25 an			able. Township 43			

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National	Forest Palo	use Ranger District	(excluding Projects occurring in	n more than one Dis	trict)	R1 - Northern Region
Elk River Fuels CE	- Fuels mana	agement	In Progress: Scoping Start 07/06/2017	Expected:04/2018	06/2018	Barry Phillips 208-765-7248 barryphillips@fs.fed.us
	Description:		by thinning small trees and brush wils; and ~556 acres in two non-road			
	Location:		nger District. STATE - Idaho. CO 5,000 acres around the town of Elk		_EGAL - Not Applic	cable. Project area
Gold Bug AML (Abandoned Mine Lands) Closure CE *UPDATED*	- Minerals ar	nd Geology	Completed	Actual: 09/24/2018	10/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fe d.us
		include poly foam p would be used to fil				
	Web Link:	http://www.fs.usda.	gov/project/?project=51644			
	Location:		nger District. STATE - Idaho. CO r District, Latah County, Idaho.	UNTY - Latah. LEGA	L - Not Applicable.	T42N R3W, Sec.
Gold Dust Mines CE	- Minerals ar	nd Geology	In Progress: Scoping Start 03/28/2017	Expected:09/2018	10/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fe d.us
	Description:		des by drilling 10 core holes/site (4 water brought in. Claimants to remonstruct.			
	Web Link:	http://www.fs.usda.	gov/project/?project=51455			
	Location:	UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T43N, R1W, Sec. 31; Mountain Gulch Claims; Latah County, Idaho				
		•				

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National I	orest Palo	use Ranger District	(excluding Projects occurring in	n more than one Dis	trict)	R1 - Northern Region	
Little Boulder EIS *UPDATED*	- Forest prod - Fuels man - Watershed		In Progress: DEIS NOA in Federal Register 01/20/2018 Est. FEIS NOA in Federal Register 08/2018	Expected:01/2019	05/2020	Stephanie Israel 208-476-8344 sisrael@fs.fed.us	
		Meadows watershe	egetation, fuels, and watershed mads; all headwaters of the Potlatch		cated in the Little B	oulder and Hog	
	Web Link: Location:	UNIT - Palouse Rar	gov/project/?project=45225 nger District. STATE - Idaho. COlersheds, Latah County, Idaho.	UNTY - Latah. LEGA	L - Not Applicable.	Little Boulder and	
Moose Creek Project EIS	- Forest prod - Fuels man - Watershed - Road man	agement I management	In Progress: DEIS NOA in Federal Register 04/27/2017 Est. FEIS NOA in Federal Register 05/2018	Expected:09/2018	10/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us	
		escription: Project would include timber harvest on approximately 1,600 acres, fuels reduction, and associated road work in the West Fork Potlatch River subwatershed.					
	Location:	Web Link: http://www.fs.usda.gov/project/?project=51628 UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T41N R1W Sections 4,5, 7-17, Boise Meridian, Latah County, ID. West Fork Potlatch-Potlatch River subwatershed of the Upper Potlatch watershed.					
Palouse Bridge Replacements CE *UPDATED*	- Watershed	ildlife, Fish, Rare plants /atershed management oad management Developing Proposal Est. Scoping Start 07/2018 Expected:08/2018 09/2018 David Ratliff 208-875-1718 dratliff@fs.fed.us					
OI DAILD	Description: Replace existing timber stringer bridges crossing Meadow Crk and Graves Meadow with new concrete or steel girder bridges. Existing bridge decks, abutments and back walls are in decay, and both bridges restrict flow during normal annual runoff.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=54086				
	Location:		nger District. STATE - Idaho. CO , Sec 34; Graves Meadow Bridge:				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National F	R1 - Northern Region					
White Pine EA *NEW LISTING*	- Forest products - Fuels management - Road management	In Progress: Comment Period Public Notice 09/28/2018	Expected:03/2019	05/2020	Stefani Spencer 208-756-5290 stefanilspencer@fs.fed. us	
	Description: Commercial harvest & non-commercial fuels treatments to improve species/age class diversity & forest health and reduce potential fire behavior in WUI. Build temp. rds. Site prep. Reforest harvest units. Road Maintenance for watershed improvement. Web Link: http://www.fs.usda.gov/project/?project=54742					
	Location: UNIT - Palouse Rasections 4, 8, 9, 10	anger District. STATE - Idaho. COI D, 14, 15, 16, 17, 21, 22, 23, 24, 26, IT42N, R3W, Boise Meridian.			• •	

Nez Perce-Clearwater National F	orest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	istrict)	R1 - Northern Region	
Allison Creek Dam / Pond Improvements CE	- Watershed	management	On Hold	N/A	N/A	Garry Seloske 208-839-2211 gseloske@fs.fed.us	
	Description: Web Link:	Description: The earthen fill at the blown out dam and outlets from the dam and ponds are failing, and the stream's flow is seeping through eroding existing material. Web Link: http://www.fs.usda.gov/project/?project=46092					
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Blown out Dam: T29N, R7E, SE 1/4 of NE 1/4 of S16; Dam/Pond below FS Road #9874: T29N, R7E, NE 1/4 of NE 1/4 of S21; Dam/Pond east of FS Road #307I: T29N, R7E, NE 1/4 of S21 . Please see Map in Scoping Letter.						
Baldy Creek Placer Exploration CE	- Minerals an	d Geology	In Progress: Scoping Start 05/01/2013	Expected:09/2018	05/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The Red River District Ranger proposes to allow the claim operators to excavate up to 12 placer test pits in the Baldy Creek drainage.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=42033				
	Location:	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18 and 19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to the mouth of Baldy Creek, where a primitive two-track road leads upstream to the project area.					

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National	Forest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one D	istrict)	R1 - Northern Region	
Big Creek Road Hazard Tree Removal CE	- Forest prod - Road man		In Progress: Scoping Start 10/11/2017	Expected:08/2018	09/2018	Andrew Lane 208-983-1950 ablane@fs.fed.us	
CE	Description: Snags pose a safety hazard along FSR 311. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (181 ac) of the road. The project would take approx. 1 year to complete, starting in 2017 Web Link: http://www.fs.usda.gov/project/?project=52222						
	Location:		anger District. STATE - Idaho. C Idaho County, Idaho.	OUNTY - Idaho. LEG	GAL - Not Applicabl	e. T27N, R10E,	
Blue Ribbon Test Drilling CE	- Minerals and Geology		On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
UPDATED	Description: Goldski, LLC, proposes to exploratory drill to test for gold values to determine if valuable minerals exist to warrant further development of a mining operation.						
	Web Link:	http://www.fs.usda.					
	Location:	ation: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R8E, NW/4, Section 3 and T29N, R9E, SE/4, Section 32. T28N, R8E, NW/4, S3; T29N, R9E, SE/4, S32, Idaho Co., Idaho.					
Center Star Mining CE *UPDATED*	- Minerals ar	nd Geology	In Progress: Scoping Start 03/28/2017	Expected:09/2018	10/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us	
OFDATED	Description: Reopen/stabilize main portal of Center Star Mine. Work includes hand sampling/mechanized drilling. Second portal may be opened as safety exit. Approx. 2400 ft. of old skid trails/mining roads would be reconditioned. Disturbed areas reclaimed.						
	Web Link:	Web Link: http://www.fs.usda.gov/project/?project=51452					
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T29N, R7E, NW ¿ of Section 35; Idaho County, Idaho.						

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National I	Forest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region
Cherry Exploration Drilling CE	- Minerals ar	d Geology	In Progress: Scoping Start 06/30/2017	Expected:10/2018	05/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description:		ses exploratory drilling on the Red d and undisturbed areas in the Kirk'			
	Web Link:	http://www.fs.usda.	gov/project/?project=52117			
	Location:		anger District. STATE - Idaho. Cost, Sections 29 and 30; Idaho Coun		AL - Not Applicabl	e. Township 29
Devine (Pioneer) Exploration CE	- Minerals ar	d Geology	In Progress: Scoping Start 06/11/2012	Expected:09/2018	05/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District proposes to approve the use of ATVs for overland travel for access to prospect for mineral values. Web Link: http://www.fs.usda.gov/project/?project=47792 Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 29, 32, and 33. Near Santiam Creek on the Red River District.					
Dixie-Comstock Community Protection Project EIS *UPDATED*		ucts management prest products)	On Hold	N/A	N/A	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
OI DATED	Description: Treat vegetation to reduce wildfire risk to the local communities of Dixie and Comstock, and surrounding federal lands. Create fuel breaks and escape routes using a combination of prescribed burning and mechanical treatments, with temporary roads. Web Link: http://www.fs.usda.gov/project/?project=52079					
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R7E, Sec.36; T26N, R8E, Sec. 2, 3, 8-17, 19-36; T26N, R7E, Sec. 1, 12, 13; T25N R8E, Sec. 1-24, 26-30, 32-34; T24N, R8E, Sec. 4; Boise Meridian. The project is located approximately 20 miles south of Elk City, Idaho; in Idaho County. Within the Crooked and Rhett Creek watersheds, tributary to the Salmon River on National Forest System lands.					

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National	Forest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region
Hamby Saddle Hazard Tree Removal CE	- Forest prod - Road man		Completed	Actual: 08/16/2018	09/2018	Andrew Lane 208-983-1950 ablane@fs.fed.us
UPDATED	Description: Web Link:	via a commercial sa complete, starting in	y hazard along FSR 464. Dead and ale along approx. 1.5 miles (60 ac) n 2017. gov/project/?project=52221	, ,	` ,	
	Location:		anger District. STATE - Idaho. C , Idaho County, Idaho.	OUNTY - Idaho. LEG	GAL - Not Applicabl	e. T31N, R7E,
Hazard Tree Removal CE		•	On Hold	N/A	N/A	Edward Koberstein 406-295-7456 ekoberstein@fs.fed.us
	Description:		accumulated MPB mortality and di entified for treatment are major arte			
	Web Link:	http://www.fs.usda.g	gov/project/?project=46829			
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Various - please see map in Scoping letter. Various - please see map in Scoping letter.					
Heritage #2 Placer Exploration CE *UPDATED*	- Minerals ar	nd Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
OPDATED	Description: The Red River Ranger District proposes to approve Tim Hoskins; proposal to excavate 17 placer test pits in the Newsome Creek drainage area.					
	Web Link:	http://www.fs.usda.g	gov/project/?project=39025			
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N R6E Sections 12 and 13. Newsome Creek, Red River Ranger District.					

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National	Forest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one D	istrict)	R1 - Northern Region	
Heritage Gulch Placer Exploration CE	- Minerals ar	nd Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
UPDATED	Description:	Creek drainage by	rict Ranger proposes to allow the c digging 12-15, 10' x 10' or 10' x 12' gov/project/?project=42034		uct placer testing ir	the Newsome	
	Location:	UNIT - Red River R (Boise Meridian). A	Ranger District. STATE - Idaho. C ccess to the project area is by Fore 819 to Newsome Creek, up Newso	est Road 1858 up Nev	wsome Creek to Fo	rest Road 1826, up	
Lost Bench Placer Exploration CE	- Minerals ar	nd Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
UPDATED	Description: This proposal is for the excavation of 10 test pits for the purpose of testing placer gravels for mineral values. Web Link: http://www.fs.usda.gov/project/?project=43120						
	Location:		Ranger District. STATE - Idaho. Ced River Ranger District.	OUNTY - Idaho. LEG	SAL - T29N, R9E, S	Sec. 35. Siegel	
Magruder Road Hazard Tree Removal CE	- Forest prod - Road man		In Progress: Scoping Start 10/12/2017	Expected:09/2018	10/2018	Andrew Lane 208-983-1950 ablane@fs.fed.us	
	Description: Web Link:	via a commercial sa complete, starting in	y hazard along FSR 468. Dead sta ale along approx. 5 miles (186 ac) on 2017 gov/project/?project=52168				
	Location:	UNIT - Red River R	Ranger District. STATE - Idaho. C Idaho County, Idaho.	OUNTY - Idaho. LEC	GAL - Not Applicabl	e. T27N, R10E,	
Newsome Placer Exploration CE	- Minerals ar	nd Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
		Description: The Red River Ranger District proposes to approve Press Thomas; proposal to excavate up to 12 test pits for the purpose of testing placer gravels for mineral values in the Newsome Creek drainage area.					
	Web Link:	http://www.fs.usda.	gov/project/?project=39026				
	Location:		Ranger District. STATE - Idaho. C Red River Ranger District.	OUNTY - Idaho. LEG	GAL - T29N R7E S	ection 5.	

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National F	orest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region	
Orogrande Adjacent Property CE *NEW LISTING*	- Fuels mana	agement	Completed	Actual: 07/17/2018	07/2018	Kurt Steele 541-560-3424 ksteele@fs.fed.us	
	Description:		20 acres of private lands to be skid djacent to/in harvest unit #8 of the 0 e.				
	Location:		anger District. STATE - Idaho. Coast, Sections 2 and 11; Idaho Coun		AL - Not Applicabl	e. Township 27	
Orogrande Summit Road Project CE	- Watershed - Road man	management agement	Cancelled	N/A	N/A	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us	
UPDATED	Description: The road surface is currently rutted and difficult to drive, and several culverts are degraded. Web Link: http://www.fs.usda.gov/project/?project=46830						
	Location:	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R6E, S32. A section of NFS Road #233, from the Old Orogrande townsite to the USFS airstrip near Concord Hill.					
Sally Exploration Drilling CE	- Minerals ar	nd Geology	In Progress: Scoping Start 06/30/2017	Expected:10/2018	05/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 19 drill sites with a max of 2 drill hole/site.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=52116				
	Location:	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 8 East, Sections 6 and 7, Idaho County, Idaho.					

Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)

R1 - Northern Region

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National I District)	Forest Saln	non River Ranger Di	istrict (excluding Projects occur	ring in more than on	е	R1 - Northern Region	
Bentz Corral CE *NEW LISTING*	- Grazing ma	anagement	Completed	Actual: 09/13/2018	09/2018	Crystal Dannar 208-983-1950 cdannar@fs.fed.us	
NEW LISTING	Description:		o foot, welded-wire, 12-foot cattle ping and hazard tree removal. Adjace Four Corners.				
	Location:		er Ranger District. STATE - Idaho. East, Section 2, Idaho County, Idal		_EGAL - Not Applic	cable. Township	
Center-Johnson Project EA *UPDATED*	(other than for	n management orest products) agement I management	In Progress: Comment Period Public Notice 12/06/2017	Expected:01/2019	01/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us	
	Description: Vegetation treatments to reduce the risk or extent of, or increase resilience to insects and disease infestation; reduce wildfire risk to the local communities and surrounding federal lands. A collaborative process will be used to develop actions. Web Link: http://www.fs.usda.gov/project/?project=50271						
	Location:	Johnson project is I	er Ranger District. STATE - Idaho. ocated approximately 3 miles west 672 (Cow Creek), 9335 (Joe Creek	of Slate Creek, Idaho	, in Idaho County.	Activities off Roads	
End of the World EA *UPDATED*	(other than for	management orest products)	In Progress: Comment Period Public Notice 02/16/2018	Expected:01/2019	04/2019	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us	
	Description:		ld Project south of Grangeville, ID Fork Clearwater Rivers. This projec				
	Web Link:	http://www.fs.usda.g	gov/project/?project=52541				
	Location:	UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R3E Sections 12, 13-36; T29N R4E Sections 18, 19, 20, 28-32; T4N R2E Sections 1-4, 9-12, 13-15, 23, 24; T4N R3E Sections 1-29, 34-36; T4N R4E Sections 5-7, 18, 19, 30, 31 Boise Meridian. Located south of Grangeville, ID in the Fish Creek, Cove Creek and North Fork White Bird Creek portions of the Forest.					

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater Nationa District)	al Forest Saln	non River Ranger D	istrict (excluding Projects occur	ring in more than on	e	R1 - Northern Region		
Florence Fuels Project CE *UPDATED*	- Fuels mana	agement	Developing Proposal Est. Scoping Start 10/2018	Expected:04/2019	05/2019	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us		
	Description: Web Link:	Description: The Forest is collaboratively developing the project to reduce hazardous fuels adjacent to the historic Florence Cemetery and private properties; and create a fuel break near the vicinity of Florence, Idaho. Web Link: http://www.fs.usda.gov/project/?project=54163						
	Location:		er Ranger District. STATE - Idaho. ely 15 miles east of Riggins, Idaho.			• •		
Greek Creek AOP CE	- Wildlife, Fis - Road man	sh, Rare plants agement	In Progress: Scoping Start 11/16/2017	Expected:07/2018	07/2019	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us		
	Description: Web Link:	Description: Replace the existing culvert on FS Road 9322 with an AOP. The culvert restricts movement of aquatic organism up Greek Creek. The culvert is also currently undersized for spring flows. Web Link: http://www.fs.usda.gov/project/?project=52931						
	Location:	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 25 North, Range 3 East, Section 22; Idaho County, Idaho.						
Marilyn Division Fence CE *UPDATED*	- Grazing ma	anagement	Completed	Actual: 06/18/2018	09/2018	Crystal Dannar 208-983-1950 cdannar@fs.fed.us		
OPDATED	Description	Description: Approx. 0.6-mile, 3-strand barbed wire/barbless bottom wire or 12.5 gauge hot-wire fence following a ridgeline. May req. rock jacks. Wire gates placed as nec. to move livestock. All materials from FS; labor by permittee. Site accessible from Road 517						
	Web Link:	http://www.fs.usda.	gov/project/?project=54085					
	Location:	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 24 North, Range 1 West, Section 25, Idaho County, Idaho.						

Project Name	Projec	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater Nationa District)	l Forest Salmo	on River Ranger D	istrict (excluding Projects occur	ring in more than on	e	R1 - Northern Region		
Max #2 Exploration CE *UPDATED*	- Minerals and	l Geology	Completed	Actual: 09/21/2018	06/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us		
		testing for mineral v	District proposes to approve the rer values. gov/project/?project=47789	moval of placer sampl	es from 10 test pits	for the purpose of		
			er Ranger District. STATE - Idaho. age of the Salmon River District.	COUNTY - Idaho. I	_EGAL - T25N, R3	E, Section 12.		
Peasley Creek Stream Restoration CE	- Wildlife, Fish, Rare plants - Watershed management		On Hold	N/A	N/A	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us		
-	Description: Proposed activities would primarily focus on instream habitat below the culvert and substrate conditions in the culvert. Work would include increasing the pool depth directly below the culvert.							
	Web Link:	Link: http://www.fs.usda.gov/project/?project=46106						
		Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R5E, S27. Please see Map in Scoping Letter.						
Pioneer Gulch Placer Exploration CE	- Minerals and	l Geology	In Progress: Scoping Start 10/25/2011	Expected:09/2018	05/2019	Martin Jones 208-842-2103 martinjones@fs.fed.us		
_		Description: The Salmon River Ranger District proposes to approve David Tisch¿s proposal to excavate up to 22 test pits for the purpose of testing placer gravels for mineral values in the Ozark Creek drainage.						
	Web Link:	http://www.fs.usda.	gov/project/?project=37464					
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 7 and 18. Ozark Creek drainage.							

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National District)	Forest Salm	non River Ranger Di	strict (excluding Projects occurr	ring in more than on	е	R1 - Northern Region	
Rex Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 10/25/2011	Expected:09/2018	09/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description:	the Gold Lake Cree	Ranger District proposes to approve k and Ozark Creek drainages. gov/project/?project=37465	e Robert Martin¿s pro	posal to excavate	17 placer test pits in	
	Location:	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R3E Section 12. Gold Lake Creek and Ozark Creek drainages.					
Shadow Creek Exploration (Bear Track 2) CE	- Minerals ar	nd Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The Salmon River District proposes to approve the excavation of 6 test pits for the purpose of testing placer gravels for mineral values. Web Link: http://www.fs.usda.gov/project/?project=47790						
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.						
Steamboat Placer Exploration CE *UPDATED*	- Minerals ar	nd Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
OFDATED	Description: The Salmon River District proposes to approve the excavation of up to 50 test pits for the purpose of testing placer gravels for mineral values.						
	Web Link: http://www.fs.usda.gov/project/?project=47791						
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.						

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)								
Windy Saddle Drift Fence CE	- Grazing man	agement	Completed	Actual: 04/24/2018	06/2018	Crystal Dannar 208-983-1950 cdannar@fs.fed.us		
	Description: Construct approx. 0.1 miles of 4-strand fence (bottom wire smooth) with steel and wood posts. Posts may require rock jacks where unable to be driven into rocky soils. Work to be done by permittee. Access to the project site will be by foot.							
	Web Link:	http://www.fs.usda.g	gov/project/?project=53384					
			er Ranger District. STATE - Idaho. West, Section 7, Idaho County, Ida		EGAL - Not Applic	able. Township		

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.