



# Schedule of Proposed Action (SOPA)

10/01/2004 to 12/31/2004

## Clearwater National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Projects Occurring on more than one Region</b>					
<b>Northern Rockies Lynx Amendment EIS</b>	- Wildlife, Fish, Rare plants - Land management planning	In Progress: DEIS notice in FR 01/16/2004	Exptd:04/2005	05/2005	Joan Dickerson (406)329-3314 jdickerson@fs.fed.us
	<b>Description:</b> Management Guidelines for Management of Canadian Lynx on certain lands under the authority fo the Forest Service and Bureau of Land Management. WEB LINK - <a href="http://www.fs.fed.us/r1/planning/lynx.html">http://www.fs.fed.us/r1/planning/lynx.html</a>				
	<b>Location:</b> UNIT - Idaho Panhandle National Forest Units, Wallace Ranger District, Fernan Ranger District, St. Maries Ranger District, Sandpoint Ranger District, Clearwater National Forest Units, Palouse Ranger District, North Fork Ranger District, Lochsa Ranger District, Beaverhead-Deerlodge National Forest Units, Wise River Ranger District, Butte Ranger District, Madison Ranger District, Jefferson Ranger District, Bitterroot National Forest Units, Darby Ranger District, Sula Ranger District, Beartooth Ranger District, Sioux Ranger District, Ashland Ranger District, Swan Lake Ranger District, Hungry Horse Ranger District, Glacier View Ranger District, Tally Lake Ranger District, Big Timber Ranger District, Livingston Ranger District, Bozeman Ranger District, Hebgen Lake Ranger District, Townsend Ranger District, Helena Ranger District, Lincoln Ranger District, Kootenai National Forest Units, Libby Ranger District, Cabinet Ranger District, Lewis And Clark National Forest Units, Rocky Mountain Ranger District, White Sulphur Springs Ranger District, Missoula Ranger District, Plains/Thompson Falls Ranger District, Seeley Lake Ranger District, Superior Ranger District, Salmon River Ranger District, Red River Ranger District, Moose Creek Ranger District, Bighorn National Forest Units, Powder River Ranger District, Medicine Wheel Ranger District, Tongue Ranger District, Clarks Fork Ranger District, Greybull Ranger District, Washakie Ranger District, Ashley National Forest Units, Vernal Ranger District, Roosevelt Ranger District, Duchesne Ranger District, Bridger-Teton National Forest Units, Kemmerer Ranger District, Greys River Ranger District, Jackson Ranger District, Salmon-Challis National Forest Units, Salmon-Cobalt Ranger District, Challis Ranger District, Middle Fork Ranger District, North Fork Ranger District, Palisades Ranger District, Teton Basin Ranger District, Belt Creek Ranger District, Pintler Ranger District, Custer National Forest Units, Musselshell Ranger District, Lost River Ranger District, Avery Ranger District, Bonners Ferry Ranger District, Powell Ranger District , Wisdom Ranger District, Stevensville Ranger District, Flathead National Forest Units, Gallatin National Forest Units, Helena National Forest Units, Fortine Ranger District, Judith Ranger District, Ninemile Ranger District, Clearwater Ranger District, Paintrock Ranger District, Wapiti Ranger District, Flaming Gorge Ranger District, Big Piney Ranger District, Yankee Fork Ranger District, Lewis And Clark Interpretive Center, Buffalo Ranger District, Priest Lake Ranger District, Dillon Ranger District, West Fork Ranger District, Spotted Bear Ranger District, Gardiner Ranger District, Rexford Ranger District, Lolo National Forest Units, Nez Perce National Forest Units, Shoshone National Forest Units, Pinedale Ranger District, Leadore Ranger District, Caribou-Targhee National Forest Units, Three Rivers Ranger District, Wind River Ranger District, Dubois Ranger District, Ashton/Island Park. STATE - Wyoming, Utah, Montana, Idaho. COUNTY - Idaho. LEGAL - Various. Montana, Idaho, Wyoming, Utah.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Projects Occurring on more than one District</b>					
<b>Highway 12 Trailheads Improvement Project</b> <b>DM</b>	- Recreation management - Facility management	In Progress: Scoping start 09/28/2001	Exptd:10/2004	04/2005	Karen Smith 208-935-4252 comments-northern-clearwater-powell@fs.fed.us
	<b>Description:</b> Improve parking, interpretive and stock facilities at several trailheads along Highway 12 (Eagle Mtn., Warm Springs, Colgate, Saddle Camp)				
	<b>Location:</b> UNIT - Lochsa Ranger District, Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T36N, R11E, Sec. 30, T36N, R12E, Sec. 15, T36N, R13E, Sec. 7, T36N, R11E, Sec. 21 . 9 miles east of the Powell Ranger Station, ID.				
<b>Lochsa Noxious Weeds Treatment</b> <b>EA</b>	- Vegetation management (other than forest products)	In Progress: Scoping start 07/15/2004	Exptd:02/2005	05/2005	Lois Foster (208)935-4258 comments-northern-clearwater-powell@fs.fed.us
	<b>Description:</b> Biological, chemical and mechanical treatment of noxious weeds				
	<b>Location:</b> UNIT - Lochsa Ranger District, Powell Ranger District. STATE - Idaho. COUNTY - Idaho. Lochsa and Powell districts, excluding designated wilderness areas.				
<b>Small-Scale Suction Dredging on Lolo and Moose Creeks</b> <b>EIS</b>	- Minerals and Geology	In Progress: 215 Comment period legal notice 04/04/2004 Estimated availability of FEIS 09/2004	Exptd:12/2004	07/2005	Vern Bretz (208)476-4541 comments-northern-clearwater@fs.fed.us
	<b>Description:</b> Mining by suction dredging				
	<b>Location:</b> UNIT - North Fork Ranger District, Lochsa Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. Lolo Creek and Moose Creek.				
<b>Toboggan Ridge Fuels</b> <b>DM</b>	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 05/05/2003	Exptd:10/2004	06/2005	Lois Foster (208)935-4258 comments-northern-clearwater-north-fork@fs.fed.us
	<b>Description:</b> Prescribed burn				
	<b>Location:</b> UNIT - North Fork Ranger District, Powell Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T38N; R12E; S5. 40 miles east of Pierce, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Palouse Ranger District</b>		<b>Clearwater National Forest</b>		<b>R1 - Northern Region</b>	
<b>Boise Foothills/Northern Idaho Land Exchange EA</b>	- Land ownership management	Developing Proposal Est. Scoping Start : 09/2004	Exptd:03/2006	04/2006	Kenneth Jones 208-476-8315 comments-northern-clearwater@fs.fed.us
	<b>Description:</b> Land Exchange				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah. LEGAL - T41N, R2W, S33. Clearwater and Idaho Panhandle national forests and the Boise Area .				
<b>Cherry Dinner EA</b>	- Fuels management - Forest products	In Progress: Scoping start 05/25/2004	Exptd:12/2004	06/2006	Meg Foltz 208-875-1717 comments-northern-clearwater-palouse@fs.fed.us
	<b>Description:</b> Timber/Fuels				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T40N;R1W;S27. 5 miles southwest of Bovill, ID.				
<b>Elk Butte Communication DM</b>	- Special use management	Completed	Exptd:09/2004 Actual: 09/15/2004	09/2004	Suzanne Qualmann (208)875-1131 comments-northern-clearwater-palouse@fs.fed.us
	<b>Description:</b> Reissuance of an Existing Special Use Permit as a Lease				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T40N, R3E, S5. 6 miles northeast of Elk River, Idaho.				
<b>Elk Creek Falls Trailhead Upgrade EA</b>	- Recreation management	Developing Proposal Est. Scoping Start : 09/2004	Exptd:12/2004	07/2006	John Stuvland (208)875-1131 comments-northern-clearwater-palouse@fs.fed.us
	<b>Description:</b> Upgrade facilities at Elk Creek Falls Trailhead				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T40N, R2E, S10. 3 miles south of Elk River, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Gold Bug EA</b>	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 12/13/2003	Exptd:02/2005	05/2005	Gary Manning 208-875-1131 gjmanning@fs.fed.us
	<b>Description:</b> Treat insect and disease conditions				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T42N, R4W, S 11. 4 miles northeast of Potlatch, Idaho.				
<b>Laird Park/Little Boulder Campground Upgrade DM</b>	- Recreation management	In Progress: Scoping start 02/21/2003	Exptd:03/2005	07/2005	John Stuvland (208)875-1131 comments-northern- clearwater- palouse@fs.fed.us
	<b>Description:</b> Campground Improvement				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Laird Park Campground - T42N, R3W, S36; Little Boulder Campground - T40N, R1W, S33. Laird Park Campground 5 miles northeast of Harvard,ID and Little Boulder Campground 5 miles southwest of Deary, ID.				
<b>Mizpah Mine Restoration EA</b>	- Watershed management - Road management - Minerals and Geology	Developing Proposal Est. Scoping Start : 10/2004	Exptd:02/2005	06/2005	Meg Foltz 208-875-1717 comments-northern- clearwater- palouse@fs.fed.us
	<b>Description:</b> Abandoned mine rehabilitation and road decommissioning				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T42N; R1W; S8. 14 miles north of Deary, ID.				
<b>North Fork Palouse Range EA</b>	- Grazing management	In Progress: Scoping start 04/28/2003	Exptd:12/2004	06/2005	John Stuvland (208)875-1131 comments-northern- clearwater- palouse@fs.fed.us
	<b>Description:</b> Updates allotment management plans for the Strychnine, Upper Palouse and Mt. Margaret allotments				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T42N, R2W; T42N, R1W and T41N, R2W. 10 miles northeast of Harvard, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Palouse ATV Project EA</b>	- Recreation management	In Progress: Scoping start 06/14/2002	Exptd:11/2004	06/2005	Suzanne Qualmann (208)875-1131 comments-northern- clearwater- palouse@fs.fed.us
	<b>Description:</b> ATV trail and travel management proposal				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T42N, R2W, S22. 10 miles northeast of Harvard, Idaho.				
<b>Palouse Warming Hut/Parking Area Expansion DM</b>	- Recreation management	Developing Proposal Est. Scoping Start : 09/2004	Exptd:12/2004	06/2005	Cynthia Cole (208)875-1131 comments-northern- clearwater- palouse@fs.fed.us
	<b>Description:</b> Warming Hut with bathroom and parking lot expansion				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Benewah. LEGAL - T43N, R3W, S19. 12 miles north of Harvard, ID pn the Palouse Divide.				
<b>Ruby Creek Restoration EA</b>	- Watershed management - Fuels management - Forest products	In Progress: Scoping start 07/07/2003	Exptd:01/2005	06/2005	Gary Manning 208-875-1131 gjmanning@fs.fed.us
	<b>Description:</b> Fuels reduction and ecosystem restoration				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T41N, R3W, S11. 10 miles east of Potlatch, Idaho.				
<b>West Fork Restoration DM</b>	- Wildlife, Fish, Rare plants - Watershed management - Recreation management	In Progress: Scoping start 10/21/1996 Estimated Scoping start 12/1996	Exptd:12/2004	05/2005	Meg Foltz 208-875-1717 comments-northern- clearwater- palouse@fs.fed.us
	<b>Description:</b> channel restoration of 1.3 mi of stream, construction of 3 wildlife ponds, wildlife burn 40 acres, hardening of six dispersed campsites analyzed in West Fork Potlatch EIS				
	<b>Location:</b> UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T41N; R1W; S12. north of Bovill, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>North Fork Ranger District</b>		<b>Clearwater National Forest</b>		<b>R1 - Northern Region</b>	
<b>Gezel Creek Restoration EA</b>	- Watershed management - Road management - Forest products	In Progress: Scoping start 04/07/2003	Exptd:03/2005	07/2005	Stewart Wilson (208)476-4541 comments-northern-clearwater-north-fork@fs.fed.us
	<b>Description:</b> Timber sale and aquatic restoration activities in the upper Orofino Creek drainage				
	<b>Location:</b> UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T36N, R6E, S10. 4 miles east of Pierce, ID.				
<b>North Fork Noxious Weeds Treatment EA</b>	- Vegetation management (other than forest products)	In Progress: Scoping start 04/09/2003	Exptd:11/2004	06/2005	Suzanne Qualmann (208)875-1131 comments-northern-clearwater-north-fork@fs.fed.us
	<b>Description:</b> Control of noxious weeds in the North Fork of the Clearwater River and Orofino Creek drainages				
	<b>Location:</b> UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Districtwide. Districtwide on the North Fork Ranger District.				
<b>Pollock Ridge Fuels DM</b>	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 05/05/2003	Exptd:04/2005	06/2005	Lois Foster (208)935-4258 comments-northern-clearwater-north-fork@fs.fed.us
	<b>Description:</b> Prescribed burning				
	<b>Location:</b> UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T40N; R12E; S 31. 44 miles northeast of Pierce, ID.				
<b>Skyline Timber Sale EA</b>	- Forest products	In Progress: Scoping start 03/12/2004	Exptd:11/2004	07/2005	George Harbaugh 208-926-4274 comments-northern-clearwater-north-fork@fs.fed.us
	<b>Description:</b> Timber Sale and road management				
	<b>Location:</b> UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T40N, R7E, S11. 45 miles northeast of Orofino, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Weitas Fuels DM</b>	- Fuels management	Completed	Exptd:08/01/2004 Actual: 07/27/2004	09/2004	Lois Foster (208)935-4258 comments-northern- clearwater-north- fork@fs.fed.us
	<b>Description:</b> Hazardous fuels reduction				
	<b>Location:</b> UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37 &38N; R8E. Weitas Creek drainage 18 miles northeast of Pierce, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Lochsa Ranger District</b>		<b>Clearwater National Forest</b>		<b>R1 - Northern Region</b>	
<b>Cliff Creek Trail Reconstruction DM</b>	- Recreation management	In Progress: Scoping start 01/21/2003	Exptd:01/2005	06/2005	Carol Hennessey 208-926-4274 cahennessey@fs.fed.us
	<b>Description:</b> This project will rehabilitate and reroute two stream crossings, abandon two stream crossings, and rebuild in-place and reconstruct short trail segments along a 4.5 mile length of Cliff Creek Trail #226 within the Selway-Bitterroot Wilderness.				
	<b>Location:</b> UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T43N, R10E, S10 and 24. Cliff Creek Trail #226 within the Selway-Bitterroot Wilderness.				
<b>Eagle Mountain Trail #206 DM</b>	- Recreation management	In Progress: Scoping start 01/21/2003	Exptd:06/2005	06/2005	Carol Hennessey 208-926-4274 cahennessey@fs.fed.us
	<b>Description:</b> Abandon & rehabilitate the historical trailhead site at Remount, rehabilitate the short-cut user trails, and build a mile of trail at an appropriate grade & location to connect the Eagle Mtn Trail to the Roundtop Saddle Trailhead.				
	<b>Location:</b> UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T34N, R8E, S12. Eagle Mountain Trail # 206 within the Selway-Bitterroot Wilderness.				
<b>Eldorado /Canyon Grazing Assessment EA</b>	- Grazing management	In Progress: Scoping start 02/10/2004	Exptd:03/2005	06/2005	John Stuvland (208)875-1131 comments-northern-clearwater-palouse@fs.fed.us
	<b>Description:</b> Analyzes grazing and updates the AMP and permit renewal for the Eldorado/Canyon grazing allotment				
	<b>Location:</b> UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T35N, R6E, T34N R6E and T33N R6E BM.. Cedar, Buckner and Yakus/Pete King pastures of the Eldorado/Canyon allotment or 13 air miles southeast of Weippe Id..				
<b>Lolo Creek Developed Recreation Project EA</b>	- Recreation management - Facility management	Completed	Exptd:09/2004 Actual: 09/24/2004	01/2005	Tammy Harding (208)935-2513 comments-northern-clearwater-lochsa@fs.fed.us
	<b>Description:</b> Recreation campground development				
	<b>Location:</b> UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T34N; R6E; S18. 30 miles east of Kamiah, ID.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Yakus Creek EA	- Watershed management - Forest products	In Progress: Scoping start 02/10/2004	Exptd:05/2005	09/2005	George Harbaugh 208-926-4274 comments-northern- clearwater- lochsa@fs.fed.us
	<b>Description:</b> Timber Sale and watershed restoration				
	<b>Location:</b> UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - R5E & R6E, T33N & T34N. 16 miles east of Kamiah, ID in the Yakus Creek drainage..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Powell Ranger District</b>		<b>Clearwater National Forest</b>		<b>R1 - Northern Region</b>	
<b>Beaver Triangle Vegetation Restoration Project EA</b>	- Forest products	In Progress: 215 Comment period legal notice 06/24/2004	Exptd:10/2004	02/2005	Pat McKinnon 208-942-0302 comments-northern-clearwater-powell@fs.fed.us
	<b>Description:</b> Vegetation management to emulate historical patch size and fire interval.				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T37N, R15E, S22. Beaver Creek Drainage 8 miles east of the Powell Ranger Station, ID.				
<b>Crooked Brushy Road Decommissioning DM</b>	- Watershed management - Road management	Developing Proposal Est. Scoping Start : 11/2004	Exptd:05/2005	07/2005	Anne Connor 208-476-4541 comments-northern-clearwater-powell@fs.fed.us
	<b>Description:</b> The proposed project involves decommissioning 20 miles of currently overgrown and unusable road in several small watersheds tributary to the Crooked Fork of the Lochsa River (Rock, Haskell and Spruce).				
	<b>Location:</b> UNIT - Powell Ranger District . STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - T.38 N R.15 E Sections 28 and 30 (Rock and Haskell) and T38 N R16 E Sections 26 & 36 and T37 N R16E Section 1 (Spruce) . 8 miles northeast of teh Powell Ranger Station, Idaho, Rock Creek, Haskell Creek and Spruce Creek, all tributaries to Crooked Fork of the Lochsa River.				
<b>Hopeful II Road Decommissioning DM</b>	- Watershed management - Road management	Completed	Exptd:09/2009 Actual: 09/02/2004	09/2004	Anne Connor 208-476-4541 comments-northern-clearwater-powell@fs.fed.us
	<b>Description:</b> Road decommissioning in a small watershed tributary of the Crooked Fork of the Lochsa River				
	<b>Location:</b> UNIT - Powell Ranger District . STATE - Idaho. COUNTY - Clearwater. LEGAL - T38N, R14E, S1 and 2. 12 miles north of the Powell Ranger Station, Idaho.				
<b>Low Gap - Road 373 DM</b>	- Road management	In Progress: Scoping start 09/23/2003	Exptd:10/2004	10/2004	Pat McKinnon 208-942-0302 comments-northern-clearwater-powell@fs.fed.us
	<b>Description:</b> Reroute of 2.2 miles of cost share Packer Meadows Road in area damaged by heavy rain				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T38N, R16E, S 30. 12 miles northeast of the Powell Ranger Station, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Paraniner Road Access DM</b>	- Special use management - Road management	In Progress: Scoping start 07/23/2004	Exptd:10/2004	11/2004	Pat McKinnon 208-942-0302 comments-northern- clearwater- powell@fs.fed.us
	<b>Description:</b> Road Access - 280 feet of non cost share easement request under section 1323(a) of the Alaska National Interest Lands Conservation act (ANILCA)				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T37N, R14E, S8. 4 miles north of the Powell Ranger Station, ID.				
<b>Pedro Ridge Trail #917 DM</b>	- Recreation management	Completed	Exptd:09/2004 Actual: 09/24/2004	07/2005	Ann Schwaller 208-942-3113 annschwaller@fs.fed.us
	<b>Description:</b> To improve trail conditions on a portion of Trail #917 (Pedro Ridge) in the Selway-Bitterroot Wilderness.				
	<b>Location:</b> UNIT - Powell Ranger District . STATE - Idaho. COUNTY - Idaho. LEGAL - T35N, R13E, S4. Between the junction of Warm Springs Trail #49 and the junction of Trail #917, #60, and #213..				
<b>Wendover Fire Salvage DM</b>	- Forest products	Completed	Exptd:09/2004 Actual: 09/23/2004	10/2004	Karen Smith 208-935-4252 comments-northern- clearwater- powell@fs.fed.us
	<b>Description:</b> Salvage of burned timber as a result of the Wendover Fire of 2004.				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T37N; R13E; S9. 6 miles northwest of the Powell Ranger Station, ID.				
<b>Wendover Whitehouse Water System Project DM</b>	- Recreation management - Facility management	In Progress: Scoping start 03/05/2004	Exptd:11/2004	05/2005	Tammy Harding (208)935-2513 comments-northern- clearwater- powell@fs.fed.us
	<b>Description:</b> Water system for Wendover and Whitehouse campgrounds				
	<b>Location:</b> UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T37N; R13E; S35. 6 miles west of Powell Ranger Station , ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Wind Lakes Trail EA</b>	- Recreation management	Completed	Exptd:09/2004 Actual: 09/28/2004	07/2005	George Harbaugh 208-926-4274 comments-northern- clearwater- powell@fs.fed.us
	<b>Description:</b> Trail reconstruction project in the Selway-Bitterroot Wilderness				
	<b>Location:</b> UNIT - Powell Ranger District . STATE - Idaho. COUNTY - Idaho. LEGAL - T35-36N, R13-14E. 10 miles south of the Powell Ranger Station in the Selway-Bitterroot Wilderness.				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice or TDD). USDA Forest Service is an equal opportunity provider and employer.

This report contains the best available information at the time the data was published.