

Schedule of Proposed Action (SOPA) 01-JUL-04 to 30-SEP-04

SOPA: Custer National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Projects Occurring on more than one Region								
Forest Plan Amendments for Grizzly Bear Habitat Conservation for the GYA National Forests	- Land management planning	In Progress: NOI in FR 07/16/2003 Est. availability of DEIS 08/01/2004	Exptd:01/01/2005	10/01/2005	Dave Cawrse 307-578-1218 dcawrse@fs.fed.us			
EIS	Description: Proposal to amend management.	six forest plans to provide additiona	ıl programmatic direc	tion for grizzly bear	habitat			
	Location: UNIT- Beaverhead-Deerlodge National Forest Units, Beartooth Ranger District, Bridger-Teton National Forest Units, Gallatin National Forest Units, Shoshone National Forest Units, Caribou-targhee National Forest Units. STATE- Wyoming, Montana, Idaho. COUNTY- Bear Lake, Bonneville, Caribou, Clark, Franklin, Fremont, Madison, Teton, Beaverhead, Carbon, Gallatin, Madison, Park, Stillwater, Sweet Grass, Fremont, Hot Springs, Lincoln, Park, Sublette, Teton. Portions of the Beaverhead, Bridger-Teton, Custer, Gallatin, Shoshone, and Targhee National Forests.							



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Northern Rockies Lynx Amendment EIS	- Wildlife, Fish, Rare plants - Land management planning	In Progress: DEIS notice in FR 01/16/2004	Exptd:12/01/2004	02/01/2005	Joan Dickerson (406)329-3314 idickerson@fs.fed.us
					ty fo the
	Description:Management Guidelines for Management of Canadian Lynx on certain lands under the authority for the Forest Service and Bureau of Land Management. Weblink:http://www.fs.fed.us/r1/planning/lynx.html Location: UNIT- Idaho Panhandle National Forest Units, Wallace Ranger District, Fernan Ranger District, St. Mar Ranger District, Sandpoint Ranger District, Clearwater National Forest Units, Palouse Ranger District, Fork Ranger District, Lochsa Ranger District, Beaverhead-Deerlodge National Forest Units, Wise River Ranger District, Butte Ranger District, Madison Ranger District, Jefferson Ranger District, Bitterroot Nat Forest Units, Darby Ranger District, Sula Ranger District, Jefferson Ranger District, Bitterroot Nat Forest Units, Darby Ranger District, Sula Ranger District, Levirager District, Glacier View Ranger District, Tally Lake Ranger District, Sula Ranger District, Livingston Ranger District, Glacier View Ranger District, Tally Lake Ranger District, Townsend Ranger District, Livingston Ranger District, Bozeman Ra District, Kootenai National Forest Units, Rocky Mountain Ranger District, Cabinet Ranger District, Lewis And Clark National Forest Units, Rocky Mountain Ranger District, White Sulpher Springs Ranger District, Missoula Ranger District, Plains/Thompson Falls Ranger District, Mose Creek Ranger District, Superior Ranger I Salmon River Ranger District, Red River Ranger District, Mose Creek Ranger District, Bighorn National Forest Units, Powder River Ranger District, Medicine Wheel Ranger District, Tongue Ranger District, CFork Ranger District, Greys River Ranger District, Jackson Ranger District, Salmon-Challis Nation Forest Units, Salmon-Cobalt Ranger District, Duchesne Ranger District, Belt Creek Ranger District, North Ranger District, Cabinal Forest Units, Musselshell Ranger District, Tesleep Ranger District, Worth Ranger District, Carbea Ranger District, Loc Ranger District, Loc Ranger District, Visdom District, Stevensville Ranger District, Bonners Ferry Ranger District, Tensleep Ranger D	strict, North Re River Dot National Rer District, Ranger District, Ranger Ranger Clark Ranger District, National Rational Rorth Fork Ct, Pintler Rott, Lost River Risdom Ranger Risdom R			



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Projects Occurring on more than one District							
Custer National Forest Weed EIS	- Vegetation management (other than forest products)	In Progress: NOI in FR 08/18/2003 Estimated availability of DEIS 03/01/2005	Exptd:05/01/2005	09/01/2005	Kim Reid 406-657-6205 x233 kreid@fs.fed.us		
	Description: Custer National Forest Weed EIS, analyzing NFS lands in Carbon, Carter, Park, Powder River, Rosebud, Stillwater, and Sweetgras counties, MT; and, Harding County, SD						
	Location: UNIT- Beartooth Ranger District, Sioux Ranger District, Ashland Ranger District, Custer National Forest Units. STATE- South Dakota, Montana. COUNTY- Carbon, Carter, Park, Powder River, Rosebud, Stillwater, Sweet Grass, Harding. Custer NFS lands in Carbon, Carter, Park, Powder River, Rosebud, Stillwater, and Sweetgrass counties, MT; and, Harding County, SD.						

16-JUL-04 05:02 PM Page 3 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Beartooth Ranger District		Custer National Forest R1 - Northern Region					
Beartooth District Administrative Site Radio Repeater Installation	- Facility management	In Progress: Scoping start 01/01/2004	Exptd:04/01/2004	07/01/2004	Rob Neibauer 406-446-2103 rneibauer@fs.fed.us		
DM	Description: Beartooth District A	dministrative Site Radio Repeater I	Installation				
	Location: UNIT- Beartooth Ran Beartooth District Adn	ger District. STATE- Montana. CO	OUNTY- Carbon. LEG	AL- T7S, R20E, S	ec 34.		
Beartooth District Travel Management Plan EA	- Road management	In Progress: Scoping start 01/30/2004	Exptd:12/01/2006	04/01/2006	Thomas Highberger 406-446-2103 thighberger@fs.fed.us		
	Description: Beartooth District Tr	ravel Management Plan. Weblink:h	ttp://www.fs.fed.us/r1	/custer			
		ger District. STATE- Montana. CO			Grass.		
Beartooth Hazard Fuel Reduction DM	- Fuels management - Forest products	Completed	Actual:06/17/2004	07/01/2004	Alan Osborn 406-446-2103 aosborn@fs.fed.us		
	Description:Beartooth Hazard Fuel Reduction (2004)						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Carbon. LEGAL- T8S, R19E, Sec(s) 33 & 34; T8S, R19E, S 33; T9S, R19E, S 4; T7S, R18E S 36; T7S, R17E, S 11 Main Fork Rock Creek (Sheep Crk & Snow Crk Recreation Residence), Lake Fork Drainage, West Fork Rock Creek, East Rosebud (Jimmy Joe Campground).						
Big Pryor/Bear Canyon Range Allotment Planning EA	- Grazing management	In Progress: Decision (DN) signed 05/10/2004	Exptd:05/01/2004 Actual: 05/10/2004	07/01/2004	Terrill Jones (406)446-2103 tcjones@fs.fed.us		
	Description:Big Pryor/Bear Canyon Range Allotment Planning						
	Location: UNIT- Beartooth Rang	ger District. STATE- Montana. CO	UNTY- Carbon. Big	Pryor Mountain.			
East Rosebud Road #2177, Bridge Reconstruction DM	- Road management	Developing Proposal Est. Scoping Start : 01/01/2005			Thomas Highberger 406-446-2103 thighberger@fs.fed.us		
	Description: East Rosebud Road	d #2177, Bridge Reconstruction					
	Location: UNIT- Beartooth Rang 15. East Rosebud Ro	ger District. STATE- Montana. CO	DUNTY- Carbon, Stillw	ater. LEGAL- T7S	S, R17E, Sec		

16-JUL-04 05:02 PM Page 4 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Flood Creek Trail Bridge DM	- Recreation management	In Progress: Scoping start 01/01/2004	Exptd:06/01/2004	08/01/2004	Allie Wood 406-446-2103 awood01@fs.fed.us		
	Description: Flood Creek Trail Br	ridge					
	Location: UNIT- Beartooth Rang Flood Creek - Stillwate	ger District. STATE- Montana. CO er Trail.	UNTY- Stillwater. LE	GAL- T6S, R14E,	Sec 24.		
Hellroaring Bridge Reconstruction DM	- Road management	Developing Proposal Est. Scoping Start : 01/01/2004			Thomas Highberger 406-446-2103 thighberger@fs.fed.us		
	Description: Hellroaring Bridge R	Reconstruction					
	Location: UNIT- Beartooth Rang Hellroaring Road.	ger District. STATE- Montana. CO	UNTY- Carbon. LEG	6AL- T8S, R19E, S	ec 13.		
Initial Creek Trailhead Reconstruction DM	- Recreation management	In Progress: Scoping start 01/01/2004	Exptd:06/01/2004	08/01/2004	Daniel Frodsham 406-446-2103 dfrodsham@fs.fed.us		
	Description:Initial Creek Trailhead Reconstruction						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Sweet Grass. LEGAL- T5S, R14E, Sec 14. Initial Creek Trailhead.						
Jimmy Joe Campground Reconstruction DM	- Recreation management	In Progress: Scoping start 01/01/2003	Exptd:04/01/2004	08/01/2004	Jeff Gildehaus 406-446-2103 jgildehaus@fs.fed.us		
	Description: Jimmy Joe Campground Reconstruction						
		ger District. STATE- Montana. CO ın - East Rosebud drainage.	UNTY- Carbon. LEG	6AL- T7S, R17E, S	ec 11.		
Meyers Creek Area Grazing Allotment Planning EA	- Grazing management	In Progress: Scoping start 04/01/2004	Exptd:04/01/2005	07/01/2005	Terrill Jones (406)446-2103 tcjones@fs.fed.us		
	Description: Meyers Creek Area Grazing Allotment Planning						
		ger District. STATE- Montana. COc(s) 1-14, 23-29, 35-36. Beartooth		GAL- T4S, R15E,	Sec(s) 5-9,		

16-JUL-04 05:02 PM Page 5 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mikelson Water Pipeline Special Use Re-Issuance DM	- Special use management	In Progress: Scoping start 01/01/2001	Exptd:01/01/2003	04/01/2003	Jeff Gildehaus 406-446-2103 jgildehaus@fs.fed.us		
	Description: Mikelson Water Pip	eline Special Use Re-Issuance					
	Location: UNIT- Beartooth Rang Mikeson Water Pipelii	ger District. STATE- Montana. CO ne .	UNTY- Stillwater. LE	GAL- T5S, R15E,	Sec 9.		
PPL Montana Power Pole Replacement and Communication	- Special use management	In Progress: Scoping start 07/01/2002	Exptd:04/01/2004	07/01/2004	Jeff Gildehaus 406-446-2103 jgildehaus@fs.fed.us		
Improvement DM	Description: PPL Montana Powe	er Pole Replacement and Communi	ication Improvement				
J		ger District. STATE- Montana. CO 3) 10, 15-16, 21, 28-29, 32. West Ro		GAL- T4S, R15E,	Sec(s) 17 &		
Picket Pin/Iron Mountain Radio Repeater Installation DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:04/01/2004	06/01/2004	Rob Neibauer 406-446-2103 rneibauer@fs.fed.us		
	Description: Picket Pin/Iron Mountain Radio Repeater Installation						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Sweet Grass. LEGAL- T4S, R14E, Sec 30 & 31, R5S, R13E, Sec 13. Picket Pin/Iron Mountain.						
Re-Issue Term Permit Project Telephone Company DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:04/01/2004	07/01/2004	Jeff Gildehaus 406-446-2103 jgildehaus@fs.fed.us		
	Description: Re-Issue Term Permit Project Telephone Company						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Carbon, Stillwater. LEGAL- T7S, R16E, Sec(s) 1, 2, 3, T6S, R17E, Sec(s) 27-29, 31-33, T5S, R16E, Sec(s) 14-16, T6S, R18E, sec 31, T7S, R17E, Sec(s) 1, 2, 10-11, 15-16, 21. Along the Beartooth Front.						
Re-Issue Term Permit Yellowstone Radio Club DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:04/01/2004	07/01/2004	Jeff Gildehaus 406-446-2103 jgildehaus@fs.fed.us		
	Description:Re-Issue Term Permit Yellowstone Radio Club						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Carbon. LEGAL- T7S, R19E, Sec 25. Yellowstone Radio Club.						

16-JUL-04 05:02 PM Page 6 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Re-issue Donohoe Outfitter/Guide permit DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:04/01/2004	06/01/2004	Thomas Highberger 406-446-2103 thighberger@fs.fed.us		
	Description: Re-issue Donohoe	Outfitter/Guide permit					
	Location: UNIT- Beartooth Ran Beartooth District.	ger District. STATE- Montana. CO	UNTY- Carbon, Stillw	vater, Sweet Grass	. Entire		
Re-issue Priority Use Rock'n 7C Outfitter/Guide Permit	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:04/01/2004	06/01/2004	Thomas Highberger 406-446-2103 thighberger@fs.fed.us		
DM	Description:Re-issue Priority Us	se Rock'n 7C Outfitter/Guide Permit	t				
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Carbon, Stillwater, Sweet Grass. Absaroka-Beartooth Wilderness Area.						
Re-issue Term Permit Water Transmission - Charle Werz DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:04/01/2004	07/01/2004	Jeff Gildehaus 406-446-2103 jgildehaus@fs.fed.us		
	Description:Re-issue Term Permit Water Transmission - Charle Werz						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Stillwater. LEGAL- T5S, R15E, Sec 16. Water Transmission - Charles Werz.						
Trail Bridge Reconstruction, Glacier Lake Trail #3 DM	- Recreation management	In Progress: Scoping start 01/01/2004	Exptd:07/01/2004	09/01/2004	Allie Wood 406-446-2103 awood01@fs.fed.us		
	Description:Trail Bridge Reconstruction, Glacier Lake Trail #3						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Carbon. LEGAL- T5S, R18E, Sec 28. Glacier lake Trail.						
Trail Reconstruction (Spot), East Rosebud Trail #5 DM	- Recreation management	In Progress: Scoping start 01/01/2004	Exptd:06/01/2004	08/01/2004	Allie Wood 406-446-2103 awood01@fs.fed.us		
	Description:Trail Reconstruction (Spot), East Rosebud Trail #5						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Carbon, Stillwater. LEGAL- T7S, R17E, Sec(s) 5-7, 12, 32. East Rosebud Trail.						

16-JUL-04 05:02 PM Page 7 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Vault Toilet Replacement DM	- Recreation management	In Progress: Scoping start 01/01/2003	Exptd:04/01/2004	07/01/2004	Daniel Frodsham 406-446-2103 dfrodsham@fs.fed.us		
	Description: Vault Toilet Replace	cement					
	Location: UNIT- Beartooth Ra Beartooth District.	nger District. STATE- Montana. Co	OUNTY- Carbon, Stillv	vater, Sweet Grass	. Across the		
West Fork of Stillwater Road Reconstruction DM	- Road management	In Progress: Scoping start 03/31/2004	Exptd:07/01/2004	11/01/2004	Thomas Highberger 406-446-2103 thighberger@fs.fed.us		
	Description:West Fork of Stillwater Road Reconstruction						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Stillwater, Sweet Grass. LEGAL- T5S, R14E, R15 Sec(s) 7-9, 12, 14, 16. West Fork of Stillwater.						
West Rosebud Trail Bridge Reconstruction DM	- Recreation management	In Progress: Scoping start 01/01/2004	Exptd:06/01/2004	08/01/2004	Allie Wood 406-446-2103 awood01@fs.fed.us		
DIN	Description: West Rosebud Trail Bridge Reconstuction						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Stillwater. LEGAL- T7S, R16E, Sec 3. West Rosebud Trail.						
Wounded Man Trail Bridge Reconstruction	- Recreation management	In Progress: Scoping start 01/01/2004	Exptd:06/01/2004	08/01/2004	Allie Wood 406-446-2103 awood01@fs.fed.us		
DM	Description: Wounded Man Trail Bridge Reconstruction						
	Location: UNIT- Beartooth Ranger District. STATE- Montana. COUNTY- Stillwater. LEGAL- T6S, R14E, Sec 9. Wounded Man Trail - Stillwater Trail.						

16-JUL-04 05:02 PM Page 8 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Sioux Ranger District		Custer National Forest		R1 - Northern	Region	
Bell Tower Fuels Reduction Project DM	- Fuels management	Developing Proposal Est. Scoping Start : 10/01/2003			Gerald Martinez 605-797-4432 gmmartinez@fs.fed.us	
	Description: Bell Tower Fuels Re	eduction Project				
		District. STATE- Montana. COUN , Sec(s) 19-20, 28-34T2S, R60E, S		E, Sec(s) 3-11T3S	, R60E,	
Camp Needmore Organization Camp Permit Issuance	- Special use management	Completed	Actual:03/24/2004	04/01/2004	Laurie Walters-Clark 605-797-4435 Ext. 26 lwaltersclark@fs.fed.us	
EA	Description: Camp Needmore O	rganization Camp Permit Issuance				
	Location: UNIT- Sioux Ranger District. STATE- Montana. COUNTY- Carter. T1N, R58E, Sec 24, Carter County, Montana.					
Ekalaka Hazardous Fuel Project EA	- Fuels management - Forest products	In Progress: Scoping start 12/19/2003	Exptd:06/01/2004	06/01/2005	John Clark 605-797-4432 jrclark@fs.fed.us	
	Description: Ekalaka Hazardous Fuel Project					
	Location: UNIT- Sioux Ranger District. STATE- Montana. COUNTY- Carter. All National Forest System Land within the Ekalaka Hills Land Unit.T1S, R58E, Sec(s) 4 and 5T1N, R57E, Sec(s) 24,25,36T1N, R58E, Sec(s) 1-3, 8, 11-13, 17-34T1N, R9E, Sec(s) 6,7,19,20,21,28,29T2N, R58E.					
Sioux Oil and Gas Leasing EIS	- Minerals and Geology	In Progress: DEIS notice in FR 05/09/2003	Exptd:11/01/2004	06/01/2005	Laurie Walters-Clark 605-797-4435 Ext. 26 lwaltersclark@fs.fed.us	
	Description: Sioux Oil and Gas Leasing EIS. Weblink: http://www.fs.fed.us/r1/custer					
	Location: UNIT- Sioux Ranger District. STATE- South Dakota. COUNTY- Harding. LEGAL- NFS Lands in Harding County, South Dakota. South Dakota portion of the Sioux Ranger District.					
Sioux RD 2003 Range Analysis Project	- Grazing management	In Progress: Decision (DN) legal notice 05/12/2004	Exptd:04/01/2004 Actual: 04/22/2004	07/01/2004	Laurie Walters-Clark 605-797-4435 Ext. 26 lwaltersclark@fs.fed.us	
EA	Description: Sioux RD 2003 Range Analysis Project					
	Location: UNIT- Sioux Ranger District. STATE- South Dakota. COUNTY- Harding. North and South Cave Hills: East Short Pines Land Units, Harding County, South Dakota.					

16-JUL-04 05:02 PM Page 9 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Ashland Ranger District		Custer National Forest		R1 - Northern Region			
10 Mile Prescribed Fire DM	- Fuels management	In Progress: Scoping start 04/15/2004	Exptd:09/01/2004	04/01/2005	Breck Hudson (406) 784-2344 bhudson@fs.fed.us		
	Description: 10 Mile Prescribed	Fire					
	Location: UNIT- Ashland Range 17, 20-21.	er District. STATE- Montana. COU	JNTY- Powder River.	T5S, R47E, Sec(s) 4-10, 15-		
Home Creek Butte Prescribed Fire DM	- Fuels management	In Progress: Scoping start 08/26/2003	Exptd:08/01/2004	10/01/2004	Breck Hudson (406) 784-2344 bhudson@fs.fed.us		
	Description: Home Creek Butte	Prescribed Fire					
	Location: UNIT- Ashland Ranger District. STATE- Montana. COUNTY- Powder River. T3S, R47E, Sec(s) 4-9.						
Indian Creek Range Rescission Analysis EA EA	- Grazing management	Completed	Actual:09/30/2003	05/01/2004	Cornie Hudson 406-784-2344 chudson@fs.fed.us		
	Description:Indian Creek Range Rescission Analysis EA, includes East Tooley, Indian Creek, Reanus, Stewart, and Taylor Creek allotments						
	Location: UNIT- Ashland Ranger District. STATE- Montana. COUNTY- Powder River. Ashland Ranger District, Custer NF, East Tooley, Indian Creek, Stewart, and Taylor Crk allotments.						
Lee Creek Range Analysis Project EA	- Grazing management	In Progress: Scoping start 04/06/2004	Exptd:10/01/2004	04/01/2005	Scott Studiner 406-784-2344 sstudiner@fs.fed.us		
	Description:Lee Creek Range Analysis Project						
	Location: UNIT- Ashland Ranger District. STATE- Montana. COUNTY- Powder River, Rosebud. Lee Creek (Southwest portion of Ashland Ranger District).						
Liscom Butte Prescribed Fire DM	- Fuels management	Completed	Actual:05/19/2004	09/01/2004	Breck Hudson (406) 784-2344 bhudson@fs.fed.us		
	Description:Liscom Butte Presc	ribed Fire					
	Location: UNIT- Ashland Range	er District. STATE- Montana. COU	JNTY- Powder River.	T1S, R46E, Sec.4			

16-JUL-04 05:02 PM Page 10 of 11 SOPA: Custer National Forest



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Red Top Road Construction DM	- Road management	Completed	Actual:05/20/2004	06/01/2004	Cornie Hudson 406-784-2344 chudson@fs.fed.us		
	Description: Red Top Road Cons	struction					
	Location: UNIT- Ashland Range	er District. STATE- Montana. COU	INTY- Powder River.	T3S, R45E, Sec(s) 18-19.		
Roundup Prescribed Fire DM	- Fuels management	In Progress: Scoping start 10/15/2003	Exptd:03/01/2004	10/01/2004	Breck Hudson (406) 784-2344 bhudson@fs.fed.us		
	Description:Roundup Prescribed Fire						
	Location: UNIT- Ashland Ranger District. STATE- Montana. COUNTY- Powder River. T4S, R47E, Sec(s) 20-21, 28-33T4S, R46E, Sec(s) 25, 36T5S, R47E, Sec 5.						
Timber Creek Prescribed Fire DM	- Fuels management	In Progress: Scoping start 11/19/2003	Exptd:09/01/2004	04/01/2005	Breck Hudson (406) 784-2344 bhudson@fs.fed.us		
5	Description: Timber Creek Prescribed Fire						
	Location: UNIT- Ashland Ranger District. STATE- Montana. COUNTY- Rosebud. T6S, R43E, Sec(s) 11-14, 23-24T6S, R44E, Sec(s) 7-8, 17-19.						
Tooley Creek Prescribed Fire DM	- Fuels management	Completed	Actual:03/03/2004	05/01/2004	Breck Hudson (406) 784-2344 bhudson@fs.fed.us		
	Description:Tooley Creek Prescribed Fire						
	Location: UNIT- Ashland Range	er District. STATE- Montana. COU	INTY- Rosebud. T7S	, R44E, Sec 21.			

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and merital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or ca

16-JUL-04 05:02 PM Page 11 of 11 SOPA: Custer National Forest