

TRAVEL PLANNING TIMELINE
GALLATIN NATIONAL FOREST

Benchmark to Public for Scoping	Aug. 2002
Public Review and Comment on Benchmark	Aug. – Nov. 22, 2002
ID Team Builds Alternatives	Dec. – July 2003
Public Review of Alternatives	Aug. 4 – Oct. 3, 2003
Open Houses Completed	August / Sept. 2003
Detailed Description of Alternatives Document Released	October 2004
Complete Draft Environmental Impact Statement (DEIS)	January 2005
Public Review of Draft Environmental Impact Statement (EIS) and Preferred Alternative	Spring 2005
Complete EIS Decision	2006

For further information call Steve Christiansen at 587-6750 or Jim Devitt at 587-6749.