

Fire/Aviation & Safety



National Fire Plan Review September 2001



Fiscal Year 2001 Fuels Program Summary

- ❖ Of the 9,248 acres of scheduled Prescribed Burns planned across the forest, approximately 4,600 acres have been completed. The total burning accomplishment will be dependent on the next week of weather conditions.
- ❖ Of the 3,675 acres proposed for mechanical treatment, 4,315 acres have been accomplished. The over accomplishment is due to the movement of dollars from prescribed burning to mechanical treatment.
- ❖ Of the nine planning projects funded this fiscal year, six are anticipated to be completed.
- ❖ The White Mountain Zone has developed an Eastern Arizona Smoke Coordinating group to coordinate and minimize smoke impacts of our fuels reduction program in Eastern Arizona.
- ❖ The Forest has an additional 12,564 acres of TES and archeological surveys that are completed.