

Draft - Schedule of Proposed Action (SOPA)

Santa Fe National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Projects Occurring on more tha	an one Forest						
Invasive Plant Control Project EIS	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products)	In Progress: 215 Comment period legal notice 07/22/2004 Estimated availability of FEIS 11/2004	Exptd:11/2004	06/2005	Sandy Hurlocker 505-753-7331 shurlocker@fs.fed.us		
	Description: Control treatments of invasive non-native plants (noxious & exotic) on the Santa Fe and Carson National Forests. Treatment methods include manual, mechanical, biological, controlled grazing with goats/sheep, herbicides, prescribed fire, cultural.						
	Location: UNIT- Carson National Forest Units, Santa Fe National Forest Units. STATE - New Mexico. COUNTY - Colfax, Los Alamos, Mora, Rio Arriba, Sandoval, San Miguel, Santa Fe, Taos. Forest-wide, Santa Fe and Carson National Forests.						

10/20/2004 09:53 AM Page 1 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Projects Occurring on more t	han one District						
Forest Road 103 Forest Health Thinnning and Prescribed Fire DM	Wildlife, Fish, Rare plantsVegetation management(other than forest products)Fuels management	On Hold	N/A	N/A	Andy Vigil (505)289-3264 avigil@fs.fed.us		
	Description: Thinning and prescribed fire on approximately 5500 acres. Location: UNIT- Cuba Ranger District, Coyote Ranger District. STATE - New Mexico. COUNTY - Rio Arriba,						
	Sandoval. LEGAL - T Forest.	20-21N, R2E, sections 2, 5, 6, 30,	31, and 32. Cuba Ra	inger District, Santa	a Fe National		

10/20/2004 09:53 AM Page 2 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
R3 - Southwestern Region Units	F	R3 - Southwestern Region Units		R3 - Southweste	rn Region	
Draft Supplement to the Final Environmental Impact Statement for Amendment of Forest Plans	- Land management planning	In Progress: FEIS notice in FR 02/02/2004 Estimated availability of DEIS 10/2004	Exptd:01/2005	03/2005	Lou Woltering (505) 842-3268 Iwoltering@fs.fed.us	
EIS	disclose, review and	oplement to the Final EIS for Amendassess scientific arguements chaleferences WEB LINK - http://www	llenging the agency's	conclusions over r		
	Location: UNIT- R3 - Southwestern Region Units. STATE - Texas, Oklahoma, New Mexico, Arizona. COUNTY - Apache, Cochise, Coconino, Gila, Graham, Greenlee, La Paz, Maricopa, Mohave, Navajo, Pima, Pinal, Santa Cruz, Yavapai, Yuma, Bernalillo, Catron, Chaves, Cibola, Colfax, Curry, DeBaca, Dona Ana, Eddy, Grant, Guadalupe, Harding, Hidalgo, Lea, Lincoln, Los Alamos, Luna, McKinley, Mora, Otero, Quay, Rio Arriba, Roosevelt, Sandoval, San Juan, San Miguel, Santa Fe, Sierra, Socorro, Taos, Torrance, Union, Valencia. All 11 National Forests and National Grasslands in Arizona, New Mexico, Texas, and Oklahoma.					

10/20/2004 09:53 AM Page 3 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Santa Fe National Forest Units		Santa Fe National Forest		R3 - Southweste	ern Region		
Special Status Species Amendment EA	- Wildlife, Fish, Rare plants - Land management planning	In Progress: 215 Comment period legal notice 04/27/2004	Exptd:09/2004	12/2004	Susan Bruin (505)438-7829 sbruin@fs.fed.us		
		escription: Non-significant Forest Plan amendment to update the Plan to reflect changes to specific threatened, endangered and sensitive species since the Plan was signed in 1987.					
		nal Forest Units. STATE - New Me l, Santa Fe. LEGAL - T12N to T27I			io Arriba,		

10/20/2004 09:53 AM Page 4 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Coyote Ranger District		Santa Fe National Forest		R3 - Southweste	ern Region		
Camino/Corral Forest Health and Wildlife Habitat Restoration Project DM	Wildlife, Fish, Rare plantsVegetation management(other than forest products)Fuels management	Developing Proposal Est. Scoping Start : 06/2004	Exptd:08/2004	09/2004	John Phillips 505 638-5526 jcphillips@fs.fed.us		
		and prescribed fire of approximate using chainsaws and mechanized					
	sections1-3, 10-12, ar	District. STATE - New Mexico. Ond T24N, R2E, sections 25 & 26, aurtes and Corral canyons					
Cordovas Forest Restoration and Wildlife Habitat Improvement Project DM	Wildlife, Fish, Rare plantsVegetation management(other than forest products)Fuels management	On Hold	N/A	N/A	John Phillips 505 638-5526 jcphillips@fs.fed.us		
	Description: Thinning and prescribed fire on approximately 2300 acres.						
	Location: UNIT- Coyote Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T22N, R2E, sections 5, 6, 7, 8, 9, 16 and 17. Coyote Ranger District/Santa Fe National Forest.						
Coyote District Road Closure and Decommissioning Project EA	- Road management	In Progress: Scoping start 06/01/2003 Estimated 215 comment 08/2004	Exptd:10/2004	11/2004	John Phillips 505 638-5526 jcphillips@fs.fed.us		
	Description: Closure and Decommissioning of approximately 660 miles of Forest Service system roads District-wide.						
		District. STATE - New Mexico. Cet, Santa Fe National Forest.	COUNTY - Rio Arriba.	LEGAL - District-	Wide.		
Forest Road 100 Right of Way Fence DM	- Road management - Grazing management	Developing Proposal Est. Scoping Start : 07/2004	Exptd:08/2004	09/2004	Ruben Leal 505-638-5526 rleal@fs.fed.us		
	Description: Approximately 700	feet of four strand barbed wire cow	proof fence along ex	isting fence alignm	ent.		
	Description: Approximately 700 feet of four strand barbed wire cow proof fence along existing fence alignment. Location: UNIT- Coyote Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T23N, R4E, Section 31. At the jounction of NM Hwy 96 and Forest Road 100 in Youngsville, NM.						

10/20/2004 09:53 AM Page 5 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Mesa Poleo Wildland Urban Interface Project Phase II DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start : 07/2004	Exptd:10/2004	05/2005	John Phillips 505 638-5526 jcphillips@fs.fed.us	
	Description: Thinning and prescri	ribed fire on approximately 2500 ac	cres			
	,	District. STATE - New Mexico. C 4, and 15. Coyote Ranger District/S			I, R2E	
Mesa del Camino/Corral Trick Tanks DM	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 06/2004	Exptd:08/2004	09/2004	Ruben Leal 505-638-5526 rleal@fs.fed.us	
	Description: Construction of two and Mesa Corral.	trick tanks (metal roof with collection	on tank and distribution	on trough) on Mesa	del Camino	
	Location: UNIT- Coyote Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T24N, R3E, NW1/4 section 31, and T23N, R2E, NE 1/4 sction 2 Mesa del Camino and Mesa Corral Coyote Ranger District.					
Resumidero Campground Improvement Project EA	- Recreation management	Developing Proposal Est. Scoping Start : 07/2004	Exptd:12/2004		Barbara Garcia (505)638-5526 bgarcia01@fs.fed.us	
Description: Capital Improvement project on the Resumidero Campground. Drinking water, waste/trash facil equistrian corrals, camp sites and group facilities.					ilities,	
	,	District. STATE - New Mexico. C strict/Santa Fe National Forest.	COUNTY - Rio Arriba.	LEGAL - T22N, R	2E. section	

10/20/2004 09:53 AM Page 6 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Cuba Ranger District		Santa Fe National Forest		R3 - Southweste	rn Region	
East Puerto Chiquito Gathering Pipeline System EA	- Minerals and Geology	Completed	Exptd:09/2004 Actual: 09/20/2004	10/2004	Larry Gore 505-289-3264 Idgore@fs.fed.us	
	Description: Oil pipeline gatherin Jicarilla Apache Res	g system for the East Puerto Chiquervation	uito, East Puerto Chiq	uito and Mancos o	il field south of	
		vistrict. STATE - New Mexico. CC a Ranger District, Santa Fe Nationa		andoval. LEGAL -	T26N, R1E	
Forest Road 313 Borrow Area DM	- Road management	Developing Proposal Est. Scoping Start : 06/2004	Exptd:11/2004	12/2004	Larry Gore 505-289-3264 Idgore@fs.fed.us	
	Description: Identification of a bo	orrow area for material to repair wa	shed out sections of F	Forest Road 313		
		District. STATE - New Mexico. C Area and locations for road repair				
Laguna Simon Sagebrush Mowing DM	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products) - Grazing management	Developing Proposal Est. Scoping Start : 10/2004	Exptd:10/2004	11/2004	William Eaton (505)289-3264 weaton01@fs.fed.us	
	Description: Sagebrush mowing	on 350 acres to improvement water	ershed and wildlife			
	Location: UNIT- Cuba Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T 25 N, R 1 W, Sections 5, 6, 20. Sagbrush treatments located in the northern portion of the Cuba Ranger District in the vicinity of FR 313.					
Ojitos Meadow Restoration and Wildlife Habitat Improvement Project DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start : 07/2004			Ramon Borrego 505-289-3264 rborrego@fs.fed.us	
	Description: Thinning and prescr	ibed fire on approximately 200 acre	es			
		District. STATE - New Mexico. C 2. Cuba Ranger District, Santa Fe			T19N,	

10/20/2004 09:53 AM Page 7 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Pollywog, Chiquito, Llaves, Ojitos and Gurule Range Allotments Range Analysis EA	- Grazing management	In Progress: Scoping start 03/29/2004 Estimated 215 comment 08/2004	Exptd:08/2004	05/2005	William Eaton (505)289-3264 weaton01@fs.fed.us	
	Description: Grazing manageme	ent plans and re-issue of term perm	its.			
	Location: UNIT- Cuba Ranger District. STATE - New Mexico. COUNTY - Rio Arriba, Sandoval. LEGAL - T24, 25 and 26N, R1E and R1W. Cuba Ranger District, Santa Fe National Forest, as per described allotments.					

10/20/2004 09:53 AM Page 8 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Jemez Ranger District		Santa Fe National Forest		R3 - Southweste	rn Region		
Copar Pumice Mine Expansion	- Minerals and Geology	Developing Proposal Est. Scoping Start : 08/2004			Rita Skinner (505)829-3535 reskinner@fs.fed.us		
	Description: Expansion of an ex	isting pumic mine, approximately 1	00 acres				
		District. STATE - New Mexico. strict, Santa Fe National Forest.	COUNTY - Sandova	I. LEGAL - T18N, I	R3E, section		
Coyote Flat Pinon/Juniper Reduction DM	Wildlife, Fish, Rare plantsWatershed managementVegetation management (other than forest products)	In Progress: Scoping start 04/28/2004 Estimated Scoping start 06/2004	Exptd:10/2004	05/2005	Derek Padilla (505)829-3535 dpadilla@fs.fed.us		
	Description: Thinning on approximately 200 acres.						
		District. STATE - New Mexico. ez Ranger District, Santa Fe NF, C		a, Sandoval. LEG	AL - T17N,		
East Fork Meadows Pile Burning DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 11/01/2003	Exptd:10/2004	11/2004	Josephine Wargo 505-829-3535 jwargo@fs.fed.us		
	Description: Treatment (burning) of thinning slash on approximately 60 acres.						
	Location: UNIT- Jemez Ranger District. STATE - New Mexico. COUNTY - Sandoval. LEGAL - T18N, R4E. Jemez Ranger District, Santa Fe NF.						
Monument Canyon Research Natural Area Thinning and Prescribed Fire Project DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Research - Fuels management	In Progress: Scoping start 01/24/2003	Exptd:09/2004	10/2004	Rita Skinner (505)829-3535 reskinner@fs.fed.us		
	Description: Thinning and prescribed fire on approximately 640 acres						
		District. STATE - New Mexico. rict, Santa Fe NF, Monument Cany			R3E, section		

10/20/2004 09:53 AM Page 9 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Oaks and West Mesa Prescribed Fire DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 11/01/2003	Exptd:08/2004	10/2005	Josephine Wargo 505-829-3535 jwargo@fs.fed.us		
	Description: Prescribed fire on a	pproximately 2500 acres.					
		r District. STATE - New Mexico. , Santa Fe National Forest.	COUNTY - Sandoval	. LEGAL - T17-18	N, R4-5E.		
Oat, Pony, and Hay Canyons Meadow Restoration Project DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping start 11/01/2003	Exptd:10/2004	11/2004	Josephine Wargo 505-829-3535 jwargo@fs.fed.us		
	Description: Thinning on approx	imately 250 of meadows that have	been invaded by con	ifer species.			
	Location: UNIT- Jemez Ranger Ranger District, Santa	District. STATE - New Mexico. Ca Fe NF.	OUNTY - Sandoval.	LEGAL - T20N, R3	BE. Jemez		
Pines Canyon Wildland Urban Interface Project DM	Vegetation management (other than forest products) Fuels management	In Progress: Scoping start 10/31/2002	Exptd:11/2004	04/2005	Dan Key 505-829-3535 dkey@fs.fed.us		
	Description: Thinning and prescribed fire on approximately 800 acres.						
	Location: UNIT- Jemez Ranger District. STATE - New Mexico. COUNTY - Sandoval. LEGAL - T18N, R5E. Jemez Ranger District, Santa Fe National Forest, Pine Canyon.						
Rio Cebolla Willow Planting DM	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products)	In Progress: Scoping start 11/01/2003	Exptd:07/2004	08/2004	Josephine Wargo 505-829-3535 jwargo@fs.fed.us		
	Description: Planting native willows along approximately 12 miles of riparian corridor.						
	Location: UNIT- Jemez Ranger District. STATE - New Mexico. COUNTY - Sandoval. LEGAL - T19, 20, 21 N, R1, 2, & 3E. Jemez Ranger District, Santa Fe National Forest.						
San Diego Cattle Allotment EIS	Heritage resource management Grazing management	In Progress: NOI in FR 12/05/2002 Estimated Scoping start 01/2003	Exptd:12/2004	05/2005	Rita Skinner (505)829-3535 reskinner@fs.fed.us		
	Description: Range Managemer	nt Planning, approximately 78,000 a	acres	•	•		
	Location: UNIT- Jemez Ranger District. STATE - New Mexico. COUNTY - Rio Arriba, Sandoval. LEGAL - T17- 18N, R3E. Jemez Ranger District, Santa Fe NF.						

10/20/2004 09:53 AM Page 10 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Pecos-Las Vegas Ranger Distric	et	Santa Fe National Forest		R3 - Southweste	ern Region		
Circle S Stables Special Use Permit DM	- Recreation management	In Progress: Scoping start 06/22/2004	Exptd:07/2004	07/2004	John Buehler (505) 757-6121 jbuehler@fs.fed.us		
	Description: Reissue 5-year perr	mit for outfitter-guide					
		gas Ranger District. STATE - New rness, various locations. Pecos Wil			ta Fe.		
Cow Creek Recreation Area Project EA	- Recreation management	In Progress: Decision (DN) legal notice 04/01/2004	Exptd:05/2004 Actual: 03/26/2004	09/2004	John Buehler (505) 757-6121 jbuehler@fs.fed.us		
	Description: Repair of existing ca	ampgrounds and construction of ne	ew camping area.				
		gas Ranger District. STATE - New cos-Las Vegas Ranger Distrist/San		- San Miguel. LEG	GAL - T17N,		
Dalton Prescribed Burn	- Fuels management	In Progress:	Exptd:08/2004	10/2004	Duane Archuleta		
DM		Scoping start 09/18/2002			darchuleta@fs.fed.us		
	Description: Prescribed burning	on about 800 acres					
		gas Ranger District. STATE - New , Sec. 14-16, 22-24, 26, 29-30, and					
Dog Thinning Project DM	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 07/2004	Exptd:08/2004	08/2004	Kenneth Reese 505-757-6121 kreese@fs.fed.us		
	Description: Pre-commercial thinning on 300 to 700 acres						
		gas Ranger District. STATE - New as Ranger District, Santa Fe Natio		- San Miguel. LEG	GAL - T16N,		
Gallinas Municipal Watershed Wildland Uban Interface Project EA	- Watershed management - Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Decision (DN) legal notice 06/28/2004	Exptd:06/2004 Actual: 06/24/2004	08/2004	Julie True 505-757-6121 jtrue@fs.fed.us		
	Description: Fuels reduction by t	hinning and prescribed burning on	approximately 8800 a	acres			
	Location: UNIT- Pecos-Las Veg	gas Ranger District. STATE - New	Mexico. COUNTY	- San Miguel. LEG	GAL - T17-		

10/20/2004 09:53 AM Page 11 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Holy Ghost, Baker Flat, and Oak Flat Campground Toilet Reconstruction	- Recreation management	Developing Proposal Est. Scoping Start : 07/2004	Exptd:08/2004	09/2004	John Buehler (505) 757-6121 jbuehler@fs.fed.us		
DM	Description: Reconstruction/upg	rade of existing vaulted toilet.					
		gas Ranger District. STATE - New 7N, R14E sections 14 and 15. Pec					
Johnson Mesa Trailhead Development DM	- Recreation management	Developing Proposal Est. Scoping Start : 09/2004			John Buehler (505) 757-6121 jbuehler@fs.fed.us		
	Description: Reconstruction/upg	rade of existing trailhead.					
		as Ranger District. STATE - New cos/Las Vegas Ranger District San					
La Cueva Wildland Urban Interface Project DM	Vegetation management (other than forest products)Fuels management	Developing Proposal Est. Scoping Start : 07/2004			Duane Archuleta darchuleta@fs.fed.us		
J	Description: Thinning on approximately 1,000 acres and prescribed fire on approximately 4500 acres.						
	Location: UNIT- Pecos-Las Vegas Ranger District. STATE - New Mexico. COUNTY - Santa Fe. LEGAL - T16-17N, R11. Pecos/Las Vegas Ranger District, Santa Fe National Forest, Glorieta NM.						
Sebadilla Prescribed Fire DM	- Fuels management	In Progress: Scoping start 05/01/2003	Exptd:07/2004	10/2004	Duane Archuleta darchuleta@fs.fed.us		
	Description: Prescribed burning	on approximately 1900 acres.					
	Location: UNIT- Pecos-Las Vegas Ranger District. STATE - New Mexico. COUNTY - San Miguel. LEGAL - T15N, R13E, sections 1-3, 10, 12, &13; T15N R14E sections 6, 7 & 18; T16N, R14E, sec 31. Pecos/Las Vegas Ranger District, Santa Fe National Forest.						
Soldier Creek, Valle Osha, Cow Creek, Bull Creek, and Macho Allotment Planning	- Grazing management	In Progress: Scoping start 03/25/2004	Exptd:08/2004	12/2004	Michael Lujan (505)757-6121 mlujan@fs.fed.us		
EA	Description: Re-issue grazing pe	ermits.					
	Location: UNIT- Pecos-Las Vegas Ranger District. STATE - New Mexico. COUNTY - San Miguel. LEGAL - T17N, R11-13E. Pecos/Las Vegas Ranger District, Santa Fe National Forest. Stated Allotments.						

10/20/2004 09:53 AM Page 12 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Trail #456 Repair and Reconstruction	- Recreation management	In Progress: Scoping start 06/21/2004	Exptd:07/2004	07/2004	Michael McMannon 505.757.6121 mmcmannon@fs.fed.us		
	Description: Construct switchbacks, install erosion control, and perform heavy trail maintenance on about 3 miles of trail #456 (Horsethief-Rito Perro trail) Location: UNIT- Pecos-Las Vegas Ranger District. STATE - New Mexico. COUNTY - Mora. LEGAL - T20N, R13E, Sections 11,12,14,15. North of Lost Bear Lake in the Pecos Wilderness.						
Upper Mora Watershed Forest Restoration Project DM	Vegetation management (other than forest products)Fuels managementForest products	In Progress: Scoping start 04/09/2004	Exptd:06/2004	07/2004	Michael Lujan (505)757-6121 mlujan@fs.fed.us		
	Description: Thin and prescribe burn about 600 acres						
	Location: UNIT- Pecos-Las Vegas Ranger District. STATE - New Mexico. COUNTY - Mora. LEGAL - T21N, R14E, Sec. 28, 29, 32, 33. Walker Flats, about five miles west and slightly north of the village of Mora.						

10/20/2004 09:53 AM Page 13 of 15 Santa Fe National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Espanola Ranger District	Santa Fe National Forest			R3 - Southwestern Region			
Buckman Water Diversion Project EIS	- Special use management	In Progress: NOI in FR 07/22/2002 Estimated availability of FEIS 05/2005	Exptd:08/2005	08/2005	Sandy Hurlocker 505-753-7331 shurlocker@fs.fed.us		
	Description: The Santa Fe National Forest and Taos Field Office propose to authorize the occupancy and use of National Forest System and Bureau of Land Management administered lands for the construction and operation of the Buckman Water Diversion WEB LINK - http://www.fs.fed.us/r3/sfe						
	Location: UNIT- Espanola Ranger District. STATE - New Mexico. COUNTY - Santa Fe. LEGAL - E 1/2, Section 35, T18N, R7E, NM Principal Meridian, Santa Fe County, New Mexico. SE shore of the Rio Grande in the NW corner of the area known as the Caja del Rio						
Chicoma Water Tanks DM	Wildlife, Fish, Rare plantsWatershed managementGrazing management	Completed	Exptd:07/2004 Actual: 09/08/2004	07/2004	Donald Serrano 505-753-7331 dlserrano@fs.fed.us		
	Description: Construct two earthen tanks in the Chicoma grazing allotment, in the Jemez Mountain Range. These tanks would capture runoff and snowmelt in order to provide water for wildlife and livestock. This would reduce use of riparian areas.						
	Location: UNIT- Espanola Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T. 21 N. R. 5E. Sctions 27 and 28. Jemez Mountains within the headwaters of Polvadera Creek						
Espanola Ranger District Road Closure and Decommissioning Project	- Road management	Developing Proposal Est. Scoping Start : 07/2005	Exptd:10/2006	01/2007	Sandy Hurlocker 505-753-7331 shurlocker@fs.fed.us		
EA	Description: Road closure and decommissioning District-wide						
	Location: UNIT- Espanola Ranger District. STATE - New Mexico. COUNTY - Los Alamos, Rio Arriba, Santa Fe. LEGAL - District-Wide. Espanola Ranger District/Santa Fe National Forest.						
La Sotella Prescribed Fire DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 04/01/2000	Exptd:11/2004	03/2005	Mary Orr (505)753-7331 morr01@fs.fed.us		
	Description: Prescribed fire on approximately 3200 acres.						
	Location: UNIT- Espanola Ranger District. STATE - New Mexico. COUNTY - Rio Arriba. LEGAL - T21-22N, R6E. La Sotellan Prescribed Fire.						

10/20/2004 09:53 AM Page 14 of 15 Santa Fe National Forest

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and merital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice or TDD). USDA Forest Service is an ergual opportunity provider and employer.

10/20/2004 09:53 AM Page 15 of 15 Santa Fe National Forest