

Schedule of Proposed Action (SOPA) 10/01/2004 to 12/31/2004

Olympic National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Projects Occurring on more than one Forest									
R.D. Merrill Easement Request DM	- Special use management	Developing Proposal Est. Scoping Start : 08/2004	Exptd:12/2004	01/2005	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us				
	Description: Request for easeme	ents over FS Roads 2929 and 2929	0-065 to access privat	e lands in Camp C	reek Area.				
	Location: UNIT - Pacific Range R10W, Sections 29 ar	r District South. STATE - Washing nd 30. Camp Creek.	gton. COUNTY - Gr	ays Harbor. LEGA	L - T23N,				
Site-specific Invasive Plant Treatment EIS	- Vegetation management (other than forest products)	In Progress: NOI in FR 02/23/2004	Exptd:06/2005	09/2005	Joan Ziegltrum 360-956-2320 jziegltrum@fs.fed.us				
	treatment of invasive	disciplinary team will conduct an as e plants within the areas listed WE pecific-information.htm							
	National Forest Units.	ot National Forest Units, Columbia F STATE - Washington, Oregon. (hot, and Mt. Hood National Forests	COUNTY - Clallam, (Grays Harbor, Jeffe	erson, Mason.				
Sub-regional Control of Invasive Weeds	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 01/2004	Exptd:03/2005	04/2005	Carol Chandler (360)891-5106 cachandler@fs.fed.us				
		Description: Site-specific analysis of various methods of control of invasive weeds in the Gifford Pinchot, Olympic, Mt. Hood NFs, and the Columbia River Gorge NSA.							
	Washington, Oregon.	r Gorge National Scenic Area Unit, COUNTY - Hood River, Multnoma Pinchot National Forest, as well as	ah, Wasco, Cowlitz, K	lickitat, Skamania.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Projects Occurring on more the	an one District						
Hoodsport Fire Cache & Engine Storage Building DM	- Facility management	In Progress: Scoping start 01/01/2004	Exptd:10/2004	01/2005	John Holcomb 360-765-2221 jfholcomb@fs.fed.us		
	Description: Replace building						
	Location: UNIT - Hood Canal R Mason. LEGAL - T22	anger District, Pacific Ranger Di N, R4W, Section 11. Hoodsport		Washington. COUN	NTY -		
Juvenile Stocking Level Control DM	- Forest products	Completed	Exptd:07/2004 Actual: 07/21/2004	01/2005	Verne Farrell 360-374-1246 vfarrell@fs.fed.us		
	Description: Accomplishment in years 2004-2006 fifteen to twenty-year old stand thinning to promote vegetative diversity.						
	Location: UNIT - Pacific Ranger District South, Soleduck Ranger District. STATE - Washington. COUNTY - Clallam, Grays Harbor, Jefferson. District-wide.						
Storm Damage Repairs 2004 - Pacific DM	- Road management	In Progress: Scoping start 04/01/2004	Exptd:02/2005	07/2005	Rick Driggs 360-765-2227 rrdriggs@fs.fed.us		
DIVI	Description: Road repairs of nine storm damage sites on Roads 2160000, 2900000, 2918000, and 2932000.						
	Location: UNIT - Pacific Ranger District South, Soleduck Ranger District. STATE - Washington. COUNTY - Clallam, Grays Harbor, Jefferson. District-wide.						
Storm Damage Repairs 2004 - Pacific District	- Road management	In Progress: Scoping start 04/01/2004	Exptd:02/2005	07/2005	Rick Driggs 360-765-2227		
DM					rrdriggs@fs.fed.us		
	Description: Road repairs of 9 st	torm damage sites on roads 216	0000, 2900000, 29180	00, and 2932000			
	Location: UNIT - Pacific Ranger District South, Soleduck Ranger District. STATE - Washington. COUNTY - Clallam, Grays Harbor, Jefferson. District-wide.						

10/01/2004 Page 2 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Hood Canal Ranger District		Olympic National Forest	I	R6 - Pacific North	west Region		
Big Creek and Seal Rock Campgrounds and Louella Cabin Water System	- Recreation management - Facility management	Completed	Exptd:07/2004 Actual: 08/15/2004	05/2005	Steven McNealy (360) 765-2200 smcnealy@fs.fed.us		
Improvements	Description: Improve water system	ems.					
DM		anger District. STATE - Washingt Γ26N, R2W, Sec 26; TweN, R4W,					
Cultural Use Canoe Trees EA	- Forest products	In Progress: Scoping start 04/01/2004	Exptd:12/2004	01/2005	Yewah Lau 360-956-2405 ylau@fs.fed.us		
	Description: The Skokomish Indian Tribe has requested cultural access to a standing live Western redcedar for construction of a canoe.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T23N, R6W. South Fork Skokomish.						
Cultural Use Cedar DM	- Forest products	In Progress: Scoping start 04/01/2004	Exptd:12/2004	04/2005	Yewah Lau 360-956-2405 ylau@fs.fed.us		
	Description: Tribal use of Alaska yellow and Western redcedar wood and bark for cultural activities.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Clallam, Grays Harbor, Jefferson, Mason. District-wide.						
Dosewallips Road Washout EA	- Recreation management	In Progress: Scoping start 03/22/2002	Exptd:07/2005 Actual: 03/22/2004	10/2005	Timothy Davis (360) 956-2375 tedavis@fs.fed.us		
	Description: Forest Service Road 2610 washed out during the January 2002 storm event. Environmental Analysis to determine access to Olympic National Park and Forest Service Campgrounds WEB LINK - http://www.fs.fed.us/r6/olympic/projects-nu/misc/projects-nu/mi						
	Location: UNIT - Hood Canal R Section 16. Dosewalli	anger District. STATE - Washingt os.	ton. COUNTY - Jeff	erson. LEGAL - T2	26N, R3W,		

10/01/2004 Page 3 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Dry Creek Trail Bridge DM	- Recreation management	Completed	Exptd:02/2004 Actual: 06/01/2004	01/2005	Steven McNealy (360) 765-2200 smcnealy@fs.fed.us		
	Description: Replace trail bridge.						
	Location: UNIT - Hood Canal R Section 20. Dry Creek	anger District. STATE - Washingt	ton. COUNTY - Mas	son. LEGAL - T23	N, R5W,		
FS 2610-012 Road Decommission and Conversion to Trail	- Wildlife, Fish, Rare plants - Road management	Developing Proposal Est. Scoping Start : 10/2004	Exptd:01/2005	06/2005	Scott Hagerty (360) 765-2249 shagerty@fs.fed.us		
DM	Description: Decommision of app	proximately 1.8 miles of road and c	onversion to trail in th	e Dosewallips Rive	er watershed.		
	Location: UNIT - Hood Canal R Sec 22,23. Dosewallip	anger District. STATE - Washingtos River watershed.	ton. COUNTY - Clal	lam. LEGAL - T26	N, R3W,		
FS 2700-000 Road Decommission and Conversion to Trail	- Recreation management	Developing Proposal Est. Scoping Start : 10/2004	Exptd:01/2005	05/2005	Scott Hagerty (360) 765-2249 shagerty@fs.fed.us		
DM	Description: Proposal to decommision approximately 2.0 miles of road and conversion in the Big Quilcene watershed. Segment of road has two resident fish passage barriers. Tunnel Creek Trail (#841.1) trailhead would be located further east.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T27N, R3W, Sec 34 and 35. Big Quilcene watershed.						
FS Road 2740000 MP 1.3 Culvert Replacement DM	- Road management	Completed	Exptd:04/2004 Actual: 06/15/2004	05/2005	Rick Driggs 360-765-2227 rrdriggs@fs.fed.us		
	Description: Replace existing culvert.						
	Location: UNIT - Hood Canal R Section 31. FS Road 2	anger District. STATE - Washingt	ton. COUNTY - Jeff	erson. LEGAL - T2	27N, R2W,		
Falls View Campground Well DM	- Recreation management - Facility management	Completed	Exptd:03/2004 Actual: 03/25/2004	03/2005	Steven McNealy (360) 765-2200 smcnealy@fs.fed.us		
	Description:Improve water syste	em					
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T27N, R2W, Section 34. Falls View Campground.						

10/01/2004 Page 4 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Fish Passage Culvert Replacement - Snow Creek DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 04/01/2004	Exptd:07/2005	07/2006	Marc McHenry (360) 877-5254 mmchenry@fs.fed.us		
	Description: Replace culvert on	Forest Service Road 2850000 MP	0.4				
	Location: UNIT - Hood Canal R Section 9. Snow Cree	Ranger District. STATE - Washingt	ton. COUNTY - Clal	lam. LEGAL - T28	N, R2W,		
Fish Passage Culvert Replacements-Road Capital Improvement Project	Wildlife, Fish, Rare plantsWatershed managementRoad management	Completed	Exptd:07/2004 Actual: 07/15/2004	07/2005	Kyle Noble 360-877-5254 knoble@fs.fed.us		
DM	Description: Trout Creek 229400	00-5.5					
		Ranger District. STATE - Washingt T22N, R8W, Section 12 Trout Cre		ys Harbor. LEGAL	T23N,		
Flat Timber Sale EA	- Forest products	In Progress: Scoping start 02/01/1996	Exptd:11/2004	07/2005	Yewah Lau 360-956-2405 ylau@fs.fed.us		
	Description: Commercial Thin Approximately 250 acres. Estimated volume is 2500 MBF.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. T22N, R5W, Sections 28, 33.						
Floral Green Harvest EA	- Forest products	In Progress: Scoping start 04/01/2003	Exptd:12/2004	04/2005	Yewah Lau 360-956-2405 ylau@fs.fed.us		
	Description: Harvest of salal, bear grass and fern by hand cutting and gathering.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Clallam, Grays Harbor, Jefferson, Mason. District-wide.						
Gold Creek Stream Crossing Removal and Potential Road Re-route	- Wildlife, Fish, Rare plants - Road management	Completed	Exptd:08/2004 Actual: 08/04/2004	07/2005	Scott Hagerty (360) 765-2249 shagerty@fs.fed.us		
EA	Description: Stream crossing upgrade or permanent removal for fish passage improvement on Forest Service Road 2830. If removal, road re-route and decommissioning will be analyzed.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T28N, R3W, Sections 9, 10, 15, and 16. Gold Creek.						

10/01/2004 Page 5 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Grisdale Road Project EA	- Road management	Developing Proposal Est. Scoping Start : 04/2004	Exptd:01/2005	04/2006	Yewah Lau ylau@fs.fed.us				
		ay Administration, Western Federal nty are proposing to improve approx			SDOT, and				
		Ranger District. STATE - Washingt 21N, R7W; T22N, R7W. North of Mo							
Lake Cushman Land Exchange EA	- Land ownership management	In Progress: Scoping start 01/01/1994	Exptd:07/2005	10/2005	Kyle Noble 360-877-5254 knoble@fs.fed.us				
	Description: A land exchange w	rith the City of Tacoma in relation to	the Cushman Hydroe	electric Project, FEI	RC No. 460.				
		Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T23N, R5W, Sections 10,15. Lake Cushman.							
Lake West Fuelwood DM	- Forest products	In Progress: Scoping start 12/01/2003	Exptd:10/2004	12/2004	Dick Carlson 360-877-1063 dcarlson@fs.fed.us				
	Description: Conifer release and thinning near Lake West; approximately 40 acres with road access. Live trees marked by silviculturist for permitted cutting for fuelwood. No new roads and no trees over 21 inches harvested.								
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T22N, R5W, Section 26. Lake West.								
Lilly Timber Sale EA	- Forest products	In Progress: Scoping start 02/01/1997	Exptd:10/2004	07/2005	Dick Carlson 360-877-1063 dcarlson@fs.fed.us				
	Description: Commercial thin approximately 300 acres. Estimated volume is 3000 MBF.								
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. T23N, R4W, Section 3, 8, 9.								
Louella Prescribed Burn DM	- Fuels management	Developing Proposal Est. Scoping Start : 04/2003	Exptd:01/2005	04/2005	John Holcomb 360-765-2221 jfholcomb@fs.fed.us				
	Description:Use fire to reduce	fuel loading around Louella Guard S	Station and improve fo	orage.					
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T29N, R3W, Section 20. Louella Guard Station.								

10/01/2004 Page 6 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mint Marsh (Meadow Enhancement) DM	- Vegetation management (other than forest products)	In Progress: Scoping start 07/01/2002	Exptd:10/2004	12/2004	Karen Holtrop 360-765-2206 kholtrop@fs.fed.us		
	Description: Prescribe burn app	roximately 10 acres to restore the n	neadow to early sera	condition.			
	Location: UNIT - Hood Canal F Section 9. Mint Marsh	Ranger District. STATE - Washingt	ton. COUNTY - Ma	son. LEGAL - T24I	N, R4W,		
Port Townsend Special Use Permit EA	- Special use management	In Progress: Scoping start 09/01/2000	Exptd:06/2005	10/2005	Kyle Noble 360-877-5254 knoble@fs.fed.us		
		ecial Use Permits for the operation a nicipal diversion and water pipeline		he Big Quilcene Riv	er and Little		
		Ranger District. STATE - Washingt N, R2W. Quilcene River.	ton. COUNTY - Cla	llam. LEGAL - T27	'N, R2W;		
Schmith Knob Meadow Prescribed Burn EA	- Vegetation management (other than forest products)	In Progress: Scoping start 04/01/2003	Exptd:04/2005	04/2006	John Holcomb 360-765-2221 jfholcomb@fs.fed.us		
	Description:Use fire to revitalize meadow habitat and to maintain meadow condition on land formerly owned by Seattle Light Company.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T29N, R3W, Sections 3, 8, 9. Schmith Knob.						
Storm Damage Repairs 2004 - Hood Canal DM	- Road management	In Progress: Scoping start 04/01/2004	Exptd:02/2005	07/2005	Rick Driggs 360-765-2227 rrdriggs@fs.fed.us		
	Description: FS Road repairs of six storm damage sites on roads 2270000, 2270760, and 2464000.						
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Clallam, Grays Harbor, Jefferson, Mason. District-wide.						
Townsend Creek Fuelwood DM	- Forest products	In Progress: Scoping start 12/15/2003	Exptd:10/2004	12/2004	Dick Carlson 360-877-1063 dcarlson@fs.fed.us		
		I thinning along selected existing ro mitted cutting for fuelwood. No new					
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T27N, R2W. Along existing roads.						

10/01/2004 Page 7 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Young Stand Thinning 2004 through 2005 DM	- Forest products	Developing Proposal Est. Scoping Start : 07/2003	Exptd:10/2004	12/2004	Pat Grover (360) 877-5254 pgrover@fs.fed.us		
	Description: Stocking level control thinning to increase or continue tree vigor. Thinning would be in young growth stands approximately 20 years old; approximately 2,000 acres.						
	Location: UNIT - Hood Canal R Mason. District wide.	anger District. STATE - Washingt	on. COUNTY - Clal	lam, Grays Harbor	, Jefferson,		

10/01/2004 Page 8 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Pacific Ranger District South		Olympic National Forest		R6 - Pacific Northwest Region			
Bonidue Flats Meadow Restoration DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 03/15/2003 Estimated Scoping start 03/2004	Exptd:11/2004	04/2005	Raul Sanchez 360-374-6522 rsanchez@fs.fed.us		
	Description: Reestablish the me	eadow for use by elk.					
	Location: UNIT - Pacific Range R11W, Sec 3. Bonide	er District South. STATE - Washirue Flats.	ngton. COUNTY - J	lefferson. LEGAL -	T27N,		
FS Road 2220 Culvert Replacement (Stevens Creek)	- Wildlife, Fish, Rare plants	Completed	Exptd:03/2004 Actual: 03/01/2004	07/2005	Phillip DeCillis 360-374-1237 pdecillis@fs.fed.us		
EA	Description:Fish passage impro	ovement at Stevens Creek.					
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T21N, R10W, Section 1. Stevens Creek.						
FS Road 2902350 Decommissioning and Culvert Removal	- Wildlife, Fish, Rare plants - Road management	Completed	Exptd:01/2004 Actual: 01/31/2004	07/2005	Phillip DeCillis 360-374-1237 pdecillis@fs.fed.us		
DM	Description: Remove culvert and stabilize Forest Service Road 2902350.						
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Clallam. LEGAL - T29N, R12W, Section 8. Forest Service Road 290350.						
FS Roads 3040, 3067, 3068 NEPA	- Road management	In Progress: Scoping start 12/22/2003	Exptd:11/2004	07/2005	Phillip DeCillis 360-374-1237		
EA	Description: Evaluate management options for the 3040-3067 road network. WEB LINK - http://www.fs.fed.us/r6/olympic/projects-nu/misc/projects-numiscprojenvidocu.shtml						
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Clallam. LEGAL - T30N and T31N, R10W and R11W. FS Roads 3040, 3067, 3068.						
Lake Quinault Lodge Permit Renewal	- Special use management	Completed	Exptd:05/2004 Actual:	07/2004	Peter Erben (360) 288-0205		
DM	Description: Renew twenty-year	r term Special Use Permit	06/16/2004		perben@fs.fed.us		
	. , , ,	<u>'</u>					
		r District South. STATE - Washing J, 21, 29, 30. Lake Quinault.	gton. COUNTY - Gra	ays Harbor. LEGAL	- T23N,		

10/01/2004 Page 9 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Lake Quinault Recreation Residence Tract EA	- Special use management	In Progress: Scoping start 02/28/2003	Exptd:11/2005	10/2008	Diane Rubiaco (360) 956-2438 drubiaco@fs.fed.us			
	Description: Authorize continue December 31, 202	ed use of the Lake Quinault Tract	by recreation and pern	nanent residences th	nrough			
		er District South. STATE - Washi 0,21,29,30. Lake Quinault.	ngton. COUNTY - Gr	ays Harbor. LEGAL	- T23N,			
Matheny Complex EA	- Forest products	In Progress: Scoping start 05/22/1999	Exptd:10/2004	07/2007	Verne Farrell 360-374-1246 vfarrell@fs.fed.us			
		e habitat improvement project to a one or more commercial thinning						
	Location: UNIT - Pacific Rang R10W. Matheny.	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Jefferson. LEGAL - T24N,						
OPSCAN Communications Improvements DM	- Special use management - Facility management	In Progress: Scoping start 01/22/2004	Exptd:03/2005	03/2005	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us			
	Description: Multi-agency proposal to improve communications network by installing powerline in FS Road 3040 and constructing new facilities at North Point Communications Site.							
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R11 W, Sections 19-23, 28 and 29. FS Road 3040.							
Olympic Discovery Trail EA	- Recreation management	In Progress: Scoping start 02/28/2004	Exptd:01/2005	03/2005	Diane Rubiaco (360) 956-2438 drubiaco@fs.fed.us			
	Description: Construct 9 miles of trail that contribute to establishing a continuous non-motorized trail from Port Townsend to La Push. Approximately 7.5 miles of trail will be located on existing roads, trails and railroad grade.							
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R9W, Sec 15; T30N, R11W, Sec 25-27,31-35; T30N, R10W, Sec 22,23,28-30; T29N, R12 W, Sec 5-7. Port Townsend/La Push.							
Quinault Fitness Trail DM	- Recreation management	In Progress: Scoping start 02/01/2004	Exptd:12/2004	03/2005	Molly Erickson 360-374-1233 mjerickson@fs.fed.us			
	Description:Reconstruct 1.5 m	iles of trail; replace two stream cr	ossings; install fitness	stations				
		Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T23N, R9W, Section 20. Quinault.						

10/01/2004 Page 10 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Quinault Nature Trail Accessible Expansion DM	- Recreation management	In Progress: Scoping start 02/01/2004	Exptd:12/2004	06/2005	Molly Erickson 360-374-1233 mjerickson@fs.fed.us		
	Description: Realign 0.25 miles of Creek.	of trail and convert 0.25 miles of roa	ad bed to trail to expa	and accessible rout	e to Willaby		
	Location: UNIT - Pacific Range R9W, Section 3. Quin	r District South. STATE - Washing ault.	gton. COUNTY - Gi	ays Harbor. LEGA	L - T23N,		
Quinault Sewage Treatment Plant Expansion EA	- Facility management	Completed	Actual: 03/30/1998	12/2004	Dennis Schneider 360-956-2274 dschneider@fs.fed.us		
	Description: Reconstruction of p	lant to double capacity and meet co	urrent discharge requ	irements.			
	Location: UNIT - Pacific Range R4W, Section 11. Lak	r District South. STATE - Washing e Quinault.	gton. COUNTY - Gi	ays Harbor. LEGA	L - T23N,		
Rayonier Easement Request DM	- Special use management	In Progress: Scoping start 06/01/2002	Exptd:06/2005	09/2005	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us		
	Description: Issue long-term easements for access to private lands in North Fork Calawah drainage.						
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Clallam. LEGAL - T29N, R12W, Sections 10,13,14. North Fork Calawah.						
Undie Road Culvert Replacement DM	Wildlife, Fish, Rare plantsRoad managementFacility management	In Progress: Scoping start 07/01/2003	Exptd:12/2004	06/2006	Phillip DeCillis 360-374-1237 pdecillis@fs.fed.us		
	Description: Forest Service proposal to replace culvert at milepost 4.2 of Undie Road (Forest Service Road 2932.						
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Clallam. LEGAL - T27N, R12W, Section 6. Undie Road.						
Willaby Creek Trail #860 Reconstruction DM	- Recreation management	In Progress: Scoping start 05/01/1999	Exptd:04/2005	07/2005	Peter Erben (360) 288-0205 perben@fs.fed.us		
	Description:Reconstruct existing	g trail and construct steal stringer b	ridge across Willaby	Creek.			
		Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T23N, R9W, Sections 29, 32, 33. Willaby Creek.					

10/01/2004 Page 11 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Soleduck Ranger District		Olympic National Forest		R6 - Pacific North	west Region		
Bear Creek Saddle EA	- Forest products	In Progress: Scoping start 01/15/2004	Exptd:03/2005	07/2008	Verne Farrell 360-374-1246 vfarrell@fs.fed.us		
	Description: Commercial thin app	proximately 400 acres of second gr	owth forest.				
	Location: UNIT - Soleduck Ran Sections 13-18. Bear	ger District. STATE - Washington Creek.	. COUNTY - Clallar	m. LEGAL - T30N,	R11W,		
Bogachiel Trail Phase II DM	- Recreation management	In Progress: Scoping start 10/01/2000	Exptd:12/2004	03/2005	Molly Erickson 360-374-1233 mjerickson@fs.fed.us		
	Description: Realign 250 feet tra	il; armor stream crossings rehab; ir	nstall toilet at trailhead	d.			
	Location: UNIT - Soleduck Ran Section 4. Bogachiel	ger District. STATE - Washington Frail.	. COUNTY - Clallar	m. LEGAL - T30N,	R13W,		
Bogachiel/2932 Conifer Release DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 01/15/2004	Exptd:12/2004	12/2005	Phillip DeCillis 360-374-1237 pdecillis@fs.fed.us		
	Description:Riparian conifer release treatment						
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T27N, R12W, Section 6. Bogaschiel.						
Klahowya Campground Overflow Parking/Trailhead DM	- Recreation management	In Progress: Scoping start 01/01/2003	Exptd:12/2004	03/2005	Molly Erickson 360-374-1233 mjerickson@fs.fed.us		
	Description: Construct parking stalls for eight vehicles.						
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R11W, Section 27. Klahowya Campground.						
Mt. Muller Trail Foot Bridge (from Klahowya to Mt Muller Loop)	- Recreation management	In Progress: Scoping start 09/01/2003	Exptd:12/2004	12/2004	Molly Erickson 360-374-1233 mjerickson@fs.fed.us		
EA	Description: Construct foot bridg	e across Sol Duc River with 500 foo	ot access trail.				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R11W, Section 27. Mt. Muller.						

10/01/2004 Page 12 of 13 Olympic National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Mt. Muller Trail Head (101) Development DM	- Recreation management	In Progress: Scoping start 09/01/2003	Exptd:12/2004	12/2004	Molly Erickson 360-374-1233 mjerickson@fs.fed.us
	Description:Improve to include horse and picnic facilities.				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R10W, Section 20. Mt. Muller.				
Mt. Muller Trail System DM	- Recreation management	In Progress: Scoping start 09/01/2003	Exptd:12/2004	12/2004	Molly Erickson 360-374-1233 mjerickson@fs.fed.us
	Description:Improve existing facilities including minor relocation, tread improvement, etc.				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R11W, Sections 22-24, 27 and T30N, R10W, Sections 14-18, 20-23. Mt. Muller.				
Snider/Klahowya Water System Connection EA	- Special use management	In Progress: Scoping start 04/01/2004	Exptd:09/2004	04/2005	George Rubiaco (360) 956-2327 grubiaco@fs.fed.us
	Description: Project involves connecting the two water systems via drilling under Soleduck River and installing potable water line.				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T20N, R11W, Section 27. Soleduck River.				
Snider/Klahowya Water System Connection EA	- Facility management	In Progress: Scoping start 04/01/2004	Exptd:11/2004	04/2005	George Rubiaco (360) 956-2327 grubiaco@fs.fed.us
	Description: Project involves connecting the two water systems via drilling under Soleduck River and installing potable water line.				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R11W, Section 27. Soleduck River.				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice or TDD). USDA Forest Service is an equal opportunity provider and employer.

This report contains the best available information at the time the data was published.

10/01/2004 Page 13 of 13 Olympic National Forest