



Schedule of Proposed Action (SOPA)

07/01/2006 to 09/30/2006

National Forests in Alabama

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

National Forests in Alabama, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
Prescribed Burning Project DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels manage	Completed	Actual: 04/14/2006	05/2006	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
Description: Previously known as FY 2006 Burning Rough Reduction(fuel buildup) prescribed burning					
Location: UNIT - Shoal Creek Ranger District, Talladega Ranger District. STATE - Alabama. COUNTY - Calhoun, Cherokee, Clay, Cleburne, Talladega. Talladega National Forest - Talladega Division.					

National Forests in Alabama Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region	
Alabama Power Company EA *NEW LISTING*	- Special use management	In Progress: Scoping start 11/09/2005	Expected:08/2006	10/2006	Stephanie Love 864-638-9568 slove@fs.fed.us
Description: 161kv Transmission Line					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sec 29, T11S, R7W. Bankhead Ranger District.					
Alabama Power Overhead Distribution Line DM *NEW LISTING*	- Special use management	In Progress: Scoping start 10/29/2005	Expected:06/2006	07/2006	Stephanie Love 864-638-9568 slove@fs.fed.us
Description: ROW					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sec 34, T10S, R8W. Bankhead Ranger Distribution.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
BHM, LLC, Easement 1.65 Acres EA *NEW LISTING*	- Special use management	On Hold	N/A	N/A	Stephanie Love 864-638-9568 slope@fs.fed.us
Description: Easement					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sec 18. T11S, R7W. Bankhead Ranger District.					
Bankhead FY 08 Prescribed Burning DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels manage	In Progress: Scoping start 12/06/2005	Expected:10/2006	10/2007	Kerry Clark 205-489-5111 kerryclark@fs.fed.us
Description: Reduce accumulations of fuels, improve wildlife habitat and restore and enhance native ecosystems through prescribed burning.					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. Bankhead National Forest - National Forests in Alabama.					
Bankhead FY06 Mechanical Fuels Reduction DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels manage	In Progress: Scoping start 08/20/2005	Expected:07/2006	09/2006	Mike Cook 205-489-5111 mcook01@fs.fed.us
Description: Reduce accumulations of fuels, improve wildlife habitat and to restore and enhance native ecosystems.					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. Bankhead National Forest.					
Bankhead National Forest FY07 Prescribed Burns DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels manage	In Progress: Scoping start 05/07/2005	Expected:07/2006	10/2006	Mike Cook 205-489-5111 mcook01@fs.fed.us
Description: Reduce accumulations of fuels, improve wildlife habitat and restore and enhance native ecosystems					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. Bankhead National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Brushy Creek Properties, LLC DM *NEW LISTING*	- Special use management	In Progress: Scoping start 04/26/2006	Expected:08/2006	10/2006	Stephanie Love 864-638-9568 slope@fs.fed.us
Description: Bankhead Ranger District					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S1/2 Sec 2, T10S, R7W. Bankhead Ranger District.					
Caney Creek Salvage Project DM *NEW LISTING*	- Facility management	In Progress: Scoping start 05/09/2006	Expected:08/2006	08/2006	Stephanie Love 864-638-9568 slope@fs.fed.us
Description: Project to salvage storm-damaged timber					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sections 16, 17, 19, 20 and 21, T9S, R8W. located off Jim Brown Road in Sections 22, 23 and 24, T9S, R9W as well as areas located off Caney Creek Road and Forest Road 230 in Sections 16, 17, 19, 20 and 21, T9S, R8W.					
Cileway Developers Easement EA *NEW LISTING*	- Special use management	On Hold	N/A	N/A	Stephanie Love 864-638-9568 slope@fs.fed.us
Description: Easement					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - NWSE, Sec 23, T11S, R7W. Bankhead Ranger District.					
Commercial Thinning - Compartment 30, Stand 5 DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Forest produ	In Progress: Scoping start 12/10/2005	Expected:10/2006	11/2006	Glen Gaines (205)489-5111 ggaines@fs.fed.us
Description: Commercial Thinning to reduce the risk of Southern Pine Beetle					
Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence. LEGAL - Section 26 & 27, T8S, R7W. Bankhead Ranger District - Compartment 30, Stand 5.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Cullman Electric Coop Service to Mal Patterson (road easement) EA	- Special use management	In Progress: Scoping start 12/11/2004 Estimated 215 comment 04/2006	Expected:07/2006	07/2006	Karen Pulliam (205)489-5111 kpulliam@fs.fed.us
	Description: Road easement 4.47 acres				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S1, T9S, R7W. Bankhead National Forest.				
Cullman Electric Coop service to Brushy Creek Development EA *NEW LISTING*	- Special use management	In Progress: 215 Comment period legal notice 05/10/2006	Expected:06/2006	08/2006	Stephanie Love 864-638-9568 slope@fs.fed.us
	Description: Road Easement				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S 36, T10S, R7W. Bankhead Ranger District.				
Hurricane Rita Storm Salvage - Bankhead DM	- Vegetation management (other than forest products) - Fuels management - Forest products	Completed	Actual: 05/03/2006	05/2006	Charles Mackaravitz 205-489-5111 cmackaravitz@fs.fed.us
	Description: Salvage sale to clean up damage from Hurricane Rita.				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Section 35 T10S R8W, Section 02 and 11 T11S R8W. Bankhead National Forest - Pine grove/Fairview Area and Black Pond Community.				
Linear right of way DM	- Special use management	On Hold	N/A	N/A	Karen Pulliam 205-489-5111 kpulliam@fs.fed.us
	Description: Underground location of water line				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S21, 27 & 28, T11S, R7W. Bankhead Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Overhead power distribution line DM	- Special use management	Completed	Actual: 07/14/2005	07/2005	Karen Pulliam (205)489-5111 kpulliam@fs.fed.us
	Description: Overhead power distribution line to Alabama Power Co.				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S17, T12S, R7W. Bankhead National Forest.				
Special Use Permit Curry Water Authority underground waterline DM	- Special use management	In Progress: Scoping start 12/11/2004	Expected:06/2006	07/2006	Karen Pulliam (205)489-5111 kpulliam@fs.fed.us
	Description: Linear right of way for underground water line to Curry Water Authority				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - S13 & 14, T11S, R8W. Bankhead National Forest.				
Town Double Springs /Fairview Work Center Long-term Occupancy DM *NEW LISTING*	- Special use management	In Progress: Scoping start 04/29/2006	Expected:12/2006	01/2007	Stephanie Love 864-638-9568 slope@fs.fed.us
	Description: Long-term Occupancy and Maintenance				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - Sec 18, T11S, R7W. Bankhead Ranger District.				
Wilderness Trailheads EA	- Recreation management	In Progress: 215 Comment period legal notice 08/17/2005	Expected:11/2005	02/2006	Mike Cook 205-489-5111 mcook01@fs.fed.us
	Description: Construct and relocate Borden and Braziel Creek trailheads at the Sipsey Wilderness area				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence. LEGAL - S32, T8S, R8W; S12, T8S, R9W. Bankhead National Forest, Borden and Braziel Creek Trailheads.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Bankhead Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Wildlife Habitat Improvement Opening Construction and Expansion DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 04/16/2005	Actual: 12/17/2005	11/2006	Tommy Counts 205-489-5111 tcounts@fs.fed.us
	Description: Project will create or expand wildlife openings across the district. Treatment methods may include timber sales, dozing, grinding, chopping or mulching.				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Lawrence, Winston. Bankhead National Forest.				
Winston County Forest Service Road 107A DM	- Special use management	In Progress: Scoping start 04/25/2006	Expected:08/2006	09/2006	Stephanie Love 864-638-9568 slope@fs.fed.us
NEW LISTING	Description: Special Use Permit				
	Location: UNIT - Bankhead Ranger District. STATE - Alabama. COUNTY - Winston. LEGAL - cr 3065, 66 & 67. Bankhead Ranger District.				

National Forests in Alabama	Conecuh Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Bear Creek EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	Developing Proposal Est. Scoping Start : 05/2006	Expected:07/2006	01/2008	Timothy Knight 334-222-2555 tcknight@fs.fed.us
NEW LISTING	Description: A proposal is under development for compartments 37, 44, and 45 to address continuing longleaf restoration efforts and forest health issues. Treatments may include thinning, regeneration, prescribed fire, and others.				
	Location: UNIT - Conecuh Ranger District. STATE - Alabama. COUNTY - Covington, Escambia. Conecuh National Forest - Alabama - Compartments 37, 44, 45.				
Compartment 67 Stand 8 Thinning Project DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Forest produ	Developing Proposal Est. Scoping Start : 07/2006	Expected:08/2006	10/2006	Deborah Foley 334-222-2555 dfoley@fs.fed.us
NEW LISTING	Description: Commercially thin 23 acres of off-site slash pine for longleaf pine restoration and RCW habitat improvement.				
	Location: UNIT - Conecuh Ranger District. STATE - Alabama. COUNTY - Escambia. LEGAL - Township 1 North, Rane 12 East, Sections 34 and 35. Conecuh National Forest - Compartment 67 Stand 8.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Conecuh Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Longleaf Restoration - Phase II EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Forest produ	Developing Proposal Est. Scoping Start : 10/2006	Expected:03/2007	10/2007	Timothy Knight 334-222-2555 tcknight@fs.fed.us
	Description: The Longleaf Restoration EIS (1999) documents the need for a 30-year program to complete conversion of off-site species to restore the native longleaf ecosystem and proposed the first 5-year plan of action. This project would continue this work.				
	Location: UNIT - Conecuh Ranger District. STATE - Alabama. COUNTY - Covington, Escambia. Conecuh National Forest.				
Non-native Invasive Plant Species on the Conecuh National Forest EA *NEW LISTING*	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 05/2006	Expected:07/2006	08/2006	Mark Garner 334-222-2555 mgarner@fs.fed.us
	Description: Mechanical, manual, and/or herbicide treatments of non-native invasive plant species of management concern on the Conecuh National Forest (including cogongrass, kudzu, privet, popcorn tree, mimosa, wisteria, and others).				
	Location: UNIT - Conecuh Ranger District. STATE - Alabama. COUNTY - Covington, Escambia. Forest-wide, primarily on (but not limited to) roadsides, wildlife openings, rec areas, and trails.				

National Forests in Alabama	Oakmulgee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Longleaf Pine Thinning C-50 DM DM	- Wildlife, Fish, Rare plants - Fuels management - Forest products	In Progress: Scoping start 10/01/2001	Expected:07/2006	09/2006	Joseph Fowler 205-926-9765 jofowler@fs.fed.us
	Description: Remove about one-half of the longleaf pine trees from a densely stocked longleaf pine stand on approximately 12 acres through commercial timber harvest.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb. LEGAL - Section 6, T22N, R7E, Bibb County, AL. UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb. LEGAL - Section 6, T22N, R7E, Bibb County, AL in Compartment 50..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Oakmulgee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Non-native Invasive Plant Management EA	- Vegetation management (other than forest products)	Completed	Actual: 06/08/2006	07/2006	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: Elimination/control of cogon grass, kudzu, and other Non-native Invasive species.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Chilton, Dallas, Hale, Perry, Tuscaloosa. LEGAL - Entire District. Oakmulgee Ranger District.				
Payne Lake Recreation Area Enhancement (Phase II) - Fishing EA	- Wildlife, Fish, Rare plants - Recreation management - Facility management	In Progress: Scoping start 06/16/2003	Expected:06/2007	08/2007	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: Enhancement of bass and bluegill fishery. Improved access for fishermen.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Hale. Payne Lake Recreation Area, Oakmulgee Ranger District.				
Payne Lake Recreation Area Enhancement (Phase II) - recreation DM	- Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start : 10/2006	Expected:12/2007	01/2008	William Dunk 205-926-9765 wdunk@fs.fed.us
	Description: Re-introduction of species, prescribed fire, removal of hazard trees, install interpretive signs, trail system improvements, timber management, vegetation management,improve facilities.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Hale. Payne Lake Recreation Area, Oakmulgee Ranger District.				
Quail Habitat Enhancement DM	- Wildlife, Fish, Rare plants - Fuels management	In Progress: Scoping start 05/20/2005	Expected:07/2006	08/2006	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: Growing season burns-3,000 ac., Plant warm season grasses, and forbs; replant in fall with cool season grasses, thin stands too thick to provide the open park-like conditions in selected stands with a grass and forbs layer favored by quail.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Hale. Oakmulgee Ranger District, .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Oakmulgee Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
RCW Habitat Enhancement - Midstory Removal DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels manage	In Progress: Scoping start 02/01/2006	Expected:07/2006	07/2006	Micah Thorning 205-926-9765 mthorning@fs.fed.us
	Description: RCW midstory removal using cut & leave or biomass removal on approximatly 700 acres.				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Chilton, Hale, Perry, Tuscaloosa. Oakmulgee Ranger District.				
Southern Pine Beetle Prevention and Suppression EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 05/18/2005	Expected:09/2006	09/2006	Joseph Fowler 205-926-9765 jofowler@fs.fed.us
	Description: SPB prevention and suppression actions throughout the district				
	Location: UNIT - Oakmulgee Ranger District. STATE - Alabama. COUNTY - Bibb, Chilton, Dallas, Hale, Perry, Tuscaloosa. LEGAL - Entire district. All NF system lands on the Oakmulgee RD.				
National Forests in Alabama	Shoal Creek Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Horse trail blue loop relocation DM	- Recreation management	Completed	Actual: 11/18/2005	01/2006	Jeff Gardner 256-463-2272 jeffgardner@fs.fed.us
	Description: Relocating portions of the blue loop of the horse trail				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Cleburne. relocating on the west side of forest road 500 (section north of Coleman Lake) and the north side of forest road 500J. Also relocating on both sides of forest road 540..				
Potter Mountain RCW Thinning DM	- Forest products	Completed	Actual: 04/28/2006	05/2006	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Commercially thin up to 70 acres of older mixed pine to a 50 - 80 BA to improve habitat for the red-cockaded woodpecker and other species associated with woodland habitats.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cleburne. National Forest land located in Calhoun and Cleburne counties.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Shoal Creek Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Pre-commercial thinning and release DM	- Vegetation management (other than forest products)	Completed	Actual: 05/16/2006	07/2006	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Removal of diseased, deformed, off-site pine stems, and hardwood stems in younger longleaf and shortleaf plantations to allow for growth of desired species on approximately 235 acres. Approx. 160 acres of PCT and 75 acres of release				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Clay, Cleburne. Shoal Creek Ranger District land in Calhoun, Cleburne, and Clay Counties .				
RCW Mid- story Removal DM	- Vegetation management (other than forest products)	In Progress: Scoping start 01/09/2006	Expected:04/2006	04/2006	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Remove approximately 500 acres of off-site pine stems (5.5- inches DBH and less) and hardwood stems (8 - inches DBH and less) in mature pine stands to improve habitat for the red-cockaded woodpecker.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Cleburne. Shoal Creek Ranger District land in Calhoun and Cleburne Counties.				
RCW Woodlands EA	- Forest products	In Progress: Scoping start 01/09/2006	Expected:06/2006	08/2006	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: Commercially thin approximately 1000 acres of older pine stands on the district to improve habitat for the red-cockaded woodpecker and other species associated with woodlands habitats.				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Clay, Cleburne. National Forest land located in Calhoun, Cleburne and Caly counties.				
Restoration of young loblolly pine stands to longleaf EA	- Vegetation management (other than forest products)	In Progress: Scoping start 08/22/2005	Expected:03/2006	06/2006	Kimberly Bittle 256-463-2272 kbittle@fs.fed.us
	Description: remove loblolly pine approx 10-35 yrs in age on selected upland sites using com and or non- commercial restoration treatments up to 1000 ac.followed by site prep most likely RX burning and replanting of these areas w/ containerized longleaf seedlings				
	Location: UNIT - Shoal Creek Ranger District. STATE - Alabama. COUNTY - Calhoun, Clay, Cleburne. District wide Comparts 16 thru 64, 79, 86, 87,88,93.				

National Forests in Alabama	Talladega Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
------------------------------------	---	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Talladega Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Amend Coosa Valley Electric Cooperative Special Use to Manage Vegetation on ROW EA	- Special area management	On Hold	N/A	N/A	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Current maintenance of these lines is being done with mowing and/or hand tools. CVEC proposes to amend their Special Use Permit to include the use of low volume spray herbicide applications to target individual woody and non-native, invasive plant sp				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Talladega. LEGAL - Sections 16, 21, 28, 33, 35 Township 19 South, Range 6 East; Sections 4, 9, 8 Township 20 South, Range 6 East; Sections 6, 17 Township 21 South, Range 6 East. Electric Distribution line rights-of-way crossing Forest Service lands primarily along and adjacent to Highway 77, (5 to 10 miles) southeast of Talladega, AL .				
Georgia Aster Expansion Project DM	- Wildlife, Fish, Rare plants	Completed	Actual: 03/30/2006	06/2006	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: This is a cooperative effort with Southern Companies, Alabama Power and others to expand habitat on a known site of Candidate Species - Georgia Aster. Another focus of the project is to develop seed source for native species plant material.				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. LEGAL - T20S, R5E, section 27. Along and Adjacent to Albama Power line in Section 27.				
Kentuck OHV Trail Re- route DM	- Watershed management - Recreation management	Completed	Actual: 05/16/2006	06/2006	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Approximately > miles of the existing trail is located on excessively steep slopes where maintenance of environmental quality is costly and difficult. The purpose of this project is to eliminate segments of the trail that do not meet current standard				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Talladega. LEGAL - Talladega County, AL T17S, R7E section 25. Blue Loop of the Kentuck OHV trail, Talladega County, AL .				
Non -Native Invasive Species Treatments on Talladega Ranger District EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Road managem	Developing Proposal Est. Scoping Start : 03/2006	Expected:09/2006	06/2007	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Control of undersirable plant species with herbicides				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. Talladega National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Talladega Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Trammel / Wiregrass, Red-cockaded Woodpecker Habitat Improvement Project EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels manage	Completed	Actual: 06/16/2006	08/2006	Thomas Melvin (256)362-2909 tmelvin@fs.fed.us
	Description: Previously called "Red-cockaded Woodpecker (RCW) Translocation Thinning Project"Thin the canopy trees and remove the midstory in longleaf and loblolly stands to improve the linkage between current RCW recruitment sites. This will increase foraging.				
	Location: UNIT - Talladega Ranger District. STATE - Alabama. COUNTY - Clay, Talladega. LEGAL - T21S, R5E in sections 19, 20, 29, 30,31 and; T21S, R4E in sections 23, 24, 25, 26, 35, 36 and; T22S, R4E in section 1and; T21S, R5E in section 6.. Approximately 4.5 miles east of Sylacauga near or along AL Hwy 148, FS Road 601(Wiregrass), FS Road 601F, FS Road 603 (Trammel), FS Road 603A, FS Road 675 .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Tuskegee Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Closure of Forest Service Road 900-North,Tuskegee RD EA	- Road management	On Hold	N/A	N/A	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
	Description: Proposed closure of FSR Road 900-North for administrative use only.				
	Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. LEGAL - Section of FSR900, North of State Highway 186, in Sections 1, 2, 11 of T17N, R24E. Tuskegee National Forest, Alabama.				
Culvert Installation DM	- Wildlife, Fish, Rare plants - Watershed management - Road management	On Hold	N/A	N/A	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
	Description: Install new culvert on FS Road 900, gravel nearby parking area, reduce surface runoff.				
	Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Tuskegee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Forest Health and Longleaf Pine Restoration 2 EA *NEW LISTING*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels manage	Developing Proposal Est. Scoping Start : 01/2007	Expected:01/2008	03/2008	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
Description: Restoring longleaf pine to proper sites by harvesting off-site loblolly and slash pines. Overstocked pine stands will be thinned.					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					
Horse Trailhead Parking Area Expansion DM *NEW LISTING*	- Watershed management - Vegetation management (other than forest products) - Road management -	Developing Proposal Est. Scoping Start : 10/2006	Expected:12/2006	04/2007	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
Description: Accomodate weekend and holiday overflow parking by getting trucks and trailers off the roadway and increase visitor safety by expanding current parking area					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					
Non-native Invasive Species Treatment EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Road managem	Developing Proposal Est. Scoping Start : 10/2006	Expected:07/2007	10/2007	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
Description: control by using the following methods: chemical, mechanical or handtools					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. National Forests in Alabama - Tuskegee National Forest.					
Precommercial Thinning DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 06/2006	Expected:07/2006	11/2006	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
Description: Reduce stocking and release of longleaf stands less than 16 years old, using hand tools.					
Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests in Alabama	Tuskegee Ranger District (excluding Projects occurring in more than one District)				R8 - Southern Region
Relocate Bartram Trail Segment DM	- Recreation management	Developing Proposal Est. Scoping Start : 06/2006	Expected:05/2007	07/2007	Jorge Hersel 334-727-2652 jorgehersel@fs.fed.us
	Description: Re-route 150 feet of trail				
	Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest - Bartram Trail.				
Southern Pine Beetle Control DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Forest produ	Developing Proposal Est. Scoping Start : 06/2006	Expected:06/2006	07/2006	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
	Description: Various activities to contain or control southern pine beetle outbreaks				
	Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.				
Uchee Shooting Range Improvements DM *NEW LISTING*	- Road management - Recreation management - Facility management	Developing Proposal Est. Scoping Start : 10/2006	Expected:11/2007	05/2008	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
	Description: Enlarge parking area and construct ~.1 mile of level D road that connects current single lane road producing a single lane loop, increasing visitor safety.				
	Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.				
Wildlife opening maintenance DM *NEW LISTING*	- Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start : 06/2006	Expected:07/2006	10/2006	Willie Humphrey 334-727-2652 whumphrey@fs.fed.us
	Description: Disk, plant, fertilize and mow approximately 40 acres of wildlife openings				
	Location: UNIT - Tuskegee Ranger District. STATE - Alabama. COUNTY - Macon. Tuskegee National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.