

Schedule of Proposed Action (SOPA) 04/01/2010 to 06/30/2010

Mt. Hood National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

Projects Occurring in more tha	n one Region	(excluding Natio	nwida)			
Geothermal Leasing Programmatic Environmental Impact Statement		ns, Directives,	In Progress: FEIS NOA in Federal Register 10/24/2008	Expected:02/2010	03/2010	Tracy Parker 505-758-6310 tparker03@fs.fed.us
EIS	Description Web Link:	Statement to ana geothermal resou	and Management and Forest Service lyze the leasing of BLM and USFS acurces in 11 western states.	dministered lands with	moderate to hig	
	Location:	National Forest Al Beaverhead-Dee Forest All Units, I National Forest Al Units, I All Units, Sequoia National Forest All Units, I Wenatchee National Forest All Units, I Wenatchee National Forest All Units, I Toiyabe National Forest All Units, I Torest All Units, I Forest All Units, I Comanche National Units, Lolo National Units, Lolo National Units, Lolo National Units, Tonto National Colorado, District Oklahoma, Orego Colusa, Denver, I	National Forest All Units, Gila National Units, Bridger-Teton National Forest rlodge National Forest All Units, Britted Nedicine Bow-Routt National Forest All Units, Carson National Forest All Units, Carson National Forest All Units, Lacino National Forest All Units, Modoc ational Forest All Units, Mt Baker-Snoqualm Umpqua National Forest All Units, Washal Forest All Units, Dixie National Forest All Units, Salmon-Challis National Forest All Units, R10 - Alaska Regional Units, Helena National Forest All Units, And National Forest All Units, Forest All Units, Forest All Units, Proceschutes National Forest All Units, Proceschutes National Forest All Units, Frow National Forest All Units, National Fores	st All Units, Clearwater Perroot National Forest All Units, San Juan Na Units, Cibola National Forest All Units, Cibola National Forest All Units, Gine National Forest All Units, Fishlak est All Units, Fishlak est All Units, Sawtooth n All Units, Custer National Forest All Units, Grand Mesa Uncangeles National Forest All Units, Grand Forest All Units, Klamath National Forest All Units, Klamath National Forest All Units, And San Isabel National Forest All Units, Aral Forest All Units, Aral Forest All Units, Aral Forest All Units, Contiguous Western All Contiguous Western All Contiguous Western	r National Forest All Units, Lewis Ational Forest All Units, Corest All Units, Corest All Units, San Bernard Forest All Units, Rogue River and Forest All Units, Rogue River and Forest All Units, Pluma at All Units, Pluma at All Units, Pluma at All Units, Pluma at All Units, Rio onal Forest All Units, Rio onal Forest All Units, Rio onal Forest All Units, Rio ational Forest All Units ational For	All Units, And Clark National Units, White River Cleveland National dres National Forest lino National Forest All tional Forest All Units, ver-Siskiyou National its, Okanogan- it All Units, Payette All Units, Humboldt- Jnits, Gallatin Gunnison National as National Forest All sta Trinity National Grande National Jnits, Sierra National Inits, Sierra National as, Umatilla National and Cimarron and Wasatch-Cache All evelt National Forests izona, California, orth Dakota, ans East, La Paz, , California, Colorado,

Project Name	Project Purpos	e Planning	Status Decision	Expected Implementation	Project Contact						
R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)											
Forest Plan Amendment, Palomar Gas Transmission Project (PGT) EIS	- Land management pla	In Progress: NOI in Federal Red 11/24/2008 Est. DEIS NOA in Register 04/2010		010 06/2011	Paul Norman 503-668-1456 pnorman@fs.fed.us						
	with the P Crooked F Web Link: http://www Location: UNIT - Mt	GT project (led by the Federa River National Grassland. v.ferc.gov/for-citizens/projects . Hood National Forest All Uni	est Land and Resource Manage I Energy Regulatory Commission earch/SearchProjects.aspx its, Crooked River Natl Grassla Ranges 5E, 6E, 7E, 8E, 9E, 10	on). An alternative route	could cross the						

Mt. Hood National Forest, Fore	R6 - F	R6 - Pacific Northwest Region					
Campground Concessionaire Permits EA *NEW LISTING*	Recreation managementSpecial use managementFacility management	In Progress: Scoping Start 03/01/2010 Est. 215 Comment Period Legal Notice 04/2010	Expected:05/2010	06/2010	Kathleen Walker 503-622-3191 kwalker@fs.fed.us		
NEW ZIOTINO		tal Assessment will determine whethe e under a special use permit.	er most of the campgro	ounds on the For	est will be managed		
	Location: UNIT - Mt. Hood National Forest All Units. STATE - Oregon. COUNTY - Clackamas, Hood River, Marion, Wasco. LEGAL - Forestwide. All developed campgrounds shown on the Forest visitors map as well as Clackamas Lake Guard Station, Camp Cody, Bagby Hot Springs, and RV pads above Bear Springs campground.						
Off-highway Vehicle (OHV) Management Plan EIS	- Recreation management - Road management	In Progress: DEIS NOA in Federal Register 08/28/2009 Est. FEIS NOA in Federal Register 08/2010	Expected:08/2010	09/2010	Michelle Lombardo 503-668-1796 mlombardo@fs.fed.us		
	Description: To comply with Final Travel Managemet Rule [FR, Vol 70, No. 216 (2005)] for Off-highway vehicles. Designation of roads & trails open to OHV use by vehicle class. To amend the Forest Plan to change current policy closed to OHV unless designated open.						
Location: UNIT - Mt. Hood National Forest All Units. STATE - Oregon. COUNTY - C Marion, Multnomah, Wasco. Forestwide.					River, Jefferson,		

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mt. Hood National Forest, Occu	R6 - Pa	R6 - Pacific Northwest Region						
Bear Springs Plantation Thinning EA	- Forest products - Fuels management		In Progress: Scoping Start 03/12/2010 Est. 215 Comment Period Legal Notice 06/2010	Expected:07/2010	10/2010	Andy Tierney 541-467-5103 atierney@fs.fed.us		
	Description:		cres of second-growth plantations, of Barlow Ranger District and a sma					
	Location:		ger District, Hood River Ranger Dis and R10E. White River Watershed			od River, Wasco.		
Eastside Helicoptor Dip Sites CE	- Fuels mana	agement	Cancelled	N/A	N/A	Leonides Segovia 541-352-6002 Isegovia02@fs.fed.us		
	Description: The purpose of this project is to use lakes and reservoirs located within and around both districts as dipping sties for helicopters (Type 1 Chinook to Type 3 Bell 206) during initial and extended attack forest fires.							
	Location:	Location: UNIT - Barlow Ranger District, Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. Sites would include lakes and reservoirs on both districts including: Badger, Black, Boulder, Catalpa, Clear, Crow Creek Reservoir, Frog, Green, Laurence, North, Ottertail, Scout, Twin, and Wathum.						
Eastside Precommercial Thinning 2010-2017 CE	- Vegetation	sh, Rare plants management prest products)	In Progress: Scoping Start 02/01/2010	Expected:04/2010	05/2010	Tamara Shannon 541-352-6002 tshannon@fs.fed.us		
	Description: Hood River and Barlow Districts propose to precommerical thin (PCT) approximately 15,000 acres of young (10-30 year old), overstocked plantations. PCT is completed by hand crews with chainsaws cutting down trees less than 6-inches in diameter.							
	Location: UNIT - Barlow Ranger District, Hood River Ranger District. STATE - Oregon. COUNTY - Hood River, Wasco. Hood River and Barlow Ranger Districts.							
Eastside Special Forest Products Program 2011-2016 CE		lucts management orest products)	In Progress: Scoping Start 02/01/2010	Expected:08/2010	10/2010	Cheryl Sonnabend 541-467-5130 csonnabend@fs.fed.us		
	Description:		e the harvest of a variety of special nercial use. Products include transp as, and poles.					
	Location:	Location: UNIT - Barlow Ranger District, Hood River Ranger District. STATE - Oregon. COUNTY - Hood River, Wasco. Hood River and Barlow Ranger Districts.						

04/01/2010 Page 3 of 12 **Mt. Hood National Forest**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mt. Hood National Forest, Occur	ring in more than one District (e	xcluding Forestwide)		R6 - Pa	cific Northwest Region		
Huckleberry Enhancement Thin EA	- Forest products	In Progress: Scoping Start 09/15/2009 Est. 215 Comment Period Legal Notice 05/2010	Expected:07/2010	10/2010	James Roden 503-630-8767 jroden@fs.fed.us		
	Location: UNIT - Clackamas I	with stands to get more sunlight to River Ranger District, Zigzag Rangion areas on the Mt. Hood Forest.	·		′ - Clackamas.		
Programmatic Downed Tree Removal and Use for Restoration Projects	- Wildlife, Fish, Rare plants - Watershed management - Road management	Completed	Actual: 09/28/2009	10/2009	Patricia Walcott 541-467-5120 plwalcott@fs.fed.us		
CE	Treat management						
		ger District, Hood River Ranger Dis River and Barlow Ranger Districts.		n. COUNTY - Ho	od River, Wasco.		

Mt. Hood National Forest Bar	d National Forest Barlow Ranger District (excluding Projects occurring in more than one District)					acific Northwest Region			
Ramsey Creek - Fish Passage Enhancement Project CE	· · · · · · · · · · · · · · · · · · ·		In Progress: Scoping Start 03/31/2010	Expected:04/2010	07/2010	Chris Rossel 541-467-5119 crossel@fs.fed.us			
		Pescription: Restore stream habitat connectivity in Ramsey Creek drainage for steelhead trout and interior redband trout. Project would remove two cement headwalls from the stream channel that are juvenile salmonid fish barrier.							
		Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. LEGAL - T2S, R12E, Section 7. Ramsey Creek at River Mile 7.5.							
Skyline Toilet Replacement CE	- Recreation ma	anagement	In Progress: Scoping Start 10/20/2009	Expected:04/2010	06/2010	Michael Dryden 541-352-6002 mddryden@fs.fed.us			
		Description: There are inadequate toilet facilities at Skyline Sno-park to accommodate weekend use. The project proposal is to install another vault toilet next to the existing toilet. The proposed site is in a graveled, compacted old road bed.							
		NIT - Barlow Ranç no Park.	ger District. STATE - Oregon. CO	UNTY - Wasco. LEG	AL - T4S, R9E, S	ection 33. Skyline			

04/01/2010 Page 4 of 12 **Mt. Hood National Forest**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Mt. Hood National Forest Barl	ow Ranger District (excluding Pr	rojects occurring in more than or	ne District)	R6 - Pa	cific Northwest Region				
Sportsman's Paradise Hazardous Fuels Reduction Project	- Vegetation management (other than forest products) - Fuels management	(other than forest products) Objection Period Legal Notice							
EA	Description: Reduce hazardous fuel loadings and ladder fuels, and change existing fire condition class in the a Sportsman's Paradise Wildland Urban Interface (WUI), using input from the collaborative groups. scheduled to begin in July 2008. Location: UNIT - Barlow Ranger District. STATE - Oregon. COUNTY - Wasco. LEGAL - T2S, R12E, Sec								
White River Wetland Fencing CE *NEW LISTING*	- Wildlife, Fish, Rare plants - Grazing management - Watershed management - Watershed management - Wildlife, Fish, Rare plants - Grazing management - Watershed management - Watershed management - Watershed management - Wildlife, Fish, Rare plants - Developing Proposal - Expected:05/2010 - Chris Rossel - 541-467-5119 - crossel@fs.fed.us								
NEW LIGHNO	Description: Protect three small sensitive spring/wetland areas from over utilization by livestock in the White River Grazing Allotment by placing a four strand barbwire (wildlife fence) or buck-n-pole fence. Fences would be built by hand.								
		ger District. STATE - Oregon. CO Field Watershed (HUC #17070306		GAL - T5S, R10E, S	Sections 7, 9, and				

Mt. Hood National Forest Clad	ckamas River Ranger District (ex	R6 - Pacific Northwest Region						
2010 Clackamas Restoration Projects	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 09/22/2008	Expected:06/2010	08/2010	James Roden 503-630-8767			
EA	- Road management	Est. 215 Comment Period Legal Notice 04/2010			jroden@fs.fed.us			
	Description: District wide restoration project including riparian restoration, wildlife enhancement, meadow enhancement, trail relocation, restoration of damage caused by recreators.							
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas, Marion. Clackamas Ranger District, Mt. Hood National Forest.							

04/01/2010 Page 5 of 12 **Mt. Hood National Forest**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mt. Hood National Forest Clac	ckamas River Ranger District (ex	cluding Projects occurring in mo	ore than one District	R6 - Pa	cific Northwest Region		
Cascade Crest Fuel Break	- Fuels management	On Hold	N/A	N/A	James Rice 503-630-8710, 503- 668-1733 jrrice@fs.fed.us		
		haded fuel break approximately 500 s/r6/mthood/projects) feet wide adjacent to	Roads 4220 and	4230.		
	T7S,R8E,Sec 25,2	River Ranger District. STATE - O 6,27,34,35,36; T7S, R8 1/2E, Sec 2 roads 4220 and 4230.					
Continuation of Priority Use Permit for Outfitting and Guiding on the Clackamas	- Recreation management - Special use management	Completed	Actual: 03/30/2010	02/2010	Glenda Woodcock 503-630-8724 gwoodcock@fs.fed.us		
River CE	Description: This project will convert existing five-year priority use permits to ten-year priority permits for current river permittees on the Clackamas River.						
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. Clackamas River.						
Jazz Thin EA *NEW LISTING*	- Wildlife, Fish, Rare plants - Forest products	Developing Proposal Est. Scoping Start 04/2010	Expected:03/2011	06/2011	James Roden 503-630-8767 jroden@fs.fed.us		
"NEW LISTING"		Description: The purpose of this project is to thin second-growth plantations to achieve multiple objectives. Thinning would occur in matrix, late-successional reserves and riparian reserves.					
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. Collawash Watershed.						
Road Decommissioning for Habitat Restoration (Clackamas River Ranger District), Increment 2	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Scoping Start 12/07/2009 Est. 215 Comment Period Legal Notice 05/2010	Expected:07/2010	09/2010	Michelle Lombardo 503-668-1796 mlombardo@fs.fed.us		
EA		roads to improve hydrologic functior ckamas River Ranger District.	and reduce adverse	impacts to aquatic	and terrestrial		
		River Ranger District. STATE - Ore		ackamas. The maj	ority of project		

Mt. Hood National Forest	Hood River Ranger District (excluding Projects occurring in more than one District)	R6 - Pacific Northwest Region
min rioda rianonari dida	Tioda kiro kango Piono (oxolaanig Frojecto occarring in more man one Pionici)	

04/01/2010 Page 6 of 12 **Mt. Hood National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Mt. Hood National Forest Hoo	d River Rang	er District (excludin	g Projects occurring in more tha	n one District)	R6 - Pa	cific Northwest Region
Blue Wetland Restoration - Mt Hood Meadows Ski Resort CE	- Special are	management ea management sh, Rare plants	On Hold	N/A	N/A	Michael Dryden 541-352-6002 mddryden@fs.fed.us
	Description:		acre of wetland between the Blue a rtially drained in the 1960's to deve			uld be restoration of
	Location:	UNIT - Hood River I	Ranger District. STATE - Oregon.	COUNTY - Hood Riv	ver. Mt. Hood Mea	adows Ski Resort.
Clear Branch Dam Safety Improvements CE	- Special use - Facility ma	management nagement	Developing Proposal Est. Scoping Start 04/2010	Expected:08/2010	10/2010	Gary Asbridge 541-352-6002 gasbridge@fs.fed.us
NEW LISTING	Description:		tely 30 trees from the south Clear E per FERC directive to improve dam		t and add riprap to	the upstream (west)
	Location:		Ranger District. STATE - Oregon. proximately seven miles SW of Parl		er. LEGAL - T1N	, R9E, Section 27.
Cloud Cap Road Tree Removal and Native Vegetation Planting for Gnarl Ridge Fire Area CE	1	h, Rare plants management	Completed	Actual: 02/05/2010 02/05/2010	07/2010	Jennie O'Connor Card 541-352-6002x634 jennieoconnorcard@fs.f ed.us
	Description:		s within 100-feet of Cloud Cap Roacks or pull logs with cable and picke projects.			prism, and would
	Location:		Ranger District. STATE - Oregon. Road (Forest Service Road 3512).	COUNTY - Hood Riv	ver. LEGAL - T2S,	R9E, Sections 10
Cloud Cap Weather Station CE	- Land ownership management - Special use management		In Progress: Scoping Start 06/04/2009	Expected:07/2010	09/2010	Leonides Segovia 541-352-6002 Isegovia02@fs.fed.us
	Description:		olar powered weather station in Ghong, precipitation gage, antenna tow cing.			
	Location:		Ranger District. STATE - Oregon. near Cloud Cap Road (Forest Servi		ver. LEGAL - T2S,	R9E, Section 10.

04/01/2010 Page 7 of 12 **Mt. Hood National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mt. Hood National Forest Hood River Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region								
Elk Cove and Pinnacle Ridge Trail Extensions	Recreation managementWildlife, Fish, Rare plantsWatershed management		In Progress: Scoping Start 10/20/2009	Expected:06/2010	08/2010	Michael Dryden 541-352-6002 mddryden@fs.fed.us		
	Description: The purpose of this project is to provide public access to the Pinnacle Ridge and Elk Cove trails after Road 2840 is decommissioned near Kinnickinick campground. The project is described in the Aquatic Restoration EA (2008) as a requirement.							
	Location: UNIT - Hood River Ranger District. STATE - Oregon. COUNTY - Hood River. LEGAL - T1S, R9E, Sections 27 and 28. Pinnacle Creek watershed, south of Laurance Lake.							
Frog Lake Winter Shelter and Play Hill	- Recreation management - Special use management		Developing Proposal Est. Scoping Start 06/2010	Expected:07/2010	08/2010	Michael Dryden 541-352-6002 mddryden@fs.fed.us		
	Description: Build a shelter near Frog Lake Sno-Park to use as warming hut and gathering area for snowmobilers, sledders, and other winter users. Includes thinning trees in plantation (less than 5 acres) adjacent to structure to be used as a winter play area.							
	Location:		Ranger District. STATE - Oregon. 2610-220, approximately 1/4-mile					
Glacier Ditch Piping CE *NEW LISTING*	- Special use - Facility ma	management nagement	Developing Proposal Est. Scoping Start 04/2010	Expected:08/2010	10/2010	Gary Asbridge 541-352-6002 gasbridge@fs.fed.us		
	Description: Pipe approximately 500 feet of open irrigation ditch and install a new headgate structure on National Forest System land. This project is part of a larger irrigation system betterment project that would pipe over a mile of open ditch.							
	Location:		Ranger District. STATE - Oregon. eximately six miles SW of Parkdale		ver. LEGAL - T1N	, R9E, Section 23.		
Hood River Ranger District Portal CE	- Facility management		Developing Proposal Est. Scoping Start 04/2010	Expected:07/2010	06/2011	Gary Asbridge 541-352-6002 gasbridge@fs.fed.us		
NEW LISTING	Description:	escription: Construct an addition on the south side of the Hood River Ranger District office that will serve as the new front desk and visitor area. A separate toilet facility would also be constructed for public use.						
	Location:	UNIT - Hood River 28. Hood River Rai	Ranger District. STATE - Oregon. nger Station.	COUNTY - Hood Ri	ver. LEGAL - T1N	, R10E, Section		

04/01/2010 Page 8 of 12 **Mt. Hood National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mt. Hood National Forest Hoo	od River Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region							
Mt. Hood Meadows Ski Resort Twilight Parking Lot EIS		management e management	Developing Proposal Est. NOI in Federal Register 06/2010	Expected:12/2011	06/2012	Michael Dryden 541-352-6002 mddryden@fs.fed.us		
	Description:	Description: Developing a new parking area and bus maintenance facility just behind ODOT's Bennett Pass sandshed. This would create a new 12.6 acre opening in the forest and permanent removal of vegetation. The parking is needed to deal with existing demand.						
	Location:							
Native Vegetation Planting for Gnarl Ridge Fire Area	(other than fo	management prest products) I management	Completed	Actual: 02/05/2010	05/2011	Kim Smolt 541-352-6002 ext. 703 ksmolt@fs.fed.us		
	Description: Plant approximately 300 acres in the severely burned area from Gnarl Ridge Fire with native tree species, native shrub and grass species to restore the native ecosystem and minimize soil erosion. Project is outside designated or proposed wilderness.							
	Location:		Ranger District. STATE - Oregon. Gnarl Ridge Fire Area.	COUNTY - Hood Ri	ver. LEGAL - T2S	, R9E, Sec10.		
Red Hill Drive Bridge Replacement CE	- Road mana	agement	Completed	Actual: 02/04/2010	05/2010	Jennie O'Connor Card 541-352-6002x634 jennieoconnorcard@fs.f ed.us		
	Description: Flooding in 2006 washed out the bridge over the Middle Fork of Hood River (Red Hill Drive Bridge). The proposed project will replace the bridge. The bridge will be designed to sustain future flood events.							
	Location:		Ranger District. STATE - Oregon. od River Bridge on Forest Service		ver. LEGAL - T1N	, R10E, Section		
U.S. Cellular Tower - Bennett Pass CE	- Special use	e management	In Progress: Scoping Start 12/11/2009	Expected:04/2010	07/2010	Paul Norman 503-668-1456 pnorman@fs.fed.us		
	Description: Install at 180-foot black monopole cell tower to serve north Highway 35 and Mt. Hood Meadows Ski Resort. Capable of handling 2 to 3 co-locators (e.g., Hood River Sheriff's Office). Buried powerline from the Mt. Hood Meadows overpass.							
	Location:	UNIT - Hood River Bennett Pass.	Ranger District. STATE - Oregon.	COUNTY - Hood Ri	ver. LEGAL - T3S	, R9E, Section 14.		

04/01/2010 Page 9 of 12 **Mt. Hood National Forest**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Mt. Hood National Forest Zigz	zag Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region							
Bridge 1825 Replacement CE	- Recreation management	Completed	Actual: 07/01/2009 07/01/2009	09/2009	James Tierney 503-630-8751 jtierney@fs.fed.us			
		Description: The bridge on Forest Road 1825 was damaged during the fall flood of 2006. The proposed project would replace the damaged bridge with a new bridge.						
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. Forest Road 1825.							
Government Camp Trail Grooming Shed CE	- Recreation management	In Progress: Scoping Start 11/24/2008	Expected:09/2010	10/2010	Kathleen Walker 503-622-3191 kwalker@fs.fed.us			
	Description: Construct a snow-o	Description: Construct a snow-cat grooming shed for grooming of the nordic trails around Government Camp.						
	Location: UNIT - Zigzag Ran	ger District. STATE - Oregon. CC	DUNTY - Clackamas.	Government Camp	D.			
Oregon Nordic Club Shelter at Trillium Lake	- Recreation management - Special use management	On Hold	N/A	N/A	Kathleen Walker 503-622-3191 kwalker@fs.fed.us			
	Description: Propose to issue a Special Use Permit for construction of log shelter at the overflow parking area west of the Trillium Lake Dam. Primary purpose is a warming shelter for nordic skiers and snowshoers.							
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T3S, R8 1/2 E, Section 36. Overflow parking area at the west end of the Trillium Lake Dam.							
Post Office Club Driveway Construction	Recreation management Land ownership management Road management	In Progress: Scoping Start 09/01/2009	Expected:05/2010	07/2010	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us			
	Description: Authorize the construction of an access/egress driveway to an Organization Camp (Post Office Club) cabin which is location on National Forest System land.							
		ger District. STATE - Oregon. CC dendron, OR near Forest Road 35E		LEGAL - T3S, R8E	E, Section 18. 2.5			

04/01/2010 Page 10 of 12 **Mt. Hood National Forest**

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact			
Mt. Hood National Forest Zigz	Hood National Forest Zigzag Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Reg								
Road Decommissioning for Habitat Restoration (Zigzag Ranger District), Increment 2		h, Rare plants management agement	In Progress: 215 Comment Period Legal Notice 09/21/2009	Expected:04/2010	06/2010	Michelle Lombardo 503-668-1796 mlombardo@fs.fed.us			
EA	Description:	Description: Decommissioning roads to improve hydrologic function and reduce adverse impacts to aquatic and terrestrial habitats on the Zigzag Ranger District.							
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. The majority of project activities would occur in the Upper Sandy River and Zigzag River watersheds.								
Timberline Lodge Landmark Sign CE	- Recreation - Facility ma - Road mana		In Progress: Scoping Start 04/01/2009	Expected:06/2009 Actual: 07/10/2009	07/2009	Christy Covington 503-622-3191, ext 668 ccovington@fs.fed.us			
	Description: Construct a landmark sign at the junction of Highway 26 and Timberline Road (Rd. 173) to help visitors find Timberline Lodge. Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T3S, R9E, Section 24. Junction of state Highway 6 and Road 173, Government Camp, OR.								
Timberline Mountain Bike Trails and Skills Park CE	- Recreation	management	Developing Proposal Est. Scoping Start 04/2010	Expected:12/2010	06/2011	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us			
NEW LISTING	Description: RLK & Company propose to develop a managed, lift-assisted mountain bike trails and skills park within the permit area of the Timberline Ski Area. Approximately 8-9 acres of ground disturbance would occur. Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T3S, R9E, sections 7, 12, and 13. Timberline Ski Area, Mt. Hood, Oregon.								
Trails Club of Oregon Term Permit Renewal CE	- Special use	management	Completed	Actual: 07/01/2009	06/2009	Glenda Woodcock 503-668-1640 gwoodcock@fs.fed.us			
Description: The Mt. Hood National Forest is considering a proposal to re-issue a new 20-year term permit									
	Location:		ger District. STATE - Oregon. CO approximately 1 mile from the so						

04/01/2010 Page 11 of 12 **Mt. Hood National Forest**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Mt. Hood National Forest Zigz	ag Ranger District (excluding Pr	g Ranger District (excluding Projects occurring in more than one District) R6 -					
Zigzag Ranger Station Office Expansion and Remodel CE	- Facility management	Developing Proposal Est. Scoping Start 04/2010	Expected:12/2010	03/2011	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us		
NEW LISTING	Description: This project proposes to expand and remodel the Zigzag Ranger District Office.						
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. Zigzag, Oregon.						

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.