

## Schedule of Proposed Action (SOPA) 01/01/2010 to 03/31/2010

## Mt. Hood National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name Project F	urpose Planning Status	D · - · - · -	pected Project Contact
------------------------	------------------------	---------------	------------------------

Geothermal Leasing Programmatic Environmental Impact Statement	- Regulation Orders	s, Directives,	In Progress: FEIS NOA in Federal Register 10/24/2008	Expected:02/2010	03/2010	Tracy Parker 505-758-6310 tparker03@fs.fed.us
EIS	Description	Statement to analy	nd Management and Forest Service /ze the leasing of BLM and USFS acces in 11 western states.			
	Web Link:	http://www.blm.go	v/wo/st/en/prog/energy/geothermal/g	geothermal_nationwide	e.html	
	Location:	National Forest All Beaverhead-Deerl Forest All Units, M National Forest All Forest All Units, E All Units, Mendoci Units, Sequoia Na Malheur National Forest All Units, U Wenatchee Nation National Forest All Toiyabe National Forest All Toiyabe National Forest All Units, Sunits, Manti-Lasal Forest All Units, D Forest All Units, D Forest All Units, A Forest All Units, Comanche Nation Units, Lolo National All Units, Tonto National Colorado, District Oklahoma, Oregor Colusa, Denver, D	National Forest All Units, Gila National Units, Bridger-Teton National Forest odge National Forest All Units, Bitter ledicine Bow-Routt National Forest All Units, Carson National Forest All Units, Carson National Forest All Units, Modoc tional Forest All Units, Modoc tional Forest All Units, Maler Forest All Units, Mt Baker-Snoqualm mpqua National Forest All Units, Dixie National Forest All Units, Dixie National Forest All Units, Dixie National Forest All Units, Forest All Units, R10 - Alaska Regional Units, Helena National Forest All Units, And National Forest All Units, Caribou-Toeschutes National Forest All Units, Nez Perce National Forest All Units, Nez Perce National Forest All Units, Inyo National Forest All Units, Inyo National Forest All Units, Inyo National Forest All Units, Forest All Units, Inyo National Fores	st All Units, Clearwater Froot National Forest All Units, San Juan Nationals, Cibola National Forest All Units, Cibola National Forest All Units, Gifnie National Forest All Units, Gifnie National Forest All Units, Fishlake all Units, Fishlake at All Units, Sawtooth an All Units, Custer National Forest All Units, Grand Mesa Uncongeles National Forest All Units, Klamath National Forest All Units, Klamath National Forest All Units, Klamath National Forest All Units, Aranal Forest All Units, Aranal Forest All Units, Aranal Forest All Units, STAna, Nebraska, Nevada, nington, Wyoming. Contiguous Western	National Forest All Units, Lewis Alional Forest All Units, Call Units, Call Units, Call Units, Rogue Rival Forest All Units, Rogue Rival Forest All Units, Pluma All Units, Pluma All Units, Pluma All Units, Rional Forest A	All Units, And Clark National Units, White River Cleveland National dres National Forest All tional Forest All Units, Ver-Siskiyou National its, Okanoganst All Units, Payette All Units, Humboldt-Units, Gallatin Gunnison National its National Forest All Sta Trinity National Grande National Grande National Inits, Sierra National Ind Cimarron and Wasatch-Cache All evelt National Forests izona, California, orth Dakota, Ins East, La Paz, California, Colorado,

Project Name	Projec	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)										
Forest Plan Amendment, Palomar Gas Transmission Project (PGT) EIS	- Land manag	ement planning	In Progress: NOI in Federal Register 11/24/2008 Est. DEIS NOA in Federal Register 01/2010	Expected:09/2010	06/2011	Mike Redmond 503-668-1776 mredmond@fs.fed.us				
	Web Link:	with the PGT project Crooked River Nation http://www.ferc.gov/	Hood National Forest Land and Rot (led by the Federal Energy Regulonal Grassland.  (for-citizens/projectsearch/SearchPational Forest All Units, Crooked Riversearch)	latory Commission). A	n alternative route	could cross the				
			LEGAL - T5S and Ranges 5E, 6E							

Mt. Hood National Forest, Forestwide (excluding Projects occurring in more than one Forest)  R6 - Pacific Northwest Region								
Off-highway Vehicle (OHV) Management Plan EIS	- Recreation management - Road management	In Progress: DEIS NOA in Federal Register 08/28/2009 Est. FEIS NOA in Federal Register 02/2010	Expected:02/2010	05/2010	Michelle Lombardo 503-668-1796 mlombardo@fs.fed.us			
	of roads & trails of OHV unless desired Location: UNIT - Mt. Hood	inal Travel Managemet Rule [FR, Voopen to OHV use by vehicle class. To gnated open.  National Forest All Units. STATE - Cah, Wasco. Forestwide.	amend the Forest Pla	n to change curr	ent policy closed to			

Mt. Hood National Forest, Occurring in more than one District (excluding Forestwide)  R6 - Pacific Northwest Region									
Bear Springs Plantation Thinning EA	<ul><li>Wildlife, Fish, Rare plants</li><li>Forest products</li><li>Fuels management</li></ul>	Developing Proposal Est. Scoping Start 01/2010	Expected:07/2010	10/2010	Andy Tierney 541-467-5103 atierney@fs.fed.us				
		<b>Description:</b> Thinning of 1,802 acres of second-growth plantations, including thinning in matrix and riparian reserves in the Bear Springs area of Barlow Ranger District and a small portion of the Hood River Ranger District.							
		. 9							

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact					
Mt. Hood National Forest, Occur	Mt. Hood National Forest, Occurring in more than one District (excluding Forestwide)  R6 - Pacific Northwest Region									
Eastside Helicoptor Dip Sites CE	- Fuels management	On Hold	N/A	N/A	Leonides Segovia 541-352-6002 Isegovia02@fs.fed.us					
		s project is to use lakes and reservo pe 1 Chinook to Type 3 Bell 206) du								
	would include lake	nger District, Hood River Ranger Dis s and reservoirs on both districts ind dreen, Laurence, North, Ottertail, Sco	cluding: Badger, Black	k, Boulder, Catalpa						
Eastside PrecommercialThinning 2010- 2017	<ul><li>Wildlife, Fish, Rare plants</li><li>Vegetation management (other than forest products)</li></ul>	Developing Proposal Est. Scoping Start 01/2010	Expected:03/2010	03/2010	Kim Smolt 541-352-6002 ext. 703 ksmolt@fs.fed.us					
CE	<b>Description:</b> Hood River and Barlow Districts propose to precommerical thin (PCT) approximately 8,000 acres of young (10-30 year old), overstocked plantations. PCT is completed by hand crews with chainsaws cutting down tress less than 6-inches in diameter.									
		nger District, Hood River Ranger Dis arlow Ranger Districts.	strict. STATE - Orego	n. COUNTY - Ho	od River, Wasco.					
Eastside Special Forest Products Program 2011-2016 CE	<ul><li>Forest products</li><li>Vegetation management (other than forest products)</li></ul>	Developing Proposal Est. Scoping Start 02/2010	Expected:04/2010	10/2010	Cheryl Sonnabend 541-467-5130 csonnabend@fs.fed.us					
*NEW LISTING*		te the harvest of a variety of special mercial use. Products include transpens, and poles.								
		nger District, Hood River Ranger Dis arlow Ranger Districts.	strict. STATE - Orego	n. COUNTY - Ho	od River, Wasco.					
Huckleberry Enahancement Thin EA	- Forest products	In Progress: Scoping Start 09/15/2009 Est. 215 Comment Period Legal Notice 03/2010	Expected:05/2010	10/2010	James Roden 503-630-8767 jroden@fs.fed.us					
	Description: thinning second gr	rowth stands to get more sunlight to	understory huckleber	ries.						
		River Ranger District, Zigzag Rang	er District. STATE - 0	Oregon. COUNT	′ - Clackamas.					

01/04/2010 Page 3 of 10 **Mt. Hood National Forest** 

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Mt. Hood National Forest, Occur	Mt. Hood National Forest, Occurring in more than one District (excluding Forestwide)								
Programmatic Downed Tree Removal and Use for Restoration Projects	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Scoping Start 07/14/2009	Expected:09/2009 Actual: 09/28/2009	10/2009	Patricia Walcott 541-467-5120 plwalcott@fs.fed.us				
CE	Description: Proposal to remove, where economically feasible, hazard trees felled both along roads open to public travel and administrative use. Trees will be utilized for watershed restoration purposes both on Forest and, where appropriate, on private lands.								
		ger District, Hood River Ranger Dis River and Barlow Ranger Districts		n. COUNTY - Hoo	od River, Wasco.				

Mt. Hood National Forest Bar	rlow Ranger D	istrict (excluding	Projects occurring in more than	one District)	R6 - F	Pacific Northwest Region	
Ramsey Creek - Fish Passage Enhancement Project CE		sh, Rare plants d management	Developing Proposal Est. Scoping Start 01/2010	Expected:04/2010	07/2010	Chris Rossel 541-467-5119 crossel@fs.fed.us	
	Description		abitat connectivity in Ramsey Creel nove two cement headwalls from the				
	Location:	UNIT - Barlow Ra Creek at River M	anger District. STATE - Oregon. Cile 7.5.	OUNTY - Wasco. LEG	AL - T2S, R12E,	Section 7. Ramsey	
Skyline Toilet Replacement CE	- Recreation	management	In Progress: Scoping Start 10/20/2009	Expected:12/2009	05/2010	Kevin Slagle 541-352-6002 x605 kslagle@fs.fed.us	
*NEW LISTING*	<b>Description:</b> There are inadequate toilet facilities at Skyline Sno-park to accommodate weekend use. The project proposal is to install another vault toilet next to the existing toilet. The proposed site is in a graveled, compacted old road bed.						
	Location:	UNIT - Barlow Ra Sno Park.	anger District. STATE - Oregon. C	OUNTY - Wasco. LEG	AL - T4S, R9E, S	Section 33. Skyline	
Sportsman's Paradise Hazardous Fuels Reduction Project	-	management forest products) nagement	In Progress: Objection Period Legal Notice 12/11/2009	Expected:03/2010	03/2010	Ray Weiss 541-467-5128 rweiss@fs.fed.us	
EA	<b>Description:</b> Reduce hazardous fuel loadings and ladder fuels, and change existing fire condition class in the area of Sportsman's Paradise Wildland Urban Interface (WUI), using input from the collaborative groups. Collaboration scheduled to begin in July 2008.						
	Location:		anger District. STATE - Oregon. Cand Fifteenmile Purchase Units.	OUNTY - Wasco. LEG	AL - T2S, R12E,	Sections 3, 7-10,	

01/04/2010 Page 4 of 10 **Mt. Hood National Forest** 

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Mt. Hood National Forest Clad	ckamas River Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region								
2010 Clackamas Restoration Projects EA	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Scoping Start 09/22/2008 Est. 215 Comment Period Legal Notice 02/2010	Expected:04/2010	08/2010	James Roden 503-630-8767 jroden@fs.fed.us				
		ation project including riparian resto on of damage caused by recreators		cement, meadow e	nhancement, trail				
		River Ranger District. STATE - Ord Hood National Forest.	egon. COUNTY - Cla	ackamas, Marion.	Clackamas River				
Cascade Crest Fuel Break EA	- Fuels management	On Hold	N/A	N/A	James Rice 503-630-8710, 503- 668-1733 jrrice@fs.fed.us				
	Description: Construction of a shaded fuel break approximately 500 feet wide adjacent to Roads 4220 and 4230.								
	Web Link: http://www.fs.fed.us/r6/mthood/projects								
	T7S,R8E,Sec 25,26	River Ranger District. STATE - O 6,27,34,35,36; T7S, R8 1/2E, Sec 2 roads 4220 and 4230.							
Continuation of Priority Use Permit for Outfitting and Guiding on the Clackamas	- Recreation management - Special use management	In Progress: Scoping Start 09/01/2009	Expected:01/2010	02/2010	Glenda Woodcock 503-630-8724 gwoodcock@fs.fed.us				
River CE	<b>Description:</b> This project will con permittees on the C	nvert existing five-year priority use p Clackamas River.	permits to ten-year pri	ority permits for cu	rrent river				
	Location: UNIT - Clackamas River Ranger District. STATE - Oregon. COUNTY - Clackamas. Clackamas River.								
	- Wildlife, Fish, Rare plants - Watershed management - Road management	Developing Proposal Est. Scoping Start 12/2009	Expected:06/2010	09/2010	Michelle Lombardo 503-668-1796 mlombardo@fs.fed.us				
EA	<b>Description:</b> Decommissioning rehabitats on the Clad	oads to improve hydrologic function ckamas River Ranger District.	n and reduce adverse	impacts to aquation	and terrestrial				
		River Ranger District. STATE - Ord		ackamas. The maj	ority of project				

01/04/2010 Page 5 of 10 **Mt. Hood National Forest** 

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Mt. Hood National Forest Hoo	d River Rang	River Ranger District (excluding Projects occurring in more than one District)  R6 - Pacific Northwest Reg							
Blue Wetland Restoration - Mt Hood Meadows Ski Resort CE	- Special are	management ea management sh, Rare plants	On Hold	N/A	N/A	Kevin Slagle 541-352-6002 x605 kslagle@fs.fed.us			
	Description:		acre of wetland between the Blue artially drained in the 1960's to deve			uld be restoration of			
	Location:	UNIT - Hood River I	Ranger District. STATE - Oregon.	COUNTY - Hood Ri	ver. Mt. Hood Mea	dows Ski Resort.			
Cloud Cap Road Tree Removal for Aquatic Restoration Projects CE		sh, Rare plants I management	In Progress: Scoping Start 06/04/2009	Expected:12/2009	05/2010	Jennie O'Connor Card 541-352-6002x634 jennieoconnorcard@fs.f ed.us			
	Description:		s within 100-feet of Cloud Cap Roacks or pull logs with cable and picke projects.						
	Location:		Ranger District. STATE - Oregon. Road (Forest Service Road 3512).		ver. LEGAL - T2S,	R9E, Sections 10			
Cloud Cap Weather Station CE		rship management e management	In Progress: Scoping Start 06/04/2009	Expected:02/2010	02/2010	Leonides Segovia 541-352-6002 Isegovia02@fs.fed.us			
	Description:		plar powered weather station in Ghong, precipitation gage, antenna toweing.						
	Location:		Ranger District. STATE - Oregon. near Cloud Cap Road (Forest Servi		ver. LEGAL - T2S,	R9E, Section 10.			
Elk Cove and Pinnacle Ridge Trail Extensions CE	- Wildlife, Fi	management sh, Rare plants I management	In Progress: Scoping Start 10/20/2009	Expected:01/2010	06/2010	Kevin Slagle 541-352-6002 x605 kslagle@fs.fed.us			
	Description:		project is to provide public access ear Kinnickinick campground. The p						
	Location:		Ranger District. STATE - Oregon. reek watershed, south of Laurance		ver. LEGAL - T1S,	R9E, Sections 27			

01/04/2010 Page 6 of 10 **Mt. Hood National Forest** 

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Mt. Hood National Forest Hoo	od River Ranger District (excluding Projects occurring in more than one District)  R6 - Pacific Northwest Regi								
Frog Lake Winter Shelter and Play Hill CE	- Recreation management - Special use management	Developing Proposal Est. Scoping Start 01/2010	Expected:04/2010	05/2010	Kevin Slagle 541-352-6002 x605 kslagle@fs.fed.us				
		Frog Lake Sno-Park to use as war ers. Includes thinning trees in plant							
		Ranger District. STATE - Oregon. 2610-220, approximately 1/4-mile f							
Native Vegetation Planting for Gnarl Ridge Fire Area	- Vegetation management (other than forest products) - Watershed management	In Progress: Scoping Start 06/04/2009	Expected:12/2009	05/2011	Kim Smolt 541-352-6002 ext. 703 ksmolt@fs.fed.us				
	<b>Description:</b> Plant approximately 300 acres in the severely burned area from Gnarl Ridge Fire with native tree species, native shrub and grass species to restore the native ecosystem and minimize soil erosion. Project is outside designated or proposed wilderness.								
		Ranger District. STATE - Oregon. Gnarl Ridge Fire Area.	COUNTY - Hood Riv	ver. LEGAL - T2S,	R9E, Sec10.				
New Mt. Hood Meadows Ski Resort Twilight Parking Lot EIS	- Recreation management - Special use management	Developing Proposal Est. NOI in Federal Register 01/2010	Expected:12/2010	06/2011	Doug Jones 541-352-6002 dgjones@fs.fed.us				
		parking area and bus maintenance and 12.6 acre opening in the forest and the area.							
	Location: UNIT - Hood River	Ranger District. STATE - Oregon.	COUNTY - Hood Riv	ver. Mt. Hood Mea	dows Ski Resort.				
Red Hill Drive Bridge Replacement CE	- Road management	In Progress: Scoping Start 12/19/2008	Expected:01/2010	05/2010	Jennie O'Connor Card 541-352-6002x634 jennieoconnorcard@fs.f ed.us				
	<b>Description:</b> Flooding in 2006 washed out the bridge over the Middle Fork of Hood River (Red Hill Drive Bridge). The proposed project will replace the bridge. The bridge will be designed to sustain future flood events.								
		Ranger District. STATE - Oregon. od River Bridge on Forest Service I		ver. LEGAL - T1N	, R10E, Section				

01/04/2010 Page 7 of 10 **Mt. Hood National Forest** 

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Mt. Hood National Forest Hoo	d River Ranger District (excludin	g Projects occurring in more tha	n one District)	R6 - Pa	cific Northwest Region
U.S. Cellular Tower - Bennett Pass	- Special use management	In Progress: Scoping Start 12/11/2009	Expected:01/2010	07/2010	Doug Jones 541-352-6002 dgjones@fs.fed.us
	Capable of handling Meadows overpass.	ack monopole cell tower to serve ng 2 to 3 co-locators (e.g., Hood Rive Ranger District. STATE - Oregon.	er Sheriff's Office). Bu	ried powerline fron	n the Mt. Hood
	Bennett Pass.	Tranger District. STATE - Olegon.		ver. LLOAL - 135,	Nac, occion 14.

Mt. Hood National Forest Zigzag Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region							
Bridge 1825 Replacement CE	- Recreation management		In Progress: Scoping Start 01/01/2008	Expected:06/2009 Actual: 07/01/2008	09/2009	James Tierney 503-630-8751 jtierney@fs.fed.us	
	Description: The bridge on Forest Road 1825 was damaged during the fall flood of 2006. The proposed project would replace the damaged bridge with a new bridge.						
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. Forest Road 1825.						
Cool Creek EA EA	- Recreation manag	ement	Completed	Actual: 12/16/2009	01/2010	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us	
	<b>Description:</b> Reissuance of Special Use Permit for recreation residences (summer homes)						
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T.3S., R.7E., and T.3S., R.8E., WM, Clackamas County, Oregon. National Forest System Lands near Rhododendron, Oregon.						
Government Camp Trail Grooming Shed CE	- Recreation manag	ement	In Progress: Scoping Start 11/24/2008	Expected:09/2010	10/2010	Kathleen Walker 503-622-3191 kwalker@fs.fed.us	
	<b>Description:</b> Construct a snow-cat grooming shed for grooming of the nordic trails around Government Camp.						
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. Government Camp.						

01/04/2010 Page 8 of 10 **Mt. Hood National Forest** 

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact		
Mt. Hood National Forest Zigzag Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest R6								
Oregon Nordic Club Shelter at Trillium Lake	- Recreation management - Special use management		On Hold	N/A	N/A	Kathleen Walker 503-622-3191 kwalker@fs.fed.us		
	<b>Description:</b> Propose to issue a Special Use Permit for construction of log shelter at the overflow parking area west of the Trillium Lake Dam. Primary purpose is a warming shelter for nordic skiers and snowshoers.							
	<b>Location:</b> UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T3S, R8 1/2 E, Section 36. Overflow parking area at the west end of the Trillium Lake Dam.							
Post Office Club Driveway Construction CE	Recreation management     Land ownership management     Road management		In Progress: Scoping Start 09/01/2009	Expected:05/2010	07/2010	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us		
	<b>Description:</b> Authorize the construction of an access/egress driveway to an Organization Camp (Post Office Club) cabin which is location on National Forest System land.							
	<b>Location:</b> UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T3S, R8E, Section 18. 2.5 miles SE of Rhododendron, OR near Forest Road 35B.							
Road Decommissioning for Habitat Restoration (Zigzag Ranger District)	- Wildlife, Fish, - Watershed manage	anagement	In Progress: 215 Comment Period Legal Notice 09/21/2009	Expected:02/2010	06/2010	Michelle Lombardo 503-668-1796 mlombardo@fs.fed.us		
EA	<b>Description:</b> Decommissioning roads to improve hydrologic function and reduce adverse impacts to aquatic and terrestrial habitats on the Zigzag Ranger District.							
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. The majority of project activities would occur in the Upper Sandy River and Zigzag River watersheds.							
Timberline Lodge Landmark Sign CE	- Recreation management - Facility management - Road management		In Progress: Scoping Start 04/01/2009	Expected:06/2009 Actual: 07/10/2009	07/2009	Christy Covington 503-622-3191, ext 668 ccovington@fs.fed.us		
	<b>Description:</b> Construct a landmark sign at the junction of Highway 26 and Timberline Road (Rd. 173) to help visitors find Timberline Lodge.							
	<b>Location:</b> UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - T3S, R9E, Section 24. Junction of state Highway 6 and Road 173, Government Camp, OR.							

01/04/2010 Page 9 of 10 **Mt. Hood National Forest** 

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Mt. Hood National Forest Zigz	ag Ranger District (excluding Projects occurring in more than one District)  R6 - Pacific Northwest Region							
Timberline Lodge Waterline Replacement	- Heritage resource management - Facility management	Completed	Actual: 12/04/2009	07/2010	Mike Malone 503-622-3191 ext 608 mmalone@fs.fed.us			
	Description: The current water supply line to the lodge was installed in 1962 and has outlived its design life. It is leaking; has high maintenance needs; and will likely fail in the near future. A new modern water line in needed to provide reliable water.  Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. Timberline Ski Area.							
Trails Club of Oregon Term Permit Renewal CE	- Special use management	In Progress: Scoping Start 09/01/2008	Expected:06/2009 Actual: 07/01/2009	06/2009	Glenda Woodcock 503-668-1640 gwoodcock@fs.fed.us			
	Description: The Mt. Hood National Forest is considering a proposal to re-issue a new 20-year term permit							
	Location: UNIT - Zigzag Ranger District. STATE - Oregon. COUNTY - Clackamas. LEGAL - R 9E, T 3S, Section 13.  The Lodge is located approximately 1 mile from the southern terminus of West Leg Road (FS 2645) and Northeast of Government Camp.							

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

01/04/2010 Page 10 of 10 Mt. Hood National Forest