

SIX MONTH TIMBER SALE PROGRAM

Allegheny National Forest

FOR THE PERIOD BEGINNING April 01, 2016 AND ENDING September 30, 2016

Program is subject to change without notice

Sale Name	District	Estimated Volume (ccf)	Estimated Sawtimber Volume (ccf)	Specified Road(Spec) or Maintenance(Mtc)	Projected Advertise Date	Projected Bid Opening	SBA Restriction, Yes or No
<u>Yeager Brook</u>	Bradford	3224	1333	Spec	March	April	Awarded RAM
<u>Hammond</u>	Bradford	1645	475	Mtc	March	April 26, 2016	Yes
<u>CHSP Maple Run IRTC</u>	Marienville	2442	986	Spec Site Prep	April	May	No
<u>Marsh Willow</u>	Bradford	1701	738	Spec	April	May 17, 2016	Yes
<u>West Bear Creek</u>	Marienville	2280	530	Spec	May	June	Yes
<u>Prue Hollow</u>	Bradford	1800	900	Spec	May	June	Yes
<u>CHSP Hunter Creek Removal</u>	Marienville	495	217	Mtc FR 339 AOP Apple Tree Mtc	May	June	No

<u>SRSP Willow Creek Stewardship</u>	Bradford	2500	800	Spec Site Prep	June	July	No
<u>Porter</u>	Bradford	3000	1000	Spec	June	July	Yes
CHSP Guiton Run IRTC	Marienville	2400	600	Spec Site Prep	June	July	No
Adamson West	Marienville	2700	600	Spec	July	August	Yes
Salmon Trails	Marienville	1900	500	Spec	July	August	Yes
West Greely	Marienville	1600	400	Spec	August	September	Yes
<u>Over-story Removals</u>	Marienville	2500	1400	TBD	TBD	TBD	TBD

**Underlined Bold – Awarded or Advertised**

*Underlined Italics – Marked, sent for appraisal and contract preparation*

Underlined – Marked, not assigned as a sale as of 03-28-16