

# 2020 Reconstruction Update

## National Forest System Road 427



**Purpose of the project:** To widen the roadway, construct road shoulders, install additional drainage culverts, relocate utilities, and provide aggregate and asphalt surfacing.

06/02/2020

The northern segment of National Forest System (NFS) RD 427 from the Warm Lake HWY to the N. Shoreline Drive intersection will remain closed through project completion in 2020. Visit the Forest's closure map at: <https://usfs.maps.arcgis.com/apps/MapSeries/index.html?appid=1b9f2d8115374ad3a943d95decd3835d>

The remainder of NFS RD 427 is open. Work has resumed and time restriction closures have gone into effect.

**PLEASE NOTE:** A road closure is in place **Monday through Friday** from 8 a.m. to 11:30 a.m. and 1- 5 p.m. daily.

⇒ Road closures will not be in place through the weekends.

⇒ Dispersed camping is **CLOSED** for the duration of the project (including weekends).

For all closures visit: <https://www.fs.usda.gov/alerts/boise/alerts-notices>

**Project is expected to be completed mid-July 2020**

### Upcoming work scheduled:

- Finish roadway excavation, cross drains
- Compact and finish subgrade, install earthwork geo-synthetics for stabilization
- Haul and place aggregate

### LEARN MORE:

[Click to subscribe to Email Updates:](#)

Contact: Venetia Gempler 208-373-4105

Email: [venetia.gempler@usda.gov](mailto:venetia.gempler@usda.gov)



### Completed work:

- Contractor has completed the majority of roadway excavation
- Contractor has completed the majority of cross drains