


Angora BAER Aerial Hydromulch Progress



- Viewing/Media Sites
 - Local Roads
 - Highways
 - Angora Fire Perimeter
 - Aerial Hydromulch Treatment Units - 636 Acres
 - Exclusions - 6 acres
 - Waterbody
- OWNERSHIP**
- USFS
 - Other Ownership
 - Hydromulch Accomplished 09-25-07 - 24 Acres
 - Hydromulch Accomplished 09-24-07 - 54 Acres
 - Hydromulch Accomplished 09-23-07 - 32 Acres
 - Hydromulch Accomplished 09-22-07 - 41 Acres
 - Hydromulch Accomplished 09-21-07 - 44 Acres
 - Hydromulch Accomplished 09-20-07 - 23 Acres
 - Hydromulch Accomplished 09-18-07 - 78 Acres
 - Hydromulch Accomplished 09-17-07 - 68 Acres
 - Hydromulch Accomplished 09-16-07 - 49 Acres
 - Hydromulch Accomplished 09-15-07 - 54 Acres
 - Hydromulch Accomplished 09-14-07 - 45 Acres
 - Hydromulch Accomplished 09-13-07 - 50 Acres
 - Hydromulch Accomplished 09-12-07 - 45 Acres
 - Hydromulch Accomplished 09-11-07 - 29 Acres



Matt Dickinson
October 01, 2007
1445 Hours



The Forest Service uses the most current and complete data available. GIS data and product accuracy may vary. They may be developed from sources of differing accuracy; accurate only at certain scales; based on modeling or interpretation; incomplete while being created or revised; etc. Using GIS products for purposes other than those for which they were created, may yield inaccurate or misleading results. The Forest Service reserves the right to correct, update, modify or replace GIS products without notification.

For more information, contact: Lake Tahoe Basin Management Unit
33 College Drive, South Lake Tahoe CA 96150
(530) 543.2800 (530) 541.4036 TTY