

2014 Trail Maintenance Plan for the Middle Fork Ranger District as of 6/11/2014

Attached is a list of trails the Forest Service plans to clear this season and the proposed timeframes (as always, there will be variables to deal with). The dates may change, depending on weather and trail conditions. The checked boxes are ones that have been maintained.

- ☒ Middle Fork Trail #4001; 35 miles. Clear from Indian Creek Guard Station to mouth of Camas Creek. PP 9 – May 5-16
- ☒ White Creek Trail #4221; clear lower 3 miles to snow line in PP 10 – May 19-30
- ☒ Marsh Creek #4237; 4.7 miles, PP 11 – June 2-13, (training & orientation also this PP)
- ☐ Middle Fork East #4001.1; 12.7 miles.
- ☐ Middle Fork # 4001; Boundary Cr. To Indian Creek, 25 miles, PP 12 – June 16-27
- ☐ Halstead/Langer Lakes #4021, #4024; PP 13 – June 30-July 11 (Possibly the YF Fire Crew)
- ☐ White Creek Trail #221; to Norton L.O., PP 13 – June 30-July 11
- ☐ South Fork of Camas Creek # 4125; heavy clearing, full crew (possible help from Middle Fork Outfitters), PP 14 – July 14-25
- ☐ Trappers Fork #4119; heavy clearing, full crew (or return to S. Fk. Camas Cr.), PP 15 – July 28-Aug. 8
- ☐ Sheep Mountain Ridge #4005; moderate clearing 17 miles, return via Rapid River #4007; PP 16 – Aug. 11-22
- ☐ Bear Creek Point #4058; heavy clearing, full crew with stock support PP 17 and 18 Aug. 25-Sept. 19 (may utilize River Patrol support)
- ☐ Upper Loon Creek #4036; heavy clearing and reconstruction, PP 19 – Sept. 22-Oct. 3

The Selway Bitterroot Frank Church Foundation (SBFCF) and Montana Conservation Corps (MCC) have a number of trails in Valley County that will be cleared also. We have not received a schedule from MCC yet. The schedule for the SBFCF projects will be posted on their Web site;

<http://www.selwaybitterroot.org/volunteer/> .