

Forest Plan Revision Public Involvement Milestones

Dates, times, and locations may be subject to change.

Please check: <http://www.fs.usda.gov/main/r5/landmanagement/planning> for the most current information

December 24, 2013:	Final Forest Assessments, Bio-regional Assessment, Preliminary Need to Change
December 26, 2013:	“Notice to Initiate” in Federal Register and local newspapers
January 13 - 30, 2014:	Tribal Forums & Public Workshops: Preliminary Need to Change
February 27, 2014:	Sierra Cascades Dialog #12
April 30, 2014:	Sierra Cascades Dialog #13
June 16-20, 2014:	Tribal Forums & Public Workshops: Need to Change, Wilderness, Timber, etc. <i>Accept public feedback</i>
August 2014:	“Notice of Intent” published and available to all <i>Begin 30-day public scoping process</i>
September 2014:	Tribal Forums & Public Workshops: Scoping
November 2014:	Tribal Forums & Public Workshops: Preliminary Alternatives
April 2015:	“Notice of Availability” published and available to all <i>Begin 90-day public comment period</i>
May 2015:	Tribal Forums & Public Workshops: Draft EIS and Draft Forest Plans
March 2016:	EPA publishes “Notice of Availability of FEIS” <i>Begin 60-day Objection Period</i>
	“Notice to Start Objection Process” published and available to all
June 2016:	Public Notice of Objections
September 2016:	“Notice of Plan Approval” published and available to all
October 2016:	Implement Forest Plans 30 days after Notice of Approval