

## 2012-2015 Sequoia Plan Revision Public Involvement Milestones

*Dates, times, and locations may be subject to change*

Please check: <http://www.fs.usda.gov/main/r5landmanagement/planning> for the most current information

<b>2012</b>	<b>Complete the Science Synthesis for Region 5</b>
<b>2013</b>	<p><b>December 24, 2013: Published Bio-Regional Assessment, Sequoia Assessment Report, and Preliminary Need to Change</b></p> <p><b>December 26, 2013:</b> Notice to Initiate in Federal Register and local newspapers</p>
<b>2014</b>	<p><b>January 13-30, 2014:</b> Tribal Forums and Public Workshops: Preliminary need to change</p> <p><b>June 16-20, 2014:</b> Tribal Forums and Public Workshops: Need to Change; Wilderness, Wild and Scenic Rivers, Timber Suitability; Potential Desired Conditions <i>Accept public feedback</i></p> <p><b>August 2014: Notice of Intent published in Federal Register; Proposed Action out for scoping</b> <i>30-day public scoping period</i></p> <p><b>September 2014:</b> Tribal Forums and Public Workshops: Scoping</p> <p><b>November 2014:</b> Tribal Forums and Public Workshops: Preliminary Alternatives</p>
<b>2015</b>	<p><b>April 2015: Notice of Availability published in Federal Register; Draft Plans and EIS out for comment</b> <i>90-day public comment period</i></p> <p><b>May 2015:</b> Tribal Forums and Public Workshops: Draft EIS and Draft Forest Plans</p>
<b>2016</b>	<p><b>March 2016: EPA Publishes Notice of Availability of Final Plans and EIS, Draft RODS</b> <i>60-day Objection Period</i></p> <p><b>June 2016:</b> Public Notice of Objections</p> <p><b>September 2016:</b> Notice of Plan Approval published</p> <p><b>October 2016:</b> Implement Forest Plans 30 days after Notice of Approval</p>