

Francis Marion Dynamic Plan Revision Timeline

- Plan revision **began in October 2012** with the Notice of Initiation
- **April/May 2014** – scoping begins with the publication of the Notice of Intent and the Preliminary Need for Change and the Proposed Action
- **June/July 2014** – plan revision team considers scoping comments and identifies issues.
- **Summer/Fall 2014** – public meetings to discuss issues, and develop the proposed action and alternatives
- **Fall/winter 2014** – effects to social, economic, and natural resources are analyzed for the draft environmental impact statement (DEIS)
- **Winter/Spring 2015** – DEIS is released for public comment, public meetings held
- **Summer 2015** – public comments are analyzed and changes to the DEIS are made
- **Winter 2016** – final environmental impact statement (FEIS) is released to the public and objection period begins
- **Summer 2016** – final decision signed