

**TIMBER SALE PROJECT PLAN****Completion of Gate 1**

(FSM 2430,FSH 2409.18, Chapter 20)

**Project Description Summary**

<b>Region :</b>	Pacific N-West	<b>Project Id :</b>	36477
<b>Forest :</b>	Malheur	<b>Project Name :</b>	Marshall Devine Hazardous Fuels Reduction Project
<b>Ranger District :</b>	Emigrant Creek M	<b>PALS Project Id :</b>	36477
		<b>PALS Doc Name :</b>	(PALS)DN, FONSI, AND FPA #70 FOR MARSHALL DEVINE HAZARDOUS FUEL REDUCTION PROJEC

**Project Activities Summary**

	<b>Planned Date</b>	<b>Actual Date</b>
<b>Gate 1 (Plan):</b>	6/1/2013	4/23/2013

<b>Planned Bid Fiscal Year (FY Target)</b>	<b>Estimated Volume (CCF)</b>
2013	18,200
<b>Total:</b>	<u>18,200</u>

**Sale Status Summary**

<b>Change Date</b>	<b>Status</b>	<b>Reason</b>	<b>CCF Volume</b>	<b>Remarks</b>
04/23/2013 01:20:51 PM	Current Processing Gate	Project/Sale Gate Lock		
04/23/2013 01:16:29 PM	OnGoing	Ongoing		

