



**Boulder and Canyon Lakes
Ranger Districts
Facilities Repair Status to
Date-October 2014**

Flood Recovery Team

**Arapaho and Roosevelt National Forests
and Pawnee National Grassland**

Note: Although status shows completed, facilities may still remain closed for other reasons. Please refer to Closure List for specific restrictions.

District	Facility	Status	Completed by
Boulder	Camp Dick Campground repair Toilet assessment/repair/replacement	Completed 6/23/2014	USFS crew/ Colorado Department of Labor Employment(CDLE) National Emergency Grant (NEG) crew/American Lands and Leisure (AL&L)
Boulder	Olive Ridge Campground repair	Completed 9/30/2014	USFS crew/ CDLE NEG crew
Boulder	Meeker Park Campground repair	Completed 9/30/2014	Emergency Relief for Federally Owned Roads (ERFO) funded, Central Federal Lands contract
Canyon Lakes	Stove Prairie Campground repair	Partial Completion 5/12/2014 Completion scheduled Spring 2015*	USFS crew/ Larimer County Conservation Corp. Crew (LCCC)/ NEG crew/ *Canyon Lakes Ranger District administered contract
Canyon Lakes	Tom Bennett Campground repair	Completed 7/28/2014	USFS crew/ LCCC NEG crew
Canyon Lakes	Pineview Put In/Take Out Boating Access	Completed 5/12/2014	USFS crew/ LCCC NEG crew
Canyon Lakes	Stevens Gulch Picnic Area	Partial Completed 5/12/2014 Completion scheduled Spring 2015*	USFS crew/ LCCC NEG crew/ *Canyon Lakes Ranger District administered contract (IDIQ)
Canyon Lakes	Ansel Watrous Campground	Completion scheduled Spring 2015*	*Canyon Lakes Ranger District administered contract (IDIQ)
Canyon Lakes	Glen Haven Picnic Area Demolition	Completed 5/27/2014	Forest Service Enterprise Technical Services
Canyon Lakes	Lower North Fork Big Thompson Picnic Area Demo, Maintain pull out	Completed 5/27/2014	Forest Service Enterprise Technical Services
Canyon Lakes	Upper North Fork Big Thompson Picnic Area Demolition	Completed 5/27/2014	Forest Service Enterprise Technical Services
Canyon Lakes	Upper Landing picnic site repairs, retraining wall & erosion control	Completion scheduled Spring 2015*	*Canyon Lakes Ranger District administered contract (IDIQ)
Canyon	Diamond Rock picnic site repairs,	Partial Completion	USFS crew/ LCCC NEG crew/

District	Facility	Status	Completed by
Lakes	retraining wall & erosion control	5/12/2014 Completion scheduled Spring 2015*	*Canyon Lakes Ranger District administered contract (IDIQ)
Boulder	Dry St. Vrain Trailhead repair	Completed 7/2/2014	FS crew/ RMNC crew
Boulder	Ceran St Vrain Trailhead	Completed 6/13/2014	FS crew/ RMNC crew
Boulder	Front Range Trailhead	Completed 8/21/2014	FS crew/ CDLE NEG crew
Canyon Lakes	Dunraven T parking lot (part of road repair, culvert & ditch)	Partial Completion/ Completion Planned for 2015*	Larimer County/ *Forest Service Enterprise Technical Services
Canyon Lakes	Young Gulch TH parking lot (part of road repair ERFO)	Partial completion, entrance paving pending	ERFO funded, Central Federal Lands contract
Canyon Lakes	Elkhorn Trailhead Repair Toilet vault replacement	Planned for 2015	Canyon Lakes Ranger District administered contract)
Canyon Lakes	Molly Lake Trailhead Repair Toilet vault replacement	Planned for 2015	Canyon Lakes Ranger District administered contract
Boulder	BRD-Dry St. Vrain Picnic/Fishing Site #6 Toilet assessment & Site Repair	Completed 7/30/2014	CDLE NEG LCCC crew
Canyon Lakes	Fish Creek Picnic Area	Completed 7/28/2014	FS crew/ LCCC NEG crew
Canyon Lakes	Ouzel Picnic site	Added fy14 list Moved to fy15 list	CDLE NEG LCCC crew
Canyon Lakes	Kelley Flats Trailhead	Completed	Canyon Lakes Ranger District administered contract
Canyon Lakes	Big Thompson fishing pier analysis (site location and design only)	In Progress for 2015	USFS Resource Specialists

KEY:

CDLE NEG crew- Colorado Department of Labor National Emergency Grant crew from county workforce centers. The U.S. Department of Labor (USDOL) awards Disaster NEGs to support disaster clean-up and humanitarian assistance through the creation of temporary jobs for dislocated workers (both those dislocated due to the disaster and those dislocated prior to the disaster, per the WIA definition) and long-term unemployed individuals. The Colorado Flood Recovery Jobs Program is designed to coordinate a temporary employment program that supports clean-up, restoration and humanitarian assistance efforts. CDLE NEG LCCC crew- Larimer County Conservation Corps crew - The Larimer County Conservation Corps (LCCC) promotes individual development through service for the benefit of our environment and community. LCCC is housed within and administered by the Larimer County Workforce Center.

RMNC crew- Rocky Mountain Conservancy crew - The Conservation Corps provides a unique experience for students, especially those interested in natural resource conservation, biology, natural history, and environmental science. For eleven weeks, RMC-CC crews work side by side with park and forest service teams in Rocky Mountain National Park and National Forests constructing and maintaining trails, restoring historic buildings and learning from expert park and forest managers.

AL&L- American Land and Leisure campground concessionaire

FS crew- Boulder or Canyon Lakes Ranger District crew and staff